

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: July 2019

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present sttatus of work	Engr Incharge
1	JNP/MEE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1..Western Marine &engg., 2. NCGB Engg.	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract	SSGaikwad
2	JNP/MEE(PEM)/NDT/2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	02.01.2017	single	24.01.2017	4	1. Metmech Radiographic Inspection 2. M/s ramesh NDT, 3. M/s KP Inspection	JNP/M&EE/M(PEM)/NDT/2017/41 dated 27. JNP/M&EE/PEM/NDT Test Ext./2019/02 dated 14.02.2019	M/s. Ramesh NDT & consultancy Services	₹1,68,000	(02 years period) 27.02.2017 to 26.02.2019 Extended for 1 year till 26.02.2020	30.02.2017	--	--	ongoing contract	SSGaikwad
3	JNP/MEE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Arm/Flipper	20.07.207	Two bid	19.07.2017	2	1. M/S SAIRAJ, 2. M/S ALPHA ENGG	JNP/ M&EE/PEM/ RMQC-Flipper/2017/, datd. 03.10.2017	M/s. Alfa Engineering Co,	₹4,01,129	(02 years period) 03.10.2017 to 02.10.2019	11.10.2017	--	--	ongoing contract	SSGaikwad
4	JNP/M&EE/PEM/RMQC/Rope Support/2018/03	Biannual rate contract for replacement of rope suport of RMQC 1 & 9	07.02.2018	single	02.05.2018	3	1. VR Engg, 2. PREETHAN 3. Land Marine	JNP/M&EE/PEM/RMQC/Rope Support/2018/108	M/s Preethan Engg	₹ 2,71,990	Rate contract 10/07/2018 to 09/07/2020	02.04.2019	--	--	ongoing contract	SSGaikwad
5	JNP/PR-I/PEM/85/402	Supply and Installation of "Vickers/ Eaton "make Anisway Hydraulic Motor for FELS RMGC	Urgent	single	immediate	1	M/s. Maxflow Controls (India) Pvt. Ltd.	PO No. JNP/PR-I/AB - 125 Dtd. 12.07.18. WO No. JNP/M&EE/PEM/RMGC-4&5/2018 Dtd. 24.07.2018	M/s. Maxflow Controls (India) Pvt. Ltd.	PO. ₹.67,756 WO ₹.42,480	15 days from the delivery of material	--	29.07.2019	--	completed	SSGaikwad

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
6	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumac lift of RMQC-9 and inspection of 03 nos. Tumac lifts installed on RMQCs at JNPT.	Urgent, Nomination Basis	single	immediate	1	M/s. Sun Engineering and Equipment Co. Ltd, Shelter Street, Causeway Way, Honkong	JNP/M(PEM)/RMQC/Tumac Lift/2019 dated 30.03.2019	M/s. Sun Engineering and Equipment Co. Ltd, Shelter Street, Causeway Way, Honkong	USD 6500.00	3 to 5 working days after receipt of material	yet to start	--	--	material received installation is pending	SSGaikwad
7	email enquiry dated 05.03.2019	Biennial rate contract for Non-comprehensive maintenace of Alimak make lifts installed on o8 nos. RMQCs	Urgent, Nomination Basis	single	immediate	1	M/s. Alimak Hek India Pvt. Ltd	JNP/M(PEM)/Alimak-Lift/2019/44 dated 22.04.2019	M/s. Alimak Hek India Pvt. Ltd	Rs. 21,52,320/-	24.04.2019 to 23.04.2021	24.04.2019	--	--	ongoing contract	SSGaikwad
8	Tender No. JNP/M & EE/PEM/RMGC-4&5/2019/2019	Removal of out put shaft from 04 nos. RMGC gear boxes.	16.05.2019	single	31.05.2019	4	1. VR Engg, 2. Preethan equipment. 3. M/s. Alfa Co. Rasayani 4. M/s. Sairaj Engineering Works	JNP/M & EE/PEM/output shaft/2019/119 dtd. 03.07.2019	M/s. Sairaj Engineering Works	Rs. 1,20,360/-	15 days	--	--	--	Gearbox send to contractor workshop for work.	SSGaikwad
9	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	06.04.2019 to 05.04.2021	06.04.2019	05.04.2021	--	ongoing contract	SP Singh
10	JNP/M&EE/PEM/TT/2016/09 Dtd. 05.07.2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	05.07.2016	single	06.08.2016	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2016/1690 dtd. 21/09/2016	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 4,90,475	21.09.2016 to 20.09.2018 Extended for 1 year till 20.09.2019	21.09.2016	--	--	ongoing contract	SP Singh
11	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM/BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
12	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	16.05.2018	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
13	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call basis	05.09.2017	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,16,820	01.10.2018 to 30.09.2019	01.10.2018	--	--	ongoing contract	SP Singh
14	e tender JNP/M&EE/PEM/ERTGC/2018/06 Tender ID: 2018_JNPT_386770_1	Plugging & Unplugging of ERTGCs and related works	22.09.2018	Two bid	30.10.2018	2	1. M/s Lucky Marine Shipping & Logistics Pvt. Ltd. 2. M/s Mahesh Enterprises	JNP/M&EE/PEM/ERTGC/2018/16 2 dtd 28.12.2018	M/s Mahesh Enterprises	₹ 48,04,887	One Year	01.01.2019	--	-	ongoing contract	HL Tolani
15	JNP/M&EE/PEM/PAINT-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31.01.2018	Two bid	04.04.2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulaton	JNP/M(PEM)/PAINT-RTGC/WO/2018/1456 dtd 06.09.2018	M/s Kansai Nerolac Paint Ltd.	₹ 69,03,000	18 months from date of issue of WO	06.12.2018	--	--	Work Order placed - total 07 Nos RTGC-completed and remaining in work will be done after monsoon	AV Jagtap
16	Email enquiry 20/06/2018	Replacement of existing KTA 19 G engines with QSN 14 cummins engines.	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Overhaul/N14/19/57 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 2,23,58,340	Total period is one year from date of placement of order.	22.04.2019	--	--	installed st RTGC5, 10 & 11 Three cranes are balance	AV Jagtap
17	Email enquiry 20/06/2018	Supply installation and commissioning of 06 nos. main engine electricl panel	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Engine panel/19/131 DTD 18.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 20,29,800	Total period is one year from date of placement of order.	22.04.2020	--	--	installed st RTGC5, 10 & 11 Three cranes are balance	AV Jagtap
18	Email enquiry 01/10/2018	Rate contract for hiring services for repair/maint. of cummins engines	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Repair/2018/1747 DTD 30.10.2018	M/s Madhunil Engg., Navi Mumbai	₹ 3,48,572	As per requirement	23.11.2019	--	--	ongoing contract	AV Jagtap
19	e tender JNP/M&EE/PEM/EMISION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	JNP/M(PEM)/AEC-RTGC/WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers pvt. Ltd.	Rs. 4,25,685/- for 5 years	AMC for 5 years.	--	--	--	ongoing contract	AV Jagtap

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
20	e tender JNP/M&EE/PEM/OPC-RTGC/2019/18 Tender ID: 2019_JNPT_450137_1	Replacement of sliding doors of operators cabin of Doosan RTGCs	28.02.2019	Two bid	26.03.2019	3	1. Tawakkal 2. V. R. Engg 3. Enterprising	JNP/M(PEM)/OCD-RTGC/WO/2019/906 DTD 19.06.2019	M/s. V. R. Engineering	Rs. 722160/-	90days	16.07.2019	--	--	10 nos completed 02 balance	AV Jagtap
21	Email enquiry	repair of hillmar make hoist brakes of Doosan RTGCs	01/08/208	Single	Immediate	1	M/s. Twiarr	JNP/M&EE/M(PEM)/HB-RTG/19/627 dated 22.04.2019	M/s. Twiarr Enterprises	Rs. 3,70,992/-	03 days for one crane				WO placed material yet to be received.	A.V. Jagtap
22	JNP/ MEE/ PEM/ lashing cage/ 2019/02	Fabrication and Installation of Lashing Cage on RMQCs	03.05.2019	Two bid	23.05.2019	3	1. Preethan Equipment Service Pvt. Ltd 2. Om Power Systems 3. enterprising enterprises	JNP/MEE/PEM/LASHING CAGE/2019/118 DTD. 01.07.2019	Preethan Equipment Service Pvt. Ltd	₹ 21,58,220	75 days from date of issue of WO	--	--	--	WO placed	Manish Shukla
23	NP/MEE/PEM/BCMC-AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	JNP/M&EE/PEM/BC_MC/2019 DTD. 05.08.2019	M/s Summer Cool	₹ 45,25,536	2 YEARS FROM DATE OF ISSUE OF WORK ORDER i.e. till 04.08.2021	05.08.2019	--	--	ongoing contract	Manish Shukla
24	JNP/MEE/PEM/AC/2019/19	SUPPLY OF 40 NOS. OF AIR CONDITIONERS	03.07.2019	Two bid	24.07.2019	4	1. HI- TECH SOLUTIONS 2. Volks Energie Pvt. Ltd. 3. AC&R Appliances Pvt. Ltd.	--	--	--	--	--	--	--	price bids will be opened on 06.08.2019	Manish Shukla
25	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	Urgent	single	imidaite	1	M/s POSHYA AND COMPONY	M&EE/PEM/3.3 Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPONY	₹ 2,71,000 (₹ 13,570/- per end termination /joint)	Annual Rate contract. 01/09/2018 to 31/08/2020	03.09.2018	--	--	ongoing contract	SS Gurav

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
26	email enquiry dated 29.01.2019	Replacement of one no. coil of drive transformer of RMQC 3 through OEM M/s lmes Impex Electricals Pvt Ltd., Gujrat	Urgent	single	Immediate	1	M/s AMES IMPEX ELECTRICALS PVT. LTD.	JNP/M(PEM)/RMQC3_Transformer/2019/ 285 dated 14.02.2019	M/s AMES IMPEX ELECTRICALS PVT. LTD.(OEM)	Rs. 955800/-	four weeks	04.06.2019	06.06.2019	--	work completed	SS Gurav
27	Tender No. JNP/M & EE/PEM/RMQC/TPS_CPS/2018-19/17	Design, Supply, Installation, Testing, Commissioning, and guaranteeing performance of the Truck/Chassis Positioning System on Two nos. of RMQC at JNPT	27.02.2019	Two bid	25.04.2019	5	--	--	--	--	--	--	--	--	tech bid evalutaion is in process	SS Gurav
28	email enquiry	Approval for sending FDU pertaining to RMGC for repairs to M/s Smart Control, authorised service center of M/s Schneider Electric	Nomination Basis (OEM)	single	Immediate	1	M/s Smart Cntrol, Bhandup	--	M/s Smart Cntrol, Bhandup	--	--	--	--	--	Quation received from authorized dealer of OEM	SS Gurav
29	Limited Collection of Bearer quotations	Ex-post facto approval for Replacement of Air Conditioner Compressor at QC-03 & QC-05	Urgent	Single	Immediate	3	1. M/s Marco Refrigeration work. 2. M/s Shree Durga Refrigeration 3. M/s Summer Cool	LOI No.JNP/M&EE?PEM/AC-Compressor/2019 /907 dtd 19.06.2019	M/s Summer Cool	RS. 59,472.00	Immediately	21.06.2019	24.06.2019	-	Completed. Payment released	H L Tolani
30	email enquiry dated 25.04.2019	Hiring of Technical Support of M/s Simens (OEM) for RT-05 Drive Problem	Urgent on Nomination	Single	Immediate	1	M/s Simens	Amended for RT-02 W.O. No. JNP/M&EE/PEM/Simens-Services/2019/1097 dtd 01.08.2019	M/s Siemens	RS. 36403.00. for 08 hours and Rs. 4560/- for every extra hour	Immediately	03.08.2019	03.08.2019	-	Complted	H L Tolani