

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: November 2018

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	JNP/M&EE/ PEM/ RMQC/ Valuation/ 2018/04	Inspection, assessment of health and valuation of 20 years old RMQCs (3 nos.) and RTGCs (6 nos.)	27.03.2018	single	06.04.2018	5	1. M/S RK PATEL, 2. M/S ABS INDUSTRIAL VERIFICATIO, 3. LLOYDS	JNP/M&EE/ PEM/ RMQC/ Valuation/ 2018/708 dtd.20.04.2018	M/s. R K Patel & Co.,	₹9,83,982/-	30 Days	02.05.2018	05.05.2018	--	inspection report submitted.
2	JNP/M&EE/ PEM/ RMQC-7 & 8/ 2017/07	Replacement of RMQC-7 & 8 trolley rail and wheels at JNPT.	02.01.2018	Two bid	12.02.2018	2	1. VR Engg, 2. PREETHAN	M&EE/ PEM/RMQC-7&8/ Trolley Rail & Wheel/ 2018/dted. 23.04.2018	M/s. Preethan Equipment Services Pvt. Ltd	₹15,45,800/-	20 Days each	RMQC 8 completed RMQC 7 Balance		Operational requirement	RMQC 8 Completed RMQC7 Balance
3	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1..Western Marine &engg., 2. NCGE Engg.	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512.00	(5 years period) 08.03.2018 to 07.03.2023		--	--	ongoing contract
4	email enquiry dated 20.12.2017	Bi-annual maintenance contract for Alimak make lifts of 06 nos. Rail Mounted Quay Cranes. (QC- 5,6,7,10,11&12)	20.12.2017	single	20.12.2017	1	1. M/S ALIMAK (OEM)	M&EE/PEM/AG ALIMAK-LIFT/QC/17, dtd. 16.01.2017	M/s. Alimak Hek India Pvt. Ltd.	₹21,45,245/-	(02 years period) 24.04.2017 to 23.04.2019		--	--	ongoing contract
5	JNP/M&EE/PEM/NDT/ 2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	02.01.2017	single	24.01.2017	4	1. Metmech Radiographic Inspection 2. M/s ramesh NDT, 3. M/s KP Inspection	JNP/M&EE/M(PEM)/NDT/2017/41 dated 27.	M/s. Ramesh NDT & consultancy Services	₹1,68,000/-	(02 years period) 27.02.2017 to 26.02.2019		--	--	ongoing contract
6	JNP/M&EE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Arm/Flipper	20.07.2017	Two bid	19.07.2017	2	1. M/S SAIRAJ, 2. M/S ALPHA ENGG	JNP/ M&EE/ PEM/ RMQC-Flipper/2017/, dtd. 03.10.2017	M/s. Alfa Engineering Co,	₹4,01,129/-	(02 years period) 03.10.2017 to 02.10.2019		--	--	ongoing contract
7	JNP/M(PEM)/STR-ALT/2015/325 dated 10/12/2015	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	10.12.2015	single	05.01.2016	3	1. M/s Saini, 2. M/s Super Auto	JNP/M(PEM)/STR-ALT/2016/396 dtd. 06.04.2016	M/s Saini Motors, Navi Mumbai	₹ 4,01,259	06.04.2016 to 05.04.2018 Extended for 1 year	06.04.2016	--	--	ongoing contract
8	JNP/M&EE/PEM/TT/2016/09 Dtd. 05.07.2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	05.07.2016	single	06.08.2016	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2016/1690 dtd. 21/09/2016	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 4,90,475	21.09.2016 to 20.09.2018 Extended for 1 year.	21.09.2016	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work
9	email enquiry dated 24.08.2016	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	24.08.2016	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM /BMC/DG SET/2016/1674 dtd. 17.09.2016	M/s Gmmco Ltd., Panvel	₹ 50,600	01.10.2016 to 30.09.2018	01.10.2016	30.09.2018	--	Completed
10	email enquiry dated 24.08.2016	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	24.08.2016	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM /BMC/DG SET/2016/1674 dtd. 17.09.2016	M/s Madhunil Engg., Navi Mumbai	₹ 1,54,100	01.10.2016 to 30.09.2018	01.10.2016	30.09.2018	--	Completed
11	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call bassis	05.09.2017	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/ 2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,06,200	01.10.2017 to 30.09.2018	01.10.2017	30.09.2018	--	Completed
12	JNP/M&EE/PEM/BCMC-AC/2016/03	AMC Contract for Cranes Air conditioner units.	03.03.2016	Two bid	29.03.2016	3	1. M/s A J Enterprises, 2. M/s Central Cooling, 3. M/s Summer Cool	JNP/M&EE/PEM /BCMC_AC/2016 /423 dtd 17.05.2016	M/s Summer Cool, Uran	₹ 4523818/-	(2 years period) 17.05.2016 to 16.05.2018 Extende for further one year eriod from 17.05.2018 to 16.05.2019	17.05.2016	--	--	ongoing contract
13	JNPT/M&EE/PEM/ERTGC /AC/2018/02	Service maint. Contract for ERTGC Air conditioner units	01.02.2018	Two bid	21.02.2018	3	1.Hi-tech Solutions, 2. M/s Central Cooling, 3. M/s Summer Cool	JNPT/M&EE/PE M/ERTGC- AC/2018/69 dtd 16.04.2018	M/s Summer Cool	₹ 509760/-	(01 years period) 17.04.2018 to 16.04.2019	17.04.2018	--	--	ongoing contract
14	email enquiry dtd.20/07/16	AMC for repair of cummins engine	20.07.2016	single	immediate	1	M/s. Madhunil Engg	JNP/M(PEM)/rep air/2016/1737 dtd. 28/09/2016	M/s. Madhunil Engg	AMC	02 years from 28/09/2016 to 27/09/2018	28/09/2016	30/10/2018	-	completed
15	JNP/M&EE/PEM/PAINT-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31/01/2018	Two bid	04-04-2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulaton	JNP/M(PEM)/ PAINT- RTGC/WO/2018/ 1456 dtd 06.09.2018	M/s Kansai Nerolac Paint Ltd.	₹ 6900000/-	18 months from date of issue of WO	-	-	-	work order placed - ongoing
16	Email enquiry May 2018	Repair/overhauling of 02 nos. Cummins engine	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/105 8,1059, 1063,1064 DTD 22.06.2018 & JNP/M(PEM 1063,1064 DT 26.06.2018	M/s Madhunil Engg., Navi Mumbai	27,35,131/- 27,35,131/- 3,38,300/- 3,38,300/-	01 MONTH	22/06/2018	29.08.2018	-	work completed

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
17	email enquiry dated 16.10.2017	Up gradation of SCS3 communication system by SCS4 System on Bromma make Spreaders installed on 9 RMQCs , 1 RMGC along with 2 spare spreaders	urgent	single	09.03.2018	1	M/S CARGOTEC (OEM)	JNP/M(PEM)/SCS4/2018/701 & 702 dtd 19/04/2018	M/S CARGOTEC (OEM)	\$ 134,306.32 & \$ 14150.00	19.04.2018	10.08.2018	01.09.2018	-	work completed
18	email enquiry dtd.07/05/18	Repair of hydraulic motors	-	single	Immediate	1	Agromach Spares	-	Agromach Spare	11,69,687/-	03 months	-	-	-	Final wo placed
19	Telephonic enquiry	Repair of fuel pump of Aux. engine	-	single	Immediate	1	M/s. J.A. Engineering	-	M/s. J.A.Engg	49,129/-	Immediate	02-03-2018	05-11-2018	-	Work completed
20	JNP/M&EE/PEM/RTGC-EJ/2018/05	Supply and fixing of pipe for expansion joint	05-04-2018	single	Immediate	6	1.OM Power 2. V.R. ENGG 3. Preethan	JNP/M(PEM)/Ej/W-RT/2018/1335 dtd 13.08.2018	M/s OM Power Systems	148680/-	30 days				Work completed
21	JNP/M&EE/PEM/RMQC/Rope Support/2018/03	Biannual rate contract for replacement of rope support of RMQC 1 & 9	04-07-2018	single	05-02-2018	3	1. VR Engg, 2. PREETHAN 3. Land Marine	JNP/M&EE/PEM/RMQC/Rope Support/2018/108	M/s Preethan Engg	2,71,990	Rate contract 10/07/2018 to 09/07/2020	--	--	--	ongoing contract
22	email enquiry	Repairs of Siemens Make Dynamic Braking Unit	29.03.2018	single	03.04.2018			JNP/M&EE/PEM/Siemens-DBU/2018/65 dtd 12.04.2018	M/s Siemens India Ltd.	204376/- (2 units)	Two Weeks	13.04.2018	17.07.2018		Completed. Only 01 unit repaired by M/s Siemens and other beyond repair.
23	e tender JNP/M&EE/PEM/DEGREASING /2018/01	Periodical degresing of container handling equipments	05.04.2018	single	24.04.2018	4	1. VR Engg, 2. PREETHAN 3. Land Marine 4. Alpha	JNP/M&EE/PEM//DEGRESING/2018 DTD 15.06.2018	M/s VR Engg	Rs 9.27 lac	Annual contract		05.08.2018		ongoing contract
24	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)		single	imidaite	1	M/s POSHYA AND COMPONY	M&EE/PEM/3.3 Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPONY	Rs 2.71 lac (Rs. 13570/- per end termination /joint)					ongoing contract
25	email enquiry	Replacement of Eurotherm make Boom/Trolley Drive installed on RMQC 11 & 12 with Parker Drive through M/s Microtrans, India. Authorised service Partner of M/s Parker.		single			M/s MICROTRANS F-15, Shailesh Industrial Complex Premises Co-Op. Soc. Ltd, Sativali Road, Vasai (East), Palghar - 401208.	JNP/MEE(PEM)/T_B_Drive //2018/1891 dated 29.11.2018	M/s MICROTRANS F-15, Shailesh Industrial Complex Premises Co-Op. Soc. Ltd, Sativali Road, Vasai (East), Palghar - 401208.	Rs. 2,00,600/-		03.12.2018			In progress

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
26	Email enquiry	Replacement of Orings/oils of hyd. System for Antisway of RTGCs		single	immediate	1	M/s. Agromach Spares Corporataion	JNP/M(PEM)/SEAL KITS/2018/ Dtd. 12/10/2018	M/s. Agromach Spares Corporataion	226777	Depends on availability of crane				WO placed.
27	JNP/PR-I/PEM/85/402	Supply and Installation of "IGUS"make energy Chain Complete for Doosan RMQC		single	immediate	1	M/s. Igus (India) Pvt. Ltd.	PO No. JNP/PR-I/PEM/AB - 237 Dtd. 28.09.18. WO No. JNPT/M(PEM)/RMQ C-5/Energy Chain/2018/142 Dtd. 23.10.2018	M/s. Igus (India) Pvt. Ltd.	PO. Rs.2355793/- WO - Rs. 809345/-					ongoing contract
28	JNP/PR-I/PEM/85/402	Supply and Installation of "Vickers/ Eaton "make Anisway Hydraulic Motor for FELS RMGC		single	immediate	1	M/s. Maxflow Controls (India) Pvt. Ltd.	PO No. JNP/PR-I/AB - 125 Dtd. 12.07.18. WO No. JNP/M&EE/PEM/RMGC- 4&5/2018/ Dtd. 24.07.2018	M/s. Maxflow Controls (India) Pvt. Ltd.	PO. Rs.67756/- WO - Rs.42480/-					ongoing contract
29	JNP/M&EE/ PEM/ RMGC-5/ 2018/ Dtd. 03.07.2018	Repairs of Trolley Bogie of RMGC-5		single	04.04.2018	4	1. M/S Alfa Engg., 2. M/S . V R Engg. Const. , 3) M/s. Om Power System, 4) M/s. Land Marine	JNP/M&EE/ PEM/ RMGC-5/ 2018/109, Dtd. 07.07.2018	VR Engineering Construc	₹5,31,000/-	07 Days	06.07.2018	25.07.2018	--	Work Completed.
30	E mail dated 06.07.2018	Repairs of "IGUS"make energy Chain of RMQC - 7		single	immediate	1	M/s. Igus (India) Pvt. Ltd.	JNPT/M(PEM)/RMQ C-7/Energy Chain/2018/120 Dtd. 08.08.2018	M/s. Igus (India) Pvt. Ltd.	₹ 94,400/-		12.06.2018	15.06.2018		Work Completed.
31	MEE/PEM/ODC/- SPREADER/2018 dtd. 23.10.2018	Repairs of Over Height Frame / ODC Spreader - 2.		single		5	1. M/S Sai Engg., 2. M/S . V R Engg. Const. , 3) M/s. Om Power System, 4) M/s. Preethan Equipment, 5) M/s. Portech Engg.	JNP/M&EE/PEM/O DC- Spreader/2018/154 dtd. 06.12.2018	M/s. Preethan Equipment Services Pvt. Ltd.	₹ 1,88,210/-					ongoing contract
32	email enquiry dated 22.08.2018	Replacement of Radiator of DG Set installed at JNPT Guest House.	22.08.2016	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM /DG SET/2018/1457 dtd. 06.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,27,895	06.09.2018 to 22.10.2018	06.09.2018	22.10.2018	--	Completed
33	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM /BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract
34	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	16.05.2018	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM /BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work
35	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call bassis	05.09.2017	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,16,820	01.10.2018 to 30.09.2019	01.10.2018	--	--	ongoing contract
36	email enquiry	Repairs of Siemens Make Dynamic Braking Unit	10.10..2018	single	19.10.2018		M/s Siemens	JNP/M&EE/PEM/Siemens-DBU/2018/147 dtd03.11.2018	M/s Siemens India Ltd.	306564/-(3 units)	ThrecWeeks	06.11.2018			Still repairing Work Pending