Ter No.		•	Mode of Tender	Ū	, o ,	Last date of receipt of Tender		Names of Parties	•		Contract No. and Date		Value of	Scheduled date of of	Start of	Actual date of Completion	Reason for Delay
													2018- Rs 50,48,383;				
	AM	1C for	OEM				1 from OEM's	OEM Representative		OEM Representative	JNP/CMT/RDT/CA	M/s Latech	2019- Rs 60,18,703;				
Nil	Rad	dio Data	Representative Quote		Single		authorised	M/s Latech Business		M/s Latech Business	MC/17/1869 dtd	Solutions	2020 - Rs 66,20,573		01-Jan-17		NA

Month: January -2019