DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JULY -2019

Tender No. Item/Nature of work Mode of Date of Type of Last date of Nos. Nos. & Names of |[Nos. & Names of| Whether contract | Contract No. [ Name of the Value of Schedule date | Actual date | Actual date of Reason for
Tender publication Bidding receipt of Tender parties qualified parties not awarded to lowest & Date Contractor Contract of completion of | of start of completion delay if any
Inquiry of NIT (Single/Two Tender received after Technical qualified after | tendererevaluted supplies work
bid system Evalution Technical L1
Evalution
CIVIL WORKS
PPD/M/Maint./T- |Day  to day Civille-tender 10.03.201 [Two bid  [09.04.201 (03 Nos. 03 Nos.[02 No.|Awarded to  L-|PPD/M/Mai (M/s. C.G.S.|Rs. 31.01.2019 01.08.201 |work is in|File put up for
75/2015/ Maintenance work of Port 5 5 i) M/s. C.G.S.|i) M/s J1 nt./T- Construction |1,09,87,225/- 5 progress further
Township for the year Construction Vishal Civil 75/2015/10 extension
2015-16. (Extension up to ii) M/s. Vishal|Engineering 84, dtd.
January 2019) Civil Engineering|Pvt. Ltd. 18.08.2015
Pvt. Ltd. [li) M/s.
iii) M/s. Mahesh|Mahesh
Construction Construction
PPD/M/School/T |Stand by arrangement for|e-tender 28.06.201 |Two bid 11.07.201 (04 Nos. 03 Nos.[01 No.|Awarded to  L-|PPD/M/Sch [M/s. Ravi|Rs. 32,43,534/{27.04.2019 16.01.201 (work is in|N.A.
S/T-106/2018/ |emergency water supply 8 8 i) M/s. Ravi|i) M/s .Shree|l 00l/TS/T-  |Bhanushali & 9 progress
at Schools, MP Hall, Staff Bhanushali &[Sai  Samarth 106/2018/, |Associates
& Officer's Club in JNP Associates Enterprises dtd.
Township ii) M/s. 27.12.2018
Sadanand
Engineering
Works
i) M/s. R.P.
Construction
PPD/M/TS/Cover |Providing and fixig RCC|e-tender 04.07.201 |Two bid 18.07.201 |08 Nos. 06 Nos.|02 No.|Awarded to  L-|PPD/M/TS/ |M/s. Ravi|14,37,255/- 07.07.2019 07.03.201 |work is in|N.A.
/T-107/ 2018 chamber covers in JNP 8 8 i) M/s. Sadanand|i) M/s .Blue|l Cover/T- Bhanushali & 9 progress
Township. Engineering Star 107/ Associates
Works Construction 2019/235,
i) M/s. M. J.[Co. dtd.
Patil Ii) M/s. 19.02.2019
i) M/s. R.P.|Mhaiseshwar
Construction Mabhila
iv) M/s. Ravi|Berojgar
Bhanushali &|[Sahakari
Associates Sanstha
V) M/s.|Maryadit.
Madhavkumar
Construction
vi) M/s. K.N.
Gharat
PPD/M/STP Providing and erecting|e-tender 14.11.201 (Two bid 04.12.201 |04 Nos. 03 Nos.|01 No.|Awarded to  L-|PPD/M/STP|M/s. Shivam|Rs. 23,91,850/{07.10.2019 07.03.201 |work is in|N.A.
Fencing/T-109/ |fencing to sewage 8 8 i) M/s. Shivam|i) M/s .C.G.S.|1 Fencing/T- |Developers 9 progress
2018 treatment plant at JNPT Developers Construction 109/
Township. i)  Mis. Sai 2019/236,
Construction dtd.
Company 19.02.2019
i) M/s. Om

Power System

HORTICULTURE WORKS
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PPD/M-1I/ e-tender 13.05.201 |Two bid 9.05.2015 |04 Nos. 03 Nos.[01 No.|Awarded to  L-[PPD/M-ll/ |M/s. Sheva|Rs. 28.02.2019 01.08.201 |work is in|File put up for
TS/Gardening/ 5 i) M/s.|i) M/s .Green|1l TS/Gardeni |Port  Yuval1,61,55,325/- 5 progress further
Part-1/T-78/2016 Day to day Sawarkhar Land ng/ Part-1l/T{Sanghatana extension
Maintenance of Prakalpagrasth [Developers 78/2015/30
. . Majoor Sahakari 0, dtd.
gardening works in JN Sanstha  Ltd. 03.08.2015
Port Township at Sec — i) M/s. Sheva
I & 1l (2016-17) PART- port Yuva
I. (Extension for 07 Sanghatana
month i.e. up to Feb. i) M/s. Shivam
2019) Developers
PPD/M-1I/ e-tender 13.05.201 |Two Bid  |28.05.201 |04 Nos. 03 Nos.[01 No.|Awarded to  L-[PPD/M-Il/ |M/s. Shivam|Rs. 28.02.2019 01.08.201 |work is in|File put up for
TS/Gardening/ 5 5 i) M/s.li) M/s .KHFM(1 TS/Gardeni |Developers (1,06,81,791/- 5 progress further
Part-11/T-79/2015 Sawarkhar Hospitality and ng/ Part-11/T] extension
Day to day Prakalpagrasth |Facility 79/2015/30
Maintenance of Majoor Sahakari|Management 2, dtd.
gardening works in JN Sanstha Ltd.[Services Pvt. 11.08.2015
Port Township at Sec — i) M/s. Green|Ltd.
Il (2016-17) PART-II. Land Developers
(Extension  for 07 iii) M/s. Shivam
month i.e. up to Feb. Developers
2019)
CONSERVANCY WORKS
PPD/M/TS/Cons/ e-tender 05.06.201 [Single Bid |16.6.2017 |02 Nos. |02 No. Awarded to L-1|PPD/M/TS/ |M/s .Om|Rs. 31.08.2019 01.06.201 |work is in|N.A.
Sec.I&I/T- 7 i) M/s .Om Shiv Cons/Sec.| |Shiv 1,09,91,018.7 7 progress
99/2017 . Prakalpagrastha &ll/T- Prakalpagras|1/-
Conservancy works in Majoor Sahakari 99/2017/80, [tha  Majoor
Port Township at Sec Sanstha dtd. Sahakari
I&Ill (Residential & Public Maryadit 04.09.2017 |sanstha
Buildings) for thg year li) M/s. Maryadit
2017-18. (Extension for Prakalpagrastha
nine months i.e. from Majoor Sahakari
1% June, 2018 to 28" Society Ltd.
February, 2019)
PPD/M/TS/Cons e-tender [24.01.201 |Single Bid (03.02.201 |02 Nos. |02 No. Awarded to L-1|PPD/M/TS/ |M/s .|Rs. 31.08.2019 01.03.201 |work is in|N.A.
ervancy/Sec-II/T- 7 7 i) M/s .Om Shiv Cons/Sec.ll |Prakalpagras|1,03,77,511.7 7 progress
92/2017 Conservancy works in Prakalpagrastha IT- tha  Majoor|6/-
Port Township at Sec II Majoor Sahakari 92/2017/55, Sah_akarl
(Residential & Public Sansthq dtd. Society Ltd.
- Maryadit 17.04.2017
Buildings) for the year ) M/s

2017-18. (Extension for
one year i.e. from 1%

March, 2018 to 28"
February, 2019)

Prakalpagrastha
Majoor Sahakari
Society Ltd.
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PPD/M/TS.Garb [Removal of Garbage|e-tender 25.04.201 |Single bd [09.05.201 (02 Nos. 02 Nos. Awarded to  L-|PPD/M/TS. |M/s. Rs. 11,72,340/130.06.2019 01.07.201 |work is in|N.A.
age/T-95/2017  |from open spaces in JN 7 7 i) M/s. Khandoba 1 Garbage/T- |Khandoba 7 progress
Port Township area for Prakalpagrastha 95/2018/ ,|Prakalpagras
the year 2017-18 Majoor Sahakari dtd. tha  Majoor
(Extension for six Kamgar 16.11.2018 |Sahakari
. st Sahakari Society Kamgar
months i.e. from 1 Ltd. Sahakari
January, 2019 to 30" i) MIs. Society Ltd.
June 2019) Sawarkhar
Prakalpagrastha
Majoor Sahakari
Sanstha Ltd.
PPD/M/TS. Lifting of garbage from|e-tender  [05.06.207 [Single bd |17.06.201 (04 Nos. 03 Nos.[01 No.[Awarded to  L-|PPD/M/TS. |M/s.  Shree|Rs. 34,16,910/{31.07.2019  |01.08.201 |work is in|N.A.
Dustbin/T- dusthins in JN Port 7 i) M/s. Shree Saifi) M/s .R. P.[1 Dustbin/T- |Sai Samarth 8 progress
100/2017 Township area for the Samarth Construction 100/2017 ,|Enterprises
year 2017-18 & 2018- Enterprises dtd.
19 i) M/s. R.K. Patil 26.07.2017
iii) M/s. Daulat

Construction




