
Sr. No.
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Nature of 
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(discription)

Enquiry No.
Enquiry Issue 
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Date of 

Publication of 

NIT

Type of 
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of 

Completion

Reason for 

delay in 

execution  

of work

1

Operation & 

Maint of 

Sewage 

Pumping 

System in 

JNPT 

Township

E-255 18.01.2018

Press & 

JNPT 

website, 

CPP Portal

18-Jan-18 Two bid 16-Feb-18 Two

M/s 

Mangalmurt

i 

Enterprises

, 

M/s.Mahes

hEnterprise

s

Nil Yes

JNP/US/E

MTS/SEW

AGE/2018/

891

25-Apr-18
 Mahesh 

Enterprises

Rs 

1,34,95,837/-
730 30-Apr-20 1-May-18 30-Apr-20 AMC 

2

Annual 

Maintenanc

e of 

ElectricalLi

ghting 

system for 

insidePort 

area at 

JNPT

E-217. 06.05.2016

open e-

tender 

through 

CPP 

06.05.2016 Two bid

exteneded up 

to 06.06.16, 

due to poor 

participation.

Two

M/s. 

MaheshEnt

erprises,M/

s Sterling .

Nil Yes

JNP/M&EE/

EM/PORT/

Electric/201

6/375

30-Jul-16
 Mahesh 

Enterprises
Rs 12087564/- 730 31-Jul-18 1-Aug-16

AMC 

CONTRAC

T

Work in 

progres

3

Annual 

Maintenanc

e of 

Electrical 

lighting & 

system 

Township & 

Outside 

PortArea

E-239 22-Dec-16

Press & 

JNPT 

website

22-Dec-16 Two bid 16-Jan-17 Two

One ,                                                     

M/s. 

Mahesh 

Enterprises

,         

One ,                                                                 

M/s. Radha 

Electricals

YES

JNP/US/E

M/MAINCO

N-

OUT/2017/

37 

1-May-17
 Mahesh 

Enterprises
Rs 35998902/- 730 30-Apr-19 1-May-17

AMC 

CONTRACT

Work in 

progres

4

Design 

,supply 

,installation 

testing and 

comissionin

g of UPS 

systems at 

JNPT 

hospital 

with AMC

E-145 Website 4-Oct-11 1 Bid 11-Nov-11 Two

1 - M/s. 

Power 

Automation 

and 

Controls

M/s. Hitech Yes

JNP/ES/EM 

TS/UPS/12/

1

10-Feb-14

Power 

Automation 

and 

controls

Rs 699140 60 10-Feb-20 9-Jan-12 AMC CONTRACT
Work in 

progress

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF SEP- 2018
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5

Conservan

cy work at 

substaion 

and office 

of electrical 

maintenanc

e section 

inside port 

area 

&township. 

E-242 08.03.2017

 shortlisted 

SOCIETIE

S

08.03.2017 single 01.04.2017 2

1. M/s 

Pirwadi 

Majoor Sah 

Sanstah, 

Pirwadi. 2. 

Shanteshw

ari Nhava 

Sheva 

Prakalpgra

st Majoor 

Sah So., 

Navin 

Sheva.

Nil YES 

JNP/US/E

M/CONSE

RVANCY/2

017/48

24-Jun-17

1. M/s 

Pirwadi 

Majoor Sah 

Sanstah, 

Pirwadi. 

5618960/-
AMC 02 

year
30-Jun-19 1-Jul-17

AMC 

CONTRACT

Work in 

progres

6

Antiweedin

g treatment 

including 

intial 

treatment 

and annual 

maintenace 

contract for 

the 33 KV 

and 220 KV 

sub station 

switchyard 

inside the 

port area.

E-201 09.09.2015

CPP, 

Poratal + 

shortlisted 

firms

09.09.2015 single 30.09,.2015 3

1. National 

Pest 

Control, 

Thane. 2. 

RS Pest 

Control, 

Thane. 3. 

Pestomatic 

Controls, 

Panvel.

RS Pest 

contrl, 

Thane.

yes

JNP/US/E

M/weed 

control/201

6/01

3-Jan-16

M/s. 

National 

Pest 

Control

136455/-

2 Year 

AMC 

Extended 

for one year 

12-Feb-19 11-Feb-18
AMC 

CONTRACT

Work in 

progres

7

DICT of 

Roof Top 

Solar 

Project at 

JNPT in 

line with 

SECI 

approved 

Vender.

Nomination 

basis 

Nomination 

basis 

JNP/M&EE/

US/EM/SO

LAR/2016 

/16 &17 

18/02/2016

M/S KEC 

INTERNAT

IONAL Ltd

22344426.00 168 days 18/08/2016 18/02/2016
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8

Laying and 

termination 

of  provided 

33kv cable  

from E6 To 

E7 

substation 

at JNPT.

E-231 19-05-2016

E- 

tendering 

CPP Portal

12-10-2016 Two bid 15-09-2016 2

M/s Om 

power 

System 

,Nhava      

M/S Elite 

Electricals 

and Group 

of 

Eng.service

s , Navi 

Mumbai

Nil

Yes

JNP/US/E

M/CABLE 

LAYING/20

17/03

16-01-2017

M/s OM 

POWER 

SYSTEM

Rs.6,47,900/-

30days 

after 

avalabity of 

site.

30 days after 

complition of 

civil work 

Civil work 

complited on 

25/06/18

19-02-2018 18-07-2018

Site is not 

hand over 

to contrctor 

due to 

delay in civil 

work.

9

 Annual 

service 

contract of 

three nos 

otis lift at 

JNPT

Nomination 

basis being an 

OEM

JNP/M&EE/

US/EMTS/

OTIS-

LIFT/2017/

13

3-Mar-14

M/s Otis 

Elevator 

componey 

india ltd 

Rs.7,31,717/- 1095 days 31-Mar-20 1-Apr-17

10

Augmentati

on of 

220/33kV 

Master unit 

Substation 

(MUSS) for 

provinding 

Electrical 

power 

supply to 

fourth 

container 

terminal of 

JN port. 

E-233 27-10-2016

Press&jnpt 

website/cpp 

portal

27-10-2016 Two bid 16-02-2017 4

M/s ABB 

India LTD., 

Mumbai            

M/s L&T 

Limited 

,Electrical &     

Automation 

Division 

,Navi 

Mumbai  

M/s Sunit 

Hitec 

Engineerng 

Ltd.,Mumba

i

                 

One                              

M/s. KC 

POWER 

INFRA 

PVT. LTD 

(IN JV with 

LEENA 

POWER 

TECH. 

PVT.LIMIT

ED &M/S 

IVRCL) 

YES

JNP/M&EE/

EM/MUSS 

AUGMENT

ATION 

/2016/E-

233/2017/7

47

30-03-2017

M/S 

Larson&To

ubro Ltd., 

Navi 

mumbai 

Rs39,1057548

/-

12 month 

from date 

of award of 

contract

28-02-2018 29-01-2018

Contractor 

could not 

arranged 

material in 

time,
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11

Supply 

,installation,

testing and 

commission

ing of  

Indoor 

/outdoor 

compact 

switchgear 

RMU at 

various 

JNPT sub-

station
E-250 06-12-2018

Press&jnpt 

website/cpp 

portal

06-12-2018 Two bid 03-01-2018 7

           SIX                                                

i)  M/s Patel 

Brothers                         

2)M/s Prvin 

Electricals 

Pvt.Ltd.    

3)M/s 

Shree 

Tuulaji 

Electricals 

Pvt.Ltd.                                          

4)M/s 

Sarswat 

Engineering 

Services                                              

5) Yogiraj 

Powertech 

Pvt. Ltd.         

6)Capchem 

Electrical 

Pvt.Ltd.   

One ,                                                                 

M/s. 

Manani 

Electricals

YES

JNP/M&EE/

US/EM/RM

U/2018/890

24-04-2018

M/s 

Capchem 

Electricals 

Pvt.Ltd.

Rs 7768067/-

150days 

(Excluding 

Monsoon)

26-01-2019

12

Supply 

,installation,

testing and 

commission

ing of  90W 

and 

120Watt 

Street Light 

LED 

luminaires 

in place of 

150 

Watt/250wa

tt HPSV 

Luminaries 

under buy 

back 

E-251 19-07-2018

Press & 

JNPT 

website 

/cpp portal

14-12-2017 Two bid 17-01-2018 7

              

FOUR                            

1)M/s 

Damani 

Enterprises              

2) M/s 

Carpet 

Industries 

Pvt. Ltd.   

3) M/s 

Balaji 

Associates                   

4) M/s 

Reliable 

Electrical 

works 

                     

Three                           

1) M/s VIN 

Semicondu

ctor  2)M/s 

Linkage 

Technologi

es                   

3) M/s 

Sneus  

Hydel Pvt 

Ltd.

YES

JNP/M&EE/

US/EM/STL

T-

LED/2018/1

9

19-06-2018

M/s 

Damani 

Enterprises

Rs.91,41,056

120days 

(Excluding 

Monsoon)

30-01-2019
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13

Replaceme

nt 0f Bus 

post 

insulator at 

220kV 

Master Unit 

sub-station 

JNPT 

27-07-2018
Enquiry by 

mail
single 28-07-2018 3

                       

Three                                                

1) M/s 

Sairaj 

Infrastructu

re 

,PANVEL                                             

2) M/s 

Venkatesh

wara  

Enterprices 

,Panvel                                        

3) M/s 

Sairam 

Erection 

servics 

,Panvel

NIL Yes

JNP/US/E

M/BPI/2018

/121

09-08-2018

M/s Sairaj 

Infrastructu

re

Rs.79,945/- 10Days 19-08-2018

14

Providing 

temporary 

power 

supply to 

the exent of 

1MVA to 

JNP SEZ 

area

E-253 03-01-2018

press&jnpt 

website/cpp 

portal

03-01-2018 Two bid 30-01-2018 7

SIX                                                         

1) M/s 

Damoderte

ch 

Internationa

l Pvt. LTD.                      

2)M/s Patel 

brothers 

Ahmedaba

d     3)M/s 

yogiraj 

Power 

Tech. 

Pvt.LTD.           

4) M/s 

Pravin 

Electrical 

Pvt Ltd.    

5)Bharat 

Bijiee Ltd                            

6) Sterling 

Electro 

Enterprises 

Pvt. Ltd

M/s 

M.R.Electri

cals 

Nagpur

YES

JNP/M&EE/

US/SEZ-

TPS/2018

04-04-2018

M/s Pravin 

Electrical 

Private ltd.

1.1Cr. 150days 03-09-2018

Site work 

started in 

first week of 

August 2018.  

Due to Rain 

site work 

delayed
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15

Design 

,supply 

,installation 

testing and 

comissionin

g of 1200 

KVAR 

Automatic 

Power 

Factor 

Correction 

(APFC) 

Panel and 

Retrofitting 

of 2500 Air 

Circuit 

Brekar 

(ACB) in 

PCC panel 

at E-6(A) 

Sub-station

E-257 20-02-2018

press&jnpt 

website/cpp 

portal

20-02-2018 Two BId 15-03-2018 4

Four                                                        

1) Power 

Automation 

and Control 

2) M/s Joyti 

Electro 

System 

Pvt. Ltd.  3) 

Caterpiller 

Electric 

Pvt. Ltd.       

4) M/s   

Balaji 

Electo 

Contol Pvt. 

Ltd. 

Two                                       

1) 

Caterpiller 

Electric 

Pvt. Ltd.                                           

2) M/s   

Balaji 

Electo 

Contol Pvt. 

Ltd. 

YES

JNP/US/E

M/APFC/20

18/939

20-06-2018

M/s Power 

Automation 

&controls

Rs. 31,15,200/- 90 days 18-09-2018 20-06-2018

16

Providing  

power 

supply to  

Mobile X-

Ray 

container 

scanner 

and 

electrificatio

n works at 

container 

scanner 

yard JNPt

E-261 19-06-2018

Press&jnpt 

website/cpp 

portal

23-07-2018 Two bid 13-Aug 2

Two                                                       

1)M/s 

Power 

automation 

&control,C

BD Belapur                     

2) RCK   

Electrical 

Enterprises

,Ambernath

NIL YES

JNP/M&EE/

US/EM/Mo

bile 

Scanner/20

18

01-09-2018

M/s Power 

Automation 

&controls

Rs.68,57,251.

0
90 days 30-11-2018 02-09-2018


