
                          

sr.no Item/nature of work
Estimated cost 

in lakhs Rs
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lakhs Rs.

% above below 

sch.Rates 

applicable 
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Date of 

commence

ment

Time of 
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Physical progress 

in %

Enginneer 

incharge
Remarks

1

Elect. Maintenance contract for 

Township and outside port 

area.

Rs.392.35 lakhs  

( for Two years 

inclusive of 

taxes)

Rs.411..68 Lakhs 

(for Two 

years,inciusive of 

taxs)

4.92% above 

estimated cost

Workorder No. 

JNP/US/EM/MAINCON-

OUT/2017/37 DATED 

01.05.2017

01.05.2017

Two years from 

01.05.2017 to 

30.04.2019 

AMC Work in 

progress

Dy. 

Manager 

(EM)

2
Elect. Maintenance contract for 

inside port area.
116.25 120.875 3.98%

Work order 

no.JNP/M&EE/EM/INSI

DE PORT/16/82 dtd. 

18.08.2016 M/s. 

Mahesh Enterprises

01.08.2016 Two years 
AMC Work in 

progress

Dy. 

Manager 

(EM)

3

Providing Complete Project 

Management and Consultancy 

services for Augmentation of 

220/33 KV Master unit 

substaton for prociding 

electrical powr supply to fourth 

container terminal of JN Port

NA Rs.2,53,56,025 /- NA

JNP/M&EE/EM/MUSS/

Augment/2015/617 dtd 

24th  December  ,2015 

M/s. TCE Limited , 

Mumbai

24th 

December 

2015

18 Months Work in progress
Manager 

(US)

Work in progress. 

Work for Augmention 

of MUSS is awarded 

to M/s L&T Limited 

on 30 th March ,2017

4

DICT of Roof Top Solar Project 

at JNPT in line with SECI 

approved vender.

NA Rs.223.45 Lakhs NA
JNP/M&EE/US/EM/SOL

AR/2016 & 17 M/s. KEC 

INTERNATIONAL Ltd

18th Feb., 

2016
6 Months Work in progress

Dy. 

Manager 

(EM)

installation work is 

complited,commision

ing work is in 

progress

5

DICT of Roof Top Solar Project 

at JNPT in line with SECI 

approved vender.

NA Rs.223.45 Lakhs NA

JNP/M&EE/SOLAR/2016

/19 & 18 M/s. Hero 

Solar Energy Pvt. Ltd.,

18th Feb., 

2016
6 Months Work in progress

Dy. 

Manager 

(EM)

installation work is 

complited,commision

ing work is in 

progress
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6

Supply installation testing and 

commissioing of 33 KV and 

0.433 KV switch gear alongwith 

construction of 33 KV 

substation building at PUB JNPT

 17664417/- 176.25 lakhs 9.74% above

Work order 

no.JNP/M&EE/EM/PUB-

SS/2016/414 dated 

23.08.2016 M/s. 

Damodhar Tech 

International Pvt. Ltd.

23.08.2016

180 days 

(excluding  

monsoon period 

from 1st June to 

30th September)

Site work 

completed

AM (EM- 

Project)

Work Completed.

7

Provision of power supply to 

electrically operated RTGCs ---

SITC of 33 KV and 11 KV switch 

gears at 33 KV substation

 Rs. 

11,38,67,600/-  

(11.39 Cr.)

Rs.11,38,67,600/- 

(11.39 Cr.)
-7.88%

work order 

no.JNP/M&EE/US/ERTG

C/2016/444 dtd 

September 16, 2016 

M/s. Privin Electricals 

Limited Mumbai 

16th 

September,

2016

180 days  work completed.
Manager 

(US)
 work completed

8 Augmentaion of 220/33 KV 

Master unit sub-station for 

providing power supply to 

fourth containet terminal at 

JNPT.

Rs. 44.12 Crore Rs. 39.10 Crore            -11.37%. Work-order no. 

JNP/M&EE/EM/MUSS-

AUGMENT/2016/E-

233/2017/747 dtd. 30th 

March, 2017.

30th March, 

2017.

12 months Mobilisation period 

of first 15 days., 

Kick off meeting 

conducted on 12th 

April, 2017. 15% 

Site work 

completed.

Manager 

(US)

Site work in Progress


