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Engr Incharge

1

JNP/MEE/PE

M/LOAD 

TEST/2017/06 

 dtd 

23.11.2017  

Load Testing 

and Annual 

Thorough 

Examination of 

Lifting 

Appliances and 

Loose Gears 

(Including 

Container 

Spreaders) for a 

period of five 

years on rate 

contract basis.

CPP portal 23.11.2017 single 28.12.2017 2 1.Western Marine 

& Engg.,         

2. NCGB Engg. 

NIL YES JNP/M&EE/P

EM/LOAD 

TEST/2017/8

8 dtd. 

17.02.2018

M/s. Western 

Marine and 

Engineering 

Services Pvt. 

Ltd., Navi 

Mumbai

₹ 45,76,512.00 (5 years 

period) 

08.03.2018 

to 

07.03.2023

29.05.2

018

-- -- ongoing 

contract.

SSGaikwad 

2

email enquiry 

dated 

05.03.2019

Biennial rate 

contract for Non-

comprehensive 

maintenanace of 

Alimak make lifts 

installed on o8 

nos. RMQCs

single 

tender

Urgent, 

Nomination 

Basis

single immediate 1 M/s.Alimak Hek 

India Pvt.Ltd 

NA NA JNP/M(PEM)/

Alimak-

Lift/2019/44  

dated 

22.04.2019

M/s.Alimak 

Hek India 

Pvt.Ltd 

₹ 21,52,320.00 24.04.2019 

to 

23.04.2021

24.04.2

019

-- -- ongoing 

contract

SSGaikwad

3

JNP/M&EE/ 

PEM/ RMQC/ 

Brakes/ 

2019/13.

DESIGN, 

SUPPLY 

INSTALLATION 

,TESTING & 

COMMISIONING 

OF 02 NOS 

THRUSTER 

DISC BRAKES 

ON RMQC

CPP portal 29.11.2019 single 21.01.2020 2 i) M/s.Emco 

Precima 

Engineering Pvt. 

Ltd.             2. 

M/s. Sibre Brakes 

(India) Pvt. Ltd. 

NIL YES JNP/M(PEM)/ 

 Hoist 

Brake/RMQC

/2020/191dtd. 

 13.03.2020

M/s. Sibre 

Brakes (India) 

Pvt. Ltd. 

₹ 14,16,000.00 12 Months  

from the 

date of  

acceptance. 

 (06 

Months for 

delivery of 

materials 

and 06 

months for 

-- -- -- MATERIAL 

DELIVERED  

INSTALLATIO

N PENDING

SSGaikwad

4

M&EE/ PEM/ 

RMQC/Rail 

Brakes/ 

2020/137.

Reconditioning 

of 06 nos. 

hydraulic 

cylinder 

pertaining to rail 

brakes of 

RMQCs.

single 

tender

24.02.2020 Nomination 

Basis

NA 1 i) M/s. Twiarr 

Enterprises

NA NA JNP/M&EE/ 

PEM/ 

RMQC/Rail 

Brakes/ 

2020/197.dat

ed 

13.04.2020

i) M/s. Twiarr 

Enterprises

₹ 1,41,600.00 30 days  

from the 

date of 

handing 

over of  

pistons and 

cylinders at 

their 

workshop. 

19.06.2

020

-- -- pending SSGaikwad

Monthly Report Vigilance of Purchase Orders/ Work Orders

Month: February 2021
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5

email dated 

08.08.2020

Biennial rate 

contract for Non 

Destructive 

testing of 

Container 

handling 

equipment, lifting 

tackles and 

loose gears. 

single 

tender

Urgent single 08.08.2020 NA 1. M/s Ramesh 

NDT 

NA NA JNP/MEE/PE

M/NDT 

TEST/2020/2

22 dtd 

08.09.2020

1. M/s 

Ramesh NDT  

& Consultancy 

Services

₹ 2,15,450.00 06 months 

from date 

of issue of 

WO upto 

07.03.2021

-- -- -- ongoing SSGaikwad

6

M&EE/PEM/Fl

ipper 

Arm/2020/09

Biennial rate 

contract for the 

repairs of flipper 

arm of spreaders 

pertaining to 

RMQC. 

CPP portal 29.09.2020 Two bids 21.10.2020 03 1. M/s Sairaj

2. M/s Alpha 

Engg.

3. Preethan 

Equipment

01. M/s Sairaj 

Engg.

Yes JNP/M&EE/ 

PEM/ RMQC- 

 flipper/ 

2021/ 

244.dated 

08.02.2021

M/s Alfa 

Enginnering 

7,43,400

('Rs 7434.00 per 

flipper)

24 months 

from date 

of issue of 

WO

07.02.2023

-- -- -- ongoing SSGaikwad

7

JNP/MEE/PE

M/stairways/Q

C5/2021/02

Replacement of 

Damaged 

stairways and 

platform of 

RMQC 5

CPP portal 11.01.2021 Two bids 21.01.2021 4 1. M/s Alfa 

Engineering

2. M/s Portec 

Engineering,

3 M/s VR 

Engineering

1. M/s HAP 

Gantry & 

Engg 

Services ,

-- -- -- -- -- -- -- -- Proposal 

send for 

approval of 

price bid 

openning

SSGaiwad

JNP/MEE/PE

M/structu-ral 

inspection 

/RMQC/2021/

03

Structral 

Inspection of 06 

Nos of RMQCs 

at JNPCT

CPP portal 22.02.2021 Two 09.03.2021 -- -- -- -- -- -- -- -- -- -- -- -- SS gaikwad

8

email date 

07.08.2020

Work order for 

carrying out 

visual inspection 

of 6 RMQCs at 

JNPT

single 

tender

Urgent single immidiate 1 M/s World Crane 

Services, 

NA NA JNP/MEE/PE

M/RMQC 

inspection/20

20 dated 

11.08.2020

M/s World 

Crane 

Services,, 

30162.5 12 days 

after 

handing 

over of 

crane for 

inspection 

for QC 1 to 

4 and  8 

13.08.2

020

-- -- Inspection of 

RMQC1 to 4 

is completed,

QC 5 & 9  is 

still balace

KD 

VASUDEAN

9

JNP/MEE/PE

M/ RMQC-

SALVATION/ 

PMC/2020/07 

Providing Project 

Management 

consultancy 

services for 

selection of 

salvation agency 

on ine 

cordination and 

servalance for 

the work of 

salvation 03 

numbers of 

damaged 

RMQCs.at JNPT

Shortlisted 24.08.2020 single 31.08.2020  1 M/s ABS, 

Industrial 

Verification (India) 

Pvt. Ltd, 

NIL NA JNP/MEE/PE

M/ RMQC/ 

PMC 

SALVATION/ 

/2020/ 999 

dated 

30.09.2020  

M/s ABS, 

Industrial 

Verification 

(India) Pvt. Ltd, 

1. Preparation of 

MQC / scope of work 

estimation etc  

₹9,96,569.00

2. Review of salvage 

agency's procedure, 

risk assesment and 

mitigation etc  

₹17,15,130.00

3. Supervision during 

salvage opeartions 

per man days basis 

₹16,142.40 

for 1. 0 7 

days

for 2. 09 

days ,

for 3. 04 

weeks

-- -- -- Proposal put 

up for 

placement of 

work order to 

L1 bidder

KD 

VASUDEVAN
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10

JNP/MEE/PE

M/ Salvage - 

RMQC/ 2020/ 

10

Salvage, 

Removal & 

Disposal of 03 

Nos. of RMQCs 

at JNPT

CPP portal 30.10.2020 Two cover 24.11.2020

14.12.2020

5 1. M/s Sealord 

Diving & Salvage 

Pvt Ltd.

2.  M/s.HAP 

Gantry And 

Engineering 

Services Pvt Ltd 

3.  M/s. Symcom 

Exim Private 

Limited

2

 1. M/s 

Kanishka 

Salvage and 

Underwater 

Services Pvt. 

Ltd.

2.  M/s A-1 

Enterprises

-- -- -- -- -- -- -- -- Proposal put 

up for 

placement of 

work order to 

L1 bidder

KD Vasudevan

11

JNP/M(PEM)/

STR-

ALT/2019/09 

dated 

03/01/2019

Biennial Rate 

Contract for 

repair of 

Starteters & 

Alternators on 

port equipment

CPP portal 03.01.2019 single 31.01.2019 3 1. M/s Saini,      

2. M/s Balaji 

Automobiles

1 YES JNP/M(PEM)/

STR-

ALT/2019  

dtd. 

04.03.2019

M/s Saini 

Motors, Navi 

Mumbai

610805 24 months 

till 

05.04.2021

06.04.2

019

-- -- ongoing 

contract

SP Singh

12

JNP/M&EE/PE

M/TT/2019/04 

Dtd. 

28.08.2019

Biennial Rate 

Contract for 

replacement of 

cabin glasses 

installed on 

container 

handling 

equipment

CPP portal 28.08.2019 single 26.09.2019 2 1. Gulam & 

Gulam Exim,   

1 NA JNP/M&EE/P

EM/Glass/20

19/171 dtd. 

28/11/2019                   

M/s Gulam & 

Gulam Exim 

Pvt. Ltd., 

Mumbai

859040 24 months 

till 

30.11.2021

01.12.2

019

-- -- ongoing 

contract

SP Singh

13

email enquiry 

dated 

19.06.2020

Biennial Rate 

Contract to carry 

out routine & 

Breakdown 

Maint- enance of 

Cummins D G Set

single 

tender

19.06.2020 single immidaite 1 M/s Trident 

Services Pvt. Ltd., 

Navi Mumbai

NA NA JNP/M&EE/P

EM/BMC/DG 

SET/2020/90

8  dtd. 

01.09.2020

M/s Trident 

Services Pvt. 

Ltd.

216789 24 months 

till 

30.09.2022

01.09.2

020

-- -- ongoing 

contract

SP Singh

14

e tender 

JNP/M&EE/PE

M/EMISSION/

2019/15                 

       Tender 

ID: 

2019_JNPT_4

47293_1

Annual rate 

contract for air 

emission 

checking of 

diesel engines of 

RTGCs and DG 

sets

CPP portal 21.02.2019 Two bid 14.03.2019 6 1.Centre for 

enviro  2.Skylab 

analytical  

3.Bhagavathi           

  4.Ashwamedh    

5. Neetel                  

   

6. Mahabal

NIL YES JNP/M(PEM)/

AEC-RTGC/ 

WO/2019/96

9    DTD 

04.07.2019  

M/s. Mahabal 

Enviro 

Engineers pvt. 

Ltd.

₹ 4,25,685

for 5 years

AMC for 5 

years. 

From 

04.07.2019 

to 

03.07.2025

18.10.2

019

-- -- ongoing 

contract

AV Jagtap

15

email dtd.      

11/02/2020

Bi annual rate 

contract for 

carrying out C 

and D check of 

Cummins make 

engines installed 

on 12 nos. 

Doosan RTGCs

single 

tender

urgent Single NA 1 M/s Trident 

Services Pvt. Ltd 

NA NA JNP/M(PEM)/

RT/Engine/20

20/1084                  

         dtd. 

29/10/2020

M/s Trident 

Services Pvt. 

Ltd 

₹ 3308870 

( for a year)

₹ 66,17,740

AMC 

period 

29/10/2020 

to 

28/10/2022

Nov. 

2020

-- -- On going 

contract

A. V. Jagtap

16

JNP/MEE/PE

M/degreasing/

2019/05

(2019_JNPT_

501862_1)

Periodical 

degreasing work 

of container 

handling 

equipment for 

two years

CPP portal 10.09.2019 Two bid 15.10.2019 4 1. Mahesh 

Enterprises

2. Om power 

Systems,

3. Preethan 

Equipment  Sys 

pvt Ltd.

1.M/s Felix 

Hone 

Industries 

YES JNP/MEE/PE

M/degreasing

/ 2019/ 

datded 

16.12.2019

M/s Mahesh 

Enterprises

3670980 Binneal 

contract 

from 

01.01.2020 

to 

31.12.2021

01.01.2

020

-- -- ongoing 

contract

AV Jagtap
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17

email dated 

19.08.2020

Work for repair / 

overhauling of 

cummins make 

engine KTA-19 

G3 37210309

single 

tender

urgent single NA 1 M/s Trident 

Services Pvt. Ltd 

NA NA JNP/M(PEM)/

RT/Engine 

overhaul/ 

37210309/21/ 

 227                

 dtd. 

03.03.2021

M/s Trident 

Services Pvt. 

Ltd 

2175168 30 days  

from the 

date of 

issue of 

final WO 

03.04.2021

-- -- -- work awarded, AV Jagtap

email dtd.      

12/11/2020

Rate contract for 

hiring services 

for repair /maint. 

of cummins make 

engines and its 

subassemblies

single 

tender

urgent Single NA 1 M/s Trident 

Services Pvt. Ltd 

NA NA JNP/M(PEM)/

AMC/2022/23

07                  

dtd. 

08/01/2021

M/s Trident 

Services Pvt. 

Ltd 

Rs. 2,83,613.00   

(For 2 years)

AMC 

period 

11/01/2021 

to 

10/01/2023

Jan. 

2021

On going 

contract

A. V. Jagtap

18

JNP/MEE/PE

M/BCMC-

AC/2019/17

Biennial 

Comprehensive 

Maintenance 

Contract (BCMC) 

of Air 

conditioners 

Installed on 

Container 

Handling 

Equipment 

(Cranes) in JNPT 

CPP portal 21.06.2019 Two bid tech bid 

09.07.2019

2 1. Summer Cool

2. Aqua Cool

NIL YES JNP/M&EE/P

EM/BC_MC/2

019 DTD. 

05.08.2019

M/s Summer 

Cool

4525536 2 YEARS 

FROM 

DATE OF 

ISSUE OF 

WORK 

ORDER i.e. 

till 

04.08.2021

05.08.2

019

-- -- ongoing 

contract

HL Tolani

19

JNP/M&EE/PE

M/ERTGC/201

9/8

Replacement of 

festoon cable at 

08 nos. of 

Dossan RTGC

CPP portal 29.09.2020 two bid 28.10.2020 5 1.  M/S HAP 

GANTRY

2.  Portec Engg.

3. Preethan 

Equipment

4. VR Engineering

5. Rashtriya 

Industries.

01. Rashtriya 

Industries

YES JNP/M&EE/P

EM/FESTOO

N/2020/1232 

DTD 

16.12.2020

M/s VR 

Engineering

1958516 90 days 

subject to 

handling 

over the 

cranes for 

work.

-- -- -- ongoing 

contract

HL Tolani

20

JNP/M&EE/PE

M/ERTGC/201

9/10     

Tender ID: 

2019_ 

JNPT_523928

_1

Plugging & 

Unplugging of 

ERTGCs and 

related works for 

two years

CPP portal 04.12.2019 Two bid 01.01.2020 5 1. M/s Mahesh 

Enterprises

2. M/s Harshal 

Electricals,

3. M/s 

Electropower 

centre

1. Porte Engg. 

Pvt. Ldt.

2. M/s lucky 

marine 

shipping & 

logistic

YES JNP/M&EE/P

EM/ERTGC/2

020/547 dtd 

14.05.2020

M/s Harshal 

Enterprises

9487200 Two years 

ew.e.f 

01.07.2020 

to 

30.06.2022

01.07.2

020

-- -- ongoing 

contract

HL Tolani

21

email dated 

26.06.2020

Repairs of 

Cummins make 

Powercom 

Engine 

Controller Sr. 

No. AE/1811006

single 

tender

Urgent single immidiate 1 M/s Trident 

Services Pvt. Ltd 

NA NA JNP/M&EE/P

EM/Powerco

m 

repairs/2020/ 

228 dtd 

23.10.2020

M/s Trident 

Services Pvt. 

Ltd 

47396 04 Weeks -- 08.01.2

021

-- work 

completed

HL Tolani

22

JNP/MEE/AC 

RMQC/2020/1

1 

“Biennial 

Comprehensive 

Maintenance 

Contract of Air 

conditioners 

Installed on 

RMQCs / 

RMGCs”.

CPP portal 14.12.2020 TWO 06.01.2021 6 03,

1. Om Sai  

Electromech,

2. Raj Aircon

3. We Tech

03,

1. Neophills 

Controls,

2. 

Madhusuman 

enterprises,

3. Climate 

Aircon

YES JNP/MEE/BC

MC-AC 

RMQC/2021/ 

150 dtd 

12.02.2021

1.  Raj Aircon 1660968 24 months 

from date 

of issue of 

WO

-- -- -- WO Placed Manish Shukla
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23

JNP/MEE/AC 

RMQC/2020/1

2 

“Biennial 

Comprehensive 

Maintenance 

Contract of Air 

conditioners 

Installed on 

RTGCs”.

CPP portal 14.12.2020 TWO 06.01.2021 6 03,

1. Om Sai  

Electromech,

2. Raj Aircon

3. Central cooling

03,

1.We Tech 

Enterprises,

2. 

Madhusuman 

enterprises,

3. Climate 

Aircon

YES JNP/MEE/BC

MC-AC 

RTGC/2021/ 

149  dtd 

12.02.2021

1.  Central 

cooling

3907310 24 months 

from date 

of issue of 

WO

-- -- -- WO Placed Manish Shukla

24

JNP/MEE/PE

M 

/premonsoon/ 

2021 /01

Pre-monsoon 

preventive 

maintenance 

work of container 

handling cranes 

at JNPT

CPP portal 08.01.2021 single 29.01.2021 5 05,

1. M/S V R 

Engineering,

2.M/S Preethan 

Equipment 

Services ,

3.M/S Mahesh 

Enterprises,

4. M/S HAP 

5. M/S Alpha 

Engineering 


NIL YES -- -- -- -- -- -- -- bid openned 

and proposal 

send for 

approval  

award of WO

Manish Shukla

25

email dated 

15.09.2019

Annual rate 

contract for 

straight jointing & 

end termination 

of Power  

Trailing Cables  

of Container 

Handling 

Equipment 

(RMQCs , 

RMGCs and e 

RTGCs)  

single 

tender

Urgent single immidaite 1 M/s POSHYA 

AND COMPONY

NA NA M&EE/PEM/3

.3Kv Power 

cable/20/ 

136 dated 

22.01.2020

M/s POSHYA 

AND 

COMPONY

₹ 4,26,440.00

( ₹ 14,420/- per end 

termination /joint  for 

RMQC/ RMGC &

₹ 13,782/- for 

eRTGC)

Annual 

Rate 

contract. 

23.01.2020 

to 

22.01.2021

01.02.2

020

-- -- ongoing 

contract

SS Gurav

email Replacement of 

Air conditioner 

units installed in 

E room of RMQC 

2, 3 and

4 through OEM, 

M/s Carrier.

single 

tender

Urgent single immidaite 1 M/s Carrier NA NA JNPM&EE//M 

 

(PEM)/AC/20

21//1299 

dated 

07/01/2021

M/s Carrier Rs. 20,23,583.00 three 

months 

18.01.2

021

-- -- work order 

placed

SS Gurav


