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1

JNP/MEE/PEM/L

OAD 

TEST/2017/06 

dtd 23.11.2017  

Load Testing and Annual 

Thorough Examination of 

Lifting Appliances and Loose 

Gears (Including Container 

Spreaders) for a period of five 

years on rate contract basis.

CPP portal 23.11.20

17

single 28.12.2017 2 1..Western Marine 

&engg.,         

2. NCGB Engg. 

NIL YES JNP/M&EE/P

EM/LOAD 

TEST/2017/88 

dtd. 

17.02.2018

M/s. Western Marine 

and Engineering 

Services Pvt. Ltd., Navi 

Mumbai

₹ 45,76,512 (5 years period) 

08.03.2018 to 

07.03.2023

29.05.2018 -- -- ongoing 

contract.

2

email enquiry 

dated 

05.03.2019

Biennial rate contract for Non-

comprehensive maintenanace 

of Alimak make lifts installed 

on o8 nos. RMQCs

single 

tender

Urgent, 

Nominati

on Basis

single immediate 1 M/s.Alimak Hek

India Pvt.Ltd 

NA NA JNP/M(PEM)/

Alimak-

Lift/2019/44  

dated 

22.04.2019

M/s.Alimak Hek India

Pvt.Ltd 

₹ 21,52,320 24.04.2019 to 

23.04.2021

24.04.2019

-- --

ongoing 

contract

3

JNP/M&EE/ 

PEM/ RMQC/ 

Brakes/ 

2019/13.

DESIGN, SUPPLY 

INSTALLATION ,TESTING & 

COMMISIONING OF 02 NOS 

THRUSTER DISC BRAKES ON 

RMQC

CPP portal 29.11.20

19

single 21.01.2020 2 i) M/s.Emco Precima 

Engineering Pvt. Ltd.             

2. M/s. Sibre Brakes 

(India) Pvt. Ltd. 

NIL YES JNP/M(PEM)/ 

Hoist 

Brake/RMQC/

2020/191dtd. 

13.03.2020

M/s. Sibre Brakes 

(India) Pvt. Ltd. 

₹ 14,16,000 12 Months  from 

the date of  

acceptance. (06 

Months for delivery 

of materials and 06 

months for 

commissioning

13.03.2021

-- -- -- MATERIAL 

DELIVERED  

INSTALLATI

ON 

PENDING

4

M&EE/ PEM/ 

RMQC/Rail 

Brakes/ 

2020/137.

Reconditioning of 06 nos. 

hydraulic cylinder pertaining 

to rail brakes of RMQCs.

single 

tender

24.02.20

20

Nomination 

Basis

NA 1 i) M/s. Twiarr 

Enterprises

NA NA JNP/M&EE/ 

PEM/ 

RMQC/Rail 

Brakes/ 

2020/197.dat

ed 

13.04.2020

i) M/s. Twiarr 

Enterprises

₹ 1,41,600 30 days  from the 

date of handing 

over of  pistons and 

cylinders at their 

workshop. 

19.06.20 -- -- pending

5

email dated 

08.08.2020

Biennial rate contract for Non 

Destructive testing of 

Container handling 

equipment, lifting tackles and 

loose gears. 

single 

tender

Urgent single 08.08.2020 NA 1. M/s Ramesh NDT NA NA JNP/MEE/PE

M/NDT 

TEST/2020/22

2 dtd 

08.09.2020

1. M/s Ramesh NDT  & 

Consultancy Services

₹ 2,15,450 06 months from 

date of issue of WO 

upto 07.03.2021

-- -- -- ongoing

6

M&EE/PEM/Flip

per 

Arm/2020/09

Biennial rate contract for the 

repairs of flipper arm of 

spreaders pertaining to 

RMQC. 

CPP portal 29.09.20

20

Two bids 21.10.2020 03 1. M/s Sairaj

2. M/s Alpha Engg.

3. Preethan 

Equipment

01. M/s Sairaj 

Engg.

-- -- -- -- -- -- -- -- Proposal 

put up for 

placement 

of work 

order to L1 

bidder

7

JNP/MEE/PEM/s

tairways/QC5/2

021/02

Replacement of Damaged 

stairways and platform of 

RMQC 5

CPP portal 11.01.20

21

Two bids 21.01.2021 4 -- -- -- -- -- -- -- -- -- -- Technical 

evaluation 

is in 

process

Month: January 2021
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8

email date 

07.08.2020

Work order for carrying out 

visual inspection of 6 RMQCs 

at JNPT

single 

tender

Urgent single immidiate 1 M/s World Crane 

Services, 

NA NA JNP/MEE/PE

M/RMQC 

inspection/20

20 dated 

11.08.2020

M/s World Crane 

Services,, 

$30,162.50 12 days after 

handing over of 

crane for inspection 

for QC 1 to 4 and  8 

days for QC 5 & 9

13.08.2020 -- -- Inspection 

of RMQC1 

to 4 is 

completed,

QC 5 & 9  is 

still 

balance

9

JNP/MEE/PEM/ 

RMQC-

SALVATION/ 

PMC/2020/07 

Providing Project 

Management consultancy 

services for selection of 

salvation agency on ine 

cordination and servalance for 

the work of salvation 03 

numbers of damaged 

RMQCs.at JNPT

Shortlisted 24.08.20

20

single 31.08.2020  1 M/s ABS, Industrial 

Verification (India) 

Pvt. Ltd, 

NIL NA JNP/MEE/PE

M/ RMQC/ 

PMC 

SALVATION/ 

/2020/ 999 

dated 

30.09.2020  

M/s ABS, Industrial 

Verification (India) Pvt. 

Ltd, 

1. Preparation of 

MQC / scope of 

work estimation 

etc  

₹9,96,569.00

2. Review of 

salvage agency's 

procedure, risk 

assesment and 

mitigation etc  

₹17,15,130.00

3. Supervision 

during salvage 

opeartions per 

man days basis 

₹16,142.40 

for 1. 0 7 days

for 2. 09 days ,

for 3. 04 weeks

-- -- -- Proposal 

put up for 

placement 

of work 

order to L1 

bidder

10

JNP/MEE/PEM/ 

Salvage - RMQC/ 

2020/ 10

Salvage, Removal & Disposal 

of 03 Nos. of RMQCs at JNPT

CPP portal 30.10.20

20

Two cover 24.11.2020

14.12.2020

5

1. M/s Sealord 

Diving & Salvage Pvt 

Ltd.

2.  M/s.HAP Gantry 

And Engineering 

Services Pvt Ltd 

3.  M/s. Symcom 

Exim Private Limited

2

 1. M/s 

Kanishka 

Salvage and 

Underwater 

Services Pvt. 

Ltd.

2.  M/s A-1 

Enterprises

-- -- -- -- -- -- -- --

Proposal 

put up for 

placement 

of work 

order to L1 

bidder

11

JNP/M(PEM)/ST

R-ALT/2019/09 

dated 

03/01/2019

Biennial Rate Contract for 

repair of Starteters & 

Alternators on port 

equipment

CPP portal 03.01.20

19

single 31.01.2019 3 1. M/s Saini,      

2. M/s Balaji 

Automobiles

1 YES JNP/M(PEM)/

STR-ALT/2019  

dtd. 

04.03.2019

M/s Saini Motors, Navi 

Mumbai

₹ 6,10,805 24 months till 

05.04.2021

06.04.2019

-- --

ongoing 

contract

12

JNP/M&EE/PEM

/TT/2019/04 

Dtd. 28.08.2019

Biennial Rate Contract for 

replacement of cabin glasses 

installed on container 

handling equipment

CPP portal 28.08.20

19

single 26.09.2019 2 1. Gulam & Gulam 

Exim,   

1 NA JNP/M&EE/P

EM/Glass/20

19/171 dtd. 

28/11/2019                   

M/s Gulam & Gulam 

Exim Pvt. Ltd., Mumbai

₹ 8,59,040 24 months till 

30.11.2021

01.12.2019

-- --

ongoing 

contract

13

email enquiry 

dated 

19.06.2020

Biennial Rate Contract to carry 

out routine & Breakdown 

Maint- enance of Cummins D 

G Set

single 

tender

19.06.20

20

single immidaite 1 M/s Trident Services 

Pvt. Ltd., Navi 

Mumbai

NA NA JNP/M&EE/P

EM/BMC/DG 

SET/2020/90

8  dtd. 

01.09.2020

M/s Trident Services 

Pvt. Ltd.

₹ 2,16,789 24 months till 

30.09.2022

01.09.2020 30.09.20

22

--

ongoing 

contract
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14

e tender 

JNP/M&EE/PEM

/EMISSION/2019

/15                     

Tender ID: 

2019_JNPT_447

293_1

Annual rate contract for air 

emission checking of diesel 

engines of RTGCs and DG sets

CPP portal 21.02.20

19

Two bid 14.03.2019 6 1.Centre for enviro  

2.Skylab analytical  

3.Bhagavathi           

4.Ashwamedh    

5. Neetel                  

6. Mahabal

NIL YES JNP/M(PEM)/

AEC-RTGC/ 

WO/2019/96

9    DTD 

04.07.2019  

M/s. Mahabal Enviro 

Engineers pvt. Ltd.

₹ 4,25,685

for 5 years

AMC for 5 years. 

From 04.07.2019 to 

03.07.2025

18.10.2019

-- --

ongoing 

contract

15

email dtd.      

11/02/2020

Bi annual rate contract for 

carrying out C and D check of 

Cummins make engines 

installed on 12 nos. Doosan 

RTGCs

single 

tender

urgent Single NA 1 M/s Trident Services 

Pvt. Ltd 

NA NA JNP/M(PEM)/

RT/Engine/20

20/1084                  

dtd. 

29/10/2020

M/s Trident Services 

Pvt. Ltd 

₹ 3308870 

( for a year)

₹ 66,17,740

AMC period 

29/10/2020 to 

28/10/2022

Nov. 2020

-- --

On going 

contract

16

JNP/MEE/PEM/d

egreasing/2019/

05

(2019_JNPT_501

862_1)

Periodical degreasing work of 

container handling equipment 

for two years

CPP portal 10.09.20

19

Two bid 15.10.2019 4 1. Mahesh 

Enterprises

2. Om power 

Systems,

3. Preethan 

Equipment  Sys pvt 

Ltd.

1.M/s Felix 

Hone 

Industries 

YES JNP/MEE/PE

M/degreasing

/ 2019/ 

datded 

16.12.2019

M/s Mahesh 

Enterprises

₹ 36,70,980 Binneal contract 

from 01.01.2020 to 

31.12.2021

01.01.20 -- -- ongoing 

contract

17

email dated 

19.08.2020

Work for repair / overhauling 

of cummins make engine KTA-

19 G3 37210309

single 

tender

urgent single NA 1 M/s Trident Services 

Pvt. Ltd 

NA NA JNP/M(PEM)/

RT/Engine 

overhaul/ 

37210309/21

/1289                  

dtd. 

05.01.2021

M/s Trident Services 

Pvt. Ltd 

1526217 30 days  from the 

date of issue of 

final WO

-- -- -- work 

awarded,

actual 

amount 

will be 

worked out 

at the time 

18

JNP/MEE/PEM/B

CMC-

AC/2019/17

Biennial Comprehensive 

Maintenance Contract (BCMC) 

of Air conditioners Installed 

on Container Handling 

Equipment (Cranes) in JNPT 

CPP portal 21.06.20

19 

Two bid tech bid 

09.07.2019

2 1. Summer Cool

2. Aqua Cool

NIL YES JNP/M&EE/P

EM/BC_MC/2

019 DTD. 

05.08.2019

M/s Summer Cool ₹ 45,25,536 2 YEARS FROM 

DATE OF ISSUE OF 

WORK ORDER i.e. 

till 04.08.2021

05.08.2019 -- -- ongoing 

contract

19

JNP/M&EE/PEM

/ERTGC/2019/8

Replacement of festoon cable 

at 08 nos. of Dossan RTGC

CPP portal 29.09.20

20

two bid 28.10.2020 5 1.  M/S HAP GANTRY

2.  Portec Engg.

3. Preethan 

Equipment

4. VR Engineering

5. Rashtriya 

Industries.

01. Rashtriya 

Industries

YES JNP/M&EE/P

EM/FESTOON

/2020/1232 

DTD 

16.12.2020

M/s VR Engineering ₹ 19,58,516 90 days subject to 

handling over the 

cranes for work.

-- -- -- ongoing 

contract

20

JNP/M&EE/PEM

/ERTGC/2019/10     

Tender ID: 

2019_ 

JNPT_523928_1

Plugging & Unplugging of 

ERTGCs and related works for 

two years

CPP portal 04.12.20

19

Two bid 01.01.2020

5

1. M/s Mahesh 

Enterprises

2. M/s Harshal 

Electricals,

3. M/s Electropower 

centre

1. Porte Engg. 

Pvt. Ldt.

2. M/s lucky 

marine 

shipping & 

logistic

YES JNP/M&EE/P

EM/ERTGC/2

020/547 dtd 

14.05.2020

M/s Harshal Enterprises ₹ 94,87,200 Two years ew.e.f 

01.07.2020 to 

30.06.2022

01.07.2020 -- -- ongoing 

contract

21

email dated 

26.06.2020

Repairs of Cummins make 

Powercom Engine Controller 

Sr. No. AE/1811006

single 

tender

Urgent single immidiate 

1

M/s Trident Services 

Pvt. Ltd 

NA NA JNP/M&EE/P

EM/Powerco

m 

repairs/2020/ 

228 dtd 

23.10.2020

M/s Trident Services 

Pvt. Ltd 

₹ 47,396 04 Weeks -- 08.01.20

21

-- work 

completed
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22

JNP/MEE/AC 

RMQC/2020/11 

“Biennial Comprehensive 

Maintenance Contract of Air 

conditioners Installed on 

RMQCs / RMGCs”.

CPP portal 14.12.20

20

TWO 06.01.2021 6 03,

1. Om Sai  

Electromech,

2. Raj Aircon

3. We Tech

03,

1. Neophills 

Controls,

2. 

Madhusuman 

enterprises,

3. Climate 

Aircon

-- -- -- -- -- -- -- -- price bid 

openned 

and 

proposal 

send for 

approval  

award of 

WO

23

JNP/MEE/AC 

RMQC/2020/12 

“Biennial Comprehensive 

Maintenance Contract of Air 

conditioners Installed on 

RTGCs”.

CPP portal 14.12.20

20

TWO 06.01.2021 6 03,

1. Om Sai  

Electromech,

2. Raj Aircon

3. Central cooling

03,

1.We Tech 

Enterprises,

2. 

Madhusuman 

enterprises,

3. Climate 

Aircon

-- -- -- -- -- -- -- -- price bid 

openned 

and 

proposal 

send for 

approval  

award of 

WO

24

JNP/MEE/PEM 

/premonsoon/ 

2021 /01

Pre-monsoon preventive 

maintenance work of 

container handling cranes at 

JNPT

CPP portal 08.01.20

21

single 29.01.2021 5 05,

1. M/S V R 

Engineering,

2.M/S Preethan 

Equipment Services ,

3.M/S Mahesh 

Enterprises,

4. M/S HAP 

5. M/S Alpha 

Engineering 

NIL -- -- -- -- -- -- -- -- bid 

openned 

and 

proposal 

send for 

approval  

award of 

WO

25

email dated 

15.09.2019

Annual rate contract for 

straight jointing & end 

termination of Power  Trailing 

Cables  of Container Handling 

Equipment (RMQCs , RMGCs 

and e RTGCs)  

single 

tender

Urgent single immidaite 1 M/s POSHYA AND 

COMPONY

NA NA M&EE/PEM/3

.3Kv Power 

cable/20/ 136 

dated 

22.01.2020

M/s POSHYA AND 

COMPONY

₹ 4,26,440.00

( ₹ 14,420/- per 

end termination 

/joint  for 

RMQC/ RMGC &

₹ 13,782/- for 

eRTGC)

Annual Rate 

contract. 

23.01.2020 to 

22.01.2021

01.02.2020 -- -- ongoing 

contract


