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1

JNP/MEE/PEM/

LOAD 

TEST/2017/06 

dtd 23.11.2017  

Load Testing and Annual 

Thorough Examination of Lifting 

Appliances and Loose Gears 

(Including Container Spreaders) 

for a period of five years on rate 

contract basis.

CPP portal 23.11.2017 single 28.12.2017 2 1.Western Marine & 

Engg.,         

2. NCGB Engg. 

NIL YES JNP/M&EE/PEM

/LOAD 

TEST/2017/88 

dtd. 17.02.2018

M/s. Western 

Marine and 

Engineering 

Services Pvt. Ltd., 

Navi Mumbai

₹ 45,76,512.00 (5 years period) 

08.03.2018 to 

07.03.2023

29.05.2018 -- -- ongoing contract.

2

M&EE/ PEM/ 

RMQC/Rail 

Brakes/ 

2020/137.

Reconditioning of 06 nos. 

hydraulic cylinder pertaining to 

rail brakes of RMQCs.

single tender 24.02.2020 Nomination 

Basis

NA 1 i) M/s. Twiarr 

Enterprises

NA NA JNP/M&EE/ 

PEM/ 

RMQC/Rail 

Brakes/ 

2020/197.dated 

 13.04.2020

i) M/s. Twiarr 

Enterprises

₹ 1,41,600.00 pistons and 

cylinders are still 

at their 

workshop. 

19.06.2020 -- -- pending, the 

reconditioning of 

cyllinders to be 

done by contractor 

3

M&EE/PEM/Fli

pper 

Arm/2020/09

Biennial rate contract for the 

repairs of flipper arm of 

spreaders pertaining to RMQC. 

CPP portal 29.09.2020 Two bids 21.10.2020 03 1. M/s Alpha Engg.

2. Preethan Equipment

01. M/s Sairaj 

Engg.

Yes JNP/M&EE/ 

PEM/ RMQC- 

flipper/ 2021/ 

244.dated 

08.02.2021

M/s Alfa 

Enginnering 

Rs '7,43,400.00 24 months from 

date of issue of 

WO

07.02.2023

08.02.2021 -- -- ongoing 

4

JNP/MEE/PEM/

stairways/QC5/

2021/02

Replacement of Damaged 

stairways and platform of 

RMQC 5

CPP portal 11.01.2021 Two bids 21.01.2021 4 1. M/s Alfa Engineering

2. M/s Portec 

Engineering,

3 M/s VR Engineering

1. M/s HAP 

Gantry & Engg 

Services ,

yes JNP/MEE/PEM/

RMQC5/ 

STRAIRWAYS 

/2021/517 dtd. 

02.06.2021 

M/s  Portec 

Engineering Pvt. 

Ltd.

₹ 4,88,278.00 28.06.2021 30.06.2021 -- -- work in progress

5

JNP/MEE/PEM/

structu-ral 

inspection 

/RMQC/2021/0

3

Structral Inspection of 06 Nos of 

RMQCs at JNPCT

CPP portal 22.02.2021 Two 09.03.2021 6 05 Bidders

1. M/s Preethan 

Equipment,

2. M/s HAP Gantry & 

Engg. Services,

3. M/s Portech Engg.

4. M/s V R Engg. & 

Constructions

5. M/s D.D. & Sons

01 bidder

1. M/s KBP 

Civil Engg 

Services

Yes JNP/MEE/PEM/

structu-ral 

inspection 

/RMQC/2021/ 

257 dtd 

21.04.2021

M/s V R Engg. & 

Construction

₹ 26,47,920.00 20.10.2021 -- -- -- ongoing

6

JNP/MEE/PEM/ 

 TSL-

CYLINDER/2021

/ 04

Rate contract for the 

replacement of trim list scew 

cylinder of RMQC 2,3, &4 

CPP portal 08.04.2021 Two 04.05.20.21 3 1. VR Engg. 

2. M/s Portech 

3. M/s DD & Sons

1. M/s DD & 

Sons

YES JNP/MEE/PEM/ 

TSL-

CYLINDER/2021 

 dtd 08.07.2021

M/s Portech 

Engineering Pvt. 

Ltd.

₹ 7,96,500.00 -- -- -- -- WO Placed

Month: June  2021
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email dated 

30.04.2021

Extension of Binnel rate 

contract for non comprehensive 

maintenance of lifts installed on 

06 nos of RMQCs

single tender Urgent single immidiate 1 NA NA NA JNP/MEE/PEM 

/Alimak-Lift./ 

2021/514 dtd 

02.06.2021 

M/s Alimak group 

India Ltd., 

Secunderabad

₹ 8,76,068.00 21.04.2022 -- -- -- ongoing

email dated 

03.11.2020

Repair of Alimak make lift 

installed on RMQC5

single tender Urgent single immidiate 1 NA NA NA JNP/MEE/PEM 

/Alimak-Lift./ 

2021/515 dtd 

02.06.2021 

M/s Alimak group 

India Ltd., 

Secunderabad

₹ 21,07,740.00 10 weeks from 

Issue of PO

-- -- -- PO Placed

7

email date 

07.08.2020

Work order for carrying out 

visual inspection of 6 RMQCs at 

JNPT

single tender Urgent single immidiate 1 M/s World Crane 

Services, 

NA NA JNP/MEE/PEM/

RMQC 

inspection/2020 

 dated 

11.08.2020

M/s World Crane 

Services,, 

₹ 30,162.50 12 days after 

handing over of 

crane for 

inspection for 

QC 1 to 4 and  8 

days for QC 5 & 9

13.08.2020 -- -- Inspection of 

RMQC1 to 4 is 

completed,

QC 5 & 9  is still 

balace

8

JNP/MEE/PEM/ 

 RMQC-

SALVATION/ 

PMC/2020/07 

Providing Project Management 

consultancy services for 

selection of salvation agency on 

ine cordination and servalance 

for the work of salvation 03 

numbers of damaged RMQCs.at 

JNPT

Shortlisted 24.08.2020 single 31.08.2020  1 M/s ABS, Industrial 

Verification (India) Pvt. 

Ltd, 

NIL NA JNP/MEE/PEM/ 

RMQC/ PMC 

SALVATION/ 

/2020/ 999 

dated 

30.09.2020  

M/s ABS, 

Industrial 

Verification 

(India) Pvt. Ltd, 

1. Preparation of MQC / 

scope of work 

estimation etc  

₹9,96,569.00

2. Review of salvage 

agency's procedure, risk 

assesment and 

mitigation etc  

₹17,15,130.00

3. Supervision during 

salvage opeartions per 

man days basis 

₹16,142.40 

for 1. 0 7 days

for 2. 09 days ,

for 3. 04 weeks

-- -- -- Disposal of 03 nos 

of damaged 

RMQCs are in 

progress

9

JNP/MEE/PEM/ 

 Salvage - 

RMQC/ 2020/ 

10

Salvage, Removal & Disposal of 

03 Nos. of RMQCs at JNPT

CPP portal 30.10.2020 Two cover 24.11.2020

14.12.2020

5 1. M/s Sealord Diving 

& Salvage Pvt Ltd.

2.  M/s.HAP Gantry 

And Engineering 

Services Pvt Ltd 

3.  M/s. Symcom Exim 

Private Limited

2

 1. M/s 

Kanishka 

Salvage and 

Underwater 

Services Pvt. 

Ltd.

2.  M/s A-1 

Enterprises

Given to 

Heighest 

bidder as it 

was 

slavation 

work

'JNP/MEE/PEM/ 

 Salvage - 

RMQC 6,7 & 8/ 

2021/192

M/s. Symcom 

Exim Private 

Limited, 

Mumbai

₹ 6,24,23,630.54 115 days from 

issue of LOA

24.04.2021 -- -- work in progress
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10

JNP/M(PEM)/S

TR-

ALT/2019/09 

dated 

03/01/2019

Biennial Rate Contract for repair 

of Starteters & Alternators on 

port equipment

CPP portal 03.01.2019 single 31.01.2019 3 1. M/s Saini,      

2. M/s Balaji 

Automobiles

1 YES JNP/M(PEM)/ST

R-ALT/2019  

dtd. 

04.03.2019,

extention : 

'JNP/M(PEM)/S

TR-ALT/2021  

dtd. 11.02.2021

M/s Saini Motors, 

Navi Mumbai

₹ 6,10,805.00 05.04.2022 06.04.2019 -- -- ongoing contract

11

JNP/M&EE/PE

M/TT/2019/04 

Dtd. 

28.08.2019

Biennial Rate Contract for 

replacement of cabin glasses 

installed on container handling 

equipment

CPP portal 28.08.2019 single 26.09.2019 2 1. Gulam & Gulam 

Exim,   

1 NA JNP/M&EE/PEM

/Glass/2019/17

1 dtd. 

28/11/2019                   

M/s Gulam & 

Gulam Exim Pvt. 

Ltd., Mumbai

₹ 8,59,040.00 24 months till 

30.11.2021

01.12.2019 -- -- ongoing contract

12

email enquiry 

dated 

19.06.2020

Biennial Rate Contract to carry 

out routine & Breakdown Maint- 

 enance of Cummins D G Set

single tender 19.06.2020 single immidaite 1 M/s Trident Services 

Pvt. Ltd., Navi Mumbai

NA NA JNP/M&EE/PEM

/BMC/DG 

SET/2020/908  

dtd. 01.09.2020

M/s Trident 

Services Pvt. Ltd.

₹ 2,16,789.00 24 months till 

30.09.2022

01.09.2020 -- -- ongoing contract

13

e tender 

JNP/M&EE/PE

M/EMISSION/2

019/15                     

      Tender ID: 

2019_JNPT_44

7293_1

Annual rate contract for air 

emission checking of diesel 

engines of RTGCs and DG sets

CPP portal 21.02.2019 Two bid 14.03.2019 6 1.Centre for enviro  

2.Skylab analytical  

3.Bhagavathi           

4.Ashwamedh    

5. Neetel                  

6. Mahabal

NIL YES JNP/M(PEM)/A

EC-RTGC/ 

WO/2019/969    

 DTD 

04.07.2019  

M/s. Mahabal 

Enviro Engineers 

pvt. Ltd.

₹ 4,25,685

for 5 years

AMC for 5 years. 

From 04.07.2019 

to 

03.07.2025

18.10.2019 -- -- ongoing contract

14

email dtd.      

11/02/2020

Bi annual rate contract for 

carrying out C and D check of 

Cummins make engines 

installed on 12 nos. Doosan 

RTGCs

single tender urgent Single NA 1 M/s Trident Services 

Pvt. Ltd 

NA NA JNP/M(PEM)/RT

/ Engine/2020/ 

1084 dtd. 

29/10/2020

M/s Trident 

Services Pvt. Ltd 

₹ 3308870 

( for a year)

₹ 66,17,740

AMC period 

29/10/2020 to 

28/10/2022

Nov. 2020 -- -- On going contract

15

JNP/MEE/PEM/

degreasing/201

9/05

(2019_JNPT_50

1862_1)

Periodical degreasing work of 

container handling equipment 

for two years

CPP portal 10.09.2019 Two bid 15.10.2019 4 1. Mahesh Enterprises

2. Om power Systems,

3. Preethan Equipment  

 Sys pvt Ltd.

1.M/s Felix 

Hone 

Industries 

YES JNP/MEE/PEM/

degreasing/ 

2019/ datded 

16.12.2019

M/s Mahesh 

Enterprises

₹ 36,70,980.00 Binneal contract 

from 01.01.2020 

to 31.12.2021

01.01.2020 -- -- ongoing contract

16

email dated 

19.08.2020

Work for repair / overhauling of 

cummins make engine KTA-19 

G3 37210309

single tender urgent single NA 1 M/s Trident Services 

Pvt. Ltd 

NA NA JNP/M(PEM)/RT

/Engine 

overhaul/ 

37210309/21/ 

227                

dtd. 03.03.2021

M/s Trident 

Services Pvt. Ltd 

₹ 21,75,168.00 30 days  from 

the date of issue 

of final WO 

03.04.2021

-- -- -- material received 

on 10.07.2021, 

installation in 

process.
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17

email dtd.      

12/11/2020

Rate contract for hiring services 

for repair /maint. of cummins 

make engines and its 

subassemblies

single tender urgent Single NA 1 M/s Trident Services 

Pvt. Ltd 

NA NA JNP/M(PEM)/A

MC/2022/2307                  

                 dtd. 

08/01/2021

M/s Trident 

Services Pvt. Ltd 

Rs. 2,83,613.00   (For 2 

years)

AMC period 

11/01/2021 to 

10/01/2023

Jan. 2021 -- -- On going contract

18

JNP/M&EE/PE

M/ERTGC/2019

/10     Tender 

ID: 2019_ 

JNPT_523928_

1

Plugging & Unplugging of 

ERTGCs and related works for 

two years

CPP portal 04.12.2019 Two bid 01.01.2020 5 1. M/s Mahesh 

Enterprises

2. M/s Harshal 

Electricals,

3. M/s Electropower 

centre

1. Porte Engg. 

Pvt. Ldt.

2. M/s lucky 

marine 

shipping & 

logistic

YES JNP/M&EE/PEM

/ERTGC/2020/5

47 dtd 

14.05.2020

M/s Harshal 

Enterprises

₹ 94,87,200.00 Two years ew.e.f 

01.07.2020 to 

30.06.2022

01.07.2020 -- -- ongoing contract

19

JNP/MEE/AC 

RMQC/2020/12 

“Biennial Comprehensive 

Maintenance Contract of Air 

conditioners Installed on 

RTGCs”.

CPP portal 14.12.2020 TWO 06.01.2021 6 03,

1. Om Sai  

Electromech,

2. Raj Aircon

3. Central cooling

03,

1.We Tech 

Enterprises,

2. 

Madhusuman 

enterprises,

3. Climate 

Aircon

YES JNP/MEE/BCMC

-AC 

RTGC/2021/ 

149  dtd 

12.02.2021

1.  Central cooling ₹ 39,07,310.00 24 months from 

date of issue of 

WO i.e. 

11.02.2023

12.03.2021 -- -- ongoing

20

JNP/MEE/PEM 

/premonsoon/ 

2021 /01

Pre-monsoon preventive 

maintenance work of container 

handling cranes at JNPT

CPP portal 08.01.2021 single 29.01.2021 5 05,

1. M/S V R Engineering,

2.M/S Preethan 

Equipment Services ,

3.M/S Mahesh 

Enterprises,

4. M/S HAP 

5. M/S Alpha 

Engineering 


NIL YES JNP/MEE/PEM/

Premonsoon/20

21/ 449 dtd 

06.05.2021

 M/S V R 

Engineering

₹ 3,75,240.00 60 days 10.05.2021 27.06.2021 -- work completed

21

JNP/MEE/PEM/

2021/05

Maintenance of Air conditioners 

installed on RMQC/RMGCs.

CPP portal- 

limited

17.05.2021 single 24.05.2021 5 M/s We Tech 

Emgineers,

M/s Aqua Cool Co.

M/s Central Cooling, 

M/S Climate Aircon,

M/S MADHUSUMAN 

ENTERPRISES

NIl YES JNP/M&EE/PEM

/AC-

RMQC/2021/ 

513 DATED 

03.06.2021.

M/s Aqua Cool Co. ₹ 6,73,917.00 12 MONTHS 

FROM ISSUE OF 

PO

03.06.2021 -- -- ongoing
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22

email dated 

03/11/2020 & 

05/02/2021

Repairing of power cable reel 

system installed on RMQC # 5 

of JNP-CT by supply and 

replacement of faulty /damage 

parts

E mail Urgent Single Immediate 1 M/s Cavotec India 

Private Ltd.

NA NA JNP/MEE(PEM)/

power cable 

reel/RMQC 

5/2021/550 

dated 

17.06.2021

M/s Cavotec India 

Private Ltd.

₹ 47,77,241.00 15 to 16 weeks Yet to start Work order placed

23

email dated 

03/11/2020 & 

05/02/2021

Repairing of power cable reel 

system installed on RMQC # 9 

of JNP-CT by supply and 

replacement of faulty /damage 

parts

E mail Urgent Single Immediate 1 M/s Cavotec India 

Private Ltd.

NA NA JNP/MEE(PEM)/

power cable 

reel/RMQC 

9/2021/551dat

ed 17.06.2021

M/s Cavotec India 

Private Ltd.

₹ 47,23,001.00 15 to 16 weeks Yet to start Work order placed

24

Email 

03/05/2021

Supply & installation of Jointing 

kit for 3.3 KV trailing cable of 

RMGC # 5

Urgent Single Immediate M/s Poshya and 

Company

NA NA JNP/M&EE/M(P

EM)/Power 

Cable/21/532 

dated 

09.06.2021

M/s Poshya and 

Company

₹ 82,742 04.05.2021 Completted Work Completed.


