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1

JNP/MEE/PEM

/LOAD 

TEST/2017/06 

dtd 23.11.2017  

Load Testing and 

Annual Thorough 

Examination of 

Lifting Appliances 

and Loose Gears 

(Including 

Container 

Spreaders) for a 

period of five years 

on rate contract 

basis.

CPP 

portal

23.11.20

17

single 28.12.2017 2 1..Western 

Marine &engg.,         

2. NCGB Engg. 

NIL YES JNP/M&EE/

PEM/LOAD 

TEST/2017/

88 dtd. 

17.02.2018

M/s. Western 

Marine and 

Engineering 

Services Pvt. 

Ltd., Navi 

Mumbai

₹ 45,76,512 (5 years 

period) 

08.03.2018 

to 

07.03.2023

29.05.2018 -- -- ongoing 

contract.

2

JNPT Enquiry 

dated 

18.10.2017 & 

18.04.2018

supervise the 

replacement of gear 

box of Tumac lift 

of RMQC-9 and 

inspection of 03 

nos. Tumac lifts 

installed on 

RMQCs at JNPT.

single 

tender

Urgent, 

Nominati

on Basis

single immediate 1 M/s. Sun Fai

Engineering 

and Equipment

Co. Ltd,Shelter

Street, 

Causeway Way,

Honkong

NA NA JNP/M(PEM

)/RMQC/Tu

mac 

Lift/2019 

dated 

30.03.2019

M/s. Sun Fai

Engineering and

Equipment Co.

Ltd,Shelter 

Street, 

Causeway Way,

Honkong

USD 6500.00 3 to 5 

working days 

after receipt 

of material

-- -- -- material 

received 

installation 

was pening 

due foreign 

contractor 

was unable 

to come in 

light of 

COVID. 

Hence work 

completed 

3

email enquiry 

dated 

05.03.2019

Biennial rate 

contract for Non-

comprehensive 

maintenanace of 

Alimak make lifts 

installed on o8 nos. 

RMQCs

single 

tender

Urgent, 

Nominati

on Basis

single immediate 1 M/s.Alimak 

Hek India

Pvt.Ltd 

NA NA JNP/M(PEM

)/Alimak-

Lift/2019/44  

dated 

22.04.2019

M/s.Alimak Hek

India Pvt.Ltd 

Rs.21,52,320/- 24.04.2019 

to 

23.04.2021

24.04.2019

-- --

ongoing 

contract

4

JNP/M&EE/ 

PEM/ RMQC/ 

Brakes/ 

2019/13.

DESIGN, SUPPLY 

INSTALLATION 

,TESTING & 

COMMISIONING 

OF 02 NOS 

THRUSTER DISC 

BRAKES ON 

RMQC

CPP 

portal

29.11.20

19

single 21.01.2020 2 i) M/s.Emco 

Precima 

Engineering 

Pvt. Ltd.             

2. M/s. Sibre 

Brakes (India) 

Pvt. Ltd. 

NIL YES JNP/M(PEM

)/ Hoist 

Brake/RMQ

C/2020/191d

td. 

13.03.2020

M/s. Sibre Brakes 

(India) Pvt. Ltd. 

Rs.14, 16,000/-

. 

12 Months  

from the date 

of  

acceptance. 

(06 Months 

for delivery of 

materials and 

06 months for 

commissionin

g

13.03.2021

-- -- -- in process

5

M&EE/ PEM/ 

RMQC/Rail 

Brakes/ 

2020/137.

Reconditioning of 

06 nos. hydraulic 

cylinder pertaining 

to rail brakes of 

RMQCs.

single 

tender

24.02.20

20

Nomination 

Basis

NA 1 i) M/s. Twiarr 

Enterprises

NA NA JNP/M&EE/ 

PEM/ 

RMQC/Rail 

Brakes/ 

2020/197.da

ted 

13.04.2020

i) M/s. Twiarr 

Enterprises

Rs.1,41,600/-. 30 days  from 

the date of 

handing over 

of  pistons 

and cylinders 

at their 

workshop. 

19.06.20 -- -- in progress
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6

email dated 

08.08.2020

Biennial rate 

contract for Non 

Destructive testing 

of Container 

handling 

equipment, lifting 

tackles and loose 

gears. 

single 

tender

Urgent single 08.08.2020 NA 1. M/s Ramesh 

NDT 

NA NA JNP/MEE/PE

M/NDT 

TEST/2020/2

22 dtd 

08.09.2020

1. M/s Ramesh 

NDT  & 

Consultancy 

Services

₹ 2,15,450 06 months 

from date of 

issue of WO 

upto 

07.03.2021

-- -- -- ongoing

7

JNP/MEE/PEM

/RMGC-

4&5/LD 

WHEEL /2020/ 

224

Removal of shaft 

from LD wheel of 

RMGC

Shortliste

d

24.09.20

20

single 15.10.2020 -- -- -- -- -- -- -- -- -- -- -- --

8

M&EE/PEM/Fli

pper 

Arm/2020/09

Biennial rate 

contract for the 

repairs of flipper 

arm of spreaders 

pertaining to 

RMQC. 

CPP 

portal

29.09.20

20

Two bids 21.10.2020 -- -- -- -- -- -- -- -- -- -- -- Tender 

Floated

9

email date 

07.08.2020

Work order for 

carrying out visual 

inspection of 6 

RMQCs at JNPT

single 

tender

Urgent single immidiate 1 M/s World 

Crane Services, 

NA NA JNP/MEE/PE

M/RMQC 

inspection/20

20 dated 

11.08.2020

M/s World 

Crane Services,, 

USD 30,162.50 12 days after 

handing over 

of crane for 

inspection for 

QC 1 to 4 and  

8 days for QC 

5 & 9

13.08.2020 -- -- ongoing 

contract

10

email date 

08.08.2020

Work order for 

PMC services for 

carrying out 

securing work of 

RMQC 5 & 9.  

single 

tender

Urgent single immidiate 1 M/s ABS, 

Industrial 

Verification 

(India) Pvt. Ltd, 

NA NA JNP/MEE/PE

M/RMQC 

Secure/2020/ 

848 dtd 

18.08.2020

M/s ABS, 

Industrial 

Verification 

(India) Pvt. Ltd, 

 ₹ 15,86,000.00 30 days  from 

placing work 

order for 

securing 

cranes RMQC 

5 & 9

-- -- -- ongoing

11

JNP/MEE/PEM

/ RMQC 5 & 9 

shifting & 

securing/2020/0

6 

Shifting and 

Securing 02 nos of 

RMQCs (RMQC 5 

& 9) at JNPCT

Shortliste

d

13.08.202

0

single 19.08.2020 3 1. M/s HAP 

Gantry and 

Engg. Services 

Pvt. Ltd.

2. M/s 

Eneterprising 

Enterprises,

3. M/s RCC 

Engg.

NIL YES JNP/MEE/P

EM/ 

Securing/ 

RMQCs 

/2020 /881 

dtd 

27.08.2020 

1. M/s HAP 

Gantry and 

Engg. Services 

Pvt. Ltd.

 ₹ 33,46,810.00 20 days from 

date of issue 

LOA

-- -- -- ongoing
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12

JNP/MEE/PEM

/ RMQC-

SALVATION/ 

PMC/2020/07 

Providing Project 

Management 

consultancy 

services for 

selection of 

salvation agency on 

ine cordination and 

servalance for the 

work of salvation 

03 numbers of 

damaged 

RMQCs.at JNPT

Shortliste

d

24.08.202

0

single 31.08.2020 1 M/s ABS, 

Industrial 

Verification 

(India) Pvt. Ltd, 

NIL YES JNP/MEE/P

EM/ 

RMQC/ 

PMC 

SALVATIO

N/ /2020/ 

999 dated 

30.09.2020  

M/s ABS, 

Industrial 

Verification 

(India) Pvt. Ltd, 

1. Preparation 

of MQC / 

scope of work 

estimation etc  

₹9,96,569.00

2. Review of 

salvage 

agency's 

procedure, risk 

assesment and 

mitigation etc  

₹17,15,130.00

3. Supervision 

during salvage 

opeartions per 

man days basis 

₹16,142.40 

for 1. 0 7 days

for 2. 09 days 

,

for 3. 04 

weeks

-- -- -- Proposa put 

up for 

approval for 

placing WO

13

JNP/M(PEM)/S

TR-

ALT/2019/09 

dated 

03/01/2019

Biennial Rate 

Contract for repair 

of Starteters & 

Alternators on port 

equipment

CPP 

portal

03.01.20

19

single 31.01.2019 3 1. M/s Saini,      

2. M/s Balaji 

Automobiles

1 YES JNP/M(PEM

)/STR-

ALT/2019  

dtd. 

04.03.2019

M/s Saini 

Motors, Navi 

Mumbai

₹ 6,10,805 24 months 

till 

05.04.2021

06.04.2019

--

ongoing 

contract

14

JNP/M&EE/PE

M/TT/2019/04 

Dtd. 28.08.2019

Biennial Rate 

Contract for 

replacement of 

cabin glasses 

installed on 

container handling 

equipment

CPP 

portal

28.08.20

19

single 26.09.2019 2 1. Gulam & 

Gulam Exim,   

1 JNP/M&EE/

PEM/Glass/

2019/171 

dtd. 

28/11/2019                   

M/s Gulam & 

Gulam Exim 

Pvt. Ltd., 

Mumbai

₹ 8,59,040 24 months 

till 

30.11.2021

01.12.2019

--

ongoing 

contract

15

email enquiry 

dated 

16.05.2018

Bieannual Rate 

Contract to carry 

out routine & 

Breakdown 

Maintenance of 

Caterpillar D G Set

single 

tender

16.05.20

18

single immidaite 1 M/s Gmmco 

Ltd,. Panvel

NA NA JNP/M&EE/

PEM/BMC/

DG 

SET/2016/1

31  dtd. 

24.09.2018

M/s Gmmco 

Ltd,. Panvel

₹ 57,112 24 months 

till 

30.09.2020

01.10.2018

-- --

ongoing 

contract

16

email enquiry 

dated 

16.05.2018

Biennial Rate 

Contract to carry 

out routine & 

Breakdown Maint- 

enance of 

Cummins D G Set

single 

tender

16.05.20

18

single immidaite 1 M/s Madhunil 

Engg., Navi 

Mumbai

NA NA JNP/M&EE/

PEM/BMC/

DG 

SET/2016/1

32  dtd. 

24.09.2018

JNP/M&EE/ 

PEM/ BMC/ 

DGSET/ 

2020/ dated 

08.05.2020

M/s Trident 

Services Pvt. 

Ltd.

₹ 2,11,361 24 months 

till 

30.09.2020

01.10.2018

-- --

ongoing 

contract,

Change in 

authorized 

dealership by 

OEM
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17

email enquiry 

dated 

08.07.2019

AMC to Gmmco 

Pvt. Ltd. for 

providing services 

for attending 

breakdowns of 

engine on Tractor 

Trailers on call 

bassis

single 

tender

08.07.20

19

single immidaite 1 M/s Gmmco 

Ltd,. Panvel

NA NA M&EE/PE

M/TT/2019/

153   dtd. 

07.10.2019

M/s Gmmco 

Ltd,. Panvel

₹ 1,16,820 12 months 

till 

15.10.2020

15.10.2019

-- --

ongoing 

contract

18

Email enquiry 

01/10/ 2018

Rate contract for 

hiring services for 

repair/maint. of 

cummins engines

single 

tender

Urgent single Immediate 1 M/s Madhunil 

Engg., Navi 

Mumbai

NA NA JNP/M(PEM

)/Repair/201

8/1747    

DTD 

30.10.2018  

JNP/ 

M(PEM)/ 

REPAIRS/ 

2020/496 

dated 

23.04.2020

M/s Trident 

Services Pvt. 

Ltd.

₹ 3,48,572 As per 

requirement 

up to 

30.10.2020

23.11.2019

-- --

ongoing 

contract,

Change in 

authorized 

dealership by 

OEM

19

Email enquiry 

14.03.2020

Supply and 

commsioning of 01 

, QSN14  engine 

with power pack 

and 01 no.s panel

single 

tender

urgent single Immediate 1 M/s Cummins 

India

NA NA

-- -- -- -- -- -- --

proposal of 

placing work 

order has 

been holded. 

20

e tender 

JNP/M&EE/PEM/

EMISSION/2019/

15                     

Tender ID: 

2019_JNPT_4472

93_1

Annual rate 

contract for air 

emission checking 

of diesel engines of 

RTGCs and DG 

sets

CPP 

portal

21.02.201

9

Two bid 14.03.2019 6 1.Centre for 

enviro  2.Skylab 

analytical  

3.Bhagavathi           

4.Ashwamedh    

5. Neetel                  

6. Mahabal

NIL YES JNP/M(PEM

)/AEC-

RTGC/ 

WO/2019/96

9    DTD 

04.07.2019  

M/s. Mahabal 

Enviro Engineers 

pvt. Ltd.

₹ 4,25,685/- for 

5 years

AMC for 5 

years. From 

04.07.2019 to 

03.07.2025

18.10.2019

-- --

ongoing 

contract

21

JNP/MEE/PEM/B

CMC-AC/2019/17

Biennial 

Comprehensive 

Maintenance 

Contract (BCMC) 

of Air conditioners 

Installed on 

Container Handling 

Equipment 

(Cranes) in JNPT 

CPP 

portal

21.06.201

9 

Two bid tech bid 

09.07.2019

2 1. Summer Cool

2. Aqua Cool

NIL YES JNP/M&EE/

PEM/BC_M

C/2019 

DTD. 

05.08.2019

M/s Summer Cool ₹ 45,25,536 2 YEARS 

FROM DATE 

OF ISSUE OF 

WORK ORDER 

i.e. till 

04.08.2021

05.08.2019 -- -- ongoing 

contract
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22

JNP/MEE/PEM/d

egreasing/2019/0

5

(2019_JNPT_501

862_1)

Periodical 

degreasing work of 

container handling 

equipment for two 

years

CPP 

portal

10.09.201

9

Two bid 15.10.2019 4 1. Mahesh 

Enterprises

2. Om power 

Systems,

3. Preethan 

Equipment  Sys 

pvt Ltd.

1.M/s Felix 

Hone 

Industries 

YES JNP/MEE/P

EM/degreasi

ng/ 2019/ 

datded 

16.12.2019

M/s Mahesh 

Enterprises

₹ 36,70,980/- Binneal 

contract from 

01.01.2020 to 

31.12.2021

01.01.20 -- -- ongoing 

contract

23

email enquiry Annual rate 

contract for straight 

jointing & end 

termination of 

Power  Trailing 

Cables  of 

Container Handling 

Equipment 

(RMQCs & 

RMGCs)  

single 

tender

Urgent single imidaite 1 M/s POSHYA 

AND 

COMPONY

NA NA M&EE/PE

M/3.3Kv 

Power 

cable/18/ 

1445 dated 

01/09/2018

M/s POSHYA 

AND 

COMPONY

₹ 2,71,000

( ₹ 13,570/- per 

end termination 

/joint )

Annual Rate 

contract. 

01.09.2018 to 

31.08.2020

03.09.2018 31.08.202

0

-- contract 

completed

24

JNP/M&EE/PE

M/ERTGC/201

9/8

Replacement of 

festoon cable at 08 

nos. of Dossan 

RTGC

CPP 

portal

29.09.202

0

two bid 28.10.2020 -- -- -- -- -- -- -- -- -- -- -- tender 

floated

25

JNP/M&EE/PE

M/ERTGC/201

9/10     Tender 

ID: 2019_ 

JNPT_523928_

1

Plugging & 

Unplugging of 

ERTGCs and 

related works for 

two years

CPP 

portal

04.12.20

19

Two bid 01.01.2020

5

1. M/s Mahesh 

Enterprises

2. M/s Harshal 

Electricals,

3. M/s 

Electropower 

centre

1. Porte 

Engg. Pvt. 

Ldt.

2. M/s lucky 

marine 

shipping & 

logistic

YES JNP/M&EE/P

EM/ERTGC/2

020/547 dtd 

14.05.2020

M/s Harshal 

Enterprises

₹ 94,87,200.00 Two years 

ew.e.f 

01.07.2020 to 

30.06.2022

01.07.2020 -- -- ongoing 

contract

26

email dated 

15.09.2019

Annual rate 

contract for straight 

jointing & end 

termination of 

Power  Trailing 

Cables  of 

Container Handling 

Equipment 

(RMQCs , RMGCs 

and e RTGCs)  

single 

tender

Urgent single imidaite 1 M/s POSHYA 

AND 

COMPONY

NA NA M&EE/PE

M/3.3Kv 

Power 

cable/20/ 

136 dated 

22.01.2020

M/s POSHYA 

AND 

COMPONY

₹ 4,26,440.00

( ₹ 14,420/- per 

end termination 

/joint  for 

RMQC/ 

RMGC &

₹ 13,782/- for 

eRTGC)

Annual Rate 

contract. 

23.01.2020 to 

22.01.2021

01.02.2020 -- -- ongoing 

contract


