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1 JNPT- 

SEZ/PSC/T-

04 dt.

18.04.2019

Empanelment of Project

support consultatcy for

providing master plannig

suppport to the special

plannig Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid

System

05-08-2019 10 1)M/s MPCON ltd.2)

M/s Rodic Consultants

Pvt.Ltd. 3)

Rudrabhishek 

Enterprises Ltd.4) M/s

Srei infrastructure

Finance Ltd. 5) M/s

VK:U Urban LLP. 6)

M/S DDF Consultants

Pvt. Ltd. 7) Design And

Planning Counsel Pvt.

Ltd. 8) M/s Smec

international Ltd. 9) M/s

Voyants Solutions PVT.

Ltd. 10)The Team 1

Architects P. L.

NA L1 JNPT- 

SEZ/PSC/T-04 dt.

24/10/2019

M/s The Team

1 Architects

Pvt Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 Work is in progress

2 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 2)

Econamic Law Practice

3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon SEZ

Con.

84,00,000/- 24 Months 05.02.2020 5.04.2022 work is in progress

3 PPD/M-I/PMC 

Karal Police

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services for

construction of Police

Station at Karal Phata

inJN Port.

e-tender 14.06.2019 single 14.06.2019 400% 1)M/s IRCLASS System

& Solution P.L2)

XPLORER Consultancy

Serv. P. L.3) Dredging

Solution 4) WAPCOS 

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 DT.

19.09.2019

M/s IRCLASS

system &

solution p.l.

70,00,000/- 42 months 19/09/2019 20.3.2023 Work in Progress

4 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall

for Gharapuri Island and

Panje village and boat

landing Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s

Ferro Concrete

Construction (India) Pvt.

Ltd. 2)RKEC Projects

Limited

2NOS 1)M/s

Ferro Concrete

Construction (India) Pvt.

Ltd. 2)RKEC Projects

Limited

L1 PPD /M-I/CER

Works/T- 

15/2021/05 dt.

01.01.2021

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd

Rs. 41,00,97,845/- 24 months 01-01-2021 31/01/2023 work is in progress

5 PPD/DM/Roa

d/T-

19/2019/dt.06

.06.2019

Annual maintanance of

Road out side Custom

bound  area 2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal

Construction 2)V.S.Patil

1) Shreeyash  Cont. L1 PPD/DM/Road/T-

19 

/2019/dt.24.09.20

19

M/s Vishal

Construction 

1,88,78,029.05 24 Months 23/10/2019 22/10/2021 work is in progress

6 PPD/M/TS. 

Horti./Part-

I&III and Part-

II/T-152/2021, 

dtd. 

22.02.2021

Development 

/Maintenance of

Horticulture / Arboriculture

works in JN Port Township

at Sec I,II &III.

E-    

Tender

26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative

Business Associates, ii)

M/s. Sawarkhar

Prakalpagrastha Majoor

Sahakari Sanstha Ltd. ,

iii) M/s. M.N. Kalbhor,

iv) M/s. D.B. Infratech,

v) M/s. Sheva Port

Yuva Sanghatana & vi)

M/s. Shiva Developers

06 Nos. i) M/s Creative

Business Associates, ii)

M/s. Sawarkhar

Prakalpagrastha Majoor

Sahakari Sanstha Ltd. ,

iii) M/s. M.N. Kalbhor, iv)

M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva

Sanghatana & vi) M/s.

Shiva Developers

L1 PPD/M-

I/TS.Horti./Part-

I&III and Part-II/T-

152/2021/506, 

dtd. 21.04.2021

M/s. Shivam

Developers

3,68,31,294.27 30.04.2022 01.05.2021 30.4.2022 Work is in progress

HORTICULTURE WORKS
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7 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.201

9

Selection of Independent

engineer for providing

engineering Consultancy

Services for "Development

of fourth Container

Terminal at JN Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -Phase II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 -

1) LEA Associates

South Asia Pvt. Ltd

(Lasa), in JV with Stup

Consultants Pvt. Ltd

(STUP ) Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia

Company Ltd. (Lead

Member) in consortium

with M/s. URS Scott

Wilson India Pvt Ltd.

4) SMEC International

Pty. Ltd. in JV with

Jurong Consultant India

Pvt. Ltd and Padeco

India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in

consortium with KITCO

Ltd.

2) WAPCOS Ltd.

3) Tractebel

Engineering Pvt. Ltd.

4) Hill International

Project Management

(India) Pvt. Ltd.

1) SGS India Pvt.

Ltd. in consortium with

KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International

Project Management

(India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd.

India

6) ILF Consulting

Engineers Austria GmbH

in consortium with ILF

Consulting Engineers

(India) Pvt. Ltd. 

L1 PPD/M-I/FCT/IE/T-

30/2019/1604 Dt.

18/12/2019

M/s. Egis India

Consulting 

Engineers Pvt.

Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in progress

8

PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.2019

Maintenance of Mango

Orchard on Sheva Hill

area of JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath

Waman Gharat 2) M/s

Kisan G Gharat 3) M/s

Laxman K Patil

3Nos. 1)M/s Eknath

Waman Gharat 2) M/s

Kisan G Gharat 3) M/s

Laxman K Patil

      --- PPD/M-I/Mango 

Orchard/T-

37/2019/1157 

dated 10.09.2019

M/s Eknth

Waman Gharat

 3,96,484.11       ---       ---       --- Revenue work

9 PPD/M-

I/Earth 

Filling/T-41 

/2019 

dt.17.08.2019

Reclamation of Balance

back up area of Coastal

Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC

Projects Ltd, N.G.Bhoir

& Samudra JV 2) M/s

J.M.Mhatre 3) M/s

Thakur Infraprojects

3Nos. 1) M/s RKEC

Projects Ltd, N.G.Bhoir &

Samudra JV 2) M/s

J.M.Mhatre 3) M/s

Thakur Infraprojects

Awarde

s L1

PPD/M-I/Earth 

Filling/T-

41/2019/1598 dt.

17.12.2019

M/s. RKEC,

N.G.Bhoir and

Samudra JV

34,99,24,500/- 12 Months 15.05.2020 30.11.2021 work is in progress 

10 PPD/M-

I/Landscaping 

/19 T-48

dt.24.09.2019

Development of New

Landscape and

Beautycreation of Port

Area (Phase -II Township)

E-Tender 04.11.2019 Two Bid 25.11.2019 6 1)Gardeena Horticulture

2) Agresense

Landscape

1)Eurdeena Horticulture

2) Agresense Landscape

L1 PPD/M-

I/Landscaping /T-

48 /2020/277 dt.

20.2.2020

M/s. Gardeena

Horticulture

Rs.6,23,80,500/- 04.03.2021 03.5.2020 31.08.2021 put up for extension

due to Covid-19

pandemic and other

pending civil works

like road median and

timely site clearance

11 PPD/M/TS/Con

s./Sec-I&III/T-

133/2020, dtd.

27.04.2020

Conservancy works in Port

Township at Sector-I&III

(Residential & Public

Buildings) for the year 2020-

21

E-Tender 30.05.2021 Two Bid 03.07.2020 2 1)M/s. Jagruti Majoor

Kamgar Sahakari

Sanstha Ltd. 2) M/s.

Om Shiv

Prakalpagrastha Majoor

Sahakari Sanstha

Maryadit

- L1 PPD/M/TS.Ons./S

ec -I&III/T-

133/2020/351, 

dtd. 07.08.2020

M/s. Om Shiv

Prakalpagrasth

a Majoor

Sahakari 

Sansth 

Maryadit

12008786.82 31.08.2021 01.09.2020 31.08.2021 Work is completed
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12 PPD/M/TS/Con

s./Sec-II/T-

134/2020, dtd.

27.04.2020

Conservancy works in Port

Township at Sector-II

(Residential & Public

Buildings) for the year 2020-

21

E-Tender 30.05.2020 Two Bid 19.06.2020 3 1)M/s. Sawarkhar

Prakalpagrastjha 

Majoor Kamgar

Sahakari Sanstha Ltd.

2) M/s.

Prakalpagrastha Majoor

Sahakari Sanstha Ltd. 

M/s. G Tech

Construction &

Fabricators

L1 PPD/M/TS.Ons./S

ec -II/T-

134/2020/337, 

dtd. 21.07.2020

M/s.  

Prakalpagrasth

a Majoor

Sahakari 

Sanstha Ltd.

11893177.12 31.08.2021 01.09.2020 31.08.2021 Work is completed

13 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency to

support JNPT SEZ as

developer for compliance

of SEZ ACT provision and

provide advices to stake

holders of JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- L1 JNPT/SEZ/SEZ-

Agency/T-49/2019 

dt. 25th OCT.

2019

M/s. Moon Sez

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28.01.2020 28.01.2022 Work is in progress

14 PPD/M-

I/Plan12028/R

CC culverls/T-

50/dtd.30/10/

2019

Construction of minor

bridge on PUB CFS road

and RCC Box Culverts on

other off storm water,

around JN Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra

Pvt.Ltd, ii.M/s P.P.

Kharpatil iii.M/s Thakur

I.P.L. iv.M/s Vishal

Constrction v. M/s TEN

Constrction vi. M/s

Ferro Cpmcrete Const.  

Technical evalution

under progress

L1 PPD/M-

I/Plan12028/RCC 

culverls/T-50/134 

dtd.27/01/2020

M/s.J.M. 

Mhatre Infra

Pvt. Ltd

21,69,36,850/- 8 months 03.2.2020  31.10.2021) Work is in progress

period provisionally

ext. up to 31.10.2021

15 PPD/M-

I/Road Sign

Board/T-51 

dated 

31/10/2019

Providing and Fixing Road

Informatory Sign Boards in

JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt.

Ltd. 2) CBM

Industries Ltd. 3)

Sakura Signs Pvt.Ltd.

4 Nos. i) M/s

Dhingra Brothers (India)

ii) M/s Subhash

Enterprises iii) M/s.

Indulge Sign and

Graphics iv) M/s.

Kanakdhara 

Infrastructure Private

Limited

L1 PPD/M-I/Road 

Sign Board/T-

51/2020/278 dt.

20.02.2020

M/s. Sakura

Signs Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03.6.2020 30.11.2021 Work is in progress

16 PPD/M-

I/Toilet 

Block/WS 

pipe line/19 /T-

54 Dtd.

30/11/2019

Construction of Panje

Toilet Block & Laying

water supply pipe line of

Hanuman Koliwada Panje

Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S.

Construction   

2)M/s.Manoj Infracon

Pvt. Ltd.

3) M/s. Ravi Bhanushali

4)M/s. Shreeyash

Construction

4 L1 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54 Dtd.

30/103/2020

M/S CGS

Constrction

Rs.1,58,66,784.79

/-

One Year 15.04.2020 17.07.2021 Work is in progress.

The proposal for

provisional EOT upto

May 2021 will be

submitted shortly.

17 PPD/M-

I/JNP/Townsh

ip /19/T-55

dtd.03/12/19

Providing & fixing signage

Boards in JNP Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI

Infra.3) Sukura Sign

Pvt. Ltd

2 Nos. M/s Subhash

enterprises M/s

kankdhara enterprises

L1 PPD/M-

I/JNP/Township 

/19/T55/866/ 

dt.04/08/2020

M/s Sukura

sign Pvt. Ltd.

1,82,39,653/- 12 Months 19.08.2020 19.08.2021 Work is Substantially

completed

18 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019

Excavation of Nallahs

along the periphery of

nearby villages of Ports -

Viz Jaskhar,Karal-Sonari-

Sawarkhar in JN Port area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2)

Manoj Infracon Pvt.

LTd. 3) Thakur

Infrastructure Pvt. Ltd

4) D. B. Infratech 5)

R.K.Patil        

D.B Infratech L1 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 04.03.2020 30.11.2021 Work is in progress,

period provisionally

ext. up to Nov. 2021 

19 PPD/M/Maint.

/T-124/2019, 

dtd. 

30.12.2019

Day to day Civil

Maintenance work of Port

Township for the year

2019-20

E-Tender 01.01.2020 Two bid 15.01.2020 6 i) M/s. C.G. S.

Construction ii) M/s.

M.S. Jadhav iii) M/s

Roy Infra and

Developers

i) M/s. Diwa Civil

Contractor Private

Limited ii) M/s.

Shreeyash iii) M/s

Workcruiters Pvt. Ltd.

L1 PPD/M/Maint./T-

124/2019/431, 

dtd. 20.03.2020

M/s. M.S.

jadhav

17483168.86 31.03.2021 01.04.2020 31.3.2022 work is in progress

Extension of time

obtained from

competent authority

up to 31.3.2022
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20 PPD/AM/Sew

er line/19/T-

06 dt.

22/01/2020

Laying HDPE Pipe sewer

line from SPS -II to SPS III

E-Tender 3.4.2021 Two bid 4.5.2021 15 (i) M/s. Manoj Infracon

Pvt.Ltd. (ii) M/s.Reliance

Construction (iii)

M/s.K.B. Infrastructure

Pvt.Ltd. (iv) M/s. Singo

Engineering India Private

Limited (v)

M/s.Parashuram R (vi)

M/s. Omkar Construction

Co. (vii) M/s. M.B.Thakur

(viii) M/s. P.C.C

Infrastructure Pvt.Ltd. (ix)

M/s. S.M.Elemech and

Engg.. Pvt. Ltd. (x) M/s.

Wandhekar and Company

(xi) M/s. R. K.Mishra &

Sons (xii) M/s. J.

International (xiii) M/s.

K.N.Gharat & Co. (xiv)

M/s. Pravin Enterprises

(xv) M/s.

K.E.Infrastructure Pvt.Ltd

(i) M/s. Manoj Infracon

Pvt.Ltd. (iii) M/s.K.B.

Infrastructure Pvt.Ltd. (iv)

M/s. Singo Engineering

India Private Limited

(vii) M/s. M.B.Thakur (viii)

M/s. P.C.C Infrastructure

Pvt.Ltd. (x) M/s.

Wandhekar and Company

(xi) M/s. R. K.Mishra &

Sons (xiii) M/s.

K.N.Gharat & Co. (xiv)

M/s. Pravin Enterprises 

L1 PPD/AM/Sewer 

line/19/T-06 

/1197/dated 

20.10.2020

M/s. 

M.B.Thakur

1,90,18,526.60 8 months       ---       --- Just awarded

21 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management Consultant

for balance infrastructure

development works of

SEZ Phase -I

E-Tender 21.07.2020 Single 

bid

03-05-2020 4 i) IR Class construction

ii) Tandon Pvt.Ltd iii)

Tractedbel iv)

WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iv)

WAPCOS Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-13 

dt. 27/03/2020

 M/s IR class 1,48,50,000/- 1 year

(March-

2022)

05.4.2020 30.4.2022 Work is progress

Services extend for

another 12 months 

22 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ developing with

the Asphaltic Material to

the Widening road leading

to North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M.

Mhatre Infra Pvt. Ltd.

2) M/s. Manoj Infracon

Pvt. Ltd 3) M/s. P.P.

Kharpatil 4) M/s.

Thakur Infraproject

Pvt.Ltd. 5) M/s. Vishal

Construction 

5 parties 1) M/s. J.M.

Mhatre Infra Pvt. Ltd. 2)

M/s. P.P. Kharpatil 3)

M/s. Thakur Infraproject

Pvt.Ltd. 4) M/s. Vishal

Construction 

L1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-25 

/2020 /45

dt. 12/01/2021

M/s. Manoj

Infracon Pvt. 

9,37,31,571.54 6 Months 27/01/2021 29/11/2021 Work is in progress 

23 PPD/M-

I/TS/Public 

Bldg.compun

d wall /T-28

dt. 

30/03/2020

Construction of compound

wall for public buildings at

JN Port Township

E-Tender 21.04.2020 Two Bid 12.05.2020 16 12 Parties 1) M/S.

N.G.Bhoir 2) M/s.

Sadanand Engineering

works 3) M/s.

Shreeyash 

Conmstruction 4) M/s.

M.B.Thakur 5) M/s.

M.S.Jadhav 6) ABNO

Constructions Pvt.Ltd.

7)M/s. Manoj Infracon

Private Limited 8) M/s.

G-Tech Construction &

Fabricators 9) M/s.

K.N.Gharat & Co. 10)

M.s. S.P.Steel Mertitech

Pvt.Ltd 11) M.s. C.G.S

Construction 12) Aakar

Engineers & Contractor. 

4 parties 1) Om Power

Systems 2) Daulat

Construction 3) Singo

Engineeridng India

Private limited 4)

B.R.Thakur

L-1 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 /341dt.

23/07/2020

M/s M. S.

Jadhav

1,88,25,900.78 8 months 08-07-2020 15.10.2021 Work is in progress 
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24 PPD/M-

I/SEZ/Compo

und wall/ T-

38/2020

Construction of Compound 

wall and fencing on the

balance length of the SEZ

boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati

Construction 

ii. M/s Manoj Infracon

Pvt. Ltd iii. M/s Saikrupa

Construction

iv. M/s PD Infraproject

Pvt. Ltd. v. M/s Omkar

Construction Co.

vi. M/s Manoj

Enterprises

vii. M/s K N Gharat &

Co.

viii. M/s Evercrest

Projects Pvt. Ltd.

ix. M/s C.G.S.

Construction

x. M/s Thakur 

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compound 

wall/ T-

38/2020/1151 

dt.08.10.2020

M/s Thakur

Infra. Projects

Pvt. Ltd.

4,85,22,930.94 8 months 23.10.2020 23.11.2021 work is in progress 

25 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, dtd.

08.04.2021

Removal of garbage from

open spaces in JN Port

Township for the year 2021-

22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba

Prakalpagrastha Majoor

Kamgar Sahakari

Society Maryadit, 2)

M/s. Om Shiv

Prakalpagrastha Majoor

Sahakari Sanstha

Maryadit, 3) M/s.

Savarkhar 

Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/Remo

val garbage/T-

153/2021/527, 

dtd. 18.05.2021

M/s. Khandoba

Prakalpagrasth

a Majoor

Kamgar 

Sahakari 

Society 

Maryadit

6182959.16 31.05.2023 01.06.2021 31.05.2023 work is in progress 

26 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, dtd.

17.04.2021

Lifting of garbage in and

around nearby village of JN

Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat

Construction, 2) M/s.

Harikrupa 

Prakalpagrastha 

Berojgar Seva Sahakari

Society Ltd., 3) M/s.

Shanteshwari Nhava

Sheva Prakalpapidit

Majoor Sahakari

Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila

Berojgar Sahakari

Sanstha Maryadit, Karal

L1 PPD/M/TS/Lifting 

garbage/T-

154/2021/477, 

dtd. 21.06.2021

M/s. Daulat

Construction

1,36,53,149.37 30.06.2023 01.07.2021 30.06.2023 work is in progress 

27

PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire station

building at JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified:

i) M/s Omkar

Construction Co. ii)

M/s Manoj Infracon Pvt.

Ltd. iii) M/s K N Gharat

& Co. iv) M/s Manoj

Enterprises.

v) M/s Progressive Civil

Construction Company

Pvt. Ltd. vi) M/s

Universal Group. vii)

M/s Sadanand

Engineering works.

viii) M/s Ankita

Enterprises ix) M/s

Aakar Engineers and

Contractors

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s Sadanand

Engineering 

Works 

2,35,02,120/- 12 Months 20.10.2020 15.02.2022 work is in progress 
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28

PPD/M-

I/Admin 

Building/T-

44/2020 

dated 

19.06.2020

Upgradation and

Renovation of

Administration Building at

JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s.

Shandar Interior Pvt.

Ltd. 

2) M/s. Kimiya

Engineers Pvt. Ltd 

3) M/s. Godrej and

Boyce Mfg Co Ltd 

4) M/s.Sanghavi

Realtors & M/s Seth

Construction JV 

5) M/s. Dee Vee

Projects Ltd 

6) M/s. Capacite

Engineering Pvt. Ltd

1) M/s. DHIPL Projects

Pvt Ltd and M/s.

Progressive Civil

Construction (Co.) Pvt

Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique Engineers

Pvt Ltd  

4) M/s Srishti Enterprises-

Srishti Construction JV

5) M/s. S.S. Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV

M/S KINJAL CIVIL CON

LLP

7) M/s. Maps Industries

India Pvt Ltd 

L1 PPD/M-I/Admin 

Building/T-

44/2020/1125 dt.

01.10.2020

M/s. Shandar

Interior Pvt.

Ltd. 

Rs. 

36,17,62,178.14

30.04.2022 14.10.2020 30.04.2022 work is in progress.

29 PPD/ADMN/P

MC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation & upgradation

of Administration Building

of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno

Consultants (INDIA)

Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel

Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs

Pvt. Ltd. 

5) M/s. Tractebel

Engineering Private

Limited 

6) M/s. Tondon Urban

Solutions Pvt. Ltd.

7) M/s. BLG

Construction Services P

Limited

8) M/s. Wapcos Limited

9) M/s. Voyants

Solutions Private

Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India 

1) M/s Doshi Consultants

Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India) Pvt

Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/PMC 

/T-45 /2020/1300

dt.24.11.2020                                                              

M/s. Voyants

Solutions 

Private Limited

Rs. 114,00,000/- 18 Months 15.12.2020 15.06.2022 Work is in progress

30 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132 Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil works

at solid waste

management plant in JN

Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar

Construction Company

2. M/s. E-VERVE

DESIGN 3. M/s. Aakar

Infra Engineers PVT

Ltd. 4. M/s. CGS

Construction 5. M/s.

Sadanand Engineering

Works           6. M/s. 

1. M/s. Panwar

Construction Company

2. M/s. Maps Industries

India Pvt. Ltd. 3.

M/s. S. D. Gharat 4.

M/s. Madhavkumar

Construction

Yes PPD/M-

I/Compound Wall/

SWM/2020/1132  

Date-05.10.2020

M/s. P D

Infraproject 

Private Limited.

Rs.67,51,107.30 6 Months 17.11.2020 Work is completed
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31 PPD/M-

II/BPCL 

Jetty/T-

47/2020

Structural repair to BPCL

jetty at JN Port. 

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified

i) M/s. Ferro Concrete

Const.ii) M/s. Kargwal

ConstructionPvt. Ltd. Iii)

M/s. Sanjay

Construction Co. iv)

M/s. Sarjan

Construction Pvt. Ltd. 

05 parties are no

qualified i) M/s.

Mahendra Realtors and

InfrastructurePvt. Ltd. Ii)

Rachcon Infrastruction

Pvt. Ltd. Iii) S& P

Infrastructure Developers 

Private Limited. Iv) M/s.

Sanjay Construction v)

M/s. SMC Infrastructure

Pvt. Ltd.  

L1 JNP/PPD/M-

II/BPCL Jetty /T-

47/2021/06,DT 

01.01.2021

M/s. Kargwal

Construction 

Pvt. Ltd. 

16,90,11,671.46 (15

Months)

15.03.2022 15.05.2022 Work is in progress 

32 PPD/M-

I/Landing 

Jetty/Rehab/ T-

49 

dt.3.07.2020

Rehabilitation and

Strengthening of Existing

landing Jetty at JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 --- --- --- --- --- --- --- --- Re-tender

33 PPD/Dry 

Port/Wardha/

2020/T-53 

dt.03.08.2020

Development of Dry Port

at Wardha - Construction

strengthning of Pandhan

Road passing outside the

Dry Port area

E-Tender 05.08.2020 Two bid 02.09.2020 17 1. Aakar Infra

Engineers Pvt. Ltd.

2. Aashirwad

Construction

3. Abhi Engineering

Corp. Pv.t Ltd.

4. Altaf Ahmed

5. B.R. Thakur

6. Govinda

Constructions

7. K.K. Constructions

8. Mapari Infraprojects

9. Piyush Enterprises

10. Progressive

Engineering Company

11. R.V. Ghadia

12. Saikrupa

Construction

13. B.G. Bhaskare

14. Supekar Associates

1. Anil Construction

2. P.M.Chafle

3. Singo Engineering

India Pvt. Ltd

L1 PPD/M-I/Dry Port

Wardha/T-

53/2020 Dated

03.08.2020

M/s. Supekar

Associates

13644449.52 31.12.2021 

(4 months

excluding 

monsoon &

mobilization)

- - Start of work delayed

due to lockdown.
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34 PPD/Shiv 

Smarak/20

20/T-

59/DT.28.0

8.2020

Total facility

management services

for shiv samarth

smarak at JNPT

E-Tender

(Recall)

22.02.2021 Two Bid 04.03.2021 6 1. BVG India Ltd.

2. Oriental Integrated

Facility Management Pvt

Ltd.

1. M/s Creative Business

Associates

2. M/s Ghibellines Security

Solutions Ltd.

3. M/s Nimbus Harbor

Facilities Management

Private Ltd.

4. M/s Saksham Samrudhi

Enterprises Priavte Ltd

L1 JNPT/PPD/Shiv-

Samarth Smarak/T-

59(R)/2021 dtd.

22.02.2021

M/s. BVG India

Ltd.

18478281 1 year (March-

2022)

01.05.2021 30.04.2022 Work is progresss

35 PPD /M-II/AC

ROOT/T-

61/2020 

DT.07.09.202

0

Replacement of AC

roofing sheets of various

sheds and gate complexes

at JNPT

E-Tender 01.09.2020 Two Bid 30.09.2020 23 1) M/s. Aadi Structural

And Engineers Pvt. Ltd.

2) M/s. ADITYA

PROFILES PVT. LTD.

3) M/s. Manoj Infracon

Pvt. Ltd. 4) PIYUSH

ENTERPRISES 5)M/s.

Ratnashree 

Construction Company

6) M/s. SAHYOG

INDUSTRIES.

1) M/s. A.K.

FABRICATORS 2) M/s.

BDS PROJECTS 3) M/s.

Bharat Spun Pipe And

Construction Company.

4) M/S. CACTUS

PROFILES PVT. MLTD.

5) M/s. D.S. MADNAE

ENGINEERS AND

CONTRACTORS. 6)M/S.

EVERCREST 

PROJECTS PVT. LTD.

7) M/S. G-TECH

CONSTRUCTION &

FABRICATIORS. 8) M/S.

MaX Roofing Systmes

Pvt. Ltd. 9) M/s. M.R.

Construction 10) M/s.

Sadanand Engineering

Works. 11) M/s. Port

Engineers Construction

Pvt. Ltd. 12) M/s.

OMKAR 

CONSTRUCTION CO.

13) M/S. OM POWER

SYSTEMS. 14) M/S.

SINGO ENGINEERING 

-- -- -- -- -- -- -- Tender discharged

and fresh tender is

being invited. 
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36 PPD/M-

II/Road 

Maint/T-

69/2020/DT. 

17.11.2020

Providing and laying

precast concrete barricads

from Y-Junction to central

gate at JN Port

E-Tender 19.11.2020 Two Bid 10.12.2020 18 1. M/s. Aakar Infra

Engineers Pvt. Ltd.          

2. M/s. Anil

Construction. 

3.M/s. G Tech

Construction &

fabricators.

4. M/s. J M Mhatre

Infra Pvt. Ltd.

5. M/s. K N Gharat &

Co.                                              

6. M/s. Madhavkumar

Construction.                                                   

7. M/s. Blue star

Construction Co.

 8. M/s. M. B. Thakur

9. M/s. OM POWER

SYSTEMS

10. M/s. Ratnashree

Construction Company.

11. M/s. RELIANCE

CONSTRUCTION.

12. M/s. Shivam

Developers.

13.M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITE                                                                 

M/s. Sneh Precast

Products

L1 -- -- -- -- -- -- Technical Evaluation

is in progress

37 PPD/Plan/120

40/CTRW/20

17/ T-55/381/

DT. 

25.11.2016

Widening and Exisiting

Container Road towards

East side of Y-Junction to

North Gate Complex in JN

Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre

(jv) ii) M/sP.P.Kharpatil

construction pvt. Ltd. iii)

M/sPrakash -ME JV IV)

M/s Ajwani Infrastricture

pvt. Ltd. 

i)M/sKharpatil

construction pvt. Ltd. ii)

M/sPrakash -ME JV iii)

M/s Ajwani Infrastricture

pvt. Ltd. 

L1 PPD/Plan/12040/

CTRW/2017/ T-

55/381/ DT.

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 18 Months 21.04.2021 21.02.2023 deley due to

environmental 

clearance for removal

of mangrove Work is

in progress

38 PPD /M-II

/AMC Fender/

T-67/ DT.

03.11.2020

Annual maintenance of

fendering system in

JNPCT

E-tender 5.11.2020 Two Bid 25.11.2020 3 i) M/s CGS

Construction ii) M/s

Enter prising

Enterpriser iii) M/s

Retneshree Const.

Company

i) M/s CGS Construction

ii) M/s Retneshree

Const. Company

L1 PPD /M-II /AMC

Fender/2021/16 T-

67/ DT.

22.04.2021

M/s Enter

prising 

Enterpriser  

40,76,990/- 12 Months --- --- work is just awarded
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39 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach

Road and Area Levelling

works for Devlopmemt of

Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

2. Ajaydeep Infracon

Pvt Ltd

3. Ajwani Infrastructure

Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

6. GNI Infrastructure

Pvt. Ltd

7. Govardhani

Construction Co.

    8. Jai Sai Constructions

9. JCC Infraprojects

Pvt. Ltd.

10. Kanwar Enterprises

Pvt Ltd

   11. Manoj Enterprises

12. Manoj Infracon Pvt.

Ltd

   13. Mapari Infraprojects

14. Mehra and

Company

15. Progressive Civil

Construction Co. (P) Ltd -

PCC Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

18. Sahyadri

Construction Co

1. A S Sonje Associates

2. Maps Industries India

Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction

Company

5. SA Swant Constructions

Pvt. Ltd.

6. Gopal Enterprises - SKM

Ramdin Ultratech Pvt Ltd

JV

7. Valecha Engineering Ltd

- Sambhaji Patil Engineers

JV

L1 JNPT/PPD/Dry Port

Jalna/T-41/2021/18 

dtd. 06.01.2021

Mapari 

Infraprojects

18,76,62,190.47 21.02.2022 05.03.2021 21.02.2022 work is in progress

40 JNP/ 

PPD/EPC/Con

crete Roads/T-

08/2021/          

Up Gradation of Roads and

Drainage system outside

Custom bound area in J N

Port, Navi Mumbai on EPC

Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 --- --- --- --- --- --- --- --- --- Subject proposal put up

for board's approval for

award of work to L1

bidder

41 PPD/M-II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and repairs to

APEC guest house at J N

Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction

2) M/s. Creative

Construction                        

3) M/s. Monaarc

Corporation Pvt. Ltd.

4) M/s. Sadanand

Engineering works

5) M/s. Spark Civil

Infraprojects                           

6) M/s. OM POWER

SYSTEMS                              

7) M/s. PIYUSH

ENTERPRISES                         

8) M/s. Ratnashree

construction company

9) M/s. SETH

CONSTRUCTION                     

10) M/s. Shivam

Developers 11) M/s.

Technocrats construction

Co. 12) M/s.

Daulat Construction.                       

1) M/s. Aakruti

Construction                     

2) M/s. D B Infratech

3) M/s. Mahendra Realtors

and Infrastructure Pvt. Ltd.

4) M/s. Example Interior

Designs                              

5) M/s. R. P. Construction

6) M/s. Shiv Langeshwer

Enterprises 7)

M/s. G. R. Bhagat 8)

M/s. Thakur Construction

9) M/s. G-tech

Construction &Fabricators

10) M/s. Panwar

Construction Company

L1 --- --- --- --- --- --- Evaluation in progress
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42 PPD/DM/Maint/

T-27/2021   

dated. 

06.05.2021

Civil Maintenance work for

Buildings outside custom

bound such as a Guest

house, Training center &

PUB at J N Port. (2021-22). 

E-Tender 10.05.2021 Two Bid 07.06.2021 17 1) M/s. Anil Construction

2) M/s. CGS Construction

3) M/s. Creative

Construction 4) M/S.

EXAMPLE INTERIOR

DESIGNS                                 

5) M/s. M S Jadhav

6) M/s. Madhavkumar

Construction                            

7) M/s. Shiv Langeshwar

Entreprises                              

8) M/s. ORIENTAL

INTEGRATED FACILITY

MANAGEMENT PVT.

LTD. 9) M/s.

PIYUSH ENTERPRISES

10) M/s. Prime Projects

11) M/s. Seth Infra and

Housing Development Co

LLP                                            

12) M/S. SHIVAM

DEVELOPERS                           

13) M/s. Thakur

Construction                                                        

1) M/s. D K Construction

2) M/s. Reddy Construction

3) M/s. Reliance

Construction                       

4) M/s. R. N. Thakur

L1 --- --- --- --- --- --- Evaluation in progress

43 JNP/PPD/M-

I/MJP/Relocati

on 

Karal/2021/T-

32 

dt.16.06.2021

Shifting / Relocation of

existing (500mm dia-MS)

JNPT water pipe line in JN

Port area 

E-Tender 18.06.2021 Two Bid 28.06.2021 7 (i) M/s. Govardhani

Constructions Co. (ii)

M/s. Kyros

EngineSolutions Pvt.Ltd.

(iii) M/s. Piyush

Enterprises (iv) M/s.

V.B.Engineers (v)

M/s. Aakar Engineers and

Contractors (vi) M/s.

R.K.Patil (vii) M/s.

Sukhamani Construction

Pvt. Ltd. 

(ii) M/s. Kyros

EngineSolutions Pvt.Ltd.

(iii) M/s. Piyush Enterprises

(iv) M/s. V.B.Engineers

(v) M/s. Aakar Engineers

and Contractors  

L1 JNP/PPD/M-

I/MJP/Relocation 

Karal/2021/T-

32/631 dated

6.8.2021

M/s. R.K.Patil 1,00,77,428.45 45  Days  --- Just awarded

44 PPD/M-I/WS/ 

Water Pipeline/

T-33/2021 

dated 

76.06.2021

Providing and laying GI

Pipeline for container Gate

Toilet.

E-Tender 22.06.2021 Two Bid 29.06.2021 8 (i) M/s. R.P.Construction

(ii) M/s.Madhavkumar

Construction (iii)

M/s.Piyush Enterprises

(iv) M/s. D.K.Construction

(v) M/s. Rajesh K. Vidhate  

--- --- --- --- --- --- --- --- Technical bid open

45 PPD/Mgr-

II/CT Canteen

Renovation /T-

31                  

dt 

09.07.2019.

Renovation of Canteen

and shift in charge Office

building inside Custom

Bound area at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch

Sunil Infra Project Pvt.

Ltd. 2) M/s. Avtar

Interior Pvt. Ltd. 3) M/s.

Seth Construction.

03 Nos. : 1) M/s. Arch 

Sunil Infra Project Pvt. 

Ltd. 2) M/s. Avtar Interior 

Pvt. Ltd. 3) M/s. Seth 

Construction.

Awarde

d to L1

PPD/Mgr-II/CT 

Canteen 

Renovation 

/2019/1347 , dt.

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

15.02.2020 EOT granted

upto 31st July

,2021.

Appointment of

Architect Design &

approval of drawing

took initial time

further work delayed

due to covid 19.

Work  completed. 

46 PPD/M-

II/Gravel Yard

canc/T-03 dt.

07/01/2020

Construction of Concrete

road in Gravel Yard at JN

Port

E-    

Tender

01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon 

Pvt.Ltd.   Ii) M/s. 

ARCOMA     iii) M/.s 

P.P. Kharpatil   iv) M/.s 

Aakar Infra Engineers  

Pvt. Ltd.   V) M/s. 

Piyush Enterprises  vi) 

K.N.Gharat  vii) M/s. 

      --- Awarde

d to L1

PPD/M-II/Gravel 

Yard canc/T-03 

dt. 20/06/2020

M/s Blue Star 

Construction 

Co.

4,20,48,022/- 9 Months 

(Excluding 

monsoon 

period) 

30.10.2021

20.06.2020 30.10.2021 work is in progress
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47 PPD/M-

II/Emergency 

Fender 

Repair/T-

18/2020, dt.

05/03/2020

Structural Repair Fender

block at Ballard No. 5 and

fixing New fender

Assemble at Ballard No.

5,8, 14and 21

E-    

Tender

09-03-2020 Two bid 

system

12.05.2020 4 i. ) M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.ii)

M/s. Enterprising

Enterprise iii.) M/s.

BRAHANS POLYMERS

PVT. LTD iv.) M/s.

Rachcon Infraprojects

Private Limited.

i. M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.

Awarde

d to L1

PPD/M-

II/Emergency 

Fender 

Repair/2020/848, 

dt. 29/07/2020

M/s. 

Enterprising 

Enterprise

1,08,55,836.00 13.12.2020    

(04 Months)

13.08.2020 23.08.2021 Contract Extended up

to 30.06.2021for

additional work

entrusted. Work

completed proposal

being put up for

approval please of

EOT.

48 PPD/M-

II/R&Y 

Maint/T-

34/2020 

dated 

20.05.2020

Annual Maintenance of

road and yards inside JN

Port Custom bound area

(2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra

Engineers pvt. Ltd. 2)

M/s K.N. Gharat & Co.

3) Blue Star

Construction. 4) M/s

M.B. Thakur 5) M/s V.P.

Infratech 6) M/s V.S.

Patil.

NA Awarde

d to L1

JNP/PPD/M-

I/R&Y Maint./T-

34/2020/962 dt.

28/08/2020

M/s V.P. 

Infratech.

Rs. 

1,10,46,793.36

 (12 Months) 11.09.2021 10.09.2022 work is in progress. 

49 PPD/M-

II/Building 

Maint/T-37 

dated 

26.5.2020

Annual Civil Maintenance

work of Port Building

inside Custom bound area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers

and Contractors ii)

M/s. CGS Construction

iii) M/s. G- Tech

Construction &

Fabricators iv) m/s.

Sadanand Engineering

Works 

M/s. Aakar Engineers 

and Contractors    ii) M/s. 

CGS Construction    iii) 

M/s. G- Tech 

Construction & 

Fabricators 

Awarde

d to L1

PPD/M-II/Building 

Maint/T-37 dated

27.08.2020

M/s. Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months 11.09.2020 10.09.2021 AMC Contract . Work 

is in progress

50 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to BPCL

Jetty at JN Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified

I) M/s. Ferro Concrete

Const. (India) Pvt. Ltd.

Ii) M/s. Kargwal

Construction Pvt. Ltd.

Iii) M/s. Sanjay

Construction Company,

iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no.

qualified. i) M/s.

Mahendra Realtors and

Infrastructure Pvt.

LTD.II)Rachcon 

Infraprojects Pvt. Ltd. Iii)

M/s. S.& P Infrastructure

Developers Private

Limitd. Iv) M/s. Sanjay

Construction v) M/s.

SMC Infrastructure

Pvt.Ltd. 

Awarde

d to L1

JNP/PPD/M-

II/BPCL Jetty/T-

47/2021/06, Dt.

01/01/2021

M/s. Kargwal

Construction 

Pvt. Ltd.

16,90,11,671.46 15 Months

(15.04.2022)

15.01.2021 15.04.2022 Work is in progress.

51 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO vessel at 

Shallow Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation

India Limited

ii) M/s. Paresh

Construction and

Foundations Pvt. Ltd. 

Iii) M/s. Kargwal

Construction Pvt. Ltd

NA Awarde

d to L1

JNP/PPD/M-II/Ro-

Ro Berth /T-

70/2021/106, dt

28/01/2021                                   

M/s. Paresh

Construction 

Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30

days) 

excluding 

monsoon. 

EOT granted

upto 

31.03.2022

09.3.2021 Feb.2022 Work is in progress 
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52 PPD/M-

II/M&EE/Com

mon Room/T-

21/2020, dt.

13.03.2020

Construction of New

common Room,

Renovation of office block,

Repair to outside Toilet

Block at M&EE Auto -

Garage Shed and

Extension of RFI shed

Near TT Maintenance

Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8
i) M/s. Shivam

Developers ii) M/s.

Sadanand Engineering

Works. Iii) CGS

Construction , iv) M/s.

A.P. Interior, v) M/s.

Shreeyash Construction

vi) M/s. Singo

Engineering India Pvt.

Ltd. Vii) M/s. A.N.

Mhatre viii) M/s. CIS

Electrical Pvt. Ltd. 

1) M/a. A.P. interior ii)

M/s. Shreeyash

Construction , iii) M/s.

Singo Engineering India

Pvt. Ltd., iv) M/s. A.N.

Mhatre v) M/s. CIS

Electrical Pvt. Ltd. 

Awarde

d to L1

JNP/PPD/M-

II/M&EE/Common 

Room/T-

21/2020/963, dt.

28/08/2020

M/s. Sadanand

Engineering 

Works.

80,00,000.00  12.05.2021 

(08 Months) 

12.9.2020 NYA Provisional EOT 

granted upto 

31/10/2021.  Work is 

in progress. 

53 PPD/M-

II/Crane rail/T-

56/2020/ 

DT.14.08.202

0

Repairs leveling and

strengthening of crane rail

base and provide new rail

fitting of RMQC's on main

container berth at JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI 

INFRACO

1) M/s. Bharat Spun Pipe

and Construction Co.

2) M/s. Encee Rail

Engineerings and

Fabricator Pvt. Ltd. 3)

M/s. BEMO MMP Rails

JV. 

Awarde

d to L1

JNP/PPD/M-

II/Crane Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI 

INFRACO (JV)

12,88,13,006.00 04 Months 

(Excluding 

60 days of 

mobilisation 

period)  

07.11.2021

07.07.2021 07.11.2021 Work is in progress 

54 PPD/M-

I/Inside Port

Horti./T-74( 

R)  

DT.29.12.202

0

Maintenance of

Arboriculture/Horticulture 

works inside Custom

Bound area of JN Port

(2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 

and 

extended 

up to

02.03.2021

05 

Nos.

1) M/s. Harikrupa

Prakalpagrasta 

Berojgar Seva Sahakari

Sanstha Society

Limited. 2) M/s. OM

Shiv Prakalpagrastha

Majoor Sahakari

Sanstha 3) M/s. Jagruti

Mazdoor Kamgar

Sahakari Sanstha Ltd.

4) Savarkhar Prakalp

Grasta Majoor Sahakari

Sanstha Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarde

d to L1

JNP/PPD/Mgr-

II/Inside Port 

Hort./t-74  ( R) 

/2021/24, dt. 

11/05/2021

M/s. Savarkhar 

Prakalp Grasta  

Majoor 

Sahakari 

Sanstha Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 31.05.2022 Work is in progress. 

55 PPD/M-II/AC/ 

Sheet Maint/T-

22/2021, dt.

03/05/2021

Maintenance of A.C. Sheet

roofing for arresting w

E-tender 04.05.2021 Single Bid 13.05.2021 03 Nos. i) M/s. Madhavkumar

Construction ii) M/s. Anil

Construction. Iii) M/s. Shiv

Langeshwar Enterprises

 ---- Awarde

d to L1

PPD/M-II/AC Sheet

Maint/T-

22/2021/42, dt.

08.06.2021

M/s. 

Madhavkumar 

Construction

18,43,419.60 04 Months 16.06.2021 16.10.2021 Work is  in progress . 

56 PPD/M-II/SS-

Anchor/T-

17/2021/45 ,

dt. 15.06.2021

Supply , fabrication and

fixing of stainless steel in

down brackets and storm

Anchor pin for RMQCs and

RMGCs in JNPT. 

E-tender 12.04.2021 Two Bid 26.04.2021 05 Nos. i) M/s. Enterprising

Enterprise LLP, ii) M/s.

KYROS Engine Solutions

Private Limited , iii) M/s.

Sadanand Engineering

work. 

i) M/s. Madhavkumar

Construction, ii) M/s. OM

Power Systems. 

Awarde

d to L1

JNP/PPD/M-II/SS -

Anchoe/T-

17/2021/45, dt.

15.06.2021

M/s. KYROS

Engine Solutions

Pvt. Ltd. 

17,74,600.00 04 Months  16.06.2021 22.10.2021 Work is in progress. 

57 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation of

Rubber fender and Fixtures

at SWB in JN Port. E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos.

i) M/s. Brahans Polymers

Pvt. Ltd. ii) M/s.

Enterprising Enterprise

LLP

i) M/s. Ratnashree 

Construction Company
Awarded 

to L1

PPD/M-II/Fender& 

Fixture/T-

07/2021/53, dt.

30/06/2021

M/s. Brahans

Polymers Pvt.

Ltd. 

1,93,91,895.00 15.01.2022 15.07.2021 15.01.2022 Work is in progress.


