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SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/Two 

bid system 

Last date of 

receipt of 

Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified 

Nos. & Names of 

parties not qualified 

Whether 

contract 

awarded to  

L1

Contract No. & 

Date

Name of the 

Contractor

Value of Contract (in 

Rs.)

Schedule 

date of 

completion 

Actual date 

of start of 

work

Actual date 

of 

completion

Reason for 

delay if any

i. M/s.  RKEC Projects Ltd.  

ii. M/s. J M Mhatre Infra Pvt 

Ltd,

iii M/s. Ferro Concrete 

Construction (I) Pvt. Ltd

i.M/s. Highway Engineering 

Consultant 

ii. M/s. Composites Combine 

Technocrats Pvt.Ltd.  

iii. M/s. Creation Engineers 

Pvt. Ltd.

i. M/s. J M Mhatre Infra Pvt 

Ltd,  

ii M/s.  JMC Projects India Ltd,

iii. M/s. J Kumar Infraprojects 

Ltd, 

iv. M/s. ITD Cementation India 

Limited 

i.M/s. Blue Star Construction 

Co.

ii. M/s. P.D.Earthmovers, 

iii. M/s.  Manoj Infracon 

Pvt.Ltd

iv. M/s. N.G.Bhoir

v. M/s. K.N.Gharat & Co.

M/s. Blue Star 

Construction 

Co.

Rs.2,95,67,000/- 07-07-2019 15/3/2019 completed completedTwo bid 

system

04.10.2018 6 M/s. K.N.Gharat & 

Co.

Yes PPD /Plan-

10017 

Scanner/2019/2

74 dated  

26.02.2019.

Rs.127,45,39,869/- 15.03.2020 16.03.2017 15.03.2020 completed

4 PPD /Plan-

10017 

Scanner/2018/T-

19 dated  

15.09.2018.

Civil works in holding area 

adjacent to Drive through 

Container Scanner plot at 

JNPT.

E-    

Tender

19.09.2018

02.02.2017 4 N.A Yes PPD/Plan-

12037/ROBNG

C/2017/T-62/                                               

1st March 2017

M/s.J.M. 

Mhatre Infra 

Pvt. Ltd.

32 MONTH 18.10.2017 completed completed

1 PPD/Plan-12037 

/ROBNGC/2016/

T-62 dt. 

21.12.2016.

Construction of fly over 

near to North gate complex 

on container road in JN 

Port. 

E-    

Tender

27.12.2016 Two bid 

system

3 N.A Yes PPD/M-I/Plan-

12037/PMCRO

BNGC/T-11/ 

2017 /1299 04th 

Sept 2017

M/s. 

Composites 

Combine 

Technocrats 

Pvt.Ltd.  

Rs.2,75,58,900/-

15.04.2017 completed  completed 

2 PPD/M-I/Plan-

12037/PMCROB

NGC/T-11/ 2017 

dated 

23.06.2017.

Project Management 

Consultancy Services for 

Construction of Fly Over 

near to North gate Complex 

on Container Road in JN 

Port.”.

MORTH 

shortlisted 

agencies

       ----- Single 

Cover 

system

29.07.2017

M/s. T & T Infra Pvt 

Ltd.    

Yes PPD/M-I/Fly 

Over Y Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Construction 

(I) Pvt. Ltd 

Rs. 82,95,90,919/- 14.10.2019

DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF  January 2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

1 PPD/M-I/Fly 

Over Y Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4
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i. M/s. EGIS India Consulting 

Engineers Pvt. Ltd.,   

ii. M/s. CRISIL Risk and

Infrastructure Solutions

Limited and M/s. AECOM

India Pvt. Ltd (JV)

iii. M/s. HOWE Engineering

Projects (I) Pvt Ltd. in JV with

M/s. KPMG Advisory Services

Pvt. Ltd., 

iv. M/s. RODIC Consultants

Pvt. Ltd (RCPL) JV with M/s.

TPF GETINSA

EUROESTUDIOS S.L.,

v. M/s.TATA Consulting

Engineers Ltd and M/s.

Pricewaterhouse Coopers Pvt.

Ltd.

6 PPD/M/Maint./T-

75/2015/

Day to day Civil 

Maintenance work of Port 

Township for the year 2015-

16. (Extension up to 

January 2019)

E-    

Tender

10.03.2015 Two bid 

system

09.04.2015 03 Nos.  03 Nos.                  i) M/s. 

C.G.S. Construction           ii) 

M/s. Vishal Civil Engineering 

Pvt. Ltd.                    iii) M/s. 

Mahesh Construction 

02 No.                 i) 

M/s .       Vishal Civil 

Engineering Pvt. 

Ltd.             Ii) M/s. 

Mahesh 

Construction

Awarded 

to     L-1

PPD/M/Maint./T-

75/2015/1084, 

dtd. 18.08.2015

M/s. C.G.S. 

Construction

Rs. 1,09,87,225/-  01.08.2015 New 

awarded last 

3 months

1 PPD/M/TS/Cons

/Sec.I&III/T-

114/2019 Dated 

03.05.2019

Conservancy works in Port 

Township at Sec I&III 

(Residential & Public 

Buildings) for the year 2019-

20.

E-    

Tender

06.05.2019 Two bid 

system

28.05.2019 02 Nos. 02 No.           i) M/s .Om Shiv 

Prakalpagrastha Majoor 

Sahakari Sanstha Maryadit         

Ii) M/s. Prakalpagrastha 

Majoor Sahakari Society Ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Tender 

Process for 

Next Year

27,60,000/- 36 Month 07-01-2019 Aug.2020 Assigment  

forclosed

HORTICULTURE WORKS

30.10.2018 5 N.A Yes PPD/M-I/IWAI-

PMC/T-09 ( R )

/2019/611               

DT. 30.05.2018

iv. M/s. RODIC

Consultants 

Pvt. Ltd

(RCPL) JV with 

M/s. TPF

GETINSA 

EUROESTUDI

OS S.L.,

1 PPD/M-I/IWAI-

PMC/T-09 ( R )

/2018 DT.

30.05.2018

APPOINTMENT OF

CONSULTANCY FIRM

FOR CREATION OF

PROJECT MANAGEMENT

UNIT (PMU) FOR

DEVELOPMENT OF

NATIONAL WATERWAYS

IN MAHARASHTRA AT JN

PORT.

E-    

Tender

30.05.2018 Two bid 

system
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2 PPD/M/TS/Cons

ervancy/Sec-II/T-

111/2019

Conservancy works in Port 

Township at Sec II 

(Residential & Public 

Buildings) for the year 2019-

20

E-    

Tender

25.03.2019 Two bid 

system

15.04.2019 02 Nos. 02 No.        i) M/s .Om Shiv 

Prakalpagrastha Majoor 

Sahakari Sanstha Maryadit                    

Ii) M/s. Prakalpagrastha 

Majoor Sahakari Society Ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Tender 

Process for 

Next Year

2 PPD/M/TS/ 

Garbage/T-

114/2019

Removal of Garbage from

open spaces in JN Port

Township area for the year

2019-20

E-    

Tender

24.05.2019 Two bid 

system

26.12.2019 06 Nos. 02 Nos. i) M/s. Khandoba

Prakalpagrastha Majoor

Sahakari Kamgar Sahakari

Society Ltd. ii) M/s. Sawark-

har Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

04 Nos.  i) M/s. 

Diwa Civil 

Contractor 

Corporation Pvt. 

Ltd., ii) M/s. Blue 

Star Security & 

Facility Services, iii) 

M/s. K.K. Carriers, 

iv) M/s. Pritam 

Pramod Priti Patil

Awarded 

to     L-1

PPD/M/TS/Garb

age/T-

114/2020/283 ,

dtd. 20.02.2020

M/s. Khandoba

Prakalpagrasth

a Majoor

Sahakari 

Kamgar 

Sahakari 

Society Ltd.          

26,50,440/- 28.02.2021 01.03.2020 28.02.2021 work is in 

progress

3 PPD/M/TS. 

Dustbin /T-

121/2019 

Lifting of garbage from

dustbins in JN Port

Township area for the year

2019-20

E-    

Tender

10.09.2019 Two bid 

system

27.09.2019 04 Nos. 02 Nos. i) M/s.

Shree Sai Samarth

Enterprises ii)

M/s. Daulat Construction

02 No.                 i) 

M/s .Pritam M. 

Gharat, ii) M/s. D-

AR Enterprises

Awarded 

to     L-1

PPD/M/TS. 

Dustbin/T-

121/2019/223 ,

dtd. 19.12.2019

M/s. Daulat

Construction

28,53,408/- 31.12.2020 01-01-2020 31.03.2021 work is in 

progress

ii M/s. Kalpana Struct - Con.

Pvt. Ltd.

iii. M/s. PCCCPL - HIL JV

iv. M/s. Quality Heightcon Pvt.

Ltd.

M/s. PCCCPL -

HIL JV

28,07,40,147.57  + 

GST

24.01.2020 24.05.2018 work is 

completed 

on 

23.01.2020

Completed17.11.2017 5 i. M/s. Puranik Builders Pvt.

Ltd.

i. JMMIPL - SBD JV Yes PPD/Shiv-

Smarak/T-

01(R)/2017/653 

dtd. 09.05.2018

5 PPD/Shiv-

Smarak /T-

01(R)/2017 dtd. 

29.09.2017

Architectural Planning, 

Designing and Construction 

for Development of Garden    

Including Recreational 

Facilities and Shiv- Samarth 

Smarak in 12.5% Scheme 

for PAP’s

E-    

Tender

24.10.2017 Two bid 

system
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4 JNPT- 

SEZ/PSC/T-04 

dt. 18.04.2019

Empanelment of Project

supprot consultats for

providing master plannig

suppport to the special

plannig Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid 

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s

Rodic Consultants Pvt.Ltd. 3)

Rudrabhishek Enterprises

Ltd.4) M/s Srei infrastructure

Finance Ltd. 5) M/s VK:U

Urban LLP. 6) M/S DDF

Consultants Pvt. Ltd. 7)

Design And Planning Counsel

Pvt. Ltd. 8) M/s Smec

international Ltd. 9) M/s

Voyants Solutions PVT. Ltd.

10)The Team 1 Architects P.

L.

NA Awarded 

to L1 

Bidder

JNPT- 

SEZ/PSC/T-04 

dt. 24/10/2019

M/s The Team

1 Architects

Pvt Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 Work is in 

progress

5 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid 

System

05-06-2019 3 1) Moon SEZ Con. 2)

Econamic Law Practice 3)

Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon SEZ

Con.

84,00,000/- 24 Months 05.02.2020 5.04.2022 work is in 

progress

3 PPD/M-

III/Building 

Maint./T-

08/2019 

dt.25.04.2019

Civil Maintenance work of

Port User Buildings (PUB)

2019-20

E-Tender 30.04.2019 Two bid 

system

20.05.2019 2 02

1. M/s Anil Construction

2. M/s Shivam Developers

NA Yes PPD/M-

II/Building 

Maint/ T-

08/2019/205 

dated 

20.09.2019

M/s Anil

Construction

36,49,690/- Six months 08-05-2019 02-05-2020 work is 

completed

3 PPD/M/SEZ-

Pipeline/T-

09/2019 

dt.02.05.2019

Providing and Laying

pipeline for Watersupply to

SEZ at JNPort area

ONLINE 03.05.2019 Two bid 

system

24.05.2019 4 04 -

1) M/s. Kalpataru Engineers &

Contractors Pvt.Ltd. 2)

M/s. Sukhmani Construction

Pvt.Ltd 3) M/s. R.K.Patil

4) M/s. Hindustan

Construction Corporation 

NA YES PPD/M/SEZ-

Pipeline /T-

09/2019/1039 

dated. 

16.08.2019

M/s Kalpataru

Engineers and

Contractors 

Pvt Ltd

1,53,97,600/- 5 Months 10-01-2019 31.03.2020 Work in 

Progress

6 PPD/M-

II/Road/T-10 

/2019 

dt.08.05/2019

Repairs and Resurfacing at

villages in Vicinity of JNPort

E-    

Tender

01-06-2020 Two 27/01/2020 6 M/.s. Arcoma ii) M/s. K.N.

Gharat & co. Iii) M/s. Mansi

Construction iv) P.P.

Kharpatil v) Sai Krupa

Construction vi) Shreeyash

Construction 

Arcoma  Shreeyash 

construction 

L1 PPD/M-

II/Road/T-10 

/2019 

dt.14/12/2020

M/s. Mansi

Construction

40,761,115/- 6 Months 29/05/2020 29/11/2020 Work in 

Progress. 

Delay due to 

COVID -19 

pandemic 
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5 PPD/M-

II/TA/CPPI/T-11 

dt.09.05.2019

Transaction Advisory

Survices for Selection of

operator for Centralized

Park

E-Tender 29.05.2019 single 29.05.2019 7 1) M/S Tandon Urban Solution

P.L.2) a'xykno Capital

ServicesP.L.3) M/s Resurgent

India Ltd.4) M/s Crediable

Management & Const. P. L.5)

M/s CRISIL Risk and

Infrastructure Solution ltd. 6)

M/s Jones Lang LaSalle

Property Consultants (I) p. l.

7) M/s Feedback Infra (p) Ltd.  

1) a'xykno Capital 

ServicesP.L.2) M/s 

Resurgent India 

Ltd.3) M/s Crediable 

Management & 

Const. P. L.4) M/s 

CRISIL Risk and 

Infrastructure 

Solution ltd. 5) M/s 

Jones Lang LaSalle 

Property 

Consultants (I) p. l. 

6) M/s Feedback 

Infra (p) Ltd.  

L -1 PPD/M-

II/TA/CPPI/T-11 

dt.09.05.2019

M/s Tandon

Urban Solution

P. L.

21,96,000/- 3 Months 29/07/2019 28.10.2019 Work in 

Completed+

R82

7 PPD/M-I/PMC 

Karal Police

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services for

construction of Police

Station at Karal Phata inJN

Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System &

Solution P.L2) XPLORER

Consultancy Serv. P. L.3)

Dredging Solution 4)

WAPCOS LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 19.09.2019

M/s IRCLASS

system &

solution p.l.

70,00,000/- 42 months 19/09/2019 20.03.2023 Work in 

Progress

8 PPD/M-II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall for

Gharapuri Island and Panje

village and boat landing

Jeffy Nhava end under

Corporate Environmental

Responsibility.

E-Tender 27.05.2019 Two bid 

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction (India)

Pvt. Ltd. 2)RKEC Projects

Limited

2NOS           1)M/s  

Ferro Concrete 

Construction (India) 

Pvt. Ltd.  2)RKEC 

Projects Limited

L1 PPD /M-I/CER

Works/T- 

15/2021/05 dt.

01.01.2021

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd

Rs. 41,00,97,845/- 24 months 01-01-2021 31/01/2023 work is in 

progress 

9 PPD/M-

I/Maint/Gantry/R

ail/T-16 

24.05.2019

Operational solutions for

Rail Head Realignment and

RMQC's on JNPT Berth

9 PPD/M-

I/DPL/SURVEY

OR/T-

17/1.06.2019

Consultancy 

Services/survey for little

and legel search of land in

connection with Dighi Port

Ltd.

E-Tender 17.06.2019 Two bid 

system

17.06.2019 2 M/S Walmiki Surveyors &

Contractors P. L. 2) M/S Rane

Management Consultant P. L. 

      --- L1       ---       ---       ---       ---       ---       --- Tender is 

cancelled

11 PPD/M-

II/Adm.Bldg./T-

18/2019 

04.06.2019

Project Management

consultancy services for

Renevation of

Administration 

Building,Sheva at JNPT

9 PPD/DM/Road/T-

19/2019/dt.06.06

.2019

Annual maintanance of

Road out side Custom

bound  area 2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal Construction

2)V.S.Patil

1) Shreeyash  Cont. L1 PPD/DM/Road/

T-19 

/2019/dt.24.09.2

019

M/s Vishal

Construction 

1,88,78,029.05 24 Months 23/10/2019 22/10/2021 work is in 

progress
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10 PPD/Mgr./Yard 

Fencing/T-

21/Dt.10.06.201

9

Providing & erection chain

link fencing to container

stack yards inside custom

bound area of JNPort

E-Tender 13-06-2019 Two bid 

system

26-06-2019 3 03 Nos. : 1) M/s. Manoj

Infracon Pvt. Ltd. 2) M/s.

Shivam Developers. 3) M/s.

Sadanand Engineering

Works. 

NA Awarded 

(L1)

PPD/M-II /Yard

Fencing/T-

21/2019/356, dt.

25/10/2019

M/s. Shivam

Developers

Rs. 83,86,790/- 03 Months 11-01-2019 02-01-2020 Work is 

completed

9 PPD/TEFR/CB 

Area/T-22 

dt.20.08.2019

Consultancy services for

techno-Economic Feasibility

report for aptimal utilization

of back area of Coastal

Berth at JNPT

ONLINE 21/06/2019 Two bid 

system

31/07/2019 3 1) WAPCOS Ltd. 2) M/s.

Voyants solution Pvt. Ltd. 3)

M/s Tractebel Eng. Pvt. Ltd

1) WAPCOS Ltd. 2) 

M/s. Voyants 

solution Pvt. Ltd. 3) 

M/s Tractebel Eng. 

Pvt. Ltd

Awarded 

to L1 

Bidder

PPD/TEFR/CB-

Area/T-

22/2019/Dt.21.0

6.2019

WAPCOS Ltd. 52,00,000/- 03-06-2020 09-06-2019 work is in 

progress

Meeting with 

JNPT got 

deleyed due 

to COVID-19  

10 PPD/M-I/Outside 

Port/Hort./T-

24/2019 

dt.27.06.2019

Maintenance of

Arboriculture /Horticulture

works outside custom

bound area of JNPort 2019-

20

ONLINE       ---       ---       --- 3 1) Jagruti Majoor Sahakari

Sanstha Ltd 2) Mhaiseshwar

Mahila Berojagar Sah.

Sanstha 3) Sawarkhar 

      ---       --- PPD/M-I/ 

Outside 

Port/Hort.I/T-24 

/2020/306 dt.

26/02/2020

M/s Jagurti

Majoor 

Sahakari 

Sanstha Ltd.

1,53,50,504.44 One Year 15/3/2020 15/03/2021 work is in 

progress

11 PPD/MI TS-

Horti/Part-I /T-25

(R ) /2019/dt.

27.06.2019

Development/maintenance 

of Horticulture /Arboculture

works at JN Port Township

at Sec I &III /2019-20 Part -I

E-    

Tender

27.06.2019 Two bid 

system

16.12.2019 2 04 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha Ltd.

, iii) M/s. New Park Suns

Garden, iv) M/s. M.N. Kalbhor

02 Nos. i) M/s. Diwa 

Civil Contractor 

Corporation Pvt. 

Ltd., ii) M/s. Green 

Land Developers

Awarded 

to L1 

Bidder

PPD/M/TS.Horti/

PART -I/T- 25

(R) /2020/110

Dtd. 21.01.2020

M/s Creative

Business 

Associates

2,26,95,297.94 31.01.2021 02-01-2020 31.01.2021 Work is in 

progress

12 PPD/MITS-

Horti/Part II/T-

26/2019/ dt.

27.06.2019

Development/maintenance 

of Horticulture /Arboculture

works at JN Port Township

at sec II/2019-20 Part -II

E-    

Tender

27.06.2019 Two bid 

system

19.07.2019 2 1) M/s Sawarkhar

prakalpgrast Majoor Sahakari

Sanshtha Ltd. 2) M/s Sheva

Port Yuva Sanghatana

N. A Awarded 

to L1 

Bidder

PPD/MITS-

Hor./Port II/T-

26/2019/1373 

dt.31.10.2019

M/s Sawarkhar

prakalpgrast 

Majoor 

Sahakari 

Sanshtha Ltd. 

1,67,59,998.16 31/10/2020 01.11.2019 31.01.2021

(Ext.)

Work is in 

progress

13 PPD/M-I/ inside

Port/ Hort./ T-27/

2019, dt.

27.06.2019

Maintenance of

Arboriculture /Horticulture

works inside custom bound

area of JNPort 2019-20

E-    

Tender

29/06/2019 Two bid 

system

29/07/2019 5 i) Shivam Developers ii) New

park Sun Garden iii) R.K.Patil

iv) Sai Samarth Enterprises v)

M/.s Reflecation

N. A Awarded 

to L1 

Bidder

PPD/M-I/ inside

Port/Hort.I/T-27 

/2019/1364 dt.

31/10/2019

M/s. New park

Sun Garden 

1,14,61,972.63 12 Months 15/11/2019 31/10/2020 Work is 

extended

12 PPD/M-I/Crush 

Barrier/Jetty 

Road/2019/T-28 

dt.28.06.2019

Providing and Fixing Metal

beam crash Barrier along

landing Jetty road in JN

Port

E-Tender 01.07.2019 Two bid 

system

22.07.2019 4 2NOS 1)M/s CGS

Construction 2) M/s Advance

Geotech & Construction

2NOS 1)M/s CGS 

Construction 2) M/s 

Advance Geotech & 

Construction

Awarded 

to L1 

Bidder

PPD/M-I/Crash 

Barrier/Jetty 

Road/T-

28/2019/1234 

dated 

15.11.2019

M/s. Advance

Geotech &

Construction

37,83,330/-       --- 30/11/2019 30.07.2020 Work is 

completed



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Enquiry
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14 PPD/M-

I/FCT/IE/19/T-30 

dtd.02.07.2019

Selection of Independent

engineer for providing

engineering Consultancy

Services for "Development

of fourth Container Terminal

at JN Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -Phase II"

ONLINE 04.07.2019 Two bid 

system

20.08.2019 10 04 - 1) LEA

Associates South Asia Pvt.

Ltd (Lasa), in JV with Stup

Consultants Pvt. Ltd (STUP )

Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company Ltd.

(Lead Member) in consortium

with M/s. URS Scott Wilson

India Pvt Ltd.

4) SMEC International Pty.

Ltd. in JV with Jurong

Consultant India Pvt. Ltd and

Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt.

Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting Engineers

(India) Pvt. Ltd. 

      1) SGS India 

Pvt. Ltd. in 

consortium with 

KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel 

Engineering Pvt. 

Ltd.

4) Hill International 

Project 

Management (India) 

Pvt. Ltd.

5) TPF GETINSA 

EUROESTUDIOS 

S.L. in association 

with TPF 

Engineering Pvt. 

Ltd. India

6)  ILF Consulting 

Engineers Austria 

GmbH in consortium 

with ILF Consulting 

Engineers (India) 

Pvt. Ltd. 

Awarded 

to L1

PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 18/12/2019

M/s. Egis India

Consulting 

Engineers Pvt.

Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in 

progress

15 PPD/M-II/CT 

Canteen 

Renovation/19/T-

31 dt.09.07.2019

Renovation of Canteen and

shift in charge Office

building inside Custom

Bound area at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil

Infra Project Pvt. Ltd. 2) M/s.

Avtar Interior Pvt. Ltd. 3) M/s.

Seth Construction.

03 Nos. : 1) M/s. 

Arch Sunil Infra 

Project Pvt. Ltd. 2) 

M/s. Avtar Interior 

Pvt. Ltd. 3) M/s. 

Seth Construction.

Awarded 

to L1

PPD/Mgr-II/CT 

Canteen 

Renovation 

/2019/1347 , dt.

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

11.07.2019 Extended 

date May 

2021

Work is in 

Progress

16 PPD/Mgr./Crane 

Rail/19 T-

32/dt.16.07.2019

Repairs and Maintenance

of Crane rail RTGC turning

pad duct and

Miscelleneous works in

JNPT

E-Tender 18-07-2019 Two Bids 07-09-2019 04 Nos 03 Nos. 1) Manoj Infracon Pvt.

Ltd., 2) M/s. Sadanand

Engineering Works., 3) M/s.

V.R. Engineering Construction

01 No. M/s. Om 

Power System

Awarded 

to L1

PPD/M-II/AM 

Turning Pad/T-

32/2019/1553, 

dt. 07/12/2019

M/s. Manoj

Infracon Pvt.

Ltd.

 58,71,813.73 12 Months 22.12.2019 7.12.2020 Work is in 

Progress

20 PPD/M-

I/Demolation/T-

33/dt.19/07/2019

Purchase demolition of

RCC stucture at House No.

299 Jaskhar Village, Tal -

Uran,Dist -Raigad.

E-tender 07.12.19 Single 23.12.2019       ---       ---       --- Awarded 

to L1

JNP/PPD/Dm/D

emolition 

/2020/55dt. 

2.1.2020

M/s. Hitakshi

Enterprises

8,380/- 21 days       --- 31/01/2020 Work 

Complted
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18 JNP/PPD/Wardh

a/La T-

34/dt.24.07.2019

Allotment of land to

Maharashtra Metro Rail

Corporation Ltd. (MMRC)

appointment of Agency for

prepation of land

acquisition proposal

E-tender 29.08.2019 Two bid 

system

11.09.2019 2 1) M/S Dhruv Consultancy

Services Limited.2) Qmax

Techno Consultant pvt.ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Deferred

17 PPD/M-

I/SEZ/19/T-36 

dt.7.08.2019

Widening of storm water

Nallah passing through SEZ

area at JNPT

ONLINE 7.08.2019 two bid 29.08.2019 5 04-                                            

1) M/s P.D.Infraproject Pvt.

Ltd.

2) M/s Manoj Infracon Pvt.

Ltd.

3) M/s Bagaria Infratech Pvt.

Ltd. 

4) M/s Shreeyash

Construction 

1 Nos. K.N.Gharat 

&Co.

YES PPD/M/SEZ-

Nallah/T-

36/2019/2020/2 

dt. 01/01/2020

M/s. PD

Infraproject 

Pvt. Ltd.

2,10,24,500/- 6 Months 01.01.2020 15.11.2020 

(Ext.)

Work is in 

progress

23 PPD/M-I/Mango 

Orchard /19 /786

T-37 

dt.16.08.2019

Maintenance of Mango

Orchard on Sheva Hill area

of JNPT and Revenue on

fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G Gharat

3) M/s Laxman K Patil

3Nos. 1)M/s Eknath 

Waman Gharat 2) 

M/s Kisan G Gharat 

3) M/s Laxman K 

Patil

      --- PPD/M-I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth

Waman Gharat

 3,96,484.11       ---       ---       --- Revenue 

work

18 JNP/PPD/Road/

19 T-38

dt.16/08/2019

Appointment of Consultant

for preparation of Detailed

project report (DDR) for up

gradation of Roads and

drainage system outside

custom bound area at JN

Port

ONLINE 16.08.2017 Two Bid 16.09.2019 19 1)M/s MaRS Planning &

Engineering Ser.P.L. 2)

Amaind Consulting P. L.3)

WAPCOS Ltd.4) Composite

Combine Technocrafts P.L.5)

Mahimtura Consultants P. L.6)

Q-Max Techno Consultants

P.L.7) Dhruv Consultancy

Services Ltd.8) Tandon Urban

SolutionP. L.9) IRCLASS

Systems and solution P. L.10)

AAKAR Abhinav Consulting

P.L.11) Choice Consultancy

Services P. L.12) Caritas Infra

Consulting P. L.13)Fortress

Infracon Ltd.14)GPS

Technologies 

P.L.15)Infrastructure 

Development Consultants

(IDC)P.L.16)REAL Strength

Infrastrucuture 17) The

Nisarga Consultancy18)

Velciti Consulting Engg. P.

L.19) Pentacle consultants (I)

P.L.      

1)M/s MaRS 

Planning & 

Engineering 

Ser.P.L. 2)   

WAPCOS Ltd. 3)  

Mahimtura 

Consultants P. L.4) 

Q-Max Techno 

Consultants P.L.5) 

Dhruv Consultancy 

Services Ltd 6)  

IRCLASS Systems 

and solution P. L.7) 

AAKAR Abhinav 

Consulting P.L. 8) 

Choice Consultancy 

Services P. L. 9) 

Caritas Infra 

Consulting P. L. 

Yes JNP/PPD/Road/

19 T-38

/2020/03dt.01/0

1/2020

M/s Q-Max

Techno 

Consultants 

P.L.

27,27,000/- 15.05.2020 01.05.2020 Draft DPR 

submitted 

intime 

Tender 

procedure in 

progress
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19 PPD/M/Shed/ 19

/T-39 

dt.17/08/2019

Construction of shed and

other facilities for Gate

automation in survey point

near North gate complex at

JN Port

E-Tender 20.08.2019 Two BID 09.09.2019 7 1) M/s Kailashchandra

Dilipkumar Cont. P. L. 2)

M/SMonoj Infra. P.L 3)M/s

Rantnashree Const. Co.   

1) M/s A. V. 

Contractors & 

Engineers P. L. 2) 

M/s Shreeyash 

Contrction 3)M/S 

Aakar Engineers 

Cont.4)M/S 

ARCOMA  

Awardes 

L1

PPD/M/Shed/19 

T-39 

dt.17/08/2019

M/s. Monoj

Infra

4,25,00,000/- 6 Months 03-10-2020 09-10-2020 work is 

completed

19 PPD/M-

I/TEFS/JNPT/T-

40 dt.17/08/2019

Techno Economic

Feasibility study for incrase

in development Span from

20m to 30 m at JNPCT.

Consultan

cy

Short 

Listed 

Biders 

through IPA

Two Bid 26.09.2019 03 Nos. M/s CRISIL Risk and

Infrastructure Solutions Ltd.

M/s WAPCOS Limited M/s

Voyants Solutions 

N.A. Awardes 

L1

JNPCT/Rail-

span/2019/1398 

dt.06.11.2019

M/s Crisil Risk

and 

infrastructure 

Solutions 

Limited

24,50,000/- 21.05.2020 20.11.2019 Report 

submited in 

June 2020

work is 

completed

19 PPD/M-I/Earth 

Filling/T-41 

/2019 

dt.17.08.2019

Reclamation of Balance

back up area of Coastal

Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects

Ltd, N.G.Bhoir & Samudra JV

2) M/s J.M.Mhatre 3) M/s

Thakur Infraprojects

3Nos. 1) M/s RKEC 

Projects Ltd, 

N.G.Bhoir & 

Samudra JV 2) M/s 

J.M.Mhatre 3) M/s 

Thakur Infraprojects

Awardes 

L1

PPD/M-I/Earth 

Filling/T-

41/2019/1598 

dt. 17.12.2019

M/s. RKEC,

N.G.Bhoir and

Samudra JV

34,99,24,500/- 12 Months 15.05.2020 15.05.2021 Work in 

Progress

20 PPD/M-I/19 T-42

dt.27/08/2019

Annual maintenance

contract of Water supply

network at JN Port (2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction 2)M/s.

C.G.S. Contruction 3) M/s.

S.P. Conturction

1 )M/s D.K. 

Contruction 2)M/s.  

C.G.S. Contruction 

3) M/s. S.P. 

Conturction

Awardes 

L1

PPD/M-I/WS/T-

42/2019

S.P. 

Conturction

1,26,61,153.52 1 Year 20.02.2020 31.03.2021

(Ext.)

work in  

progress

21 PPD/M-I/PUB 

Road/Plan/1202

8/19/T-43 

dt.05/09/2019

Construction of Road

behind JNCH-PUB in JN

Port

E-Tender 09-09-2019 Two Bid 10-02-2019 6 1) M/sManoj Infracon Pvt. Ltd.

2) M/s.Thakur Infracon

Pvt.Ltd. 3) M/s.P. P.

Kharpatil Contn. Pvt. Ltd.

4)M/s. Ferro Concrele Const.

Pvt.Ltd. 5)M/s. J. M.

Mhatre Pvt. Ltd.

6)M/sAjwani infra. Pvt. Ltd.  

1) M/sManoj 

Infracon Pvt. Ltd.       

2) M/s.Thakur 

Infracon Pvt.Ltd.          

3) M/s.P. P. 

Kharpatil Contn. 

Pvt. Ltd.         4)M/s. 

Ferro Concrele 

Const. Pvt.Ltd.           

5)M/s. J. M. Mhatre 

Pvt. Ltd.                

6)M/sAjwani infra. 

Pvt. Ltd.  

Awardes 

L1

PPD/ M-I/PUB

Road/ Plan-

12028/t-43/2019 

M/sManoj 

Infracon P. 

17,82,78,150/- 8 months 02.12.2020 12.02.2021 

(Excl-1st 

June to 

30th Sept.) 

Work 

completed.

22 PPD/M-II 

Toilet/T-46/2019 

dt.18.09.2019

Renovation work of Sulabh

Toilet outside custom

bound area in JNPort

E-Tender 18.09.2019 Two Bid 17.10.19 3 1) C.G.S.Contraction 2)Kum.

infratech. 3)D.B.infratech

      --- Awardes 

L1

PPD/M-

II/Toilet/T-

46/189 DT-

01.02.2020

M/S CGS

Contrrction

Rs.1,99,98,500/- 8 months 22.02.2020 22.02.2021 

(Excl-1st 

June to 

30th Sept.)

Work in 

Progress

23 PPD/MII/Consult

ancy for

swimming pool

amd allied

work/T-47/2019

Consultancy Services for

setting up for swimming

pool and allied works

including upgradation of

existing sports facilities at

JNPT Township

E-Tender 27.09.2019 Two Bid 19.12.2019

(date of 

submission 

of tender 

was 

extended 3 

times)

3 1)M/s CP&DS Aspciates

2)MsNovnirman Development

Pvt.ltd.3)M/sVistar Architecht

& Planner 

      --- Awardes 

L1

PPD/M-

II/TS/Consultan

cy sports /T-

47/2020/395 dt.

11.03.2020      

M/S CP&DS

Associates

Rs.28,75,000/- 6 Months 26.03.2020 25.09.2020 Work in 

Progress. 

Delay due to 

COVID -19 

pandemic 
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24 PPD/M-

I/Landscaping 

/19 T-48

dt.24.09.2019

Development of New

Landscape and

Beautycreation of Port Area

(Phase -II Township)

E-Tender 04.11.2019 Two Bid 25.11.2019 6 1)Gardeena Horticulture 2)

Agresense Landscape

1)Eurdeena 

Horticulture      2) 

Agresense 

Landscape

Awardes 

L1

PPD/M-

I/Landscaping 

/T-48 /2020/277

dt. 20.2.2020

M/s. Gardeena

Horticulture

Rs.6,23,80,500/- 1 Year 03-05-2020 03-05-2021 Work is in 

progress

25 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency to

support JNPT SEZ as

developer for compliance of

SEZ ACT provision and

provide advices to stake

holders of JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- Awardes 

L1

JNPT/SEZ/SEZ-

Agency/T-

49/2019 dt. 25th

OCT. 2019

M/s. Moon Sez

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28.01.2020 28.01.2022 Work is in 

progress

26 PPD/M-

I/Plan12028/RC

C culverls/T-

50/dtd.30/10/201

9

Construction of minor

bridge on PUB CFS road

and RCC Box Culverts on

other off storm water,

around JN Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra Pvt.Ltd,

ii.M/s P.P. Kharpatil iii.M/s

Thakur I.P.L. iv.M/s Vishal

Constrction v. M/s TEN

Constrction vi. M/s Ferro

Cpmcrete Const.  

Technical evalution 

under progress

L1 PPD/M-

I/Plan12028/RC

C culverls/T-

50/134 

dtd.27/01/2020

M/s.J.M. 

Mhatre Infra

Pvt. Ltd

21,69,36,850/- 8 months 03.02.2020 13.02.2021 Work in 

Progress. 

Delay due to 

COVID -19  

27 PPD/M-I/Road 

Sign Board/T-51

dated 

31/10/2019

Providing and Fixing Road

Informatory Sign Boards in

JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd.

2) CBM Industries Ltd. 3)

Sakura Signs Pvt.Ltd.

4 Nos. i)

M/s Dhingra

Brothers (India) ii)

M/s Subhash

Enterprises iii)

M/s. Indulge Sign

and Graphics iv)

M/s. Kanakdhara

Infrastructure 

Private Limited

L1 PPD/M-I/Road 

Sign Board/T-

51/2020/278 dt.

20.02.2020

M/s. Sakura

Signs Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03.06.2020 03.06.2021 work is in 

progress .

28 PPD/BFC/19/T-

52 Dtd.

29/11/2019

Selection of an Architectural 

Construction for Designing

of JNPT's Business

Facilitation Centre and

Office Premises

E-Tender 30.11.2019 Two Bid 30.12.2019       ---       ---       --- L1 PPD/Dry Port

PMIU/T-52/772/ 

Dtd. 14/07/2020

M/s Enarch

Consultants 

Pvt.Ltd. 

Rs.90,00,000/- 9 Months 08.05.2020 05.05.2021 work is in 

progress .

29 PPD/MGR-

II/Road Marking

/T-53 /2019

Annual Maintenance of

Road lane Marking,

Furniture and Painting work

inside Custom Bound area

at JNPort (2019-20)

E-Tender 12-02-2019 Two Bid 23/12/2019 4 M/s. Sakura Sign Pvt.Ltd ii)

Subhash Enterprises iii)

Shreeyash Con. Iv) Diwa Civil

Cons. 

      --- Yes PPD/MGR-

II/Road Marking

/T-53 

/2020/299/13/05

/2020

M/s. Sakura

Signs Pvt.Ltd

2,33,32,204/- 12 Months 31.05.2020 31.05.2021 Work is in 

progress

30 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 30/11/2019

Construction of Panje Toilet

Block & Laying water supply 

pipe line of Hanuman

Koliwada Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction

2)M/s.Manoj Infracon Pvt. Ltd.

3) M/s. Ravi Bhanushali

4)M/s. Shreeyash

Construction

4 Awardes 

L1

PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 30/03/2020

M/S CGS

Constrction

Rs.1,58,66,784.79 1 Year 15.04.2020 17.07.2021 Work is in 

progress
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31 PPD/M-

I/JNP/Township 

/19/T-55 

dtd.03/12/19

Providing & fixing signage

Boards in JNP Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI Infra.3)

Sukura Sign Pvt. Ltd

2 Nos.  M/s  

Subhash 

enterprises  M/s 

kankdhara 

enterprises

Awardes 

L1

PPD/M-

I/JNP/Township 

/19/T55/866/ 

dt.04/08/2020

M/s Sukura

sign Pvt. Ltd.

1,82,39,653/- 12 Months 19.08.2020 19.08.2021 Work is in 

progress

32 PPD/M-II/ Fronta

l/ T-56 Dtd.

03/12/19

Replacement of old frontal

frames and Accersories at

main Container Berth JNPT 

E-Tender 12-05-2019 Two Bid 01-04-2020 3 1) M/s. Enterprising

Enterprises 2) Ambika

Enterprises 3) Lion Rubber

Industries Pvt.Ltd. 

M/s. Ambika 

Enterprises

Awardes 

L1

PPD/M-II/ 

Fronta l/ T-56

/598 Dtd.

26/5/2020

M/s. 

Enterprising 

Enterprises

1,65,30,948/- 6 Months 06.10.2020 16.04.2021 Work is in 

progress

33 PPD/M-II/Pivot 

Point/19 T-57

dtd.04/12/19 

Repair to Pivot Point &

service duct at main

container Berth in JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii)

M/s. V.R. Eng. Iii) Enterprising

Enterprises

M/s. Sadanand 

Engineering Works

Awardes 

L1

PPD/M-II/Pivot 

Point/19 T-57

/298 

dtd.13/05/2020 

M/s. V.R. Eng.

Construction.

39,83,600/- 8 months 1.10.2020 31.01.2021 Work is in 

progress

34 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019

Excavation of Nallahs along

the periphery of nearby

villages of Ports -Viz

Jaskhar,Karal-Sonari- 

Sawarkhar in JN Port area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj

Infracon Pvt. LTd. 3) Thakur

Infrastructure Pvt. Ltd 4) D. B.

Infratech   5) R.K.Patil        

D.B Infratech Awardes 

L1

PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 3.3.2020 05.3.2021 work is in 

progress

36 PPD/M-II/CT- 

Crash barrier/T-

60/2019 dt. 

24/12/2019

Fixing of Metal Crash 

barrier on Container berth 

at JN Port. 

1 PPD/M-III 

Road/Maint/19/T-

01 Dt.

02/01/2020

Providing and Erecting

Metal Beam Crash Barrrier

along the roads outside

Custom Bound area at

various locations at JN Port

E-Tender 01-06-2020 Two  bid 27/01/2020 15 1) M/s. Arcoma 2)M/s .

Sadanand Eng. Works 3) M/s.

Rajesh Enterprises 4) M/s.

Mahakal Earthmovers 5) M/s.

Om Power 6) M/s. Dhingra

Brothers 7) Ratneshree

Construction 8) M/s. K.N.

Gharat 9) Advance Geotech

construction 10) M/s.

Enterprising Enterprises 11

)M/S CGS Constrction 12)

N.S.Rolling Steel Pvt. Ltd. 13)

V. A.Engg. &Infra. 14)

Subhash Enterprises 15)

EQRA International 

M/s Mahakal 

Earthmovers P. l.

L1 PPD/M-III 

Road/Maint/19/

T-01 / 767

Dt. 13/07/2020

M/s EQRA 

International

1,07,04,830/- 90 days 13/07/2020 13/10/2020 work is 

completed

2 JNP/PPD/Rock 

Sample /2020/T-

02 dt.

07/01/2020

Collection of samples of

dumped rock at offshore

dumping ground at DS -03

in Mumbai Harbour

JNP/PPD/Rock 

Sample /2020/T-

02 dt. 

07/01/2020

Work Awarded from Jan-2020 
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35 PPD/M-II/Gravel 

Yard canc/T-03

dt. 07/01/2020

Construction of Concrete

road in Gravel Yard at JN

Port

E-    

Tender

01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon Pvt.Ltd.   Ii) 

M/s. ARCOMA     iii) M/.s P.P. 

Kharpatil   iv) M/.s Aakar Infra 

Engineers  Pvt. Ltd.   V) M/s. 

Piyush Enterprises  vi) 

K.N.Gharat  vii) M/s. 

Shreeyash Construction viii) 

M/s. Wandhekar and Co.  Ix) 

M/s. Blue Star Construction x) 

M/s. Saikrupa Construction 

      --- L1 PPD/M-II/Gravel 

Yard canc/T-03 

dt. 20/06/2020

M/s Blue Star 

Construction 

Co.

4,20,48,022/- 9 Months 20.06.2020 13.03.2021 work is in 

progress

5 PPD/M/Capital 

Dredging /Plan -

05/Jauch/2020/T-

05 dt 21/01/2020

Deepening and widening of

Mumbai Harbous Channel

and JN Port Channel -

Phase -II

3 PPD/M-I/C-Drg-

II/ T-05/2020

Deepening and widening of

Mumbai Harbous Channel

and JN Port Channel -

Phase -II

PPD/M-I/C-Drg-

II/ T-

05/242/2020

M/s TATA 

Consulting 

Engineers Ltd

16,00,000/- 14/03/2020

36 PPD/AM/Sewer 

line/19/T-06 dt.

22/01/2020

Laying HDPE Pipe sewer

line from SPS -II to SPS III

E-Tender 27/01/2020 Two bid 18/02/2020 12 i)M/s. Wandhekar and Co. Ii)

M/s. Manoj Infracon Pvt. Ltd.

Iii) M/s. Sadanand Eng.

Works iv) M/s. K. N. Gharat

v) M/s. Kalpataru Eng. And

contractors Pvt. Ltd. Vi) M/s.

Omkar Construction vii) M/s.

Aakar Eng. And contractors

viii) M/s. Shreeyash

Construction ix) M/s. UCC

Infrastructure Pvt.Ltd x) M/s.

Rachana Engineers xi) M/s.

Kansai Holdings xii) M/s. M.B.

Thakur 

i)M/s. Wandhekar

and Co. Ii) M/s.

Manoj Infracon Pvt.

Ltd. Iii) M/s.

Sadanand Eng.

Works iv) M/s. K.

N. Gharat v) M/s.

Kalpataru Eng. And

contractors Pvt. Ltd.

vi) M/s. Aakar Eng.

And contractors vii)

M/s. Shreeyash

Construction viii)

M/s. UCC

Infrastructure 

Pvt.Ltd ix) M/s.

Rachana Engineers

x) M/s. Kansai

Holdings xi) M/s.

M.B. Thakur 

Yes PPD/AM/Sewer 

line/19/T-06 

/1197/dated 

20.10.2020

M/s. Omkar 

Construction 

Co. 

1,98,44,081.41 8 months 05.11.2020 4.11.2021 work order 

issued

37 PPD/M-II/ITT 

Road/ T-07 dt.

28/01/2020

Developmnet of New Road

for Inter Terminal Transfer

of container from 4th CT in

JNPT

E-Tender 31/01/2020 Two bid 14/02/2020 6 i) Manoj Infracon Pvt.Ltd. Ii)

K.N.Gharat and Co. Iii)

Thakur infraproject Pvt. Ltd iv)

Bluestar construction CO. v)

Sai Krupa Construction vi)

V.S..Patil

N.A. Yes PPD/M-II/ITT 

Road/ T-07/595

dt. 25/05/2020

M/s. Blue star 

construction

2,33,71,719/- 9 Months 06.01.2020 31.01.2021  Work is  in  

progress
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6 PPD/M/Architect

ural work/T-

08/2020 Dt.

01/02/2020

Architectural services for

Planning, Designing,

estimation and supervision

of Interior fitout works of

proposed office of JNPT at

express Towers Mumbai

38 PPD/M-I/Crash 

Barrier/ T-09Dt

.06/02/2020

Providing and Fixing Metal

Beam Crash Barrier from

Landing Jetty to ROB

towards fencing side in JN

Port

E Tender ……  2 bids 05-11-2020 7 i) M/s. Advance Geotech &

Construction ii) M/s. C.G.S.

Construction iii) M/s. K.N.

Gharat and Co.

Construction iv) M/s.

N.s.Rolling Steel Pvt. Ltd.  

3 Nos i) M/s.

Madhavkumar ii)

Om Power System

iii) M/s. Shivam

Developers

Yes PPD/M-I/Crash 

Barrier/ T-

09/701 Dt

.25/06/2020

M/s C.G.S. 

Construction.

Rs.52,72,000.16 4 Months 07.10.2020 23.10.2020 Work 

completed.

7 PPD/M-

II/CUM/19/T-10 

dt. 10/02/2020

Construction of common

User Manifold for edible

and lube oil at JN Port

PPD/M-

II/CUM/19/T-10 

dt. 10/02/2020

7 PPD/M-I/ 

TS/Township 

Road/T-11/2020/ 

286, dtd.

11.05.2020

Resurfacing of CIFS

Complex roads and balnce

road at JNPT Township

E-Tender 19.02.2020 Two Bid 11.03.2020 8 06 1)

M/s.Saikrupa Construction

2)M/s. P.P. Kharpatil Consts. Pvt.

LTd. 3)M/s. V.S. Patil

4)M/s. Swastik Infra Logic India

Private Limited.

5)M/s. Manoj Infracon Private

Limited 6)M/s. K.N.Gharat

&Co. 

02                  1) M/s. 

Singho Engineering 

India Private Limited.    

2)M/s. Aakar Infra 

Engineers Private 

Limited.

Yes PPD/M-I/ 

TS/Township 

Road/T-11/2020/ 

286, dtd.

11.05.2020

M/s. V.S. Patil 3,08,53,754.15 8 months 13.05.2020 23.01.2021 Work 

completed.

39 PPD/M-I/TS 

water filter/2020

T-12/ dt.

17/02/2020

Replacement of water filter

and Pump room pipeline

and other miscellaneous

work at GSR in JNP

Township

E-Tender 19.02.2020 Two Bid 11.03.2020 6 03 1)M/s.

Auaris Water Engineering

2) M/s. Span Hydrotech Private

Limited. 3)M/s. Raveena

Water tech

03                1)M/s. 

Water System and 

Consulting Engineer    

2)M/s.Aakar 

Engineers & 

Contractors 3)M/s. 

Pramod Fabricators

Yes PPD/M-I/ 

TS/Water Filter/T-

12/2020/ 545,

dtd. 13.05.2020

M/s. Raveena 

Watertech

1,81,99,232.10 8 months 28.05.2020 28/01/2021 Work is in 

progress

40 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management Consultant for

balance infrastructure

development works of SEZ

Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii) Tractedbel

iv) WAPCOS Pvt.Ltd

Yes PPD/M-

I/SEZ/PMC/T-13 

dt. 27/03/2020

IR class 1,48,50,000/- 1 Year 05.04.2020 05.04.2021 Work is in 

progress 
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43 PPD/M-II/AC 

Sheet/T-

17/20/DT.5/3/20

20 

Maomtenance of A.C.Sheet

roofing for arresting water

leakage (2020) under single

cover system.

E-Tender 05.03.2020 Single bid 23.04.2020 9 1) M/s C.G.S. Construction. 2)

M/s Shivam Developers. 3)

M/s Om Power Systems. 4)

M/s Madhavkumar

Construction. 5) M/s Shree

Mahalakshmi Infrastructures.

6) M/s Shiv Langeshwar

Enterprise. 7) M/s Suman

Engineering Works. 8) M/s

Pramod Fabricators. 9) M/s

Oriental Integrated Facility

Management pvt. ltd. 

1) M/s

Madhavkumar 

Construction. 2) M/s

Shree Mahalakshmi

Infrastructures. 3)

M/s Suman

Engineering Works.

4) M/s Pramod

Fabricators 5) M/s

Oriental Integrated

Facility 

Management pvt.

Ltd

L1 PPD/M-II/AC 

Sheet/T-

17/20/615 

DT.30/05/2020 

M/S C.G.S 

Construction

25,24,790.58 6 Months 30/05/2020 30/11/2020 Work is 

completed.

41 PPD/M-

II/Emergancy 

fender repair/T-

18/dt.05/03/2020

Strctural repair fender block

at ballard no.5 & ficing new

fender assemble at ballard

no.5,8,14 & 21.

E-Tender 09.03.2020 Two Bid 12.05.2020 4 1) M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.

2) M/s. Enterprising

Enterprise.

3) M/s. BRAHANS

POLYMERS PVT LTD.

4) M/s. Rachcon Infraprojects

Private Limited.

1) M/s. SINGO 

ENGINEERING 

INDIA PRIVATE 

LIMITED.

L1 PPD/M-

II/Emergancy 

fender repair/T-

18/848 

dt.29/07/2020

M/s 

Enterprising 

Enterprise

1,08,55,836/- 4 Months 1.10.2020 31.01.2021 The work is 

getting 

delyed due 

to non 

availabilty of 

work front 

due 

continous 

berthing of 

ships

42 PPD/M-II/Drain 

Cleaning /T-

19/2020  

DT.06/03/2020

Desilting of Road Side

Drains Inside Custom

Bound Area of JN Port

(2020)

E-Tender 03-11-2020 Two Bid 26/03/2020 5 1) M/s Shreeyash

Construction. 2) M/s Shivam

Developers. 3) M/s Pramod

Fabricators. 4) C.G.S.

Construction. 5) M/s M.B.

Thakur.

1) M/s Shivam 

Developers. 2) M/s 

M.B. Thakur.

L1 PPD/M-II/Drain 

Cleaning /T-

19/2020 /651

DT.12/06/2020

M/s 

M.B.Thakur

53,17,475.65 6 Months 27.06.2020 27.12.2020 Work is 

completed

42 PPD/M-

I/Vadhavan 

Port/EC/20-T-20 

DT.09/03/2020

Consultancy Services for

updating EIA/EMP report

and Assistance for

obtaining EC/CRZ

Clearance for Greenfield

Vadhavan Port Project. 

E-    

Tender

11.5.2020 Two Bid 11.6.2020 3 1) M/s. ABC Techno Labs

India Pvt.Ltd. 2) Asian

Consulting Eng. Pvt. Ltd. 3)

Fine Envirotech Engineers

…… L1 PPD/M-

I/Vadhavan 

Port/EC/20 T-

20/741 

DT.7/7/2020

M/s Fine 

Environtech 

Engineers

16,75,000/- 12 Months 22.07.2020 22.07.2021 Work is in 

progress 

43 PPD/M-I/ 

Temporaty 

shed/T-22/2020 

dt. 18/03/2020

Providing and fixing of

temporary shed near

Mango orchid at Sheva hill

in JN Port

E-    

Tender

19/3/2020 Two Bid 27/3/2020 9 i) Madhav kumar ii) Shivam

Developers iii) oriental

Integrated Facility

Management Pvt. Ltd. iv) Atre

Decorator v) Shiv langeshwar

enterprises vi) K.N. Gharat vii)

C.G.S. Construction viii) B_ar

enterprises ix) M/s. Jay

construction 

i) Madhav kumar ii) 

Shivam Developers 

iii) oriental 

Integrated Facility 

Management Pvt. 

Ltd. iv )Shiv 

langeshwar 

enterprises v) K.N. 

Gharat vi) C.G.S. 

Construction vii) 

B_ar enterprises 

viii) M/s. Jay 

construction 

L1 PPD/M-

I/Temporaty 

shed/T-22/2020 

dt. 7/06/2020

M/s. Atre  

Decorators 

5,74,560/- 12 Months 22.06.2020 22.06.2021 Work is in 

progress 
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23 PPD/JNPCT/ 

valuation /T-23

dt/.18/03/2020

Valuation of Berth structure

and on shore equipments

and accessories of JNP

Container Terminal

PPD/JNPCT/ 

valuation /T-23

dt/.18/03/2020

24 JNP/PPD/Rock 

sampe /2020/T-

24 dt.18/03/2020

Shipment of Rock samples

from JNPT to NTH, Andheri

Mumbai

44 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-25 

/2020 dt.

21/03/2020

Surfacing/ developing with

the Asphaltic Material to the

Widening road leading to

North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. Manoj

Infracon Pvt. Ltd 3) M/s. P.P.

Kharpatil 4) M/s. Thakur

Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

5 parties 1) M/s.

J.M. Mhatre Infra

Pvt. Ltd. 2) M/s.

P.P. Kharpatil 3)

M/s. Thakur

Infraproject Pvt.Ltd.

4) M/s. Vishal

Construction 

L 1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 /45

dt. 12/01/2021

M/s. Manoj 

Infracon Pvt. 

9,37,31,571.54 6 Months 27/01/2021 27/07/2021 Work is in 

progress 

26 JNP/PPD/ETO/T-

26 dt.

23/03/2020

Interior fitout works for

JNPT's Office at Express

Tower Mumbai

      ---       ---       ---       ---       ---       ---       ---       ---

27 PPD/M-

I/VP/ManPower 

/T-27dt. 

23/03/2020

Recruitment of Manpower

on contract basis for

greenfield Vadhavan Port

Project

      ---       ---       ---       ---       ---       ---       ---       ---

28 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt. 

Construction of compound

wall for public buildings at

JN Port Township

      ---       ---       ---       ---       ---       ---       ---       ---

29 PPD/DPR-DE/T-

29/2020 dt.

7/04/2020

Consultancy servises for

Design and detailed

engineering for greenfied

Vadhavan Port Project

      ---       ---       ---       ---       ---       ---       ---       ---

30 PPD/M-II/Toilet 

Block/T-30 

/2020dt. 

20/04/2020

Maintenance of Toilet Block

inside and outside JN Port

custom Bound area

      ---       ---       ---       ---       ---       ---       ---       ---

16 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt.

30/03/2020

Construction of compound

wall for public buildings at

JN Port Township

E-Tender PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28

/341dt. 

23/07/2020

M/s M. S. 

Jadhav

1,88,25,900.78 8 months 08-07-2020 04-07-2021 Work is in 

progress 

16 PPD/M-I/ 

Renovation/T-

31/2020dt. 

24/04/2020

Renovation of Dy.

Chairman Chabin in

Administration Building

E Tender 2 bids 05-11-2020 3 i) M/s.Shreenath Engineer. ii)

M/s. Kale iii) M/s Sudam

Associates

      ---       ---       ---       ---       ---       ---       ---       --- Discharged

17 PPD/M-I/ 

Renovation/T-

31/2020dt. 

24/04/2020

Renovation of Dy.

Chairman Chabin in

Administration Building

E Tender 2 bids 05-11-2020 3 i) M/s.Shreenath Engineer. ii)

M/s. Kale iii) M/s Sudam

Associates

      ---       ---       ---       ---       ---       ---       ---       --- Discharged
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19 E- /PPD/

ETO/JNPT-33 

dt. 23/03/2020

Miscellaneous additional

work at E- Type Bungalow

in JNPT Township

E -Tender 2 bids 13/05/2020 2 i) M/s. Seth Construction ii)

M/s. Shreenath Engineer

      --- L 1 PPD/M-I/E-

bungalow /T-33

/2020 dated

17.08.2020

M/s. Seth 

Construction

Rs. 74,54,878.32 One Month 17.08.2020 24.09.2020 work is 

completed

34 PPD/M-II/R &Y

maint/T-34/2020 

dt. 29/04/2020

Annual Maintenance of

roads and yards inside JN

Port Custom Bound area

(2020-21)

      ---       ---       ---       ---       ---       ---       ---       ---

35 PPD/M-I/SR-

CS/2020/T-35 

dt. 08/05/2020

Consultancy sevices for

preparation of sustainability

Plan for JNPT

      ---       ---       ---       ---       ---       ---       ---       ---

45 PPD/M-II/Tank 

Farm Road/T-55

dt 07/02/2020

Repair and resurfacing of

Tank farm road from Viraj

Agro to CFS Junction with

Asphalt Material of JN Port

E-    

Tender

22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd. 2)

K.N. Gharat and co. 3) N.G.

Bhoir 4) Thakur Infraproject

Pvt.Ltd. 5) P.P. Kharpatil

Conts. Pvt. Ltd. 6) Swastik

Infralogic Pvt. Ltd 7) V.S. Patil 

1) SINGO Engg. 

India Pvt. Ltd.

L 1 PPD/M-II/Tank 

Farm Road/T-55

/802  

Dt.21/07/2020  

M/s Swastik 

Infra. Logic 

(India) Pvt.Ltd 

3,01,32,033.1 120 days 08.04.2020 28.01.2021 work is in 

progress 

1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-25 

/2020 dt.

21/03/2020

Surfacing/ developing with

the Asphaltic Material to the

Widening road leading to

North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. Manoj

Infracon Pvt. Ltd 3) M/s. P.P.

Kharpatil 4) M/s. Thakur

Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

      ---       ---       ---       ---       ---       ---       ---       --- Awared of 

work is in 

progress 

46 PPD/M-II/R&Y 

Maint/T-34/2020 

dated 

20.05.2020

Annual Maintenance of

road and yards inside JN

Port Custom bound area

(2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers

pvt. Ltd. 2) M/s K.N. Gharat &

Co. 3) Blue Star Construction.

4) M/s M.B. Thakur 5) M/s

V.P. Infratech 6) M/s V.S.

Patil.

_ L1 JNP/PPD/M-

I/R&Y Maint./T-

34/2020/962 dt.

28/08/2020

M/s V.P. 

Infratech.

Rs. 1,10,46,793.36 12 Months 3.09.2020 3.09.2021 AMC 

Contract . 

Work in 

progress

47 PPD/M-I/ SR-

CS/2020 T-35

dated 8.5.2020

Consultancy services for

preparation of sustainability

plan for JNPT

E Tender 12.05.2020 Two Bid 21.07.2020 3 1)M/s E &Y 2) M/s TERI 3)

M/s Fine envirotech Engineers

M/s Fine envirotech

Engineers

L1 PPD/M-I/ SR-

CS/2020 T-35

/1131 dated

05.10.2020

M/s The

Eneegy &

Eesouece 

Institute, Delhi 

23,86,000/- 6 Months 20.10.2020 19.04.2021 work is in 

progress 
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48 PPD/M-

I/Resurfacing 

Road/T-36 dated

26.05.2020

Resurfacing and widening

of road towards landing

Jetty from petrol Pump to

Railway Crossing

E Tender 2 bids 17.06.2020 12 a) M/s. Manoj Infracon Pvt.

Ltd. b) M/s.Aakar Infra

Engineers Pvt. Ltd.  

c) M/s.N.G.Bhoir d) M/s

Thakur Infraprojects Pvt. Ltd

e) M/s. K N Gharat and Co. f)

M/s. P P Kharpatil

construction Pvt. Ltd g) M/s

Blue Star Construction & Co. 

h) M/s V P Infratech i) M/s. V.

S. Patil 

j) M/s M. B. Thakur 

a) M/s. Singo 

Engineering India 

Private Limited   

b) M/s Trimukh 

Infrastructure  

L1 PPD/M-

I/Resurfacing 

Road/T-

36/2020/967 

dt.31.08.2020

M/s 

V.P.Infratech

1,32,16,246.22 3 months 18.09.2020 15.12.2020 work is in 

progress and 

delayed to 

COVID -19 

pandemic

49 PPD/M-

II/Building 

Maint/T-37 

dated 26.5.2020

Annual Civil Maintenance

work of Port Building inside

Custom bound area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers and

Contractors ii) M/s. CGS

Construction iii) M/s. G-

Tech Construction &

Fabricators iv) m/s.

Sadanand Engineering Works 

L1 PPD/M-

II/Building 

Maint/T-37 

dated  

27.08.2020

M/s. Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months 11.09.2020 11.09.2021 AMC 

Contract . 

Work is in 

progress

50 PPD/M-

I/SEZ/Compoun

d wall/ T-

38/2020

Construction of Compound

wall and fencing on the

balance length of the SEZ

boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati Construction 

ii. M/s Manoj Infracon Pvt. Ltd

iii. M/s Saikrupa Construction

iv. M/s PD Infraproject Pvt.

Ltd. v. M/s Omkar

Construction Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects

Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects

Pvt. Ltd.

xi. M/s UCC Infrastructure Pvt.

Ltd.

01 Party : 1) M/s 

Maps industries (I) 

Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compoun

d wall/ T-

38/2020/1151 

dt.08.10.2020

M/s Thakur

Infra. Projects

Pvt. Ltd.

4,85,22,930.94 8 months 23.10.2020 23.06.2021 work is in 

progress 
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51 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire station

building at JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s

Omkar Construction Co. ii)

M/s Manoj Infracon Pvt. Ltd.

iii) M/s K N Gharat & Co. iv)

M/s Manoj Enterprises.

v) M/s Progressive Civil

Construction Company Pvt.

Ltd. vi) M/s Universal Group.

vii) M/s Sadanand

Engineering works.

viii) M/s Ankita Enterprises ix)

M/s Aakar Engineers and

Contractors

01 Party : 1) M/s 

Maps industries (I) 

Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s Sadanand

Engineering 

Works 

2,35,02,120/- 12 Months 20.10.2020 15.02.2022 work is in 

progress 

52 PPD/M-II/BPCL 

Jetty/T-47/2020 

dt 26.06.2020.

Structural repairs to BPCL

Jetty at JN Port

E-Tender 02.07.2020 Two Bid In Progress 9 04 parties are qualified I) M/s.

Ferro Concrete Const. (India)

Pvt. Ltd. Ii) M/s. Kargwal

Construction Pvt. Ltd. Iii) M/s.

Sanjay Construction

Company, iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no.

qualified. i) M/s.

Mahendra Realtors

and Infrastructure

Pvt. LTD.II)Rachcon

Infraprojects Pvt.

Ltd. Iii) M/s. S.& P

Infrastructure 

Developers Private

Limitd. Iv) M/s.

Sanjay Construction

v) M/s. SMC

Infrastructure 

Pvt.Ltd. 

L1 JNP/PPD/M-

II/BPCL Jetty/T-

47/2021/06, Dt.

01/01/2021

M/s. Kargwal

Construction 

Pvt. Ltd.

16,90,11,671.46 15 Months 15.01.2021 15.03.2022 Work is just 

awarded

53

PPD/M-I/SEZ-

Misc.services/T-

50/2020

Appointment of agency for

providing miscellaneous

services including security

at JNPT SEZ
E-Tender 07-09-2020 Two Bid 29/07/2020

07 parties

received

      ---       ---       ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is 

in progress

28

PPD/M-I/E-

Bungalow/Water

proofing/T-

51/2020/ dt-

10.07.2020

Structural repairing and

waterproofing work in E-

Bunglow

E-Tender 10.07.2020 Two Bid 27/07/2020 4

1) M/s Seth Construction 2)

M/s Kale & Sudam Associates

3) Shreenath Engg. 4) Abhijit

& Co.

L1

PPD/M-I/E-

Bungalow/Water

proofing/T-

51/2020/945 dt-

25.08.2020

M/s. Seth

Construction
Rs.25,95,595.01/- 10-07-2020 02.09.2020 24.09.2020

work is

completed

10 PPD/CPP/T-

40/2020/ Dt.

28/05/2020

Consultancy Services for

Planning, Designing and

Estimation of Reafer

container Examination

Centre at JNPT

11 PPD/M-I/Dry 

Port Jalna/ T-41

dt. 05/06/2020

Construction of approach

road and area levelling

works for development of

Dry Ports of Jalana
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12 PPD/4 CT/ EC/

T-42 dt.

06/06/2020

Consultancy services for

compliance and monitoring

of conditions of

environmental clearanace

for Balance work of

construction of 4th ct and

main CT at JNPT

work is Just 

awarded

13 Construction of Cabin for

CHA at Centralized parking

plaza and allied civil work at

JN Port

53 PPD/M-I/Admin 

Building/T-

44/2020 dated

19.06.2020

Upgradation and

Renovation of

Administration Building at

JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar

Interior Pvt. Ltd. 

2) M/s. Kimiya Engineers Pvt.

Ltd 

3) M/s. Godrej and Boyce Mfg

Co Ltd 

4) M/s.Sanghavi Realtors &

M/s Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering

Pvt. Ltd

1) M/s. DHIPL

Projects Pvt Ltd and

M/s. Progressive

Civil Construction

(Co.) Pvt Ltd Joint

Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique

Engineers Pvt Ltd  

4) M/s Srishti

Enterprises-Srishti 

Construction JV

5) M/s. S.S.

Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd.

JV M/S KINJAL

CIVIL CON LLP

7) M/s. Maps

Industries India Pvt

Ltd 

L1 PPD/M-I/Admin 

Building/T-

44/2020/1125 

dt. 01.10.2020

M/s. Shandar 

Interior Pvt. 

Ltd. 

Rs. 36,17,62,178.14 30.04.2022 14.10.2020 30.04.2022 work in 

progress.
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54 PPD/ADMN/PM

C /T-45 /2020

dated 

22/06/2020

PMC Services for

renovation & upgradation of

Administration Building of

JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno

Consultants (INDIA) Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt.

Ltd. 

5) M/s. Tractebel Engineering

Private Limited 

6) M/s. Tondon Urban

Solutions Pvt. Ltd.

7) M/s. BLG Construction

Services P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions

Private Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra

Projects Pvt. Ltd.

1) M/s Doshi

Consultants Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India)

Pvt Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/PM

C /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. Voyants 

Solutions 

Private Limited

Rs. 114,00,000/- 18 Months 15.12.2020 ….. Work is in 

progress

55 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132 Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil works

at solid waste management

plant in JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-VERVE

DESIGN 3. M/s. Aakar Infra

Engineers PVT Ltd. 4.

M/s. CGS Construction 5. M/s.

Sadanand Engineering Works

6. M/s. B.R. Thakur 7.M/s.

Madhavkumar Construction

8. M/s. Manoj Infracon Pvt.

Ltd.                                        

9. M/s. K N Gharat 10.M/s.

Shivam Developers

11. M/s. R P Construction 12.

M/s. Om Power Systems

13. M/s. Maps Industries India

Pvt Ltd. 14. M/s.

Zak Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s.

M.B. Thakur 17.M/s. P D

Infraprojects.

1. M/s. Panwar

Construction 

Company 2. M/s.

Maps Industries

India Pvt. Ltd.

3. M/s. S. D. Gharat

4. M/s.

Madhavkumar 

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/113

2 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 18.04.2021 work is in

progress


