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1 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 

2) Econamic Law Practice 

3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 5.04.2022 05.02.2020 NYA work is in

progress 

Extented for

six months.

2 PPD/M-

I/PMC Karal

Police 

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services for

construction of Police Station

at Karal Phata inJN Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System &

Solution P.L

2) XPLORER Consultancy Serv.

P. L.

3) Dredging Solution 

4) WAPCOS LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 

19.09.2019

M/s 

IRCLASS 

system &

solution p.l.

70,00,000/- 20.3.2023 19/09/2019 NYA Work in

Progress

3 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall for

Gharapuri Island and Panje

village and boat landing Jeffy

Nhava end under Corporate

Environmental Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction (India)

Pvt. Ltd. 2)RKEC Projects

Limited

2NOS 1)M/s Ferro

Concrete Construction

(India) Pvt. Ltd. 2)RKEC

Projects Limited

L1 PPD /M-I/CER

Works/T- 

15/2021/05 dt.

01.01.2021

M/s Ferro

Concrete 

Constructio

n (India)

Pvt. Ltd

 41,00,97,845/- 31.O6.2023 01-01-2021 NYA work is in

progress

4 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.201

9

Selection of Independent

engineer for providing

engineering Consultancy

Services for "Development of

fourth Container Terminal at JN

Port of Design,Build,finance

operate and Transfer (DBFOT)

Basis -Phase II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 -                               

1) LEA Associates South Asia

Pvt. Ltd (Lasa), in JV with Stup

Consultants Pvt. Ltd (STUP )

Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company Ltd.

(Lead Member) in consortium

with M/s. URS Scott Wilson

India Pvt Ltd.

4) SMEC International Pty. Ltd.

in JV with Jurong Consultant

India Pvt. Ltd 

and Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt.

Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting Engineers

(India) Pvt. Ltd. 

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International Project

Management (India) Pvt.

Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting

Engineers (India) Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 25/12/2022 25/12/2019 NYA Work is in

progress

5 PPD/M-

I/Landscapin

g /19 T-48

dt.24.09.2019

Development of New

Landscape and Beautycreation

of Port Area (Phase -II

Township)

E-Tender 04.11.2019 Two Bid                                                                        6 1)Gardeena Horticulture 2)

Agresense Landscape

1)Eurdeena Horticulture

2) Agresense Landscape

L1 PPD/M-

I/Landscaping 

/T-48 

/2020/277 dt.

20.2.2020

M/s. 

Gardeena 

Horticulture

6,23,80,500/- 30.04.2022 03.5.2020 NYA Work is in

progress
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6 PPD/M/PS/M

aint./T-

165/2021 dtd.

11.11.2021

Day to day Civil Maintenance

work of Port Township for the

year 2022-23 &2023-24

E-Tender 15.11.2021 Two bid 06.12.2021 8 i) M/s. C.G. S. Construction ii)

M/s. M.S. Jadhav iii) M/s

A.E.Inraprojects P.L.(iv) M/s

Shree Vinayaka Enterprise (v)

M/s Mahesh Enterprises & Infra

India P.L. (vi) M/s G-Tech

Construction & Fabricators

(vii)M/s Alphacorn Services

India  (viii) M/s M.B.Brothers

(i) M/s G-Tech Construction

& Fabricators (ii)M/s

Alphacorn Services India

(iii) M/s M.B.Brothers

L1 PPD/M/PS/Ma

int./T-

165/2021 dtd.

21.02.2022

M/s.C.G.S. 

Con

4,59,80,263.76 31.03.2024 01.04.2022 NYA Work is in

progress

7 PPD/AM/Sew

er line/19/T-

06 dt.

22/01/2020

Laying HDPE Pipe sewer line

from SPS -II to SPS III

E-Tender 3.4.2021 Two bid 4.5.2021 15 (i) M/s. Manoj Infracon Pvt.Ltd.

(ii) M/s.Reliance Construction

(iii) M/s.K.B. Infrastructure

Pvt.Ltd. (iv) M/s. Singo

Engineering India Private

Limited (v) M/s.Parashuram R

(vi) M/s. Omkar Construction

Co. (vii) M/s. M.B.Thakur (viii)

M/s. P.C.C Infrastructure

Pvt.Ltd. (ix) M/s. S.M.Elemech

and Engg.. Pvt. Ltd. (x) M/s.

Wandhekar and Company (xi)

M/s. R. K.Mishra & Sons (xii)

M/s. J. International (xiii) M/s.

K.N.Gharat & Co. (xiv) M/s.

Pravin Enterprises (xv) M/s.

K.E.Infrastructure Pvt.Ltd

(i) M/s. Manoj Infracon

Pvt.Ltd. (ii) M/s.K.B.

Infrastructure Pvt.Ltd. (iii)

M/s. Singo Engineering India

Private Limited (iv) M/s.

M.B.Thakur (v) M/s. P.C.C

Infrastructure Pvt.Ltd. (vi)

M/s. Wandhekar and

Company (vii) M/s. R.

K.Mishra & Sons (viii) M/s.

K.N.Gharat & Co. (ix) M/s.

Pravin Enterprises 

L1 PPD/AM/Sew

er line/T-06

(R) /569 dated

19.07.2021

M/s. 

M.B.Thakur

1,90,18,526.60 31.5.2022 04.08.2021 NYA Work is

completed. 

8 PPD/M-

I/SEZ/ PMC/T-

13 dt.

19/02/2020

Appointment of Project

Management Consultant for

balance infrastructure

development works of SEZ

Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii) Tractedbel

iv) WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iv) WAPCOS

Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

M/s IR

class

1,48,50,000/- 30.4.2022 05.4.2020 NYA Work is

progress &

putup for

extention  

another 12

months 

9 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire station

building at JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s

Omkar Construction Co. ii) M/s

Manoj Infracon Pvt. Ltd. iii) M/s

K N Gharat & Co. iv) M/s Manoj

Enterprises.

v) M/s Progressive Civil

Construction Company Pvt. Ltd.

vi) M/s Universal Group. vii)

M/s Sadanand Engineering

works.

viii) M/s Ankita Enterprises ix)

M/s Aakar Engineers and

Contractors

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s 

Sadanand 

Engineerin

g Works 

2,35,02,120/- 26.04.2022 20.10.2020 NYA Work is in

progress. 
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10 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach Road

and Area Levelling works for

Devlopmemt of Dry Port at

Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

3. Ajwani Infrastructure Pvt.

Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

    6. GNI Infrastructure Pvt. Ltd

7. Govardhani Construction

Co.

    8. Jai Sai Constructions

    9. JCC Infraprojects Pvt. Ltd.

10. Kanwar Enterprises Pvt

Ltd

   11. Manoj Enterprises

   12. Manoj Infracon Pvt. Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil

Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

    18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates

Private Limited

21. Suroj Buildcon Private

Limited

22. Suryodaya Infra Projects

(I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction

Company

5. SA Swant Constructions

Pvt. Ltd.

6. Gopal Enterprises - SKM

Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd -

Sambhaji Patil Engineers JV

L1 JNPT/PPD/Dr

y Port Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraproject

s

18,76,62,190.47 21.02.2022 05.03.2021 NYA work is in

progress. Shall

be put up for

ext.

11 PPD/M-

I/Admin 

Building/T-

44/2020 

dated 

19.06.2020

Upgradation and Renovation of

Administration Building at

JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar

Interior Pvt. Ltd. 

2) M/s. Kimiya Engineers Pvt.

Ltd 

3) M/s. Godrej and Boyce Mfg

Co Ltd 

4) M/s.Sanghavi Realtors &

M/s Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering

Pvt. Ltd

1) M/s. DHIPL Projects Pvt

Ltd and M/s. Progressive

Civil Construction (Co.) Pvt

Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique Engineers Pvt

Ltd  

4) M/s Srishti Enterprises-

Srishti Construction JV

5) M/s. S.S. Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV M/S

KINJAL CIVIL CON LLP

7) M/s. Maps Industries

India Pvt Ltd 

L1 PPD/M-

I/Admin 

Building/T-

44/2020/1125 

dt. 01.10.2020

M/s. 

Shandar 

Interior Pvt.

Ltd. 

 36,17,62,178.14 30.04.2022 14.10.2020 NYA work is in

progress.
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12 PPD/ADMN/

PMC /T-45

/2020 dated

22/06/2020

PMC Services for renovation &

upgradation of Administration

Building of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno Consultants

(INDIA) Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt.

Ltd. 

5) M/s. Tractebel Engineering

Private Limited 

6) M/s. Tondon Urban Solutions

Pvt. Ltd.

7) M/s. BLG Construction

Services P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions

Private Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra

Projects Pvt. Ltd

1) M/s Doshi Consultants

Pvt Ltd.

2) M/s. Jones Lang Lasalle

Property Consultants (India)

Pvt Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/P

MC /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. 

Voyants 

Solutions 

Private 

Limited

 1,14,00,000/- 15.06.2022 15.12.2020 NYA Work is in

progress

13 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132  

Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil works at

solid waste management plant

in JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-VERVE

DESIGN 3. M/s. Aakar Infra

Engineers PVT Ltd. 4.

M/s. CGS Construction 5. M/s.

Sadanand Engineering Works

6. M/s. B.R. Thakur 7.M/s.

Madhavkumar Construction

8. M/s. Manoj Infracon Pvt. Ltd.

9. M/s. K N Gharat 10.M/s.

Shivam Developers

11. M/s. R P Construction 12.

M/s. Om Power Systems

13. M/s. Maps Industries India

Pvt Ltd. 14. M/s.

Zak Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s.

M.B. Thakur 17.M/s. P D

Infraprojects.

1. M/s. Panwar Construction

Company 2. M/s. Maps

Industries India Pvt. Ltd.

3. M/s. S. D. Gharat 4.

M/s. Madhavkumar

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/11

32 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 NYA Work is

completed

14 PPD/M-

I/Landing 

Jetty/Rehab/ 

T-49 

dt.3.07.2020

Rehabilitation and

Strengthening of Existing

landing Jetty at JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 4

3 Nos 1) M/s.

Ratranshree Construction

company 2) M/s.

Sanjay construction Company

3) M/s BDS Projects India Pvt.

Ltd

1 No M/s. Enterprising

Enterprise LLP

L1 PPD/M-

I/Landing 

Jetty/Rehab/T-

49R2/2021/94 

dt 12.10.221

M/s. 

Ratranshre

e 

Constructio

n company       

4,05,14,800/- 25.06.2022 8 month period NYA work is in

progress.

15 PPD/Plan/12

040/CTRW/2

017/ T-

55/381/ DT.

25.11.2016

Widening and Exisiting

Container Road towards East

side of Y-Junction to North

Gate Complex in JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil construction

pvt. Ltd. iii) M/sPrakash -ME JV

IV) M/s Ajwani Infrastricture pvt.

Ltd. 

i)M/sKharpatil construction

pvt. Ltd. ii) M/sPrakash -ME

JV iii) M/s Ajwani

Infrastricture pvt. Ltd. 

L1 PPD/Plan/120

40/CTRW/201

7/ T-55/381/

DT. 

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 21.02.2023 21.04.2021 NYA work is

progress.

16 PPD/M-

I/Vadhavan/T-

73 Dated

15.1.2021

Consultancy services for

diversion of forest land

acquisition of road/rail

connectivity and quarry mining

in connection with Vadhavan

port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech Engineers N.A Awardes 

L1

JNP/Manager 

Vadhvan 

port/2021/218 

dated 

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

 2,75,00,000/- 02.04.2022 03.04.2021 NYA In 

progress.stron

g opposition

from local

people.
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17 PPD/M/TS. 

Horti./Part-

I&III and Part-

II/T-

152/2021, 

dtd. 

22.02.2021

Development /Maintenance of

Horticulture / Arboriculture

works in JN Port Township at

Sec I,II &III.

E-    

Tender

26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha Ltd. ,

iii) M/s. M.N. Kalbhor, iv) M/s.

D.B. Infratech, v) M/s. Sheva

Port Yuva Sanghatana & vi)

M/s. Shiva Developers

06 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha

Ltd. , iii) M/s. M.N. Kalbhor,

iv) M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva

Sanghatana & vi) M/s. Shiva

Developers

L1 PPD/M-

I/TS.Horti./Par

t-I&III and Part-

II/T-

152/2021/506, 

dtd. 

21.04.2021

M/s. 

Shivam 

Developers

3,68,31,294.27 30.04.2022 01.05.2021 NYA Work is in

progress.planin

g to foreclose

the work. 

18 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, 

dtd. 

08.04.2021

Removal of garbage from open

spaces in JN Port Township for

the year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba

Prakalpagrastha Majoor Kamgar 

Sahakari Society Maryadit, 2)

M/s. Om Shiv Prakalpagrastha

Majoor Sahakari Sanstha

Maryadit, 3) M/s. Savarkhar

Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/Re

moval 

garbage/T-

153/2021/527, 

dtd. 

18.05.2021

M/s. 

Khandoba 

Prakalpagr

astha 

Majoor 

Kamgar 

Sahakari 

Society 

Maryadit

61,82,959.16 31.05.2023 01.06.2021 NYA work is in

progress 

19 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, 

dtd. 

17.04.2021

Lifting of garbage in and

around nearby village of JN

Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction, 2)

M/s. Harikrupa Prakalpagrastha

Berojgar Seva Sahakari Society

Ltd., 3) M/s. Shanteshwari

Nhava Sheva Prakalpapidit

Majoor Sahakari Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila

Berojgar Sahakari Sanstha

Maryadit, Karal

L1 PPD/M/TS/Lift

ing garbage/T-

154/2021/477, 

dtd. 

21.06.2021

M/s. Daulat

Constructio

n

1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in

progress 

20 PPD/M-

II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and repairs to APEC

guest house at J N Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction 2)

M/s. Creative Construction

3) M/s. Monaarc Corporation

Pvt. Ltd. 4)

M/s. Sadanand Engineering

works 5) M/s. Spark

Civil Infraprojects

6) M/s. OM POWER SYSTEMS

7) M/s. PIYUSH ENTERPRISES

8) M/s. Ratnashree construction

company 9) M/s. SETH

CONSTRUCTION                     

10) M/s. Shivam Developers

11) M/s. Technocrats

construction Co.

12) M/s. Daulat Construction.                       

1) M/s. Aakruti Construction

2) M/s. D B Infratech

3) M/s. Mahendra Realtors

and Infrastructure Pvt. Ltd.

4) M/s. Example Interior

Designs                              

5) M/s. R. P. Construction

6) M/s. Shiv Langeshwer

Enterprises 7)

M/s. G. R. Bhagat 8)

M/s. Thakur Construction

9) M/s. G-tech Construction

&Fabricators                    

10) M/s. Panwar

Construction Company

L1 PPD/M-

II/Bldg. 

Maint/T-

19/2021 /698

dated. 

14.09.2021 

M/s. 

PIYUSH 

ENTERPRI

SES   

71,43,518.05 01.04.2022 01.10.2021 NYA work is in

progress 

.putup for

extension.

- - work is in 

progress

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. Ltd. 

– M/s B G Goyal 

Infrastructure Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P Sangle 

JV

4. M/s K R Construction– 

M/s R&B Infra Project Pvt. 

Ltd. JV

5. M/s Landmark Corp. Pvt. 

Ltd.– M/s CE Infra (India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s 

Shreehari Associates Pvt. 

Ltd. JV

7. M/s Sphiro Infratech Pvt. 

Ltd. – M/s Dara Engg & 

Infrastructures Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s P 

D Infra Projects Pvt. Ltd. JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/EP

C/Concrete/R

oads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.202321 JNP/ 

PPD/EPC/Co

ncrete 

Roads/T-

08/2021       

Up Gradation of Roads and 

Drainage system outside 

Custom bound area in J N 

Port, Navi Mumbai on EPC 

Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. 

Ltd. – M/s Kalthia Engineering 

Construction Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. “Evrascon” – 

M/s Saipro Infrastructures JV

7. M/s JM Mhatre - M/s Thakur 

Infraprojects - M/s PP Kharpatil 

Const. JV

8. M/s Laxmi Civil Engineering 

Pvt. Ltd. – M/s Sharda 

Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals 

Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra Projects 

LLP JV

12. M/s S B Deshmukh – M/s A 

B Wagh JV

13. M/s Shinde Developers Pvt 

Ltd – M/s Shraddha Energy and 

Infraprojects Pvt. Ltd. JV

14. M/s Shreeji Infrastructure 

India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic 

(India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra 

Pvt. Ltd. - M/s Kotarki Const. 

Pvt. Ltd. JV

19. M/s Varaha Infra Ltd. – M/s 

All Grace Developers Pvt. Ltd. 

JV

20. M/s. V M Matere 

Infrastructures (India) Pvt. Ltd.

21. M/s Wagad Infraprojects 
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22 PPD/Mgr-

II/CT 

Canteen 

Renovation 

/T-31                  

dt 

09.07.2019.

Renovation of Canteen and

shift in charge Office building

inside Custom Bound area at

JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil

Infra Project Pvt. Ltd. 2) M/s.

Avtar Interior Pvt. Ltd. 3) M/s.

Seth Construction.

03 Nos. : 1) M/s. Arch Sunil 

Infra Project Pvt. Ltd. 2) M/s. 

Avtar Interior Pvt. Ltd. 3) 

M/s. Seth Construction.

Awarded to 

L1

PPD/Mgr-II/CT 

Canteen 

Renovation 

/2019/1347 ,

dt. 

24/10/2019.

M/s. Seth

Constructio

n

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) EOT 

granted by 

Chairman upto  

31st July 

,2021. 

Provisional 

extn further 

granted upto 

31 Dec. 2022.  

15.02.2020 EOT 

granted by

Chairman 

upto 31st

July ,2021.

Provisional 

extn further

granted 

upto 31

Dec. 2022.  

Appointment of

Architect 

Design &

approval of

drawing took

initial time

further work

delayed due to

covid 19.

Work on verge

of completion.  

23 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to BPCL

Jetty at JN Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified I) M/s.

Ferro Concrete Const. (India)

Pvt. Ltd. Ii) M/s. Kargwal

Construction Pvt. Ltd. Iii) M/s.

Sanjay Construction Company,

iv) M/s. Sarjan Construction Pvt. 

Ltd. 

05 Parties are no. qualified.

i) M/s. Mahendra Realtors

and Infrastructure Pvt.

LTD.II)Rachcon Infraprojects

Pvt. Ltd. Iii) M/s. S.& P

Infrastructure Developers

Private Limitd. Iv) M/s.

Sanjay Construction v) M/s.

SMC Infrastructure Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructio

n Pvt. Ltd.

16,90,11,671.46 15 Months

15.04.2022

15.01.2021 NYA Work is in 

progress.

24 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for ROPAX /

RO-RO vessel at Shallow

Water Berth in JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation India

Limited

ii) M/s. Paresh Construction

and  Foundations Pvt. Ltd. 

Iii) M/s. Kargwal Construction

Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro Berth

/T-

70/2021/106, 

dt 28/01/2021                                   

M/s. 

Paresh 

Constructio

n Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30 days)

excluding 

monsoon. EOT

granted upto

31.03.2022

09.3.2021 NYA Work is in

progress 

- - work is in 

progress

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. Ltd. 

– M/s B G Goyal 

Infrastructure Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P Sangle 

JV

4. M/s K R Construction– 

M/s R&B Infra Project Pvt. 

Ltd. JV

5. M/s Landmark Corp. Pvt. 

Ltd.– M/s CE Infra (India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s 

Shreehari Associates Pvt. 

Ltd. JV

7. M/s Sphiro Infratech Pvt. 

Ltd. – M/s Dara Engg & 

Infrastructures Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s P 

D Infra Projects Pvt. Ltd. JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/EP

C/Concrete/R

oads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.202321 JNP/ 

PPD/EPC/Co

ncrete 

Roads/T-

08/2021       

Up Gradation of Roads and 

Drainage system outside 

Custom bound area in J N 

Port, Navi Mumbai on EPC 

Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. 

Ltd. – M/s Kalthia Engineering 

Construction Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. “Evrascon” – 

M/s Saipro Infrastructures JV

7. M/s JM Mhatre - M/s Thakur 

Infraprojects - M/s PP Kharpatil 

Const. JV

8. M/s Laxmi Civil Engineering 

Pvt. Ltd. – M/s Sharda 

Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals 

Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra Projects 

LLP JV

12. M/s S B Deshmukh – M/s A 

B Wagh JV

13. M/s Shinde Developers Pvt 

Ltd – M/s Shraddha Energy and 

Infraprojects Pvt. Ltd. JV

14. M/s Shreeji Infrastructure 

India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic 

(India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra 

Pvt. Ltd. - M/s Kotarki Const. 

Pvt. Ltd. JV

19. M/s Varaha Infra Ltd. – M/s 

All Grace Developers Pvt. Ltd. 

JV

20. M/s. V M Matere 

Infrastructures (India) Pvt. Ltd.

21. M/s Wagad Infraprojects 
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25 PPD/M-

II/M&EE/Com

mon Room/T-

21/2020, dt.

13.03.2020

Construction of New common

Room, Renovation of office

block, Repair to outside Toilet

Block at M&EE Auto -Garage

Shed and Extension of RFI

shed Near TT Maintenance

Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8 i) M/s. Shivam Developers ii)

M/s. Sadanand Engineering

Works. Iii) CGS Construction ,

iv) M/s. A.P. Interior, v) M/s.

Shreeyash Construction vi) M/s.

Singo Engineering India Pvt.

Ltd. Vii) M/s. A.N. Mhatre viii)

M/s. CIS Electrical Pvt. Ltd. 

1) M/a. A.P. interior ii) M/s.

Shreeyash Construction , iii)

M/s. Singo Engineering India

Pvt. Ltd., iv) M/s. A.N.

Mhatre v) M/s. CIS Electrical

Pvt. Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/M&EE/Com

mon Room/T-

21/2020/963, 

dt. 28/08/2020

M/s. 

Sadanand 

Engineerin

g Works.

80,00,000.00  12.05.2021 

(08 Months)  

Provisional 

EOT granted 

upto 

31/10/2021.  

Work is in 

progress. 

12.9.2020 NYA Site 

issues,Covid -

19 & shifting of 

existing office 

establishments

.

26 PPD/M-

II/Crane rail/T-

56/2020/ 

DT.14.08.202

0

Repairs leveling and

strengthening of crane rail

base and provide new rail

fitting of RMQC's on main

container berth at JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI INFRACO 1) M/s. Bharat Spun Pipe

and Construction Co.

2) M/s. Encee Rail

Engineerings and Fabricator

Pvt. Ltd. 3) M/s. BEMO

MMP Rails JV. 

Awarded to 

L1

JNP/PPD/M-

II/Crane Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI 

INFRACO 

(JV)

12,88,13,006.00 04 Months 

(Excluding 60 

days of 

mobilisation 

period)  

07.11.2021

07.07.2021 NYA Work is in

progress.Delay

ed due to

Covid -19 and

procurement of

specilised 

material. 

27 PPD/M-

II/AMC 

FENDER/T-

67 

DT.03.11.202

0

Annual maintenance of

fendering system in JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise.

2) M/s. Ratnashree

Construction Company

1) M/s. CGS Construction Awarded to

L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprisin

g 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

28 PPD/M-

I/Inside Port

Horti./T-74( 

R)  

DT.29.12.202

0

Maintenance of

Arboriculture/Horticulture works

inside Custom Bound area of

JN Port (2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 and

extended up to

02.03.2021

05 Nos. 1) M/s. Harikrupa

Prakalpagrasta Berojgar Seva

Sahakari Sanstha Society

Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor

Sahakari Sanstha 3) M/s.

Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta

Majoor Sahakari Sanstha Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mgr-

II/Inside Port 

Hort./t-74  ( R) 

/2021/24, dt. 

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months

31.05.2022

01.06.2021 NYA Work is in

progress. 

29 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation of

Rubber fender and Fixtures at

SWB in JN Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. i) M/s. Brahans Polymers Pvt.

Ltd. ii) M/s. Enterprising

Enterprise LLP

i) M/s. Ratnashree 

Construction Company

Awarded to

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, 

dt. 30/06/2021

M/s. 

Brahans 

Polymers 

Pvt. Ltd. 

1,93,91,895.00 06 Months

15.01.2022

15.07.2021 NYA Work is in

progress.

30 PPD/M-

II/Drain 

Cleaning /T-

24/2021, dt.

04.05.2021

Cleaning of road side drains

and removal of debris , fallen

trees along road side area

inside JN Port Custom

Boundary (2021-22)

E-Tender 06.05.2021 Two Bid 25.05.2021 14 Nos. 1) M/s. C.G.S. Construction.2)

M/s. K.N. Gharat & Co. 3) M/s.

G.R. Bhagat 4) M/s. Singo

Engineering India Pvt. Ltd. 5)

M/s. Shiv Langeshwar

Enterprises. 6) M/s. M.S.

Jadhav ,7) M/s. M.B. Thakur , 8) 

M/s. Reliance Construction , 9)

M/s. OM Power Systems, 10 )

M/s. Zillon Construction, 11)

M/s. Madhavkumar

Construction. 

1) M/s. Aakruti Construction

2) M/s. Panwar Construction

Company 3) M/s.

Shanteshwari NSPPMSS

Ltd. 

Awarded to

L1

JNP/PPD/M-

II/Drain 

Cleaning /T-

24/2021/101 ,

dt. 30/08/2021 

M/s. 

Reliance 

Constructio

n

30,63,075.98 04 Months

05.01.2022

06.09.2021 NYA Work is in

progress.

31 PPd/M-

I/Water 

Body/2021 /T-

58 dated

08.10.2021

Rejevunation of water body

near sheva tempel and sheva

foothill at JNPT

E tender 12.10.2021 Two bid 01.11.2021 3Nos 1 No 1) M/s.

Greenland

2 Nos 1) M/s. Pravin

Enterprises 2) M/s. Piyush

Enterprises

L1 PPD/M-

I/Water 

Body/T-

58/2021/125 

dt 03.12.2021

M/s.

Greenland

7,74,97,672.96 03.07.2023 03.01.2021 Work is in

progress
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32 PPD/M-

I/Admin 

façade/T-59 

dated 

8.10.2021

Providing and fixing façade

lighting, Tensile roofing and

internal courtyards landscaping

at administration building of

JNPT

E tender 09.10.2021 Two bid 18.10.2021 5 Nos 2 Nos. 1) M/s.

Shandar Interior Pvt. Ltd

2)M/s. Knchan Associates

3 Nos 1) M/s.

Mahendra Realtors and

Infrastructure Pvt.Ltd 2)

M/s. Jayant K furnitures 3)

M/s.  Sumi Electricals

L1 PPD/M-

I/Admin 

Façade/T-

59/2021/162 

dt 23.11.2021

M/s.

Shandar 

Interior Pvt.

Ltd

6,02,74,850/- 07.06.2022 01.12.2021 Work is in

progress

33 PPD/M-

I/SWD/2021/

T-63 dated

13.10.2021

Construction of approach raod

and segretion shed for solid

waste management plant

E tender 13.10.2021 Two bid 02.11.2021 6 Nos 5 Nos 1)

M/s.Shreeyash Construction

2) M/s.Shivkrupa Developers

3) M/s.Classic Construction

4) M/s.Manoj Infracon Pvt.Ltd

5) M/s.M.B.Thakur

1No 1)M/s.CGS

Construction

L1 PPD/M-

I/SWM/T-

63/2021/139 

dt 08.12.2021

M/s.M.B.Th

akur

29,12,108.30 23.03.2022 23.12.2021 work is

Completed

34 PPD/Mi_/Ad

min 

development/

2021/T-65 

dated 

29.10.2021

Proposal development space

creation for transformer

external protection wall Internal

external tags name board and

to complete works for JNPT

administration building.

E tender 03.11.2021 Two bid 15.11.2021 5 Nos 2 Nos. 1) M/s.

Shandar Interior Pvt. Ltd

2)M/s. Knchan Associates

3 Nos 1) M/s.

Tathastu Infrastructure

Pvt.Ltd 2) M/s. Jayant K

furnitures 3) M/s. Piyush

Enterprises

L1 PPD/M-

I/Admin 

Developmemt/

T-65/2021/180 

dt 27.12.2021

Mls. 

Shandar 

Interior Pvt.

Ltd

4,25,99,987.10 10.06.2022 10.01.2022 Work is in

progress

35 PPD/M-

I/WS/T-68 

dated 

11.11.2021

Annual maintenance contract

of water supply network at

JNPT (2022-23 & 23-24).

E tender 15.11.2021 Two Bid 06.12.2021 8 Nos 6 Nos 1)M/s CGS Construction

2) M/s D.K.Construction 3) M/s

M.B.Brothers 4) M/s Reliance

Con.5) M/s M.S.Jadhav 6) M/s

K. N.Gharat & Co.

2 Nos 1) M/S BNK Manifold

Services pvt.ltd.2) M/s R.

K.Patil 

L1 PPD/M-

I/WS/T-

68/2022/310 

dated 

15.02.2022

M/s 

M.S.Jadha

v

2,64,22,258.82 31.03.2024 01.04.2022 Just awarded

36 PPD/M-I/CPP 

lake/2021/T-

73 dated

06.12.2021

Rejuvenation of water Body

near centralized Parking plaza

at JNPT.

E tender 07.12.2021 Two bid 27.12.2021 5Nos 1) M/s Greenland 4 Nos 1) M/s Dev Engineers

2) M/s Chaitanya

Enterprises. 3) M/s Piyush

Enterprises. 4) M/s Quintizi

infratech LLP 

L1 PPD/M-I/CPP 

lake/2022/T-

73/252 dated

21.01.2022

1) M/s

Greenland

5,36,72,952.65 20.08.2023 22.02.2022 Work is in

progress.

37 PPD/M-

I/Sheva 

Road/2021/T-

74 dated

06.12.2021

Widening of old sheva road. E tender 08.12.2021 Two bid 28.12.2021 14 Nos. 10 Nos 1) M/s V. P. Infratech 2)

M/s K. N. Gharat & Co. 3)M/s

Manoj infracon P. L.4) M/s A. M.

Swamy Cont.5) M/s Bharat

Construction Co. 6) M/s

P.P.Kharpatil Cont. P. L.7)M/s

Blue star 8) M/s V.S.Patil 9) M/s

M.B.Thakur 10) M/s Thakur

Infraprojects P.L

4 Nos 1) M/s Tanisha

Enterprises 2) M/s Classic

Cont. 3) M/s Aakar Infra

Engineers P.L. 3) M/s Singo

Engineering P. L. 

L1 PPD/M-

I/Sheva 

Road/2021/T-

74/2022/84 

dated 

07.03.2022

M/s 

V.P.Infratec

h

1,86,01,433.23 06.04.2023 Just awarded

38 PPD/M-

II/Outside 

port/ Horti/T-

02/2021 

DT.18.01.202

1 

Maintenance of

Arboriculture/Horticulture works

Outside Custom Bound area of

JN Port (2021-22).

e-tender 05.03.2021 Two bid 15.02.2021 5 M/s Harikrupa Prakalpgrastha

B.S. S.S.Ltd 2) M/s Jagruti

Majoor Kamgar S.S.L. 3) M/s

Om Shiv P.M.S.S.L. 4) M/s

Savarkhar P.M.S.S.L. 

M/s Sheva Port Yuva

Sanghtana

L1 PPD/M-

II/Outside 

port/ Horti/T-

02/2021/311 

DT.15.04.202

1 

M/s 

Sawarkhar 

Prakalpgra

stha 

M.S.S.P.L.

1,86,31,144.23 01.05.2022 01.05.2021 30.04.2022 Work is in

progress. 

39 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to BPCL

Jetty at JN Port.

E-Tender 02.07.2020 Two Bid 9 1) M/s. Ferro Concrete Const.

(India) Pvt. Ltd. 2) M/s.

Kargwal Construction Pvt. Ltd.

3) M/s. Sanjay Construction

Company, 4) M/s. Sarjan

Construction Pvt. Ltd. 

1) M/s. Mahendra Realtors

and Infrastructure Pvt. LTD.

2)Rachcon Infraprojects Pvt.

Ltd. 3) M/s.

S.& P Infrastructure

Developers Private Limitd.

4) M/s. Sanjay Construction

5) M/s. SMC Infrastructure

Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructio

n Pvt. Ltd.

16,90,11,671.46 15 Months

provisonal 

EOT granted

Upto 

30.12.2022

15.01.2021 NYA Work is in 

progress.
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40 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for ROPAX /

RO-RO vessel at Shallow

Water Berth in JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 1) M/s. ITD Cementation India

Limited

2) M/s. Paresh Construction

and  Foundations Pvt. Ltd. 

3) M/s. Kargwal Construction

Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro Berth

/T-

70/2021/106, 

dt 28/01/2021                                   

M/s. 

Paresh 

Constructio

n Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30 days)

excluding 

monsoon. 

Provisional 

EOT granted

upto 

30.06.2022

09.03.2021 NYA Work is in

progress 

41 PPD/M-

II/AMC 

FENDER/T-

67 

DT.03.11.202

0

Annual maintenance of

fendering system in JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise.

2) M/s. Ratnashree

Construction Company

1) M/s. CGS Construction Awarded to

L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprisin

g 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

42 PPD/M-

I/Inside Port

Horti./T-74( 

R)  

DT.29.12.202

0

Maintenance of

Arboriculture/Horticulture works

inside Custom Bound area of

JN Port (2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 and

extended up to

02.03.2021

05 Nos. 1) M/s. Harikrupa

Prakalpagrasta Berojgar Seva

Sahakari Sanstha Society

Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor

Sahakari Sanstha 3) M/s.

Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta

Majoor Sahakari Sanstha Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mgr-

II/Inside Port

Hort./t-74 ( R)

/2021/24, dt.

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 NYA Work is in

progress. 

43 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation of

Rubber fender and Fixtures at

SWB in JN Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. 1) M/s. Brahans Polymers Pvt.

Ltd.                                           

2) M/s. Enterprising Enterprise

LLP

1) M/s. Ratnashree 

Construction Company

Awarded to

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, 

dt. 30/06/2021

M/s. 

Brahans 

Polymers 

Pvt. Ltd. 

1,93,91,895.00 06 Months

31.03.2022

15.07.2021 NYA Work is

completed.

44 PPD/M-II/Dog 

Squad /T-

03/2021 

DT.27.01.202

1

Civil upgradation works of dog 

squad building (CISF) at JNPT

E-Tender 28.01.2021 Two  Bid 18.02.2021 09 Nos. 06 Nos 1) M/s. Sheth infra

&Housing development co. UP.

2) M/s. Criation Const. 3)

M/s. Anil const. 4) M/s.Shiv

Langeshvr enterprise. 5) M/s.

OM Power Systems

6) M/s. Shivam developers.

03 nos. 1) M/s.

M.S.Jadhav 2) M/s.GS

Global Developers 3) M/s.

Reddy Const. 

Awarded to

L1

PPD/M-II/Dog 

Squad 

/T03/2021 

/136 

DT.27.05.202

1

M/s. 

Shivam 

developers.

23,02,392.13 6 months

including 

mansoon

15.06.2021 NYA Work is

completed.

45 PPD/M-

II/Toilet/T-

43/2021, dt.

16/07/2021

Maintenance of Toilet Blocks

inside and outside JN Port

Custom bound area (2021-22)

E-Tender 19.07.2021 Two-Bid 02.08.2021 04 Nos. 1) M/s. ACME Excellent

Management Pvt. Ltd. 2)

M/s. Madhavkumar

Construction                             

3) M/s. Ranjana Enterprises

1) M/s. Shivam Developers Awarded to

L1

PPD/M-

II/Toilet/T-

43/2021/120, 

dt. 30.09.2021

M/s. 

Madhavku

mar 

Constructio

n

57,43,538.10 12 Months

30.09.2022

01.10.2021 NYA Work is in

progress. 
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46 PPD/M-II/AC 

Roof/T-61 (R)

®/2020, 

dt.07.09.2020

Replacement of AC Roofing

Sheets of Various sheds and

Gate Complexes at JNPT.

29.06.2021 

further 

extended upto

14.07.2021

19 Nos 1) M/s. Aditya Profiles Pvt. Ltd.

2) M/s. BDS PROJECTS 3)

M/s. D.B. Infratech. 4) M/s.

Manoj Infracon Pvt. Ltd.

5) M/s. piyush Enterprises

6) M/s. RAMA Technology 7)

M/s. Ratnashree Construction

Company 8) M/s. Satyasai

Coldchain and Infracon pvt. Ltd.

9) M/s. Spanmax Building

Systems Pvt. Ltd. 

1) M/s. AROCMA 2)

M/s. ENTERPRISING

ENTERPRISE LLP 3) M/s.

Hindustan Construction

Corporation 4)

M/s. Inventis Projects Pvt.

Ltd. 5) M/s. Sadanand

Engineering Works 6) M/s.

Multi Infratech Pvt. Ltd.

7) M/s. OM Power System

8) M/s. Saikrupa

Constructions 9) M/s.

Sahyog Industries.

10) M/s. MAX Roofing

Systems Pvt. Ltd. 

Awarded to

L1

PPD/M-II/AC 

Roof/T-61( 

R)/2021 /135

dt. 11.11.2021

M/s. Piyush

Enterprises

3,13,46,746.59 12 Months i.e.

upto 

25.03.2023

26.11.2021 NYA Work is in

progress.

47 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance work of

port building inside custom

bound area (2021-22)

E-Tender 19.07.2021 Two Bid 09.08.2021 09 Nos.
06 Nos 1)

M/s. C.G.S. Construction

2) M/s. K.N. Gharat 3) M/s.

M.S. Jadhav 4) M/s.

Sadanand Engineering Works.

5) M/s. OM Power Systems

6) M/s. Piyush Enterprises. 

03 Nos. 1) M/s.

AIM Infracorp Private limited

2) M/s. Shivam Developers

3) M/s. D.M. Enterprises. 

L-1 PPD/M-

II/Building 

Maint/T-

41/2021, dt.

30.11.2021

M/s. C.G.S.

Constructio

n

1,08,27,650.70 12 Months

01.11.2022

15.12.2021 NYA Work is in

progress.

48 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance of roads &

yards inside JN Port Custom

bound area (2021-22)

E-Tender            Two Bid 25.08.2021 12 Nos. 

07 Nos. 1)

M/s. Classic Construction 2)

M/s. DM Enterprises. 3) M/s.

K.N. Gharat And Co. 4) M/s.

M.B. Thakur 5) M/s. P.P.

Kharpatil Construction Pvt. Ltd.

7) M/s. V.S. Patil 

05 Nos. 1) M/s. Blue star

Construction Co. 2) M/s.

M.S. Jadhav 3) M/s.

Ratnashree Construction

Company 4) M/s. V.P.

Infratech 5) M/s. ZAK

Infraprojects Pvt. Ltd. 

L-1 PPD/M-II/R&Y 

Maint/T-

45/2021/147 ,

dt. 30.11.2021

M/s. V.S.

Patil 

1,36,68,575.85 12 Months

01.11.2022 

07.12.2021 NYA Work is in

progress.

49 PPD/M-II/Sea 

Farers/T-

57/2021, dt.

06/10/2021

Development of Sea Farers

center inside custom bound

area at JN Port. 

E-Tender 21.10.2021 Two Bid 08.11.2021 05 Nos.
05 Nos.                               

i) M/s. Aakar Engineers and

Construction.              

Ii) M/s. Sadanand Engineering

Works. Iii) M/s. Ravi

Bhanushali And Associate.                 

Iv) M/s. Piyush Enterprises   

v) M/s. Noor Interior. 

--- L-1 PPD/M-II/Sea 

farer/T-57/ 

2021/163, dt.

23/12/2021

M/s. 

Sadanand 

Engineerin

g Works.

65,00,000.00 02 Months

02.02.2022. 

provissional 

extension 

granted upto

31.04.2022

30.12.2021 NYA Work is

completed. 

50 PPD/M-

II/Fender 

Repair B-03/

T-61/2021 

DT. 

08.10.2021 

Structural repairs to fender

Block at Bollard No.3 JN PCT.

E-Tender 12.10.2021 Two Bid 01.11.2021 03 Nos. 01 Nos. i)

M/s. Enterprising Enterprises

LLP

02 Nos 1) M/s Om Power 

systems  2_M/s Oriental 

Integrated Facility 

Management P.L.

L-1 PPD/M-

II/Fender 

Repair B-03/ T-

61/189/2021 

DT. 

19.01.2022 

i) M/s.

Enterprisin

g 

Enterprises 

LLP

34,52,130.00 03 Months

02.05.2022. 

03.02.2022 NYA Work is

completed. 

51 PPD/M-

II/Outside 

port /Horti/ T-

02 /2021 dt.

18.01.2021

Maintenance of Arboriculture /

Horticulture works Outside

Custom Bound area of JN Port

(2022-23) 

E-Tender 31.01.2022 Two Bid 28.02.2022 03 Nos. 1. M/s Jagruti Majoor Kamgar

Saharkari Sanstha Ltd. 2.M/s

Savarkhar Prakalpagrastha

M.S.S.L .3. M/S Suvidha

Service  

Fin. Bid Open

24.03.2022
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52 PPD/Up 

gradation 

Roads/T- 

26/2021/  Dt. 

06.05.2021   

Project Management 

Consultancy for Up Gradation 

of Roads and Drainage System 

outside   Custom Bound Area 

in JN Port.

E-Tender 07.05.2021 Two 21.06.2021 12 (twelve ) 1.  M/s. Technogem 

Consultants Private Limited . 2. 

M/s. TPF Engineering Pvt Ltd.  

3. M/s. Bloom Companies LLC. 

4. M/s. Planning & 

Infrastructural Development 

Consultants Pvt. Ltd.  5. M/s 

Shrikhande Consultants Pvt. 

Ltd. in association with Infra 

Design Studio Private Ltd.   6. 

M/s. Voyants Solutions Pvt. Ltd.  

7. M/s. Dhruv Consultancy 

Services Limited associate with 

Qmax Techno consultant Pvt. 

ltd.  8. M/s. FP India Project 

Management Consultancy 

Services Pvt. Ltd in association 

with M/s. Infrasyss Techno 

Consultants Pvt. Ltd.                                          

9. M/s. Global Infra Solutions 

Association M S Consultant.     

10. M/s. Theme Engineering 

Services Pvt Ltd. in association 

with Ishita Info Solutions Pvt. 

Ltd.                                                           

1.  M/s. Composites 

Combine Technocrats Pvt 

Ltd.    2. M/s. Pentacle 

Consultants (I) Pvt.Ltd – M/s 

Padeco JV        

L1 PPD/Up 

gradation 

Roads/T- 

26/2021/241  

Dt. 

02.12.2021   

M/s. 

Shrikhande 

Consultant

s Pvt. Ltd.

In 

Association 

with Infra 

Design 

Studio Pvt. 

Ltd. 

5,19,82,000.00 15.12.2023 15.12.2021 15.12.2023 work in 

progress

53 PPD/ M-

II/Road Maint

/T-66/2021 

DT. 

01.11.2021

Repairs & resurfacing to

R.O.B. near Sheva Police

Station & other roads outside

Custom bound area with

Asphalt material at JN Port.

E-Tender 03.11.2021 Two Bid 02.12.2021 13 Nos. 1. M/s Ajwani infrastructure pvt.

Ltd. 2. M/s Bharat Const. Co.

(Bombay) 3. M/s Bharat Udyog

Ltd. 4. M/s Blue Star Const. Co.

5. M/s J.M.Mhatre Infra Pvt. Ltd.

6. M/s K. N. Gharat & Co. 7.

M/s Omkar Const. Co. 8. M/s

P.P.Kharpatil Const P.L. 9. M/s

R &B Infra Project P.L.10. M/S

Thakur Infraprojects P.L. 11.

M/S V.P.Infratech 12. M/S V.S.

Patil 13. M/S Zenith Const. Co.

M/S Omkar Const. Co. L-1 PPD/ M-

II/Road Maint

/T-

66/2022/110 

DT. 

10.03.2022

M/s 

V.P.Infratec

h

4,56,63,355.29 8 Months

25.03.2023  

25.03.2022 Work order

issued.


