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1 PPD/M/TS/ 

Garbage/T-

114/2019

Removal of Garbage

from open spaces in

JN Port Township area

for the year 2019-20

E-    Tender 24.05.2019 Two bid 

system

26.12.2019 06 Nos. 02 Nos. i) M/s. Khandoba

Prakalpagrastha Majoor

Sahakari Kamgar Sahakari

Society Ltd. ii) M/s. Sawark-

har Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

04 Nos. i) M/s. Diwa 

Civil Contractor 

Corporation Pvt. Ltd., 

ii) M/s. Blue Star 

Security & Facility 

Services, iii) M/s. K.K. 

Carriers, iv) M/s. 

Pritam Pramod Priti 

Patil

Awarded to     

L-1

PPD/M/TS/Garb

age/T-

114/2020/283 ,

dtd. 20.02.2020

M/s. Khandoba

Prakalpagrastha 

Majoor Sahakari

Kamgar Sahakari

Society Ltd.          

26,50,440/- 28.02.2021 01.03.2020 31.05.2021     ( 

Ext.)

work is in progress 

New tenders will 

be awarded to M/s 

Khandoba prior to 

expiry of extention 

.

2 PPD/M/TS. 

Dustbin /T-

121/2019 

Lifting of garbage from

dustbins in JN Port

Township area for the

year 2019-20

E-    Tender 10.09.2019 Two bid 

system

27.09.2019 04 Nos. 02 Nos. i) M/s. Shree Sai

Samarth Enterprises

ii) M/s. Daulat Construction

02 No.                 i) M/s 

.Pritam M. Gharat, ii) 

M/s. D-AR Enterprises

Awarded to     

L-1

PPD/M/TS. 

Dustbin/T-

121/2019/223 ,

dtd. 19.12.2019

M/s. Daulat

Construction

28,53,408/- 31.12.2020 01-01-2020 31.03.2021 Work is completed 

and labour force 

merged in the 

AMC of Solid 

Waste 

Mamgement 

Plant.

3 JNPT- 

SEZ/PSC/T-

04 dt.

18.04.2019

Empanelment of

Project support

consultatcy for

providing master

plannig suppport to the

special plannig

Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid 

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s

Rodic Consultants Pvt.Ltd. 3)

Rudrabhishek Enterprises

Ltd.4) M/s Srei infrastructure

Finance Ltd. 5) M/s VK:U

Urban LLP. 6) M/S DDF

Consultants Pvt. Ltd. 7)

Design And Planning Counsel

Pvt. Ltd. 8) M/s Smec

international Ltd. 9) M/s

Voyants Solutions PVT. Ltd.

10)The Team 1 Architects P.

L.

NA Awarded to 

L1 Bidder

JNPT- 

SEZ/PSC/T-04 

dt. 24/10/2019

M/s The Team 1

Architects Pvt

Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 Work is in 

progress

4 JNPT SEZ

/PFA/T05 

dt 

18.04.2019

Empanelment of

Project facilitation on

Agency for providing

facilitation support of

JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid 

System

05-06-2019 3 1) Moon SEZ Con. 2)

Econamic Law Practice 3)

Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon SEZ

Con.

84,00,000/- 24 Months 05.02.2020 5.04.2022 work is in progress

6 PPD/M/SE

Z-

Pipeline/T-

09/2019 

dt.02.05.20

19

Providing and Laying

pipeline for

Watersupply to SEZ at

JNPort area

ONLINE 03.05.2019 Two bid 

system

24.05.2019 4 04 -

1) M/s. Kalpataru Engineers &

Contractors Pvt.Ltd. 2)

M/s. Sukhmani Construction

Pvt.Ltd 3) M/s. R.K.Patil

4) M/s. Hindustan

Construction Corporation 

NA YES PPD/M/SEZ-

Pipeline /T-

09/2019/1039 

dated. 

16.08.2019

M/s Kalpataru

Engineers and

Contractors Pvt

Ltd

1,53,97,600/- 5 Months 10-01-2019 31.03.2020 Work is completed
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5 PPD/M-

II/Road/T-

10 /2019

dt.08.05/20

19

Repairs and

Resurfacing at villages

in Vicinity of JNPort

E-    Tender 4398300% Two 27/01/2020 600% M/.s. Arcoma ii) M/s. K.N.

Gharat & co. Iii) M/s. Mansi

Construction iv) P.P.

Kharpatil v) Sai Krupa

Construction vi) Shreeyash

Construction 

Arcoma  Shreeyash 

construction 

L1 PPD/M-

II/Road/T-10 

/2019 

dt.14/12/2020

M/s. Mansi

Construction

40,761,115/- 6 Months 29/05/2020 31.03.2021 work in progress 

5 PPD/M-

I/PMC 

Karal Police

Station/T-

14 

dt.22.05.20

19

Project Management

Consultancy Services

for construction of

Police Station at Karal

Phata inJN Port.

e-tender 14.06.2019 single 14.06.2019 400% 1)M/s IRCLASS System &

Solution P.L2) XPLORER

Consultancy Serv. P. L.3)

Dredging Solution 4)

WAPCOS LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 19.09.2019

M/s IRCLASS

system &

solution p.l.

70,00,000/- 42 months 19/09/2019 20.03.2023 Work in Progress

6 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/20

19

Construction of

Seawall for Gharapuri

Island and Panje

village and boat

landing Jeffy Nhava

end under Corporate

Environmental 

E-Tender 27.05.2019 Two bid 

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction (India)

Pvt. Ltd. 2)RKEC Projects

Limited

2NOS           1)M/s  

Ferro Concrete 

Construction (India) 

Pvt. Ltd.  2)RKEC 

Projects Limited

L1 PPD /M-I/CER

Works/T- 

15/2021/05 dt.

01.01.2021

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd

Rs. 41,00,97,845/- 24 months 01-01-2021 31/01/2023 work is in progress

7 PPD/DM/R

oad/T-

19/2019/dt.

06.06.2019

Annual maintanance of

Road out side Custom

bound  area 2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal Construction

2)V.S.Patil

1) Shreeyash  Cont. L1 PPD/DM/Road/T-

19 

/2019/dt.24.09.2

019

M/s Vishal

Construction 

1,88,78,029.05 24 Months 23/10/2019 22/10/2021 work is in progress

8 PPD/M-

I/Outside 

Port/Hort./T-

24/2019 

dt.27.06.20

19

Maintenance of

Arboriculture 

/Horticulture works

outside custom bound

area of JNPort 2019-

20

ONLINE       ---       ---       --- 3 1) Jagruti Majoor Sahakari

Sanstha Ltd 2) Mhaiseshwar

Mahila Berojagar Sah.

Sanstha 3) Sawarkhar

prakalpagrasta

M/s Ratan Emporium 

security services  

L1 PPD/M-I/ 

Outside 

Port/Hort.I/T-24 

/2020/306 dt.

26/02/2020

M/s Jagurti

Majoor Sahakari

Sanstha Ltd.

1,53,50,504.44 One Year 01.03.2020 31/03/2021 

(Ext. up to 

30.04.2021

Work Completed 

& New work is 

awarded to M/s 

Shivam 

developers 

9 PPD/MI TS-

Horti/Part-I 

/T-25 (R )

/2019/dt. 

27.06.2019

Development/maintena

nce of Horticulture

/Arboculture works at

JN Port Township at

Sec I &III /2019-20

Part -I

E-    Tender 27.06.2019 Two bid 

system

16.12.2019 2 04 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha Ltd.

, iii) M/s. New Park Suns

Garden, iv) M/s. M.N. Kalbhor

02 Nos. i) M/s. Diwa 

Civil Contractor 

Corporation Pvt. Ltd., 

ii) M/s. Green Land 

Developers

Awarded to 

L1 Bidder

PPD/M/TS.Horti/

PART -I/T- 25

(R) /2020/110

Dtd. 21.01.2020

M/s Creative

Business 

Associates

2,26,95,297.94 31.01.2021 01-02-2020 31.01.2021 

(Ext. up to 

30/04/2021)

Work Completed 

& New work is 

awarded to M/s 

Shivam 

developers 

10 PPD/MITS-

Horti/Part 

II/T-

26/2019/ dt.

27.06.2019

Development/maintena

nce of Horticulture

/Arboculture works at

JN Port Township at

sec II/2019-20 Part -II

E-    Tender 27.06.2019 Two bid 

system

19.07.2019 2 1) M/s Sawarkhar

prakalpgrast Majoor Sahakari

Sanshtha Ltd. 2) M/s Sheva

Port Yuva Sanghatana

N. A Awarded to 

L1 Bidder

PPD/MITS-

Hor./Port II/T-

26/2019/1373 

dt.31.10.2019

M/s Sawarkhar

prakalpgrast 

Majoor Sahakari

Sanshtha Ltd. 

1,67,59,998.16 31/10/2020 01.11.2019 31.01.2021((Ext

. up to 

30/04/2021)

Work Completed 

& New work is 

awarded to M/s 

Shivam 

developers 

11 PPD/M-I/ 

inside Port/

Hort./ T-27/

2019, dt.

27.06.2019

Maintenance of

Arboriculture 

/Horticulture works

inside custom bound

area of JNPort 2019-

20

E-    Tender 29/06/2019 Two bid 

system

29/07/2019 5 i) Shivam Developers ii) New

park Sun Garden iii) R.K.Patil

iv) Sai Samarth Enterprises v)

M/.s Reflecation

N. A Awarded to 

L1 Bidder

PPD/M-I/ inside

Port/Hort.I/T-27 

/2019/1364 dt.

31/10/2019

M/s. New park

Sun Garden 

1,14,61,972.63 12 Months  

31.10.2020

01-11-2019 Monthly basis  Copntract  ext. up 

to 31.05.2021
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12 PPD/M-

I/FCT/IE/19

/T-30 

dtd.02.07.2

019

Selection of

Independent engineer

for providing

engineering 

Consultancy Services

for "Development of

fourth Container

Terminal at JN Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -

Phase II"

ONLINE 04.07.2019 Two bid 

system

20.08.2019 10 04 - 1)

LEA Associates South Asia

Pvt. Ltd (Lasa), in JV with

Stup Consultants Pvt. Ltd

(STUP ) Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company

Ltd. (Lead Member) in

consortium with M/s. URS

Scott Wilson India Pvt Ltd.

4) SMEC International Pty.

Ltd. in JV with Jurong

Consultant India Pvt. Ltd and

Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt.

Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting Engineers

(India) Pvt. Ltd. 

      1) SGS India Pvt. 

Ltd. in consortium with 

KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel 

Engineering Pvt. Ltd.

4) Hill International 

Project Management 

(India) Pvt. Ltd.

5) TPF GETINSA 

EUROESTUDIOS S.L. 

in association with TPF 

Engineering Pvt. Ltd. 

India

6)  ILF Consulting 

Engineers Austria 

GmbH in consortium 

with ILF Consulting 

Engineers (India) Pvt. 

Ltd. 

Awarded to 

L1

PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 18/12/2019

M/s. Egis India

Consulting 

Engineers Pvt.

Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in 

progress

13 PPD/Mgr-

II/CT 

Canteen 

Renovation 

/T-31                  

dt 

09.07.2019.

Renovation of Canteen 

and shift in charge

Office building inside

Custom Bound area at

JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil

Infra Project Pvt. Ltd. 2) M/s.

Avtar Interior Pvt. Ltd. 3) M/s.

Seth Construction.

03 Nos. : 1) M/s. Arch 

Sunil Infra Project Pvt. 

Ltd. 2) M/s. Avtar 

Interior Pvt. Ltd. 3) M/s. 

Seth Construction.

Awarded to 

L1

PPD/Mgr-II/CT 

Canteen 

Renovation 

/2019/1347 , dt.

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

15.02.2020 As per revised

programme 

expected date

of completion is

31st July ,2021.

Appointment of 

Architect Design & 

approval of 

drawing  took 

initial time  further 

work delayed due 

to covid 19. 

16 PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.20

19

Maintenance of Mango

Orchard on Sheva Hill

area of JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G Gharat

3) M/s Laxman K Patil

3Nos. 1)M/s Eknath 

Waman Gharat 2) M/s 

Kisan G Gharat 3) M/s 

Laxman K Patil

      --- PPD/M-I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth

Waman Gharat

 3,96,484.11       ---       ---       --- Revenue work

15 PPD/M-

I/Earth 

Filling/T-41 

/2019 

dt.17.08.20

19

Reclamation of

Balance back up area

of Coastal Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects

Ltd, N.G.Bhoir & Samudra JV

2) M/s J.M.Mhatre 3) M/s

Thakur Infraprojects

3Nos. 1) M/s RKEC 

Projects Ltd, N.G.Bhoir 

& Samudra JV 2) M/s 

J.M.Mhatre 3) M/s 

Thakur Infraprojects

Awardes L1 PPD/M-I/Earth 

Filling/T-

41/2019/1598 dt.

17.12.2019

M/s. RKEC,

N.G.Bhoir and

Samudra JV

34,99,24,500/- 12 Months 15.05.2020 15.05.2021 Work is completed 
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17 PPD/M-I/19 

T-42 

dt.27/08/20

19

Annual maintenance

contract of Water

supply network at JN

Port (2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction

2)M/s. C.G.S. Contruction 3)

M/s. S.P. Conturction

1 )M/s D.K. Contruction 

2)M/s.  C.G.S. 

Contruction 3) M/s. 

S.P. Conturction

Awardes L1 PPD/M-I/WS/T-

42/2019

S.P. Conturction 1,26,61,153.52 1 Year 02.01.2020 31.03.2021 Work is completed

16 PPD/M-II 

Toilet/T-

46/2019 

dt.18.09.20

19

Renovation work of

Sulabh Toilet outside

custom bound area in

JNPort

E-Tender 18.09.2019 Two Bid 17.10.19 3 1) C.G.S.Contraction 2)Kum.

infratech. 3)D.B.infratech

      --- Awardes L1 PPD/M-

II/Toilet/T-46/189 

DT-01.02.2020

M/S CGS

Contrrction

Rs.1,99,98,500/- 8 months 22.02.2020 22.02.2021 

(Excl-1st June 

to 30th Sept.)

Work in Progress

17 PPD/M-

I/Landscapi

ng /19 T-48

dt.24.09.20

19

Development of New

Landscape and

Beautycreation of Port

Area (Phase -II

Township)

E-Tender 04.11.2019 Two Bid 25.11.2019 6 1)Gardeena Horticulture 2)

Agresense Landscape

1)Eurdeena 

Horticulture      2) 

Agresense Landscape

Awardes L1 PPD/M-

I/Landscaping /T-

48 /2020/277 dt.

20.2.2020

M/s. Gardeena

Horticulture

Rs.6,23,80,500/- 04.03.2021 03.05.2020 03.05.2021 Work is in 

progress. Work 

delayed due to 

Covid-19 

pandemic and 

water supply 

problem at JNPT 

townshil.18 SEZ/SEZ-

Agency/T-

49 /2019

Selection of agency to

support JNPT SEZ as

developer for

compliance of SEZ

ACT provision and

provide advices to

stake holders of JNPT

SEZ

E-Tender 3 Bids       ---       ---       ---       --- Awardes L1 JNPT/SEZ/SEZ-

Agency/T-

49/2019 dt. 25th

OCT. 2019

M/s. Moon Sez

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28.01.2020 28.01.2022 Work is in 

progress

19 PPD/M-

I/Plan12028

/RCC 

culverls/T-

50/dtd.30/1

0/2019

Construction of minor

bridge on PUB CFS

road and RCC Box

Culverts on other off

storm water, around

JN Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra Pvt.Ltd,

ii.M/s P.P. Kharpatil iii.M/s

Thakur I.P.L. iv.M/s Vishal

Constrction v. M/s TEN

Constrction vi. M/s Ferro

Cpmcrete Const.  

Technical evalution 

under progress

L1 PPD/M-

I/Plan12028/RC

C culverls/T-

50/134 

dtd.27/01/2020

M/s.J.M. Mhatre

Infra Pvt. Ltd

21,69,36,850/- 8 months 03.02.2020 13.02.2021     ( 

Ext. 

31.05.2021)

Work is in 

progress period 

provisionally ext. 

up to 31.05.2021

20 PPD/M-

I/Road Sign

Board/T-51 

dated 

31/10/2019

Providing and Fixing

Road Informatory Sign

Boards in JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd.

2) CBM Industries Ltd.         3) 

Sakura Signs Pvt.Ltd.

4 Nos. i) M/s

Dhingra Brothers

(India) ii) M/s

Subhash Enterprises

iii) M/s. Indulge Sign

and Graphics iv) M/s.

Kanakdhara 

Infrastructure Private

Limited

L1 PPD/M-I/Road 

Sign Board/T-

51/2020/278 dt.

20.02.2020

M/s. Sakura

Signs Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03.06.2020 03.06.2021 work is in progress 

.

21 PPD/BFC/1

9/T-52 Dtd.

29/11/2019

Selection of an

Architectural 

Construction for

Designing of JNPT's

Business Facilitation

Centre and Office

Premises

E-Tender 30.11.2019 Two Bid 30.12.2019       ---       ---       --- L1 PPD/Dry Port

PMIU/T-52/772/ 

Dtd. 14/07/2020

M/s Enarch

Consultants 

Pvt.Ltd. 

Rs.90,00,000/- 9 Months 08.05.2020 05.05.2021 Work is just 

awarded
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22 PPD/MGR-

II Road

Marking/T-

53/2019

Annual Maintenance of 

road lane marking

furniture and painting

work inside custom

bound area at JN Port.

(2019-20). 

E-Tender 12-02-2019 Two Bid 23-12-2019 4 i) M/s Sakura Sign Pvt. Ltd ii)

M/s. Subhash Enterprises iii)

Shreeyash Con. Iv) Diwa Civil

Cons. 

--- Yes PPD/MGR-

II/Road 

Marking/T53/202

0/299/13/05/202

0

M/s. Sakura

Signs Pvt.Ltd

2,33,32,204.00 One Year 31.05.2020 31.05.2021 Work completed.

23 PPD/M-

I/Toilet 

Block/WS 

pipe line/19

/T-54 Dtd.

30/11/2019

Construction of Panje

Toilet Block & Laying

water supply pipe line

of Hanuman Koliwada

Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction

2)M/s.Manoj Infracon Pvt. Ltd.

3) M/s. Ravi Bhanushali

4)M/s. Shreeyash

Construction

4 Awardes L1 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 

30/103/2020

M/S CGS

Constrction

Rs.1,58,66,784.79

/-

One Year 15.04.2020 17.07.2021 Work is in 

progress

24 PPD/M-

I/JNP/Town

ship /19/T-

55 

dtd.03/12/1

9

Providing & fixing

signage Boards in JNP

Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI Infra.3)

Sukura Sign Pvt. Ltd

2 Nos.  M/s  Subhash 

enterprises  M/s 

kankdhara enterprises

Awardes L1 PPD/M-

I/JNP/Township 

/19/T55/866/ 

dt.04/08/2020

M/s Sukura sign

Pvt. Ltd.

1,82,39,653/- 12 Months 19.08.2020 19.08.2021 Work is in 

progress

25 PPD/M-

II/Pivot 

Point/19 T-

57 

dtd.04/12/1

9 

Repair to Pivot Point &

service duct at main

container Berth in

JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii)

M/s. V.R. Eng. Iii) Enterprising

Enterprises

M/s. Sadanand 

Engineering Works

Awardes L1 PPD/M-II/Pivot 

Point/19 T-57

/298 

dtd.13/05/2020 

M/s. V.R. Eng.

Construction.

39,83,600/- 31.01.2021     

(08 Months)

1.10.2020 30.04.2021 Completed last

months.

26 PPD/M-I/R-

70334/Nalla

h-2019/T-

58 

dt.9/12/201

9

Excavation of Nallahs

along the periphery of

nearby villages of

Ports -Viz

Jaskhar,Karal-Sonari- 

Sawarkhar in JN Port

area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj

Infracon Pvt. LTd. 3) Thakur

Infrastructure Pvt. Ltd 4) D.

B. Infratech   5) R.K.Patil        

D.B Infratech Awardes L1 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 04.03.2020 30.11.2021 Work is in 

progress,  period 

provisionally ext. 

up to Nov. 2021 

27 PPD/M-

II/Gravel 

Yard 

canc/T-03 

dt. 

07/01/2020

Construction of

Concrete road in

Gravel Yard at JN Port

E-    Tender 01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon Pvt.Ltd.   Ii) 

M/s. ARCOMA     iii) M/.s P.P. 

Kharpatil   iv) M/.s Aakar Infra 

Engineers  Pvt. Ltd.   V) M/s. 

Piyush Enterprises  vi) 

K.N.Gharat  vii) M/s. 

Shreeyash Construction viii) 

M/s. Wandhekar and Co.  Ix) 

M/s. Blue Star Construction x) 

M/s. Saikrupa Construction 

      --- L1 PPD/M-II/Gravel 

Yard canc/T-03 

dt. 20/06/2020

M/s Blue Star 

Construction Co.

4,20,48,022/- 9 Months 

(Excluding 

monsoon 

period)

20.06.2020 30.10.2021 work is in progress
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28 PPD/AM/S

ewer 

line/19/T-06 

dt. 

22/01/2020

Laying HDPE Pipe

sewer line from SPS -

II to SPS III

E-Tender 27/01/2020 Two bid 18/02/2020 12 i)M/s. Wandhekar and Co. Ii)

M/s. Manoj Infracon Pvt. Ltd.

Iii) M/s. Sadanand Eng.

Works iv) M/s. K. N. Gharat

v) M/s. Kalpataru Eng. And

contractors Pvt. Ltd. Vi) M/s.

Omkar Construction vii) M/s.

Aakar Eng. And contractors

viii) M/s. Shreeyash

Construction ix) M/s. UCC

Infrastructure Pvt.Ltd x) M/s.

Rachana Engineers xi) M/s.

Kansai Holdings xii) M/s. M.B.

Thakur 

i)M/s. Wandhekar and

Co. Ii) M/s. Manoj

Infracon Pvt. Ltd. Iii)

M/s. Sadanand Eng.

Works iv) M/s. K. N.

Gharat v) M/s.

Kalpataru Eng. And

contractors Pvt. Ltd.

vi) M/s. Aakar Eng.

And contractors vii)

M/s. Shreeyash

Construction viii) M/s.

UCC Infrastructure

Pvt.Ltd ix) M/s.

Rachana Engineers x)

M/s. Kansai Holdings

xi) M/s. M.B. Thakur 

Yes PPD/AM/Sewer 

line/19/T-06 

/1197/dated 

20.10.2020

M/s. Omkar 

Construction Co. 

1,98,44,081.41       ---       ---       --- Awarded work 

terminated  & 

retendered Bids 

are received on 

6/5/2021 and 15 

agencies 

participated 

evaluation is in 

progress.

29 PPD/M-

I/SEZ/ 

PMC/T-13 

dt. 

19/02/2020

Appointment of Project

Management 

Consultant for balance

infrastructure 

development works of

SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii) Tractedbel

iv) WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd ii) 

Tractedbel   iv) 

WAPCOS Pvt.Ltd

Yes PPD/M-

I/SEZ/PMC/T-13 

dt. 27/03/2020

IR class 1,48,50,000/- 1 Year 05.04.2020 05.04.2021 Work is progress 

Services extend 

for another 12 

months 

30 PPD/M-

II/Emergen

cy Fender

Repair/T-

18/2020, dt.

05/03/2020

Structural Repair

Fender block at

Ballard No. 5 and

fixing New fender

Assemble at Ballard

No. 5,8, 14and 21

E-    Tender 09-03-2020 Two bid 

system

12.05.2020 4 i. ) M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.ii) M/s.

Enterprising Enterprise iii.)

M/s. BRAHANS POLYMERS

PVT. LTD iv.) M/s.

Rachcon Infraprojects Private

Limited.

i. M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.

L-1 PPD/M-

II/Emergency 

Fender 

Repair/2020/848, 

dt. 29/07/2020

M/s. Enterprising 

Enterprise

1,08,55,836.00 13.12.2020    

(04 Months)

13.08.2020 NYA Contract Extended

up to 30.06.2021

31 PPD/M-I/ 

Temporaty 

shed/T-

22/2020 dt.

18/03/2020

Providing and fixing of

temporary shed near

Mango orchid at

Sheva hill in JN Port

E-    Tender 19/3/2020 Two Bid 27/3/2020 9 i) Madhav kumar ii) Shivam

Developers iii) oriental

Integrated Facility

Management Pvt. Ltd. iv) Atre

Decorator v) Shiv langeshwar

enterprises vi) K.N. Gharat vii)

C.G.S. Construction viii) B_ar

enterprises ix) M/s. Jay

construction 

i) Madhav kumar ii) 

Shivam Developers iii) 

oriental Integrated 

Facility Management 

Pvt. Ltd. iv )Shiv 

langeshwar enterprises 

v) K.N. Gharat vi) 

C.G.S. Construction vii) 

B_ar enterprises viii) 

M/s. Jay construction 

L1 PPD/M-

I/Temporaty 

shed/T-22/2020 

dt. 7/06/2020

M/s. Atre  

Decorators 

5,74,560/- 12 Months 22.06.2020 22.06.2021 Work is in 

progress 
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32 PPD/M-

I/New 

Raod/Plan -

12028/F-

34/T-25 

/2020 dt.

21/03/2020

Surfacing/ developing

with the Asphaltic

Material to the

Widening road leading

to North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. Manoj

Infracon Pvt. Ltd 3) M/s. P.P.

Kharpatil 4) M/s. Thakur

Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

5 parties 1) M/s. J.M.

Mhatre Infra Pvt. Ltd.

2) M/s. P.P. Kharpatil

3) M/s. Thakur

Infraproject Pvt.Ltd. 4)

M/s. Vishal

Construction 

L 1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-25 

/2020 /45

dt. 12/01/2021

M/s. Manoj 

Infracon Pvt. 

9,37,31,571.54 6 Months 27/01/2021 29/11/2021 Work is in 

progress 

33 PPD/M-

I/TS/Public 

Bldg.compu

nd wall /T-

28 dt.

30/03/2020

Construction of

compound wall for

public buildings at JN

Port Township

E-Tender 21.04.2020 Two Bid 12.05.2020 16 12 Parties 1) M/S. N.G.Bhoir

2) M/s. Sadanand

Engineering works 3) M/s.

Shreeyash Conmstruction 4)

M/s. M.B.Thakur 5) M/s.

M.S.Jadhav 6) ABNO

Constructions Pvt.Ltd. 7)M/s.

Manoj Infracon Private

Limited 8) M/s. G-Tech

Construction & Fabricators 9)

M/s. K.N.Gharat & Co. 10)

M.s. S.P.Steel Mertitech

Pvt.Ltd 11) M.s. C.G.S

Construction 12) Aakar

Engineers & Contractor. 

4 parties 1) Om Power 

Systems 2) Daulat 

Construction 3) Singo 

Engineeridng India 

Private limited 4) 

B.R.Thakur

L-1 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28

/341dt. 

23/07/2020

M/s M. S. 

Jadhav

1,88,25,900.78 8 months 08-07-2020 15.10.2021 Work is in 

progress 

36 PPD/M-

II/Tank 

Farm 

Road/T-55 

dt 

07/02/2020

Repair and resurfacing

of Tank farm road from

Viraj Agro to CFS

Junction with Asphalt

Material of JN Port

E-    Tender 22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd. 2)

K.N. Gharat and co. 3) N.G.

Bhoir 4) Thakur Infraproject

Pvt.Ltd. 5) P.P. Kharpatil

Conts. Pvt. Ltd. 6) Swastik

Infralogic Pvt. Ltd 7) V.S. Patil 

1) SINGO Engg. India 

Pvt. Ltd.

L 1 PPD/M-II/Tank 

Farm Road/T-55

/802  

Dt.21/07/2020  

M/s Swastik 

Infra. Logic 

(India) Pvt.Ltd 

3,01,32,033.1 28.01.2021 01.10.2020 02.02.2021 Work Completed

34 PPD/M-

II/R&Y 

Maint/T-

34/2020 

dated 

20.05.2020

Annual Maintenance of 

road and yards inside

JN Port Custom bound

area (2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers

pvt. Ltd. 2) M/s K.N. Gharat &

Co. 3) Blue Star Construction.

4) M/s M.B. Thakur 5) M/s

V.P. Infratech 6) M/s V.S.

Patil.

NA L1 JNP/PPD/M-

I/R&Y Maint./T-

34/2020/962 dt.

28/08/2020

M/s V.P. 

Infratech.

Rs. 

1,10,46,793.36

 (12 Months) 11.09.2021 11.09.2021 work is in 

progress. 

35 PPD/M-I/ 

SR-

CS/2020 T-

35 dated

8.5.2020

Consultancy services

for preparation of

sustainability plan for

JNPT

E Tender 12.05.2020 Two Bid 21.07.2020 3 1)M/s E &Y 2) M/s TERI 3)

M/s Fine envirotech

Engineers

M/s Fine envirotech

Engineers

L1 PPD/M-I/ SR-

CS/2020 T-35

/1131 dated

05.10.2020

M/s The Eneegy

& Eesouece

Institute, Delhi 

23,86,000/- 6 Months 20.10.2020 19.04.2021 Work will be 

completed by May 

2021.

36 PPD/M-

II/Building 

Maint/T-37 

dated 

26.5.2020

Annual Civil

Maintenance work of

Port Building inside

Custom bound area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers and

Contractors ii) M/s. CGS

Construction iii) M/s. G-

Tech Construction &

Fabricators iv) m/s.

Sadanand Engineering Works 

L1 PPD/M-

II/Building 

Maint/T-37 dated

27.08.2020

M/s. Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months 11.09.2020 11.09.2021 AMC Contract . 

Work is in 

progress
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37 PPD/M-

I/SEZ/Com

pound wall/

T-38/2020

Construction of

Compound wall and

fencing on the balance

length of the SEZ

boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati Construction 

ii. M/s Manoj Infracon Pvt. Ltd

iii. M/s Saikrupa Construction

iv. M/s PD Infraproject Pvt.

Ltd. v. M/s Omkar

Construction Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects

Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects

Pvt. Ltd.

xi. M/s UCC Infrastructure

Pvt. Ltd.

01 Party : 1) M/s Maps 

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compoun

d wall/ T-

38/2020/1151 

dt.08.10.2020

M/s Thakur Infra.

Projects Pvt. Ltd.

4,85,22,930.94 8 months 23.10.2020 23.06.2021 work is in progress 

38 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire

station building at

JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s

Omkar Construction Co. ii)

M/s Manoj Infracon Pvt. Ltd.

iii) M/s K N Gharat & Co. iv)

M/s Manoj Enterprises.

v) M/s Progressive Civil

Construction Company Pvt.

Ltd. vi) M/s Universal Group.

vii) M/s Sadanand

Engineering works.

viii) M/s Ankita Enterprises ix)

M/s Aakar Engineers and

Contractors

01 Party : 1) M/s Maps 

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s Sadanand

Engineering 

Works 

2,35,02,120/- 12 Months 20.10.2020 15.02.2022 work is in progress 

39 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to

BPCL  Jetty at JN Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified I) M/s.

Ferro Concrete Const. (India)

Pvt. Ltd. Ii) M/s. Kargwal

Construction Pvt. Ltd. Iii) M/s.

Sanjay Construction

Company, iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no.

qualified. i) M/s.

Mahendra Realtors and

Infrastructure Pvt.

LTD.II)Rachcon 

Infraprojects Pvt. Ltd.

Iii) M/s. S.& P

Infrastructure 

Developers Private

Limitd. Iv) M/s. Sanjay

Construction v) M/s.

SMC Infrastructure

Pvt.Ltd. 

L1 JNP/PPD/M-

II/BPCL Jetty/T-

47/2021/06, Dt.

01/01/2021

M/s. Kargwal

Construction Pvt.

Ltd.

16,90,11,671.46 15 Months 15.03.2021 15.03.2022 Work is in 

progress.

43 PPD/M-

I/SEZ-

Misc.servic

es/T-

50/2020

Appointment of agency

for providing

miscellaneous 

services including

security at JNPT SEZ

E-Tender 07-09-2020 Two Bid 29/07/2020
07 parties

received

      ---       ---       ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress
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40 PPD/M-

I/Admin 

Building/T-

44/2020 

dated 

19.06.2020

Upgradation and

Renovation of

Administration Building

at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar

Interior Pvt. Ltd. 

2) M/s. Kimiya Engineers Pvt.

Ltd 

3) M/s. Godrej and Boyce Mfg

Co Ltd 

4) M/s.Sanghavi Realtors &

M/s Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering

Pvt. Ltd

1) M/s. DHIPL Projects

Pvt Ltd and M/s.

Progressive Civil

Construction (Co.) Pvt

Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique

Engineers Pvt Ltd  

4) M/s Srishti

Enterprises-Srishti 

Construction JV

5) M/s. S.S.

Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV

M/S KINJAL CIVIL

CON LLP

7) M/s. Maps

Industries India Pvt Ltd 

L1 PPD/M-I/Admin 

Building/T-

44/2020/1125 dt.

01.10.2020

M/s. Shandar 

Interior Pvt. Ltd. 

Rs. 

36,17,62,178.14

30.04.2022 14.10.2020 30.04.2022 work is in 

progress.

41 PPD/ADMN

/PMC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation &

upgradation of

Administration Building

of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno

Consultants (INDIA) Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt.

Ltd. 

5) M/s. Tractebel Engineering

Private Limited 

6) M/s. Tondon Urban

Solutions Pvt. Ltd.

7) M/s. BLG Construction

Services P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions

Private Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra

Projects Pvt. Ltd.

1) M/s Doshi

Consultants Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India) Pvt

Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/PM

C /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. Voyants 

Solutions Private 

Limited

Rs. 114,00,000/- 18 Months 15.12.2020 15.06.2022 Work is in 

progress
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42 PPD/M-

I/Compoun

d Wall/

SWM/2020/

T-46/1132  

Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil

works at solid waste

management plant in

JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-VERVE

DESIGN 3. M/s. Aakar Infra

Engineers PVT Ltd. 4.

M/s. CGS Construction 5.

M/s. Sadanand Engineering

Works 6. M/s. B.R.

Thakur 7.M/s.

Madhavkumar Construction

8. M/s. Manoj Infracon Pvt.

Ltd.                                        

9. M/s. K N Gharat 10.M/s.

Shivam Developers

11. M/s. R P Construction 12.

M/s. Om Power Systems

13. M/s. Maps Industries India

Pvt Ltd. 14. M/s.

Zak Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s.

M.B. Thakur 17.M/s. P D

Infraprojects.

1. M/s. Panwar

Construction Company

2. M/s. Maps Industries

India Pvt. Ltd.

3. M/s. S. D. Gharat

4. M/s. Madhavkumar

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/1132  

Date-05.10.2020

M/s. P D

Infraproject 

Private Limited.

Rs.67,51,107.30 6 Months 17.11.2020 18.04.2021 Work is completed

43 PPD/M-

II/BPCL 

Jetty/T-

47/2020

Structural repair to

BPCL jetty at JN Port. 

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified i)

M/s. Ferro Concrete Const.ii)

M/s. Kargwal ConstructionPvt. 

Ltd. Iii) M/s. Sanjay

Construction Co. iv) M/s.

Sarjan Construction Pvt. Ltd. 

05 parties are no

qualified i) M/s.

Mahendra Realtors and

InfrastructurePvt. Ltd.

Ii) Rachcon

Infrastruction Pvt. Ltd.

Iii) S& P Infrastructure

Developers Private

Limited. Iv) M/s. Sanjay

Construction v) M/s.

SMC Infrastructure Pvt. 

Ltd.  

L1 JNP/PPD/M-

II/BPCL Jetty /T-

47/2021/06,DT 

01.01.2021

M/s. Kargwal

Construction Pvt.

Ltd. 

16,90,11,671.46 01.04.2022    

(15 Months)

15.03.2022 NYA Work is in

progress 

44 PPD/M-

II/Ro-Ro 

Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO

vessel at Shallow

Water Berth in JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation India

Limited

ii) M/s. Paresh Construction

and  Foundations Pvt. Ltd. 

Iii) M/s. Kargwal Construction

Pvt. Ltd

NA L1 JNP/PPD/M-

II/Ro-Ro Berth /T-

70/2021/106, dt

28/01/2021                                   

M/s. Paresh

Construction Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30

days)

09.3.2021 NYA Work is in

progress 
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45 PPD/M-

II/M&EE/Co

mmon 

Room/T-

21/2020, dt.

13.03.2020

Construction of New

common Room,

Renovation of office

block, Repair to

outside Toilet Block at

M&EE Auto -Garage

Shed and Extension of

RFI shed Near TT

Maintenance Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8

i) M/s. Shivam Developers ii)

M/s. Sadanand Engineering

Works. Iii) CGS Construction ,

iv) M/s. A.P. Interior, v) M/s.

Shreeyash Construction vi)

M/s. Singo Engineering India

Pvt. Ltd. Vii) M/s. A.N. Mhatre

viii) M/s. CIS Electrical Pvt.

Ltd. 

1) M/a. A.P. interior ii)

M/s. Shreeyash

Construction , iii) M/s.

Singo Engineering

India Pvt. Ltd., iv) M/s.

A.N. Mhatre v) M/s.

CIS Electrical Pvt. Ltd. 

L1 JNP/PPD/M-

II/M&EE/Commo

n Room/T-

21/2020/963, dt.

28/08/2020

M/s. Sadanand

Engineering 

Works.

80,00,000.00  12.05.2021 

(08 Months) 

12.9.2020 NYA EOT is proposed 

upto due to 

COVID -19 

pandemic. 

49

PPD/DM/R

oad Mint/ T-

48 

Dt.29.06.20

20

Annual Maintentance

of Road outside

Custom Bound area at

JN Port. 

E-Tender

46 PPD/M-

I/Landing 

Jetty/Rehab

/ T-49

dt.3.07.202

0

Rehabilitation and

Strengthening of

Existing landing Jetty

at JN Port

E-Tender 04.07.2021 Two Bid 15.04.2021

6

1. M/s. BDS Projects India

Pvt. Ltd. 2. M/s. Dynasoure

Concrete Treatement Pvt. Ltd. 

3. M/s. Paresh Constructions

and Foundations Pvt. Ltd. 4.

Rachcon Infraprojects Pvt.

Ltd. 5. Ratnashree

Construction Company 6.

Sanjay Construction

Company.

----- ----- ----- ----- ----- ----- ----- ----- Technical 

Evaluation is in

progress

58

PPD/M-I/E-

Bungalow/K

itchenware/

T-52/2020/ 

dt-

20.07.2020

Providing and fixing

kitchenware and

sanitory fixing to E-

Bunglow
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59 PPD/Dry 

Port/Wardh

a/2020/T-

53 

dt.03.08.20

20

Development of Dry

Port at Wardha -

Construction 

strengthning of

Pandhan Road

passing outside the

Dry Port area

E-Tender 05.08.2020 Two bid 02.09.2020 17 1. Aakar Infra Engineers Pvt.

Ltd.

2. Aashirwad Construction

3. Abhi Engineering Corp. Pv.t 

Ltd.

4. Altaf Ahmed

5. B.R. Thakur

6. Govinda Constructions

7. K.K. Constructions

8. Mapari Infraprojects

9. Piyush Enterprises

10. Progressive Engineering

Company

11. R.V. Ghadia

12. Saikrupa Construction

13. B.G. Bhaskare

14. Supekar Associates

1. Anil Construction

2. P.M.Chafle

3. Singo Engineering

India Pvt. Ltd

L1 PPD/M-I/Dry 

Port Wardha/T-

53/2020 Dated

03.08.2020

M/s. Supekar

Associates

13644449.52 31.12.2021 (4

months 

excluding 

monsoon &

mobilization)

- - Start of work

delayed due to

lockdown.


