
Name of works and location Estimated 

Cost (Cost 

put to NIT) 

Rs. Lakhs

Tendered 

Cost (Rs. 

In Lakhs) 

% Above 

/below 

schedule of 

rates 

application

Agreement No. Agency Date of of 

commenc

ement

Date of of Completion Phy. 

Progress 

of work

Name with 

address

Remarks. 

M-I Section  

Engineering Procurement

Construction (EPC) contract for

infrastructure development works

of SEZ Phase-I area of JNPT 44266 47600 N.A.

PPD/SEZ/EPC/

T-22/2016/285 

dt. 06.10.2016

M/s. Backbone

Enterprises Ltd.

M/s. Tarmat

Limited and M/s.

AL faraa

Infraprojects 

Private Ltd. (JV)

31.01.20

17

24 months excluding

the mobilization period

of first 15 days and

monsoon period of 4

months (Period

extended up to

30.06.2021)

92% Shri V.G.Gharat

Mgr.(PPD), 

Shri. 

R.R.Gaikwad 

Dy.Mgr(PPD)

Work is in progress

Widening and Existing Container

Road towards East side of Y-

Junction to North Gate Complex

in JN Port 12480 9824.00
21.27% 

Below

PPD/Plan/1204

0/CTRW/2017/

T-55/381 dt.

01.03.2018

M/s. Thakur/

Mhatre (JV)

21.4.202

1

21.02.2023 NYA Shri.M.G. 

Khambalkar AM

(PPD)Shri V.G.

Gharat 

Manager (PPD)

Work is in progress

Maintenance of Arboriculture/

Horticulture works inside Custom

Bound Area of J.N Port (2019-20)

127.21 114.62
9.90% 

below

PPD/M-I /

Inside Port

/Horti./T-

27/2019/1364 

Dt. 31.10.2019

M/s. New Park

Sun Gardens

01.11.20

19

31.12.2017 Monthly 

basis

S.M.Ambavane 

Dy. Mgr. (PPD)

Monthly Contract work

basis Provisionally

extended up to

30.04.2021 

Maintenance of

Arboriculture/Horticulture works

outside Custom Bound area of Jn

Port(2019-20)
1.75 1.53

12.51% 

below 

estimated 

cost

PPD/M-II/ 

outside port

Horti/T-

24(R)/2020/306

/ dt. 26.02.2020

M/s. Jagruti

majoor sahakari

sanatha ltd. 

01.03.20

20

28.02.2021. Extended

upto 30.04.2021

Monthly 

basis

R.A.Mhatre Dy.

Mgr. (PPD)

Monthly Contract

Extended upto

30.04.2021

JAWAHARLAL NEHRU PORT TRUST
STATEMENT SHOWING THE QUARTER PROGRESS OF ORIGINAL WORKS FOR  THE QUARTER ENDING June-2021

Civil works : Costing Rs.5 crores and above .  Horticulture works      :  Costing Rs.  10 lakhs and above

 Electrical works : Costing Rs. 1 crore and Consultancy Services  : Costing Rs. 1 crore and above



Name of works and location Estimated 

Cost (Cost 

put to NIT) 

Rs. Lakhs

Tendered 

Cost (Rs. 

In Lakhs) 

% Above 

/below 

schedule of 

rates 

application

Agreement No. Agency Date of of 

commenc

ement

Date of of Completion Phy. 

Progress 

of work

Name with 

address

Remarks. 

Development/Maintenacne of

Horticulture / Arboriculture works

in JN Port Township Sec I, II & III

442.8 368.31

16.85% 

below 

estimated 

cost

PPD/M-

I/TS.Horti/Part-I 

&III and Part-

II/T-

152/2021/506, 

dtd. 21.04.2021

M/s. Shivam

Developers

01.05.20

21

30.04.2022 Monthly 

basis

Sh. VG Gharat,

M(PPD) / Sh.

JL Deshmukh,

AM(PPD) 

Monthly Contract work

basis

Annual Maintenance Contract of

Water supply network at JN Port

(2017-18)
1,45,64,000/-

1,45,64,00

0/-

1.24 below 

the 

estimate 

cost

PPD/AM/WS/T-

61/2017/359 

dated 

24.02.2017

M/s.D.K.Construct

ion

01.03.20

17

28.02.2018 Monthly 

basis

J.L.Deshmukh 

AM(PPD) 

R.A.mhatre 

Dy.Mgr(PPD)

Work in Progress

Upgradation/renovation/Rehabilat

ion of Township residential and

public building of JNPT 10,900 14421
31.77% 

Above

Estate/Townshi

p/T-07/12012

M/s. J.M.Mhatre

Infra Pvt. Ltd.

04.01.20

14

28.02.2018. Extended

upto 31.10.2018

48% 

Complete

d 

J.L. Deshmukh

AM (PPD)

V.G.Gharat 

Mgr.(PPD)

The JNPT Board has

decided to foreclose the

contract.

Development of Additional Liquid

Cargo Jetty at JNPT through

EPC Letter of Award.

19000 18150.52
(-) 4.47% 

Below

Vide letter

dated 

28.03.2019 

(LoA) 

PPD/II/ALCJ/T-

6/2019 /1646

dt. 31.12.2019

M/s. ITD

Cementationa 

India Limited.

01.09.20

20

30 months from the

date of notice to

commence

34% V.G.Gharat  

Manager (PPD)

& J. L.

Deshmukh

Work is in progress

Construction of Seawall for

Gharapuri Island and Panje

village and boat landing Jeffy

Nhava end under Corporate

Environmental Responsibility.

3512 4100
(+)16.77% 

above

PPD /M-I/CER

Works/T- 

15/2021/05 dt.

01.01.2021

M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd.

31.01.202124 Months 10% Sh. VG Gharat,

M(PPD) / Sh.

JL Deshmukh,

AM(PPD) 

Work is in Progress



Name of works and location Estimated 

Cost (Cost 

put to NIT) 

Rs. Lakhs

Tendered 

Cost (Rs. 

In Lakhs) 

% Above 

/below 

schedule of 

rates 

application

Agreement No. Agency Date of of 

commenc

ement

Date of of Completion Phy. 

Progress 

of work

Name with 

address

Remarks. 

Construction of Road behind

JNCH-PUB in JN Port

2708.32 2234.15
20.2% 

Below

PPD/M-I/PUB 

Road/Plan/120

28/19/T-43 

dt.05/09/2019

 M/sManoj 

Infracon P. L .

14.02.20

20

8 Months 100% M.G.Khambalka

r AM(PPD)

V.G.Gharat  

Manager (PPD)

Work Completed.

Construction of minor bridge on

PUB CFS road and RCC Box

Culverts on other off storm water,

around JN Port area 3109.93 2566.05 (-) 15.45%

PPD/M-

I/Plan12028/R

CC culverls/T-

50/134 

dtd.27/01/2020

M/s.J.M. Mhatre 

Infra Pvt. Ltd

03.02.20

20

13.02.2021 90% M.G.Khambalka

r AM(PPD)

V.G.Gharat  

Manager (PPD)

Work is in

progress.Period 

provisionally extended

up to 31.10.2021 

Excavation of Nallahs along the

periphery of nearby villages of

Ports -Viz Jaskhar,Karal-Sonari-

Sawarkhar in JN Port area 973.44 801.6
5.11% 

Below

PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019 M/s.R.K.Patil

4.03.202

0

05.03.2021 70% M.G.Khambalka

r AM(PPD)

V.G.Gharat  

Manager (PPD)

Work is in

progress,Period 

provisionally extended

up to Nov-2021 

Consultancy services for

preparation of a detailed project

report for Development of a

satellite port at Vadhavan NA 2794 NA

PPD/M-

I/Vadhavan 

port/2020/1082 

Dated 

30.09.2020

M/s Haskoning 

DHV Consulting 

Pvt. Ltd

28.10.20

20

27.10.2021 15% V.G.Gharat  

Manager (PPD)

Work is in Progress

Upgradation and Renovation of

Administration Building at JNPT

4733.86 3617.62
23.58% 

Below

PPD/M-I/Admin 

Building/T-

44/2020/1125 

dt. 01.10.2020

M/s. Shandar 

Interior Pvt. Ltd. 

01.10.20

20

18 months 55% J.L.Deshmukh 

AM(PPD) 

V.G.Gharat  

Manager (PPD)

Work is in Progress

PMC Services for renovation &

upgradation of Administration

Building of JNPT NA 114 NA

PPD/ADMN/P

MC /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. Voyants 

Solutions Private 

Limited

15.12.20

20

18 months 35% J.L.Deshmukh 

AM(PPD) 

V.G.Gharat  

Manager (PPD)

Work is in Progress



Name of works and location Estimated 

Cost (Cost 

put to NIT) 

Rs. Lakhs
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Cost (Rs. 

In Lakhs) 
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application
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ement

Date of of Completion Phy. 
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Name with 
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PMC services for Development of 

Additional Liquid Cargo Jetty at

JNPT NA 595 NA

PPD/M-

I/ALCJ/T-

6/2020/09 

dated 

01.01.2020

M/s Tractebel 

Engineering Pvt. 

ltd

01.02.20

20

34 Months 40% J.L.Deshmukh 

AM(PPD) 

V.G.Gharat  

Manager (PPD)

Work is in Progress

Reclamation of Balance back up

area of Coastal Berth

3698.8 3499.24
(-)5.4% 

below

PPD/M-I/Earth 

Filling/T-

41/2019/1598 

dt. 17.12.2019

M/s. RKEC, 

N.G.Bhoir and 

Samudra JV

17.12.20

19

12 months excluding

30 days mobilization

period and monson

period

91% J.L.Deshmukh 

AM(PPD) 

V.G.Gharat  

Manager (PPD)

Work is in Progress

Consultancy services for

diversion of Forest land for land

acquisition of road/rail

connectivity and Quarry mining in

connection with Vadhavan port

project

NA 275 NA

PPD/M-

I/Vadhavan 

port/2021/218 

Dated 

13.03.2021

M/s Fine 

Envirotech 

Engineers

27.03.20

21

26.03.2022 5% Dr R. Jadhav

Manager Env

(PPD) 

V.G.Gharat  

Manager (PPD)

Work is in Progress

Berthing facility for ROPAX / RO-

RO vessel at Shallow Water

Berth in JN

                       Port

3927 3315 15.58% 

(below)

JNP/PPD/M-

II/Ro-Ro Berth

/T-

70/2021/106, dt

28/01/2021                                   

M/s. Paresh

Construction &

Foundation Pvt.

Ltd. 

09.03.20

21

08.03.2022 (

Contract period is 08

months excluding

monsoon and

mobilization period of

one month)

10% (S.B. 

Lagwankar), 

Manager (PPD)

(S.M. 

Ambavane)    

Dy. Manager

(PP&D) (G.R.

Chavan) Asstt.

Manager (PPD) 

Work is in progress 



Name of works and location Estimated 

Cost (Cost 

put to NIT) 
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Cost (Rs. 

In Lakhs) 
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commenc
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Date of of Completion Phy. 
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Name with 
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Structural repair to BPCL jetty at

JN Port. 

1928.9 1690.1 12.37% 

(below)

JNP/PPD/M-

II/BPCL Jetty

/T-

47/2021/06,DT 

01.01.2021

M/s. Kargwal

Construction Pvt.

Ltd. 

15.03.20

21

15.03.2022 5% (S.B. 

Lagwankar), 

Manager (PPD)

(S.M. 

Ambavane)    

Dy. Manager

(PP&D) (G.R.

Chavan) Asstt.

Manager (PPD) 

Work is in progress .

Work is full deposit work

on behalf of BPCL. 

Maintenance of Arboriculture/

Horticulture works inside Custom

Bound Area of J.N Port (2020-21)

162.6 134.7 0.21% 

(Below)

JNP/PPD/Mgr-

II / Inside Port

/Horti./T-74( R)

/2021/24, Dt.

11.05.2021

M/s. Sawarkhar

Prakalp Grashtha

Mojoor Sahakari

Sanstha Ltd.

01.06.20

21

31.05.2022 Monthly 

basis

S.M.Ambavane 

Dy. Mgr. (PPD)

Work is just awarded . 


