
SR.No. Tender No. Item/Nature of 

work

Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date of 

receipt of 

Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified 

Nos. & Names of parties 

not qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of Contract 

(in Rs.)

Schedule 

date of 

completion 

Actual date 

of start of 

work

Actual 

date of 

completio

n

Reason 

for delay 

if any

1 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of

Project facilitation

on Agency for

providing       

facilitation support

of JNPT special

Economic Zone

(SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 

2) Econamic Law Practice 

3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 5.04.2022 05.02.2020 NYA work is in

progress 

Extented 

for six

months.

2 PPD/M-

I/PMC Karal 

Police 

Station/T-

14 

dt.22.05.20

19

Project 

Management 

Consultancy 

Services for

construction of

Police Station at

Karal Phata inJN

Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System &

Solution P.L

2) XPLORER Consultancy Serv.

P. L.

3) Dredging Solution 

4) WAPCOS LTD.

    --- L1 PPD/M-

I/PMC 

Karal_Police 

station/T-

14/2019/120

3 DT.

19.09.2019

M/s 

IRCLASS 

system &

solution 

p.l.

70,00,000/- 20.3.2023 19/09/2019 NYA Work in

Progress

3 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/20

19

Construction of

Seawall for

Gharapuri Island

and Panje village

and boat landing

Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction (India)

Pvt. Ltd. 2)RKEC Projects

Limited

2NOS 1)M/s Ferro

Concrete Construction

(India) Pvt. Ltd. 2)RKEC

Projects Limited

L1 PPD /M-

I/CER 

Works/T- 

15/2021/05 

dt. 

01.01.2021

M/s Ferro

Concrete 

Constructi

on (India)

Pvt. Ltd

 41,00,97,845/- 31.O6.2023 01-01-2021 NYA work is in

progress
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date of 
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n
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4 PPD/M-

I/FCT/IE/19/

T-30 

dtd.02.07.2

019

Selection of

Independent 

engineer for

providing 

engineering 

Consultancy 

Services for

"Development of

fourth Container

Terminal at JN

Port of

Design,Build,financ

e operate and

Transfer (DBFOT)

Basis -Phase II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 - 1) LEA Associates South

Asia Pvt. Ltd (Lasa), in JV with

Stup Consultants Pvt. Ltd

(STUP ) Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company Ltd.

(Lead Member) in consortium

with M/s. URS Scott Wilson

India Pvt Ltd.

4) SMEC International Pty. Ltd.

in JV with Jurong Consultant

India Pvt. Ltd and Padeco India

Pvt. Ltd 5) SGS India Pvt. Ltd.

in consortium with KITCO Ltd.6)

WAPCOS Ltd.

7) Tractebel Engineering Pvt.

Ltd.

8) Hill International Project

Management (India) Pvt. Ltd.

9) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

10) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting Engineers

(India) Pvt. Ltd. 

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting

Engineers (India) Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/160

4 Dt.

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 25/12/2022 25/12/2019 NYA Work is in

progress

5 PPD/M/PS/

Maint./T-

165/2021 

dtd. 

11.11.2021

Day to day Civil

Maintenance work

of Port Township

for the year 2022-

23 &2023-24

E-Tender 15.11.2021 Two bid 06.12.2021 8 i) M/s. C.G. S. Construction ii)

M/s. M.S. Jadhav iii) M/s

A.E.Inraprojects P.L.(iv) M/s

Shree Vinayaka Enterprise (v)

M/s Mahesh Enterprises & Infra

India P.L. (vi) M/s G-Tech

Construction & Fabricators

(vii)M/s Alphacorn Services

India  (viii) M/s M.B.Brothers

(i) M/s G-Tech Construction

& Fabricators (ii)M/s

Alphacorn Services India

(iii) M/s M.B.Brothers

L1 PPD/M/PS/M

aint./T-

165/2021 

dtd. 

21.02.2022

M/s.C.G.S

. Con

4,59,80,263.76 31.03.2024 01.04.2022 NYA Work is in

progress

6 PPD/M-

I/SEZ/ 

PMC/T-13 

dt. 

19/02/2020

Appointment of

Project 

Management 

Consultant for

balance 

infrastructure 

development 

works of SEZ

Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii) Tractedbel

iv) WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iii) WAPCOS

Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

M/s IR

class

1,48,50,000/- 30.4.2022 05.4.2020 NYA Work is

progress 

&  

extented 

for  

another 6

months 



SR.No. Tender No. Item/Nature of 

work
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Tender 
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publication 
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n
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for delay 
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7 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire

station building at

JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s

Omkar Construction Co. ii) M/s

Manoj Infracon Pvt. Ltd. iii) M/s

K N Gharat & Co. iv) M/s Manoj

Enterprises.

v) M/s Progressive Civil

Construction Company Pvt. Ltd.

vi) M/s Universal Group. vii)

M/s Sadanand Engineering

works.

viii) M/s Ankita Enterprises ix)

M/s Aakar Engineers and

Contractors

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/  

2020/1135 

dt.05.10.202

0

M/s 

Sadanand 

Engineerin

g Works 

2,35,02,120/- 26.04.2022 20.10.2020 NYA Work is

completed

. 

8 PPD/M-

I/Dry Port

Jalna/T-

41/2020

Construction of

Approach Road

and Area Levelling

works for

Devlopmemt of

Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

3. Ajwani Infrastructure Pvt.

Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

    6. GNI Infrastructure Pvt. Ltd

7. Govardhani Construction

Co.

    8. Jai Sai Constructions

    9. JCC Infraprojects Pvt. Ltd.

10. Kanwar Enterprises Pvt

Ltd

   11. Manoj Enterprises

   12. Manoj Infracon Pvt. Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil

Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

    18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates

Private Limited

21. Suroj Buildcon Private

Limited

22. Suryodaya Infra Projects

(I) Pvt. Ltd.

    23. V P Sethi Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction

Company

5. SA Swant Constructions

Pvt. Ltd.

6. Gopal Enterprises - SKM

Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd -

Sambhaji Patil Engineers JV

L1 JNPT/PPD/D

ry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojec

ts

18,76,62,190.47 21.02.2022 05.03.2021 NYA work is in

progress 

and 

provisiona

lly 

extended 

up to

31.05.202

2.



SR.No. Tender No. Item/Nature of 

work

Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date of 

receipt of 

Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified 

Nos. & Names of parties 
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Whether 
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awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of Contract 

(in Rs.)

Schedule 

date of 

completion 

Actual date 

of start of 

work

Actual 

date of 

completio

n

Reason 

for delay 

if any

9 PPD/M-

I/Admin 

Building/T-

44/2020 

dated 

19.06.2020

Upgradation and

Renovation of

Administration 

Building at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar

Interior Pvt. Ltd. 

2) M/s. Kimiya Engineers Pvt.

Ltd 

3) M/s. Godrej and Boyce Mfg

Co Ltd 

4) M/s.Sanghavi Realtors & M/s

Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering

Pvt. Ltd

1) M/s. DHIPL Projects Pvt

Ltd and M/s. Progressive

Civil Construction (Co.) Pvt

Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique Engineers Pvt

Ltd  

4) M/s Srishti Enterprises-

Srishti Construction JV

5) M/s. S.S. Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV M/S

KINJAL CIVIL CON LLP

7) M/s. Maps Industries

India Pvt Ltd 

L1 PPD/M-

I/Admin 

Building/T-

44/2020/112

5 dt.

01.10.2020

M/s. 

Shandar 

Interior 

Pvt. Ltd. 

 36,17,62,178.14 30.04.2022 14.10.2020 30.04.202

2

work is

completed

.

10 PPD/ADMN

/PMC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation &

upgradation of

Administration 

Building of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno Consultants

(INDIA) Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt.

Ltd. 

5) M/s. Tractebel Engineering

Private Limited 

6) M/s. Tondon Urban Solutions

Pvt. Ltd.

7) M/s. BLG Construction

Services P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions

Private Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra

Projects Pvt. Ltd

1) M/s Doshi Consultants Pvt 

Ltd.

2) M/s. Jones Lang Lasalle

Property Consultants (India)

Pvt Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/

PMC /T-45

/2020/1300 

dt.24.11.202

0                                                              

M/s. 

Voyants 

Solutions 

Private 

Limited

 1,14,00,000/- 15.06.2022 15.12.2020 NYA Work is in

progress

11 PPD/M-

I/Landing 

Jetty/Rehab

/ T-49

dt.3.07.202

0

Rehabilitation and

Strengthening of

Existing landing

Jetty at JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 4
3 Nos 1) M/s.

Ratranshree Construction

company 2) M/s.

Sanjay construction Company

3) M/s BDS Projects India Pvt.

Ltd

1 No M/s. Enterprising

Enterprise LLP

L1 PPD/M-

I/Landing 

Jetty/Rehab/

T-

49R2/2021/9

4 dt

12.10.221

M/s. 

Ratranshr

ee 

Constructi

on 

company       

4,05,14,800/- 25.06.2022 11.11.2021 NYA work is in

progress.



SR.No. Tender No. Item/Nature of 

work

Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date of 

receipt of 

Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified 

Nos. & Names of parties 

not qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of Contract 

(in Rs.)

Schedule 

date of 

completion 

Actual date 

of start of 

work

Actual 

date of 

completio

n

Reason 

for delay 

if any

12 PPD/Plan/1

2040/CTR

W/2017/ T-

55/381/ DT.

25.11.2016

Widening and

Exisiting Container

Road towards East

side of Y-Junction

to North Gate

Complex in JN

Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil construction

pvt. Ltd. iii) M/sPrakash -ME JV

IV) M/s Ajwani Infrastricture pvt.

Ltd. 

i)M/sKharpatil construction

pvt. Ltd. ii) M/sPrakash -ME

JV iii) M/s Ajwani

Infrastricture pvt. Ltd. 

L1 PPD/Plan/12

040/CTRW/2

017/ T-

55/381/ DT.

01.03.2017

M/s 

Thakur 

/Mhatre 

(jv)

98,24,99,250/- 21.02.2023 21.04.2021 NYA work is

progress.

13 PPD/M-

I/Vadhavan/

T-73 Dated

15.1.2021

Consultancy 

services for

diversion of forest

land acquisition of

road/rail 

connectivity and

quarry mining in

connection with

Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech Engineers N.A Awardes 

L1

JNP/Manage

r Vadhvan

port/2021/21

8 dated

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

 2,75,00,000/- 02.04.2022 03.04.2021 NYA In 

progress.s

trong 

opposition 

from local

people.

14 PPD/M/TS. 

Horti./Part-

I&III and

Part-II/T-

152/2021, 

dtd. 

22.02.2021

Development 

/Maintenance of

Horticulture /

Arboriculture works 

in JN Port

Township at Sec

I,II &III.

E-    

Tender

26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha Ltd. ,

iii) M/s. M.N. Kalbhor, iv) M/s.

D.B. Infratech, v) M/s. Sheva

Port Yuva Sanghatana & vi)

M/s. Shiva Developers

06 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha

Ltd. , iii) M/s. M.N. Kalbhor,

iv) M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva

Sanghatana & vi) M/s. Shiva

Developers

L1 PPD/M-

I/TS.Horti./P

art-I&III and

Part-II/T-

152/2021/50

6, dtd.

21.04.2021

M/s. 

Shivam 

Developer

s

3,68,31,294.27 30.04.2022 01.05.2022 NYA Work is

completed 

. 

15 PPD/M-

I/TS/Remov

al 

garbage/T-

153/2021, 

dtd. 

08.04.2021

Removal of

garbage from open

spaces in JN Port

Township for the

year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba

Prakalpagrastha Majoor

Kamgar Sahakari Society

Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor

Sahakari Sanstha Maryadit, 3)

M/s. Savarkhar Prakalpagrastha

Majoor Sahakari Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/R

emoval 

garbage/T-

153/2021/52

7, dtd.

18.05.2021

M/s. 

Khandoba 

Prakalpag

rastha 

Majoor 

Kamgar 

Sahakari 

Society 

Maryadit

61,82,959.16 31.05.2023 01.06.2021 NYA work is in

progress 

16 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, 

dtd. 

17.04.2021

Lifting of garbage

in and around

nearby village of

JN Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction, 2)

M/s. Harikrupa Prakalpagrastha

Berojgar Seva Sahakari Society

Ltd., 3) M/s. Shanteshwari

Nhava Sheva Prakalpapidit

Majoor Sahakari Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila

Berojgar Sahakari Sanstha

Maryadit, Karal

L1 PPD/M/TS/Li

fting 

garbage/T-

154/2021/47

7, dtd.

21.06.2021

M/s. 

Daulat 

Constructi

on

1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in

progress 



SR.No. Tender No. Item/Nature of 

work

Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 
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receipt of 

Tender

Nos. 
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Nos. & Names of parties 
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Nos. & Names of parties 
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r

Value of Contract 

(in Rs.)
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date of 

completion 
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of start of 

work

Actual 

date of 

completio

n
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for delay 

if any

17 PPD/M-

II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and

repairs to APEC

guest house at J N

Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction 2)

M/s. Creative Construction

3) M/s. Monaarc Corporation

Pvt. Ltd. 4)

M/s. Sadanand Engineering

works 5) M/s. Spark

Civil Infraprojects

6) M/s. OM POWER SYSTEMS

7) M/s. PIYUSH ENTERPRISES

8) M/s. Ratnashree construction

company 9) M/s. SETH

CONSTRUCTION                     

10) M/s. Shivam Developers

11) M/s. Technocrats

construction Co.

12) M/s. Daulat Construction.                       

1) M/s. Aakruti Construction

2) M/s. D B Infratech

3) M/s. Mahendra Realtors

and Infrastructure Pvt. Ltd.

4) M/s. Example Interior

Designs 5)

M/s. R. P. Construction

6) M/s. Shiv Langeshwer

Enterprises 7)

M/s. G. R. Bhagat 8)

M/s. Thakur Construction

9) M/s. G-tech Construction

&Fabricators 10)

M/s. Panwar Construction

Company

L1 PPD/M-

II/Bldg. 

Maint/T-

19/2021 /698

dated. 

14.09.2021 

M/s. 

PIYUSH 

ENTERPR

ISES   

71,43,518.05 01.04.2022 01.10.2021 NYA work is in

progress 

.putup for

extension.

25.11.2021 - work is in 

progress

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. Ltd. – 

M/s B G Goyal Infrastructure 

Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P Sangle 

JV

4. M/s K R Construction– 

M/s R&B Infra Project Pvt. 

Ltd. JV

5. M/s Landmark Corp. Pvt. 

Ltd.– M/s CE Infra (India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s 

Shreehari Associates Pvt. 

Ltd. JV

7. M/s Sphiro Infratech Pvt. 

Ltd. – M/s Dara Engg & 

Infrastructures Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s P D 

Infra Projects Pvt. Ltd. JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/E

PC/Concrete

/Roads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.202318 JNP/ 

PPD/EPC/C

oncrete 

Roads/T-

08/2021       

Up Gradation of 

Roads and 

Drainage system 

outside Custom 

bound area in J N 

Port, Navi Mumbai 

on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. 

Ltd. – M/s Kalthia Engineering 

Construction Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. “Evrascon” – 

M/s Saipro Infrastructures JV

7. M/s JM Mhatre - M/s Thakur 

Infraprojects - M/s PP Kharpatil 

Const. JV

8. M/s Laxmi Civil Engineering 

Pvt. Ltd. – M/s Sharda 

Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals 

Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra Projects 

LLP JV

12. M/s S B Deshmukh – M/s A 

B Wagh JV

13. M/s Shinde Developers Pvt 

Ltd – M/s Shraddha Energy and 

Infraprojects Pvt. Ltd. JV

14. M/s Shreeji Infrastructure 

India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic 

(India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra 

Pvt. Ltd. - M/s Kotarki Const. 

Pvt. Ltd. JV



SR.No. Tender No. Item/Nature of 

work

Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date of 

receipt of 

Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified 

Nos. & Names of parties 

not qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of Contract 

(in Rs.)

Schedule 

date of 

completion 

Actual date 

of start of 

work

Actual 

date of 

completio

n

Reason 

for delay 

if any

19 PPd/M-

I/Water 

Body/2021 

/T-58 dated

08.10.2021

Rejevunation of

water body near

sheva tempel and

sheva foothill at

JNPT

E tender 12.10.2021 Two bid 01.11.2021 3Nos 1 No 1) M/s.

Greenland

2 Nos 1) M/s. Pravin

Enterprises 2) M/s. Piyush

Enterprises

L1 PPD/M-

I/Water 

Body/T-

58/2021/125 

dt 

03.12.2021

M/s.

Greenland

7,74,97,672.96 03.07.2023 03.01.2021 Work is in

progress

20 PPD/M-

I/Admin 

façade/T-59 

dated 

8.10.2021

Providing and

fixing façade

lighting, Tensile

roofing and internal

courtyards 

landscaping at

administration 

building of JNPT

E tender 09.10.2021 Two bid 18.10.2021 5 Nos 2 Nos. 1) M/s.

Shandar Interior Pvt. Ltd

2)M/s. Knchan Associates

3 Nos 1) M/s.

Mahendra Realtors and

Infrastructure Pvt.Ltd 2)

M/s. Jayant K furnitures 3)

M/s.  Sumi Electricals

L1 PPD/M-

I/Admin 

Façade/T-

59/2021/162 

dt 

23.11.2021

M/s.

Shandar 

Interior 

Pvt. Ltd

6,02,74,850/- 07.06.2022 01.12.2021 Work is in

progress

25.11.2021 - work is in 

progress

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. Ltd. – 

M/s B G Goyal Infrastructure 

Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P Sangle 

JV

4. M/s K R Construction– 

M/s R&B Infra Project Pvt. 

Ltd. JV

5. M/s Landmark Corp. Pvt. 

Ltd.– M/s CE Infra (India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s 

Shreehari Associates Pvt. 

Ltd. JV

7. M/s Sphiro Infratech Pvt. 

Ltd. – M/s Dara Engg & 

Infrastructures Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s P D 

Infra Projects Pvt. Ltd. JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/E

PC/Concrete

/Roads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.202318 JNP/ 

PPD/EPC/C

oncrete 

Roads/T-

08/2021       

Up Gradation of 

Roads and 

Drainage system 

outside Custom 

bound area in J N 

Port, Navi Mumbai 

on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. 

Ltd. – M/s Kalthia Engineering 

Construction Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. “Evrascon” – 

M/s Saipro Infrastructures JV

7. M/s JM Mhatre - M/s Thakur 

Infraprojects - M/s PP Kharpatil 

Const. JV

8. M/s Laxmi Civil Engineering 

Pvt. Ltd. – M/s Sharda 

Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals 

Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra Projects 

LLP JV

12. M/s S B Deshmukh – M/s A 

B Wagh JV

13. M/s Shinde Developers Pvt 

Ltd – M/s Shraddha Energy and 

Infraprojects Pvt. Ltd. JV

14. M/s Shreeji Infrastructure 

India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic 

(India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra 

Pvt. Ltd. - M/s Kotarki Const. 

Pvt. Ltd. JV



SR.No. Tender No. Item/Nature of 
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Tender

Nos. 
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n
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21 PPD/Mi_/A

dmin 

developme

nt/2021/T-

65 dated

29.10.2021

Proposal 

development 

space creation for

transformer 

external protection

wall Internal

external tags name

board and to

complete works for

JNPT 

administration 

building.

E tender 03.11.2021 Two bid 15.11.2021 5 Nos 2 Nos. 1) M/s.

Shandar Interior Pvt. Ltd

2)M/s. Knchan Associates

3 Nos           1) M/s. Tathastu 

Infrastructure Pvt.Ltd 2)

M/s. Jayant K furnitures 3)

M/s.  Piyush Enterprises

L1 PPD/M-

I/Admin 

Developmem

t/T-

65/2021/180 

dt 

27.12.2021

Mls. 

Shandar 

Interior 

Pvt. Ltd

4,25,99,987.10 10.06.2022 10.01.2022 Work is in

progress

22 PPD/M-

I/WS/T-68 

dated 

11.11.2021

Annual 

maintenance 

contract of water

supply network at

JNPT (2022-23 &

23-24).

E tender 15.11.2021 Two Bid 06.12.2021 8 Nos 6 Nos 1)M/s CGS Construction

2) M/s D.K.Construction 3) M/s

M.B.Brothers 4) M/s Reliance

Con.5) M/s M.S.Jadhav 6) M/s

K. N.Gharat & Co.

2 Nos 1) M/S BNK Manifold

Services pvt.ltd.2) M/s R.

K.Patil 

L1 PPD/M-

I/WS/T-

68/2022/310 

dated 

15.02.2022

M/s 

M.S.Jadha

v

2,64,22,258.82 31.03.2024 01.04.2022 Work is in

progress

23 PPD/M-

I/CPP 

lake/2021/T-

73 dated

06.12.2021

Rejuvenation of

water Body near

centralized Parking

plaza at JNPT.

E tender 07.12.2021 Two bid 27.12.2021 5Nos 1) M/s Greenland 4 Nos 1) M/s Dev Engineers

2) M/s Chaitanya

Enterprises. 3) M/s Piyush

Enterprises. 4) M/s Quintizi

infratech LLP 

L1 PPD/M-

I/CPP 

lake/2022/T-

73/252 dated

21.01.2022

1) M/s

Greenland

5,36,72,952.65 20.08.2023 22.02.2022 Work is in

progress.

24 PPD/M-

I/Sheva 

Road/2021/

T-74 dated

06.12.2021

Widening of old

sheva road.

E tender 08.12.2021 Two bid 28.12.2021 14 Nos. 10 Nos 1) M/s V. P. Infratech 2)

M/s K. N. Gharat & Co. 3)M/s

Manoj infracon P. L.4) M/s A. M.

Swamy Cont.5) M/s Bharat

Construction Co. 6) M/s

P.P.Kharpatil Cont. P. L.7)M/s

Blue star 8) M/s V.S.Patil 9) M/s

M.B.Thakur 10) M/s Thakur

Infraprojects P.L

4 Nos 1) M/s Tanisha

Enterprises 2) M/s Classic

Cont. 3) M/s Aakar Infra

Engineers P.L. 3) M/s Singo

Engineering P. L. 

L1 PPD/M-

I/Sheva 

Road/2021/T-

74/2022/84 

dated 

07.03.2022

M/s 

V.P.Infrate

ch

1,86,01,433.23 06.04.2023 29.03.2022 Work is in

progress

25 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs

to BPCL Jetty at

JN Port.

E-Tender 02.07.2020 Two Bid 9 1) M/s. Ferro Concrete Const.

(India) Pvt. Ltd. 2) M/s.

Kargwal Construction Pvt. Ltd.

3) M/s. Sanjay Construction

Company, 4) M/s. Sarjan

Construction Pvt. Ltd. 

1) M/s. Mahendra Realtors

and Infrastructure Pvt. LTD.

2)Rachcon Infraprojects Pvt.

Ltd. 3) M/s.

S.& P Infrastructure

Developers Private Limitd.

4) M/s. Sanjay Construction

5) M/s. SMC Infrastructure

Pvt.Ltd. 

Awarded 

to L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructi

on Pvt.

Ltd.

16,90,11,671.46 15 Months

provisonal 

EOT granted

Upto 

30.12.2022

15.01.2021 NYA Work is in 

progress.



SR.No. Tender No. Item/Nature of 
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26 PPD/M-

II/Ro-Ro 

Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO

vessel at Shallow

Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 1) M/s. ITD Cementation India

Limited

2) M/s. Paresh Construction

and  Foundations Pvt. Ltd. 

3) M/s. Kargwal Construction

Pvt. Ltd

NA Awarded 

to L1

JNP/PPD/M-

II/Ro-Ro 

Berth /T-

70/2021/106, 

dt 

28/01/2021                                   

M/s. 

Paresh 

Constructi

on Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30

days) 

excluding 

monsoon. 

Provisional 

EOT granted

upto 

30.06.2022

09.03.2021 NYA Work is in

progress 

27 PPD/M-

II/AMC 

FENDER/T-

67 

DT.03.11.2

020

Annual 

maintenance of

fendering system

in JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise.

2) M/s. Ratnashree Construction

Company

1) M/s. CGS Construction Awarded 

to L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprisin

g 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

28 PPD/M-

I/Inside Port

Horti./T-74( 

R)  

DT.29.12.2

020

Maintenance of

Arboriculture/Horti

culture works

inside Custom

Bound area of JN

Port (2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 

and extended

up to

02.03.2021

05 Nos. 1) M/s. Harikrupa

Prakalpagrasta Berojgar Seva

Sahakari Sanstha Society

Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor

Sahakari Sanstha 3) M/s.

Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta

Majoor Sahakari Sanstha Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded 

to L1

JNP/PPD/Mg

r-II/Inside 

Port Hort./t-

74 ( R)

/2021/24, dt.

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 NYA Work is in

progress. 

29 PPD/M-

II/Toilet/T-

43/2021, dt.

16/07/2021

Maintenance of

Toilet Blocks

inside and outside

JN Port Custom

bound area (2021-

22)

E-Tender 19.07.2021 Two-Bid 02.08.2021 04 Nos. 1) M/s. ACME Excellent

Management Pvt. Ltd. 2)

M/s. Madhavkumar Construction

3) M/s. Ranjana Enterprises

1) M/s. Shivam Developers Awarded 

to L1

PPD/M-

II/Toilet/T-

43/2021/120, 

dt. 

30.09.2021

M/s. 

Madhavku

mar 

Constructi

on

57,43,538.10 12 Months

30.09.2022

01.10.2021 NYA Work is in

progress. 

30 PPD/M-

II/AC 

Roof/T-61 

(R) ®/2020,

dt.07.09.20

20

Replacement of

AC Roofing Sheets

of Various sheds

and Gate

Complexes at

JNPT.

29.06.2021 

further 

extended upto

14.07.2021

19 Nos 1) M/s. Aditya Profiles Pvt. Ltd.

2) M/s. BDS PROJECTS 3)

M/s. D.B. Infratech. 4) M/s.

Manoj Infracon Pvt. Ltd.

5) M/s. piyush Enterprises

6) M/s. RAMA Technology 7)

M/s. Ratnashree Construction

Company 8) M/s. Satyasai

Coldchain and Infracon pvt. Ltd.

9) M/s. Spanmax Building

Systems Pvt. Ltd. 

1) M/s. AROCMA 2)

M/s. ENTERPRISING

ENTERPRISE LLP 3) M/s.

Hindustan Construction

Corporation 4) M/s.

Inventis Projects Pvt. Ltd.

5) M/s. Sadanand

Engineering Works 6) M/s.

Multi Infratech Pvt. Ltd.

7) M/s. OM Power System

8) M/s. Saikrupa

Constructions 9) M/s.

Sahyog Industries.

10) M/s. MAX Roofing

Systems Pvt. Ltd. 

Awarded 

to L1

PPD/M-II/AC 

Roof/T-61( 

R)/2021 /135

dt. 

11.11.2021

M/s. 

Piyush 

Enterprise

s

3,13,46,746.59 12 Months

i.e. upto

25.03.2023

26.11.2021 NYA Work is in

progress.
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31 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual 

maintenance work

of port building

inside custom

bound area (2021-

22)

E-Tender 19.07.2021 Two Bid 09.08.2021 09 Nos.
06 Nos 1) M/s.

C.G.S. Construction

2) M/s. K.N. Gharat 3) M/s.

M.S. Jadhav 4) M/s.

Sadanand Engineering Works.

5) M/s. OM Power Systems

6) M/s. Piyush Enterprises. 

03 Nos. 1) M/s.

AIM Infracorp Private limited

2) M/s. Shivam Developers

3) M/s. D.M. Enterprises. 

L-1 PPD/M-

II/Building 

Maint/T-

41/2021, dt.

30.11.2021

M/s. 

C.G.S. 

Constructi

on

1,08,27,650.70 12 Months

01.11.2022

15.12.2021 NYA Work is in

progress.

32 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual 

maintenance of

roads & yards

inside JN Port

Custom bound

area (2021-22)

E-Tender            Two Bid 25.08.2021 12 Nos. 
07 Nos. 1) M/s.

Classic Construction 2) M/s. DM

Enterprises. 3) M/s. K.N. Gharat

And Co. 4) M/s. M.B. Thakur 5)

M/s. P.P. Kharpatil Construction

Pvt. Ltd.  7) M/s. V.S. Patil 

05 Nos. 1) M/s. Blue star

Construction Co. 2) M/s.

M.S. Jadhav 3) M/s.

Ratnashree Construction

Company 4) M/s. V.P.

Infratech 5) M/s. ZAK

Infraprojects Pvt. Ltd. 

L-1 PPD/M-

II/R&Y 

Maint/T-

45/2021/147 

, dt.

30.11.2021

M/s. V.S.

Patil 

1,36,68,575.85 12 Months

01.11.2022 

07.12.2021 NYA Work is in

progress.

33 PPD/M-

II/Outside 

port /Horti/

T-11 /2021

dt.03.12.20

21

Maintenance of

Arboriculture /

Horticulture works

Outside Custom

Bound area of JN

Port (2022-23) 

E-Tender 31.01.2022 Two Bid 28.02.2022 03 Nos. 1. M/s Jagruti Majoor Kamgar

Saharkari Sanstha Ltd. 2.M/s

Savarkhar Prakalpagrastha

M.S.S.L .3. M/S Suvidha

Service  

M/s Suvidha Services L1 PPD/M-

II/Outside 

port /Horti/ T-

11 /2022/196

dt. 

04.04.2022

M/s

Jagruti 

Majoor 

Kamgar 

Saharkari 

Sanstha 

Ltd.

1,94,83,836.88 30.04.2023 01.05.2022 30.04.202

3

work order

issued. 

34 PPD/Up 

gradation 

Roads/T- 

26/2021/  

Dt. 

06.05.2021   

Project 

Management 

Consultancy for Up 

Gradation of 

Roads and 

Drainage System 

outside   Custom 

Bound Area in JN 

Port.

E-Tender 07.05.2021 Two 21.06.2021 12 (twelve 

)

1.  M/s. Technogem Consultants 

Private Limited . 2. M/s. TPF 

Engineering Pvt Ltd.  3. M/s. 

Bloom Companies LLC. 4. M/s. 

Planning & Infrastructural 

Development Consultants Pvt. 

Ltd.  5. M/s Shrikhande 

Consultants Pvt. Ltd. in 

association with Infra Design 

Studio Private Ltd.   6. M/s. 

Voyants Solutions Pvt. Ltd.  7. 

M/s. Dhruv Consultancy 

Services Limited associate with 

Qmax Techno consultant Pvt. 

ltd.  8. M/s. FP India Project 

Management Consultancy 

Services Pvt. Ltd in association 

with M/s. Infrasyss Techno 

Consultants Pvt. Ltd.                                          

9. M/s. Global Infra Solutions 

Association M S Consultant.     

10. M/s. Theme Engineering 

Services Pvt Ltd. in association 

with Ishita Info Solutions Pvt. 

Ltd.                                                           

1.  M/s. Composites 

Combine Technocrats Pvt 

Ltd.    2. M/s. Pentacle 

Consultants (I) Pvt.Ltd – M/s 

Padeco JV        

L1 PPD/Up 

gradation 

Roads/T- 

26/2021/241  

Dt. 

02.12.2021   

M/s. 

Shrikhand

e 

Consultant

s Pvt. Ltd.

In 

Associatio

n with 

Infra 

Design 

Studio 

Pvt. Ltd. 

5,19,82,000.00 15.12.2023 15.12.2021 15.12.202

3

work in 

progress
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35 PPD/ M-

II/Road 

Maint /T-

66/2021 

DT. 

01.11.2021

Repairs &

resurfacing to

R.O.B. near Sheva

Police Station &

other roads outside

Custom bound

area with Asphalt

material at JN

Port.

E-Tender 03.11.2021 Two Bid 02.12.2021 13 Nos. 1. M/s Ajwani infrastructure pvt.

Ltd. 2. M/s Bharat Const. Co.

(Bombay) 3. M/s Bharat Udyog

Ltd. 4. M/s Blue Star Const. Co.

5. M/s J.M.Mhatre Infra Pvt. Ltd.

6. M/s K. N. Gharat & Co. 7. M/s

Omkar Const. Co. 8. M/s

P.P.Kharpatil Const P.L. 9. M/s

R &B Infra Project P.L.10. M/S

Thakur Infraprojects P.L. 11.

M/S V.P.Infratech 12. M/S V.S.

Patil 13. M/S Zenith Const. Co.

M/S Omkar Const. Co. L-1 PPD/ M-

II/Road 

Maint /T-

66/2022/110 

DT. 

10.03.2022

M/s 

V.P.Infrate

ch

4,56,63,355.29 8 Months

25.03.2023  

25.03.2022 Work 

order 

issued.

36 PPD/BFC/T-

04/2022 

dt.17/01/20

22

Construction of

Business 

Facilitation Center

E-Tender 19.01.2022 Two Bid 14.02.2022 16 1. M/s. Kimaya Engineers Pvt.

Ltd. 2. M/s. Vijay

Construction 3. M/s.

Prime Civil Infrastructure Pvt.

Ltd. 4. M/s. Srico Project Pvt.

Ltd. 5. M/s.

J.M.Mahatra Infra (JV) 6. M/s.

Progressive civil construction

co. Pvt. Ltd. 7. M/s. Ajawni

Infrastructure Pvt. Ltd. 8. M/s.

Eagle Infra India Ltd. 9. M/s.

DEV Engineers Pvt. Ltd.

10. M/s. AE - Infraprojects Pvt.

Ltd. 11. M/s. Kalpana Struct

Con Pvt. Ltd. 12. M/s.

DK Infrastructure Pvt. Ltd. JV

13. M/s. R and B Infra Project

Pvt. Ltd. 14. M/s. Capacite

Engineering Pvt. Ltd. 

1.  M/s. Mahavir Road and

Infrastructure Pvt. Ltd. 2.

M/s. Kanwar Enterprises

Pvt. Ltd.

L1 PPD/BFC/T-

04/2022 

dated 

31.03.2022

M/s. DEV

Engineers 

23,19,17,335.27 31.05.2024 28.04.2022 NYA Work in

Progress

37 PPD/M-

II/Road 

Mint/ T-77

/2021 

DT.27.12.2

021

Cleaning of storm

water drains along

the roads outside

Custom bound

area of JN Port

(2022-23) 

E-Tender 01.02.2022 Two Bid 31.01.2022 14 1. M/s B.R.Thakur 2.M/s

Classuc Infra. Engg. Pvt.

Ltd.3.M/s J.J&Sons 4. M/s

K.N.Gharat & Co. 5. M/s

Madhvkumar Construction. 6.

M/s Manoj Enterprises. 7.M/s

Shiv Langeshwar Entreprises. 8.

M/s Parshuram R. 9.M/s

R.N.Thakur 10.M/s Reliable

A2Z Solutions P.L. 11.M/s S. R.

Gharat 12.M/s Shivam

Developers 13.M/s Singo

Engineering India P.L. 14. M/s

Suvidha Services.  

1..M/s J.J&Sons . 2M/s

Madhvkumar Construction.

3. M/s .Shiv Langeshwar

Entreprises. 4. M/s

Parshuram R. 5.M/s Reliable

A2Z Solutions P.L. 6.

M/s.Shivam Developers

7.M/s Singo Engineering

India P.L. 8. M/s Suvidha

Services.  

L1 PPD/M-

II/Road Mint/

T-77 /2021

DT.27.12.20

21

M/s S. R.

Gharat 

22,19,443.80 04.05.2023 04.05.2022 04.05.202

3

Work 

order 

issued.
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38 PPD/PFC/T-

37/2021 

dt.6/7/2021

Construction of

Port Facilitation

Center

E-Tender 09.07.2021 Two Bid 13.09.2021 13 1. M/s. AE - Infraprojects Pvt Ltd                           

2. M/s. K B A Infrastructure Pvt

Ltd AND M/s. DK Infrastructure

Pvt. Ltd. JV 3. M/s. Ajaydeep

Infracon Pvt Ltd 4. M/s.

Kalpana Struct Con Pvt Ltd 5.

M/s. Shubham EPC Pvt Ltd 6.

M/s. DEV Engineers 7. M/s. R

and B Infra Project Pvt Ltd . 8.

M/s. Sanghvi Realtors JV with

M/s. Sheth Construction

9. M/s. Spectrum Infrastructure

10. Capacite Engineering Pvt

Ltd

1.      M/s. ANS Construction

Pvt Ltd 2. M/s. Crescent

Construction Co. 3.

M/s. D Thakkar

Constructions Pvt Ltd

L1 PPD/PFC/T-

37/2022/03 

dated 

06.01.2022

M/s. 

Capacite 

Engineerin

g Pvt Ltd

and M/s.

Capacit'e 

Infraprojec

ts Ltd.

(JV)

26,31,33,830.21 28.02.2024 21.01.2022 NYA Work in

Progress

39 PPD/M-II 

Sea farers

/T-57/2021 

DT 

06.10.2021

Development of

sea farers centre

inside Custom

bound Area at

JNPort.

ONLINE 21.10.2021 Two Bid 8.11.2021 5 1. M/s Aakar Engineers and

Contractors 2. M/s Sadanand

Engineering Works 3.M/s

Ravibhanushali and Associates

4. M/s Piyush Enterprises .5.

M/s Noor Interiors 

1. M/s Aakar Engineers and

Contractors 2.M/s

Ravibhanushali and

Associates 3. M/s Piyush

Enterprises .4. M/s Noor

Interiors .

L1 PPD/M-II 

Sea farers /T-

57/2021 DT

06.10.2021

M/s

Sadanand 

Engineerin

g Works  

65,00,000.00 02.3.2022 27.12.2021 30.4.2022 Due to

delay in

HVAC 

work.


