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1 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 

2) Econamic Law Practice 

3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 5.04.2022 05.02.2020 NYA work is in

progress 

Extented for six

months.

2 PPD/M-

I/PMC Karal

Police 

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services for

construction of Police

Station at Karal Phata

inJN Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System &

Solution P.L

2) XPLORER Consultancy

Serv. P. L.

3) Dredging Solution 

4) WAPCOS LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 

19.09.2019

M/s 

IRCLASS 

system &

solution p.l.

70,00,000/- 20.3.2023 19/09/2019 NYA Work in Progress

3 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall

for Gharapuri Island and

Panje village and boat

landing Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction (India)

Pvt. Ltd. 2)RKEC Projects

Limited

2NOS 1)M/s Ferro

Concrete Construction

(India) Pvt. Ltd. 2)RKEC

Projects Limited

L1 PPD /M-

I/CER 

Works/T- 

15/2021/05 dt.

01.01.2021

M/s Ferro

Concrete 

Constructio

n (India)

Pvt. Ltd

 41,00,97,845/- 31.O6.2023 01-01-2021 NYA work is in

progress

4 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.201

9

Selection of Independent

engineer for providing

engineering Consultancy

Services for

"Development of fourth

Container Terminal at JN

Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -Phase II"

ONLINE 04.07.2019 Two bid 20.08.2019 10 04 - 1) LEA Associates

South Asia Pvt. Ltd (Lasa), in

JV with Stup Consultants

Pvt. Ltd (STUP ) Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company

Ltd. (Lead Member) in

consortium with M/s. URS

Scott Wilson India Pvt Ltd.

4) SMEC International Pty.

Ltd. in JV with Jurong

Consultant India Pvt. Ltd and

Padeco India Pvt. Ltd 5)

SGS India Pvt. Ltd. in

consortium with KITCO Ltd.6) 

WAPCOS Ltd.

7) Tractebel Engineering Pvt.

Ltd.

8) Hill International Project

Management (India) Pvt. Ltd.

9) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

10) ILF Consulting

Engineers Austria GmbH in

consortium with ILF

Consulting Engineers (India)

Pvt. Ltd. 

1) SGS India Pvt. Ltd. in

consortium with KITCO

Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International Project

Management (India) Pvt.

Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting

Engineers Austria GmbH

in consortium with ILF

Consulting Engineers

(India) Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 25/12/2022 25/12/2019 NYA Work is in

progress
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5 PPD/M/PS/M

aint./T-

165/2021 dtd.

11.11.2021

Day to day Civil

Maintenance work of Port

Township for the year

2022-23 &2023-24

E-Tender 15.11.2021 Two bid 06.12.2021 8 i) M/s. C.G. S. Construction

ii) M/s. M.S. Jadhav     iii) M/s 

A.E.Inraprojects P.L.(iv) M/s

Shree Vinayaka Enterprise

(v) M/s Mahesh Enterprises

& Infra India P.L. (vi) M/s G-

Tech Construction &

Fabricators (vii)M/s

Alphacorn Services India

(viii) M/s M.B.Brothers

(i) M/s G-Tech

Construction & Fabricators 

(ii)M/s Alphacorn Services

India (iii) M/s

M.B.Brothers

L1 PPD/M/PS/M

aint./T-

165/2021 dtd.

21.02.2022

M/s.C.G.S. 

Con

4,59,80,263.76 31.03.2024 01.04.2022 NYA Work is in

progress

6 PPD/M-

I/SEZ/ PMC/T-

13 dt.

19/02/2020

Appointment of Project

Management Consultant

for balance infrastructure

development works of

SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii) Tractedbel

iv) WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iii) WAPCOS

Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

M/s IR

class

75,25,000/- 31.10.2022 01.05.2022 NYA Work is in

progress . 

7 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach

Road and Area Levelling

works for Devlopmemt of

Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

2. Ajaydeep Infracon Pvt

Ltd

3. Ajwani Infrastructure Pvt.

Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

6. GNI Infrastructure Pvt.

Ltd

7. Govardhani

Construction Co.

    8. Jai Sai Constructions

9. JCC Infraprojects Pvt.

Ltd.

10. Kanwar Enterprises

Pvt Ltd

   11. Manoj Enterprises

   12. Manoj Infracon Pvt. Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil

Construction Co. (P) Ltd -

PCC Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

18. Sahyadri Construction

Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates

Private Limited

21. Suroj Buildcon Private

Limited

22. Suryodaya Infra

Projects (I) Pvt. Ltd.

1. A S Sonje Associates

2. Maps Industries India

Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction

Company

5. SA Swant

Constructions Pvt. Ltd.

6. Gopal Enterprises -

SKM Ramdin Ultratech

Pvt Ltd JV

7. Valecha Engineering

Ltd - Sambhaji Patil

Engineers JV

L1 JNPT/PPD/Dr

y Port Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraproject

s

18,76,62,190.47 21.02.2022 05.03.2021 NYA File putup farther

Extension .
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8 PPD/ADMN/

PMC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation & upgradation

of Administration Building

of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno

Consultants (INDIA) Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel Designers

& Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt.

Ltd. 

5) M/s. Tractebel Engineering

Private Limited 

6) M/s. Tondon Urban

Solutions Pvt. Ltd.

7) M/s. BLG Construction

Services P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions

Private Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra

Projects Pvt. Ltd

1) M/s Doshi Consultants

Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India) Pvt

Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/P

MC /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. 

Voyants 

Solutions 

Private 

Limited

 1,14,00,000/- 15.06.2022 15.12.2020 NYA Work is in

progress

9 PPD/M-

I/Landing 

Jetty/Rehab/ 

T-49 

dt.3.07.2020

Rehabilitation and

Strengthening of Existing

landing Jetty at JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 4

3 Nos 1) M/s.

Ratranshree Construction

company 2)

M/s. Sanjay construction

Company 3)

M/s BDS Projects India Pvt.

Ltd

1 No M/s. Enterprising

Enterprise LLP

L1 PPD/M-

I/Landing 

Jetty/Rehab/T-

49R2/2021/94 

dt 12.10.221

M/s. 

Ratranshre

e 

Constructio

n company       

4,05,14,800/- 25.06.2022 11.11.2021 NYA work is in

progress.

10 PPD/Plan/12

040/CTRW/2

017/ T-

55/381/ DT.

25.11.2016

Widening and Exisiting

Container Road towards

East side of Y-Junction to

North Gate Complex in

JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil 

construction pvt. Ltd. iii)

M/sPrakash -ME JV IV) M/s

Ajwani Infrastricture pvt. Ltd. 

i)M/sKharpatil

construction pvt. Ltd. ii)

M/sPrakash -ME JV iii)

M/s Ajwani Infrastricture

pvt. Ltd. 

L1 PPD/Plan/120

40/CTRW/201

7/ T-55/381/

DT. 

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 21.02.2023 21.04.2021 NYA work is progress.

11 PPD/M-

I/Vadhavan/T-

73 Dated

15.1.2021

Consultancy services for

diversion of forest land

acquisition of road/rail

connectivity and quarry

mining in connection with

Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech 

Engineers 

N.A Awardes L1 JNP/Manager 

Vadhvan 

port/2021/218 

dated 

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

 2,75,00,000/- 02.04.2022 03.04.2021 NYA In 

progress.strong 

opposition from

local people.
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12 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, 

dtd. 

08.04.2021

Removal of garbage from

open spaces in JN Port

Township for the year

2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba

Prakalpagrastha Majoor

Kamgar Sahakari Society

Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor

Sahakari Sanstha Maryadit,

3) M/s. Savarkhar

Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/Re

moval 

garbage/T-

153/2021/527, 

dtd. 

18.05.2021

M/s. 

Khandoba 

Prakalpagra

stha Majoor

Kamgar 

Sahakari 

Society 

Maryadit

61,82,959.16 31.05.2023 01.06.2021 NYA work is in

progress 

13 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, 

dtd. 

17.04.2021

Lifting of garbage in and

around nearby village of

JN Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction,

2) M/s. Harikrupa

Prakalpagrastha Berojgar

Seva Sahakari Society Ltd.,

3) M/s. Shanteshwari Nhava

Sheva Prakalpapidit Majoor

Sahakari Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila

Berojgar Sahakari

Sanstha Maryadit, Karal

L1 PPD/M/TS/Lift

ing garbage/T-

154/2021/477, 

dtd. 

21.06.2021

M/s. Daulat

Constructio

n

1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in

progress 

14 PPD/M-

II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and repairs to

APEC guest house at J N

Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction

2) M/s. Creative Construction

3) M/s. Monaarc Corporation

Pvt. Ltd.

4) M/s. Sadanand

Engineering works

5) M/s. Spark Civil

Infraprojects                           

6) M/s. OM POWER

SYSTEMS                              

7) M/s. PIYUSH

ENTERPRISES                         

8) M/s. Ratnashree

construction company

9) M/s. SETH

CONSTRUCTION                     

10) M/s. Shivam Developers

11) M/s. Technocrats

construction Co.

12) M/s. Daulat Construction.                       

1) M/s. Aakruti

Construction                     

2) M/s. D B Infratech

3) M/s. Mahendra Realtors 

and Infrastructure Pvt. Ltd.

4) M/s. Example Interior

Designs                              

5) M/s. R. P. Construction

6) M/s. Shiv Langeshwer

Enterprises 7)

M/s. G. R. Bhagat 8)

M/s. Thakur Construction

9) M/s. G-tech

Construction &Fabricators

10) M/s. Panwar

Construction Company

L1 PPD/M-

II/Bldg. 

Maint/T-

19/2021 /698

dated. 

14.09.2021 

M/s. 

PIYUSH 

ENTERPRI

SES   

71,43,518.05 01.04.2022 01.10.2021 NYA work is in

progress .putup

for extension.

25.11.2021 - work is in 

progress

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. 

Ltd. – M/s B G Goyal 

Infrastructure Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P Sangle 

JV

4. M/s K R Construction– 

M/s R&B Infra Project Pvt. 

Ltd. JV

5. M/s Landmark Corp. 

Pvt. Ltd.– M/s CE Infra 

(India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s 

Shreehari Associates Pvt. 

Ltd. JV

7. M/s Sphiro Infratech 

Pvt. Ltd. – M/s Dara Engg 

& Infrastructures Pvt. Ltd. 

JV

8. M/s Tarmat Ltd. – M/s P 

D Infra Projects Pvt. Ltd. 

JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/E

PC/Concrete/

Roads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.202315 JNP/ 

PPD/EPC/Co

ncrete 

Roads/T-

08/2021       

Up Gradation of Roads 

and Drainage system 

outside Custom bound 

area in J N Port, Navi 

Mumbai on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. 

Ltd. – M/s Kalthia 

Engineering Construction 

Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. 

“Evrascon” – M/s Saipro 

Infrastructures JV

7. M/s JM Mhatre - M/s 

Thakur Infraprojects - M/s PP 

Kharpatil Const. JV

8. M/s Laxmi Civil 

Engineering Pvt. Ltd. – M/s 

Sharda Construction & Corp 

Pvt. Ltd.

9. M/s Niraj Cement 

Structurals Ltd.

10. M/s. NSC Projects Pvt. 

Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra 

Projects LLP JV

12. M/s S B Deshmukh – M/s 

A B Wagh JV
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16 PPd/M-

I/Water 

Body/2021 /T-

58 dated

08.10.2021

Rejevunation of water

body near sheva tempel

and sheva foothill at

JNPT

E tender 12.10.2021 Two bid 01.11.2021 3Nos 1 No 1) M/s.

Greenland

2 Nos 1) M/s.

Pravin Enterprises 2) M/s.

Piyush Enterprises

L1 PPD/M-

I/Water 

Body/T-

58/2021/125 

dt 03.12.2021

M/s.

Greenland

7,74,97,672.96 03.07.2023 03.01.2021 Work is in

progress

17 PPD/M-

I/Admin 

façade/T-59 

dated 

8.10.2021

Providing and fixing

façade lighting, Tensile

roofing and internal

courtyards landscaping at

administration building of

JNPT

E tender 09.10.2021 Two bid 18.10.2021 5 Nos 2 Nos. 1) M/s.

Shandar Interior Pvt. Ltd

2)M/s. Knchan Associates

3 Nos 1) M/s.

Mahendra Realtors and

Infrastructure Pvt.Ltd 2)

M/s. Jayant K furnitures

3) M/s.  Sumi Electricals

L1 PPD/M-

I/Admin 

Façade/T-

59/2021/162 

dt 23.11.2021

M/s.

Shandar 

Interior Pvt.

Ltd

6,02,74,850/- 07.06.2022 01.12.2021 Work is in

progress

18 PPD/Mi_/Ad

min 

development/

2021/T-65 

dated 

29.10.2021

Proposal development

space creation for

transformer external

protection wall Internal

external tags name board

and to complete works

for JNPT administration

building.

E tender 03.11.2021 Two bid 15.11.2021 5 Nos 2 Nos. 1) M/s.

Shandar Interior Pvt. Ltd

2)M/s. Knchan Associates

3 Nos 1) M/s.

Tathastu Infrastructure

Pvt.Ltd 2) M/s. Jayant K

furnitures 3) M/s.

Piyush Enterprises

L1 PPD/M-

I/Admin 

Developmemt

/T-

65/2021/180 

dt 27.12.2021

Mls. 

Shandar 

Interior Pvt.

Ltd

4,25,99,987.10 10.06.2022 10.01.2022 Work is in

progress

19 PPD/M-

I/WS/T-68 

dated 

11.11.2021

Annual maintenance

contract of water supply

network at JNPT (2022-

23 & 23-24).

E tender 15.11.2021 Two Bid 06.12.2021 8 Nos 6 Nos 1)M/s CGS

Construction 2) M/s

D.K.Construction 3) M/s

M.B.Brothers 4) M/s Reliance

Con.5) M/s M.S.Jadhav 6)

M/s K. N.Gharat & Co.

2 Nos 1) M/S BNK

Manifold Services

pvt.ltd.2) M/s R. K.Patil 

L1 PPD/M-

I/WS/T-

68/2022/310 

dated 

15.02.2022

M/s 

M.S.Jadhav

2,64,22,258.82 31.03.2024 01.04.2022 Work is in

progress

20 PPD/M-I/CPP 

lake/2021/T-

73 dated

06.12.2021

Rejuvenation of water

Body near centralized

Parking plaza at JNPT.

E tender 07.12.2021 Two bid 27.12.2021 5Nos 1) M/s Greenland 4 Nos 1) M/s Dev

Engineers 2) M/s

Chaitanya Enterprises. 3)

M/s Piyush Enterprises. 4)

M/s Quintizi infratech LLP 

L1 PPD/M-I/CPP 

lake/2022/T-

73/252 dated

21.01.2022

1) M/s

Greenland

5,36,72,952.65 20.08.2023 22.02.2022 Work is in

progress.

25.11.2021 - work is in 

progress

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. 

Ltd. – M/s B G Goyal 

Infrastructure Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P Sangle 

JV

4. M/s K R Construction– 

M/s R&B Infra Project Pvt. 

Ltd. JV

5. M/s Landmark Corp. 

Pvt. Ltd.– M/s CE Infra 

(India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s 

Shreehari Associates Pvt. 

Ltd. JV

7. M/s Sphiro Infratech 

Pvt. Ltd. – M/s Dara Engg 

& Infrastructures Pvt. Ltd. 

JV

8. M/s Tarmat Ltd. – M/s P 

D Infra Projects Pvt. Ltd. 

JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/E

PC/Concrete/

Roads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.202315 JNP/ 

PPD/EPC/Co

ncrete 

Roads/T-

08/2021       

Up Gradation of Roads 

and Drainage system 

outside Custom bound 

area in J N Port, Navi 

Mumbai on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. 

Ltd. – M/s Kalthia 

Engineering Construction 

Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. 

“Evrascon” – M/s Saipro 

Infrastructures JV

7. M/s JM Mhatre - M/s 

Thakur Infraprojects - M/s PP 

Kharpatil Const. JV

8. M/s Laxmi Civil 

Engineering Pvt. Ltd. – M/s 

Sharda Construction & Corp 

Pvt. Ltd.

9. M/s Niraj Cement 

Structurals Ltd.

10. M/s. NSC Projects Pvt. 

Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra 

Projects LLP JV

12. M/s S B Deshmukh – M/s 

A B Wagh JV
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21 PPD/M-

I/Sheva 

Road/2021/T-

74 dated

06.12.2021

Widening of old sheva

road.

E tender 08.12.2021 Two bid 28.12.2021 14 Nos. 10 Nos 1) M/s V. P. Infratech

2) M/s K. N. Gharat & Co.

3)M/s Manoj infracon P. L.4)

M/s A. M. Swamy Cont.5)

M/s Bharat Construction Co.

6) M/s P.P.Kharpatil Cont. P.

L.7)M/s Blue star 8) M/s

V.S.Patil 9) M/s M.B.Thakur

10) M/s Thakur Infraprojects

P.L

4 Nos 1) M/s Tanisha

Enterprises 2) M/s Classic

Cont. 3) M/s Aakar Infra

Engineers P.L. 3) M/s

Singo Engineering P. L. 

L1 PPD/M-

I/Sheva 

Road/2021/T-

74/2022/84 

dated 

07.03.2022

M/s 

V.P.Infratec

h

1,86,01,433.23 06.04.2023 29.03.2022 Work is in

progress

22 PPD/M-I/TS

Horti//Part-I  

& III and Part

-II/ T-

168/2022

Development /

Maintenance of

Horticulture /

Arboriculture work in JN

Port Township at Sec.I,II

& III for the year 2022-23

& 2023-24  

E tender 21.12.2021 Two bid 10.01.2022 6 1. M/s Ingenious Creation

India. 2.M/s BVG India Ltd. 3.

M/s Shivam Developers 4.

M/s Dev Enginneers .5. M/s

Piyush Enterprises. 6. M/s

Pravin Enterprises 

1. M/s Ingenious Creation

India. 2. M/s Dev

Enginneers .3. M/s Piyush

Enterprises. 4. M/s Pravin

Enterprises 

L1 PPD/M-I/TS

Horti//Part-I &

III and Part -

II/ T-168/234.

dt12.04.2022

M/s Shivam

Developers

8,24,24,234.48 30.04.2024 01.05.2022 30.04.2024 Work is in

progress

23 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to

BPCL  Jetty at JN Port.

E-Tender 02.07.2020 Two Bid 9 1) M/s. Ferro Concrete

Const. (India) Pvt. Ltd. 2)

M/s. Kargwal Construction

Pvt. Ltd. 3) M/s. Sanjay

Construction Company, 4)

M/s. Sarjan Construction Pvt.

Ltd. 

1) M/s. Mahendra Realtors 

and Infrastructure Pvt.

LTD. 2)Rachcon

Infraprojects Pvt. Ltd.

3) M/s. S.& P

Infrastructure Developers

Private Limitd.

4) M/s. Sanjay

Construction 5) M/s.

SMC Infrastructure

Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructio

n Pvt. Ltd.

16,90,11,671.46 15 Months

provisonal 

EOT granted

Upto 

30.12.2022

15.01.2021 NYA Work is in 

progress.

24 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO vessel

at Shallow Water Berth in

JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 1) M/s. ITD Cementation

India Limited

2) M/s. Paresh Construction

and  Foundations Pvt. Ltd. 

3) M/s. Kargwal Construction

Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro Berth

/T-

70/2021/106, 

dt 28/01/2021                                   

M/s. Paresh 

Constructio

n Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30

days) 

excluding 

monsoon. 

Provisional 

EOT granted

upto 

30.06.2022

09.03.2021 NYA Work is in

progress 

25 PPD/M-

II/AMC 

FENDER/T-

67 

DT.03.11.202

0

Annual maintenance of

fendering system in

JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising

Enterprise. 2) M/s.

Ratnashree Construction

Company

1) M/s. CGS Construction Awarded to

L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprising 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.
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26 PPD/M-

I/Inside Port

Horti./T-74( 

R)  

DT.29.12.202

0

Maintenance of

Arboriculture/Horticulture 

works inside Custom

Bound area of JN Port

(2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 and

extended up to

02.03.2021

05 Nos. 1) M/s. Harikrupa

Prakalpagrasta Berojgar

Seva Sahakari Sanstha

Society Limited. 2) M/s. OM

Shiv Prakalpagrastha Majoor

Sahakari Sanstha 3) M/s.

Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta

Majoor Sahakari Sanstha

Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mgr-

II/Inside Port

Hort./t-74 ( R)

/2021/24, dt.

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 NYA Work is in

progress. 

27 PPD/M-

II/Toilet/T-

43/2021, dt.

16/07/2021

Maintenance of Toilet

Blocks inside and outside

JN Port Custom bound

area (2021-22)

E-Tender 19.07.2021 Two-Bid 02.08.2021 04 Nos. 1) M/s. ACME Excellent

Management Pvt. Ltd. 2)

M/s. Madhavkumar

Construction                             

3) M/s. Ranjana Enterprises

1) M/s. Shivam

Developers 

Awarded to

L1

PPD/M-

II/Toilet/T-

43/2021/120, 

dt. 30.09.2021

M/s. 

Madhavku

mar 

Constructio

n

57,43,538.10 12 Months

30.09.2022

01.10.2021 NYA Work is in

progress. 

28 PPD/M-II/AC 

Roof/T-61 (R)

®/2020, 

dt.07.09.2020

Replacement of AC

Roofing Sheets of

Various sheds and Gate

Complexes at JNPT.

29.06.2021 further

extended upto

14.07.2021

19 Nos 1) M/s. Aditya Profiles Pvt.

Ltd.                                        

2) M/s. BDS PROJECTS 3)

M/s. D.B. Infratech. 4)

M/s. Manoj Infracon Pvt. Ltd.

5) M/s. piyush Enterprises

6) M/s. RAMA Technology 7)

M/s. Ratnashree

Construction Company 8)

M/s. Satyasai Coldchain and

Infracon pvt. Ltd.

9) M/s. Spanmax Building

Systems Pvt. Ltd. 

1) M/s. AROCMA 2)

M/s. ENTERPRISING

ENTERPRISE LLP 3)

M/s. Hindustan

Construction Corporation

4) M/s. Inventis Projects

Pvt. Ltd. 5) M/s.

Sadanand Engineering

Works 6) M/s. Multi

Infratech Pvt. Ltd.

7) M/s. OM Power System

8) M/s. Saikrupa

Constructions 9)

M/s. Sahyog Industries.

10) M/s. MAX Roofing

Systems Pvt. Ltd. 

Awarded to

L1

PPD/M-II/AC 

Roof/T-61( 

R)/2021 /135

dt. 11.11.2021

M/s. Piyush

Enterprises

3,13,46,746.59 12 Months i.e.

upto 

25.03.2023

26.11.2021 NYA Work is in

progress.

29 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance work

of port building inside

custom bound area (2021-

22)

E-Tender 19.07.2021 Two Bid 09.08.2021 09 Nos.

06 Nos 1)

M/s. C.G.S. Construction

2) M/s. K.N. Gharat 3)

M/s. M.S. Jadhav 4) M/s.

Sadanand Engineering

Works. 5) M/s. OM

Power Systems

6) M/s. Piyush Enterprises. 

03 Nos. 1)

M/s. AIM Infracorp Private

limited 2) M/s.

Shivam Developers

3) M/s. D.M. Enterprises. 

L-1 PPD/M-

II/Building 

Maint/T-

41/2021, dt.

30.11.2021

M/s. C.G.S.

Constructio

n

1,08,27,650.70 12 Months

01.11.2022

15.12.2021 NYA Work is in

progress.
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30 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance of

roads & yards inside JN

Port Custom bound area

(2021-22)

E-Tender            Two Bid 25.08.2021 12 Nos. 

07 Nos. 1)

M/s. Classic Construction 2)

M/s. DM Enterprises. 3) M/s.

K.N. Gharat And Co. 4) M/s.

M.B. Thakur 5) M/s. P.P.

Kharpatil Construction Pvt.

Ltd.  7) M/s. V.S. Patil 

05 Nos. 1) M/s. Blue star

Construction Co. 2) M/s.

M.S. Jadhav 3) M/s.

Ratnashree Construction

Company 4) M/s. V.P.

Infratech 5) M/s. ZAK

Infraprojects Pvt. Ltd. 

L-1 PPD/M-II/R&Y 

Maint/T-

45/2021/147 ,

dt. 30.11.2021

M/s. V.S.

Patil 

1,36,68,575.85 12 Months

01.11.2022 

07.12.2021 NYA Work is in

progress.

31 PPD/M-

II/Outside 

port /Horti/ T-

11 /2021

dt.03.12.2021

Maintenance of

Arboriculture /

Horticulture works

Outside Custom Bound

area of JN Port (2022-23) 

E-Tender 31.01.2022 Two Bid 28.02.2022 03 Nos. 1. M/s Jagruti Majoor

Kamgar Saharkari Sanstha

Ltd. 2.M/s Savarkhar

Prakalpagrastha M.S.S.L .3.

M/S Suvidha Service  

M/s Suvidha Services L1 PPD/M-

II/Outside port

/Horti/ T-11

/2022/196 dt.

04.04.2022

M/s Jagruti

Majoor 

Kamgar 

Saharkari 

Sanstha 

Ltd.

1,94,83,836.88 30.04.2023 01.05.2022 30.04.2023 Work is in

progress.

32 PPD/Up 

gradation 

Roads/T- 

26/2021/  Dt. 

06.05.2021   

Project Management 

Consultancy for Up 

Gradation of Roads and 

Drainage System outside   

Custom Bound Area in JN 

Port.

E-Tender 07.05.2021 Two 21.06.2021 12 (twelve ) 1.  M/s. Technogem 

Consultants Private Limited . 2. 

M/s. TPF Engineering Pvt Ltd.  

3. M/s. Bloom Companies LLC. 

4. M/s. Planning & 

Infrastructural Development 

Consultants Pvt. Ltd.  5. M/s 

Shrikhande Consultants Pvt. 

Ltd. in association with Infra 

Design Studio Private Ltd.   6. 

M/s. Voyants Solutions Pvt. Ltd.  

7. M/s. Dhruv Consultancy 

Services Limited associate with 

Qmax Techno consultant Pvt. 

ltd.  8. M/s. FP India Project 

Management Consultancy 

Services Pvt. Ltd in association 

with M/s. Infrasyss Techno 

Consultants Pvt. Ltd.                                          

9. M/s. Global Infra Solutions 

Association M S Consultant.     

10. M/s. Theme Engineering 

Services Pvt Ltd. in association 

with Ishita Info Solutions Pvt. 

Ltd.                                                           

1.  M/s. Composites 

Combine Technocrats Pvt 

Ltd.    2. M/s. Pentacle 

Consultants (I) Pvt.Ltd – M/s 

Padeco JV        

L1 PPD/Up 

gradation 

Roads/T- 

26/2021/241  

Dt. 02.12.2021   

M/s. 

Shrikhande 

Consultants 

Pvt. Ltd.

In 

Association 

with Infra 

Design 

Studio Pvt. 

Ltd. 

5,19,82,000.00 15.12.2023 15.12.2021 15.12.2023 work is in progress
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33 PPD/ M-

II/Road Maint

/T-66/2021 

DT. 

01.11.2021

Repairs & resurfacing to

R.O.B. near Sheva Police

Station & other roads

outside Custom bound

area with Asphalt material

at JN Port.

E-Tender 03.11.2021 Two Bid 02.12.2021 13 Nos. 1. M/s Ajwani infrastructure

pvt. Ltd. 2. M/s Bharat Const.

Co. (Bombay) 3. M/s Bharat

Udyog Ltd. 4. M/s Blue Star

Const. Co. 5. M/s J.M.Mhatre

Infra Pvt. Ltd. 6. M/s K. N.

Gharat & Co. 7. M/s Omkar

Const. Co. 8. M/s

P.P.Kharpatil Const P.L. 9.

M/s R &B Infra Project

P.L.10. M/S Thakur

Infraprojects P.L. 11. M/S

V.P.Infratech 12. M/S V.S.

Patil 13. M/S Zenith Const.

Co.

M/S Omkar Const. Co. L-1 PPD/ M-

II/Road Maint

/T-

66/2022/110 

DT. 

10.03.2022

M/s 

V.P.Infratec

h

4,56,63,355.29 8 Months

25.03.2023  

25.03.2022 NYA Show cacese

notice issued to

contractor for

termination of

contract. 

34 PPD/BFC/T-

04/2022 

dt.17/01/2022

Construction of Business

Facilitation Center

E-Tender 19.01.2022 Two Bid 14.02.2022 16 1. M/s. Kimaya Engineers

Pvt. Ltd. 2. M/s. Vijay

Construction 3. M/s.

Prime Civil Infrastructure Pvt.

Ltd. 4. M/s. Srico Project

Pvt. Ltd. 5.

M/s. J.M.Mahatra Infra (JV)

6. M/s. Progressive civil

construction co. Pvt. Ltd. 7.

M/s. Ajawni Infrastructure

Pvt. Ltd. 8. M/s. Eagle Infra

India Ltd. 9. M/s. DEV

Engineers Pvt. Ltd.

10. M/s. AE - Infraprojects

Pvt. Ltd. 11. M/s. Kalpana

Struct Con Pvt. Ltd.

12. M/s. DK Infrastructure

Pvt. Ltd. JV 13. M/s. R and

B Infra Project Pvt. Ltd.

14. M/s. Capacite

Engineering Pvt. Ltd. 

1.  M/s. Mahavir Road and

Infrastructure Pvt. Ltd.

2. M/s. Kanwar

Enterprises Pvt. Ltd.

L1 PPD/BFC/T-

04/2022 dated

31.03.2022

M/s. DEV

Engineers 

23,19,17,335.27 31.05.2024 28.04.2022 NYA Work is in

Progress



SR.N

o.

Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publicati

on of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date of 

receipt of 

Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified 

Nos. & Names of 

parties not qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of 

Contract (in 

Rs.)

Schedule 

date of 

completion 

Actual 

date of 

start of 

work

Actual 

date of 

completi

on

Reason for 

delay if any

35 PPD/M-

II/Road Mint/

T-77 /2021

DT.27.12.202

1

Cleaning of storm water

drains along the roads

outside Custom bound

area of JN Port (2022-23) 

E-Tender 01.02.2022 Two Bid 31.01.2022 14 1. M/s B.R.Thakur 2.M/s

Classuc Infra. Engg. Pvt.

Ltd.3.M/s J.J&Sons 4. M/s

K.N.Gharat & Co. 5. M/s

Madhvkumar Construction. 6.

M/s Manoj Enterprises. 7.M/s

Shiv Langeshwar

Entreprises. 8. M/s

Parshuram R. 9.M/s

R.N.Thakur 10.M/s Reliable

A2Z Solutions P.L. 11.M/s S.

R. Gharat 12.M/s Shivam

Developers 13.M/s Singo

Engineering India P.L. 14.

M/s Suvidha Services.  

1..M/s J.J&Sons . 2M/s

Madhvkumar 

Construction. 3. M/s .Shiv

Langeshwar Entreprises.

4. M/s Parshuram R.

5.M/s Reliable A2Z

Solutions P.L. 6.

M/s.Shivam Developers

7.M/s Singo Engineering

India P.L. 8. M/s Suvidha

Services.  

L1 PPD/M-

II/Road Mint/

T-77 /2021

DT.27.12.202

1

M/s S. R.

Gharat 

22,19,443.80 04.05.2023 04.05.2022 NYA Work is in

progress.

36 PPD/PFC/T-

37/2021 

dt.6/7/2021

Construction of Port

Facilitation Center

E-Tender 09.07.2021 Two Bid 13.09.2021 13 1. M/s. AE - Infraprojects Pvt

Ltd 2. M/s. K

B A Infrastructure Pvt Ltd

AND M/s. DK Infrastructure

Pvt. Ltd. JV 3. M/s.

Ajaydeep Infracon Pvt Ltd

4. M/s. Kalpana Struct Con

Pvt Ltd 5. M/s. Shubham

EPC Pvt Ltd 6. M/s. DEV

Engineers 7. M/s. R and B

Infra Project Pvt Ltd . 8. M/s.

Sanghvi Realtors JV with

M/s. Sheth Construction

9. M/s. Spectrum

Infrastructure 10.

Capacite Engineering Pvt Ltd

1.      M/s. ANS

Construction Pvt Ltd 2.

M/s. Crescent

Construction Co. 3.

M/s. D Thakkar

Constructions Pvt Ltd

L1 PPD/PFC/T-

37/2022/03 

dated 

06.01.2022

M/s. 

Capacite 

Engineering 

Pvt Ltd and

M/s. 

Capacit'e 

Infraproject

s Ltd. (JV)

26,31,33,830.21 28.02.2024 21.01.2022 NYA Work is in

Progress


