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1 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for 

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 

2) Econamic Law Practice 

3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 5.04.2022 05.02.2020 NYA work is in

progress

2 PPD/M-I/PMC 

Karal Police

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services

for construction of

Police Station at Karal

Phata inJN Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System & Solution P.L

2) XPLORER Consultancy Serv. P. L.

3) Dredging Solution 

4) WAPCOS LTD.

    --- L1 PPD/M-

I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 

19.09.2019

M/s 

IRCLASS 

system &

solution p.l.

70,00,000/- 20.3.2023 19/09/2019 NYA Work in

Progress

3 PPD/M-II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall

for Gharapuri Island and

Panje village and boat

landing Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro Concrete

Construction (India) Pvt. Ltd. 2)RKEC

Projects Limited

2NOS 1)M/s Ferro

Concrete Construction

(India) Pvt. Ltd. 2)RKEC

Projects Limited

L1 PPD /M-

I/CER 

Works/T- 

15/2021/05 

dt. 

01.01.2021

M44M/s

Ferro 

Concrete 

Constructio

n (India)

Pvt. Ltd

Rs. 41,00,97,845/- 31.O61.202

3

01-01-2021 NYA work is in

progress

4 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.2019

Selection of

Independent engineer

for providing

engineering 

Consultancy Services

for "Development of

fourth Container

Terminal at JN Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -Phase

II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 -                               

1) LEA Associates South Asia Pvt. Ltd

(Lasa), in JV with Stup Consultants Pvt.

Ltd (STUP ) Mumbai

2) Egis India Consulting Engineers Pvt.

Ltd

3) AECOM Asia Company Ltd. (Lead

Member) in consortium with M/s. URS

Scott Wilson India Pvt Ltd.

4) SMEC International Pty. Ltd. in JV with

Jurong Consultant India Pvt. Ltd 

and Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in consortium with

KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt. Ltd.

4) Hill International Project Management

(India) Pvt. Ltd.

5) TPF GETINSA EUROESTUDIOS S.L.

in association with TPF Engineering Pvt.

Ltd. India

6) ILF Consulting Engineers Austria

GmbH in consortium with ILF Consulting

Engineers (India) Pvt. Ltd. 

1) SGS India Pvt. Ltd. in

consortium with KITCO

Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International

Project Management

(India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd.

India

6) ILF Consulting

Engineers Austria GmbH

in consortium with ILF

Consulting Engineers

(India) Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 25/12/2022 25/12/2019 NYA Work is in

progress
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5 PPD/M-

I/Landscaping 

/19 T-48

dt.24.09.2019

Development of New

Landscape and

Beautycreation of Port

Area (Phase -II

Township)

E-Tender 04.11.2019 Two Bid                                                                        6 1)Gardeena Horticulture 2) Agresense

Landscape

1)Eurdeena Horticulture

2) Agresense Landscape

L1 PPD/M-

I/Landscapin

g /T-48

/2020/277 dt.

20.2.2020

M/s. 

Gardeena 

Horticulture

Rs.6,23,80,500/- 30.04.2022 03.5.2020 NYA Work is in

progress

6 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency to

support JNPT SEZ as

developer for

compliance of SEZ ACT

provision and provide

advices to stake holders

of JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- L1 JNPT/SEZ/S

EZ-Agency/T-

49/2019 dt.

25th OCT.

2019

M/s. Moon

Sez 

Consultant 

Pvt.Ltd.

8,00,000/- 28.01.2022 28.01.2020 NYA Approval 

put for

extension 

of 6

months.

7 PPD/M/Maint./T-

124/2019, dtd.

30.12.2019

Day to day Civil

Maintenance work of

Port Township for the

year 2019-20

E-Tender 01.01.2020 Two bid 15.01.2020 6 i) M/s. C.G. S. Construction ii) M/s. M.S.

Jadhav iii) M/s Roy Infra and

Developers

i) M/s. Diwa Civil

Contractor Private

Limited ii) M/s.

Shreeyash iii) M/s

Workcruiters Pvt. Ltd.

L1 PPD/M/Maint.

/T-

124/2019/431

, dtd.

20.03.2020

M/s. M.S.

jadhav

17483168.86 31.3.2022 01.04.2020 NYA work is in

progress 

Extension 

of time

obtained 

from 

competent 
8 PPD/AM/Sewer 

line/19/T-06 dt.

22/01/2020

Laying HDPE Pipe

sewer line from SPS -II

to SPS III

E-Tender 3.4.2021 Two bid 4.5.2021 15 (i) M/s. Manoj Infracon Pvt.Ltd. (ii)

M/s.Reliance Construction (iii) M/s.K.B.

Infrastructure Pvt.Ltd. (iv) M/s. Singo

Engineering India Private Limited (v)

M/s.Parashuram R (vi) M/s. Omkar

Construction Co. (vii) M/s. M.B.Thakur

(viii) M/s. P.C.C Infrastructure Pvt.Ltd.

(ix) M/s. S.M.Elemech and Engg.. Pvt.

Ltd. (x) M/s. Wandhekar and Company

(xi) M/s. R. K.Mishra & Sons (xii) M/s. J.

International (xiii) M/s. K.N.Gharat & Co.

(xiv) M/s. Pravin Enterprises (xv) M/s.

K.E.Infrastructure Pvt.Ltd

(i) M/s. Manoj Infracon

Pvt.Ltd. (iii) M/s.K.B.

Infrastructure Pvt.Ltd.

(iv) M/s. Singo

Engineering India Private

Limited (vii) M/s.

M.B.Thakur (viii) M/s.

P.C.C Infrastructure

Pvt.Ltd. (x) M/s.

Wandhekar and

Company (xi) M/s. R.

K.Mishra & Sons (xiii)

M/s. K.N.Gharat & Co.

(xiv) M/s. Pravin

Enterprises 

L1 PPD/AM/Sew

er line/T-06

(R) /569

dated 

19.07.2021

M/s. 

M.B.Thakur

1,90,18,526.60 04.04.2022 04.08.2021 NYA Work is in

progress

9 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management 

Consultant for balance

infrastructure 

development works of

SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii) Tandon

Pvt.Ltd iii) Tractedbel iv) WAPCOS

Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iv) WAPCOS

Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

M/s IR

class

1,48,50,000/- 30.4.2022 05.4.2020 NYA Work is

progress 

Services 

extend for

another 12

months 
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10 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire

station building at JNPT

SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s Omkar

Construction Co. ii) M/s Manoj Infracon

Pvt. Ltd. iii) M/s K N Gharat & Co. iv)

M/s Manoj Enterprises.

v) M/s Progressive Civil Construction

Company Pvt. Ltd. vi) M/s Universal

Group. vii) M/s Sadanand Engineering

works.

viii) M/s Ankita Enterprises ix) M/s Aakar

Engineers and Contractors

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s 

Sadanand 

Engineering 

Works 

2,35,02,120/- 15.02.2022 20.10.2020 NYA work is in

progress.T

he Board

approvalext

aintion for

54 days. 
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11 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of

Approach Road and

Area Levelling works for

Devlopmemt of Dry Port

at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech & Constructions

Pvt Ltd

   5. D P Jagtap and Co

    6. GNI Infrastructure Pvt. Ltd

    7. Govardhani Construction Co.

    8. Jai Sai Constructions

    9. JCC Infraprojects Pvt. Ltd.

    10. Kanwar Enterprises Pvt Ltd

   11. Manoj Enterprises

   12. Manoj Infracon Pvt. Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil Construction Co.

(P) Ltd - PCC Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

    18. Sahyadri Construction Co

19. Sharda Infratech – R K Madhani &

Co.

20. Shreehari Associates Private

Limited

    21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I) Pvt.

Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India

Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction

Company

5. SA Swant

Constructions Pvt. Ltd.

6. Gopal Enterprises -

SKM Ramdin Ultratech

Pvt Ltd JV

7. Valecha Engineering

Ltd - Sambhaji Patil

Engineers JV

L1 JNPT/PPD/Dr

y Port Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraproject

s

18,76,62,190.47 21.02.2022 05.03.2021 NYA work is in

progress
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12 PPD/M-I/Admin 

Building/T-

44/2020 dated

19.06.2020

Upgradation and

Renovation of

Administration Building

at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar Interior Pvt.

Ltd. 

2) M/s. Kimiya Engineers Pvt. Ltd 

3) M/s. Godrej and Boyce Mfg Co Ltd 

4) M/s.Sanghavi Realtors & M/s Seth

Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering Pvt. Ltd

1) M/s. DHIPL Projects

Pvt Ltd and M/s.

Progressive Civil

Construction (Co.) Pvt

Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique Engineers

Pvt Ltd  

4) M/s Srishti Enterprises-

Srishti Construction JV

5) M/s. S.S. Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV

M/S KINJAL CIVIL CON

LLP

7) M/s. Maps Industries

India Pvt Ltd 

L1 PPD/M-

I/Admin 

Building/T-

44/2020/1125 

dt. 

01.10.2020

M/s. 

Shandar 

Interior Pvt.

Ltd. 

Rs. 36,17,62,178.14 30.04.2022 14.10.2020 NYA work is in

progress.
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13 PPD/ADMN/PM

C /T-45 /2020

dated 

22/06/2020

PMC Services for

renovation &

upgradation of

Administration Building

of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno Consultants (INDIA)

Pvt.Ltd. 

2) M/s.RASS Projects Consultants Pvt.

Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt. Ltd. 

5) M/s. Tractebel Engineering Private

Limited 

6) M/s. Tondon Urban Solutions Pvt. Ltd.

7) M/s. BLG Construction Services P

Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions Private

Limited

10) M/s. Rudrabhishek Enterprises Ltd.

(REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra Projects Pvt.

Ltd

1) M/s Doshi Consultants

Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India) Pvt

Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/

PMC /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. 

Voyants 

Solutions 

Private 

Limited

Rs. 114,00,000/- 15.06.2022 15.12.2020 NYA Work is in

progress

14 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132 Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil

works at solid waste

management plant in JN

Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction Company

2. M/s. E-VERVE DESIGN 3. M/s.

Aakar Infra Engineers PVT Ltd. 4.

M/s. CGS Construction 5. M/s. Sadanand 

Engineering Works 6. M/s. B.R.

Thakur 7.M/s. Madhavkumar

Construction 8. M/s. Manoj

Infracon Pvt. Ltd.

9. M/s. K N Gharat 10.M/s. Shivam

Developers 11. M/s. R P

Construction 12. M/s. Om Power

Systems 13. M/s.

Maps Industries India Pvt Ltd.

14. M/s. Zak Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s. M.B.

Thakur 17.M/s. P D Infraprojects.

1. M/s. Panwar

Construction Company 2.

M/s. Maps Industries

India Pvt. Ltd. 3.

M/s. S. D. Gharat 4.

M/s. Madhavkumar

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/1

132 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 NYA Work is

completed

15 PPD/M-

I/Landing 

Jetty/Rehab/ T-

49 dt.3.07.2020

Rehabilitation and

Strengthening of

Existing landing Jetty at

JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 4

3 Nos 1) M/s.

Ratranshree Construction company

2) M/s. Sanjay construction Company

3) M/s BDS Projects India Pvt. Ltd

1 No M/s. Enterprising

Enterprise LLP

L1 PPD/M-

I/Landing 

Jetty/Rehab/

T-

49R2/2021/9

4 dt

12.10.221

M/s. 

Ratranshre

e 

Constructio

n company       

Rs.4,05,14,800/- 25.06.2022 8 month

period

NYA work is in

progress.
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16 PPD/Plan/1204

0/CTRW/2017/ 

T-55/381/ DT.

25.11.2016

Widening and Exisiting

Container Road towards

East side of Y-Junction

to North Gate Complex

in JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil construction pvt. Ltd. iii)

M/sPrakash -ME JV IV) M/s Ajwani

Infrastricture pvt. Ltd. 

i)M/sKharpatil

construction pvt. Ltd. ii)

M/sPrakash -ME JV iii)

M/s Ajwani Infrastricture

pvt. Ltd. 

L1 PPD/Plan/12

040/CTRW/2

017/ T-

55/381/ DT.

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 21.02.2023 21.04.2021 NYA work is

progress.

17 PPD/M-

I/Vadhavan/T-

73 Dated

15.1.2021

Consultancy services

for diversion of forest

land acquisition of

road/rail connectivity

and quarry mining in

connection with

Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech Engineers N.A Awardes L1 JNP/Manager 

Vadhvan 

port/2021/218 

dated 

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

Rs. 2,75,00,000/- 02.04.2022 03.04.2021 NYA In 

progress.str

ong 

opposition 

from local

people.

18 PPD/M/TS. 

Horti./Part-I&III 

and Part-II/T-

152/2021, dtd.

22.02.2021

Development 

/Maintenance of

Horticulture /

Arboriculture works in

JN Port Township at

Sec I,II &III.

E-    Tender 26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative Business

Associates, ii) M/s. Sawarkhar

Prakalpagrastha Majoor Sahakari

Sanstha Ltd. , iii) M/s. M.N. Kalbhor, iv)

M/s. D.B. Infratech, v) M/s. Sheva Port

Yuva Sanghatana & vi) M/s. Shiva

Developers

06 Nos. i) M/s Creative

Business Associates, ii)

M/s. Sawarkhar

Prakalpagrastha Majoor

Sahakari Sanstha Ltd. ,

iii) M/s. M.N. Kalbhor, iv)

M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva

Sanghatana & vi) M/s.

Shiva Developers

L1 PPD/M-

I/TS.Horti./Pa

rt-I&III and

Part-II/T-

152/2021/506

, dtd.

21.04.2021

M/s. 

Shivam 

Developers

3,68,31,294.27 30.04.2022 01.05.2021 NYA Work is in

progress

19 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, dtd.

08.04.2021

Removal of garbage

from open spaces in JN

Port Township for the

year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba Prakalpagrastha

Majoor Kamgar Sahakari Society

Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor Sahakari

Sanstha Maryadit, 3) M/s. Savarkhar

Prakalpagrastha Majoor Sahakari

Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/R

emoval 

garbage/T-

153/2021/527

, dtd.

18.05.2021

M/s. 

Khandoba 

Prakalpagr

astha 

Majoor 

Kamgar 

Sahakari 

Society 

Maryadit

6182959.16 31.05.2023 01.06.2021 NYA work is in

progress 

20 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, dtd.

17.04.2021

Lifting of garbage in and

around nearby village of

JN Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction, 2) M/s.

Harikrupa Prakalpagrastha Berojgar Seva

Sahakari Society Ltd., 3) M/s.

Shanteshwari Nhava Sheva Prakalpapidit

Majoor Sahakari Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila

Berojgar Sahakari

Sanstha Maryadit, Karal

L1 PPD/M/TS/Lif

ting 

garbage/T-

154/2021/477

, dtd.

21.06.2021

M/s. Daulat

Constructio

n

1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in

progress 

21 PPD/M-II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and repairs to

APEC guest house at J

N Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction 2) M/s.

Creative Construction 3)

M/s. Monaarc Corporation Pvt. Ltd.

4) M/s. Sadanand Engineering works

5) M/s. Spark Civil Infraprojects

6) M/s. OM POWER SYSTEMS

7) M/s. PIYUSH ENTERPRISES

8) M/s. Ratnashree construction

company 9) M/s. SETH

CONSTRUCTION 10) M/s.

Shivam Developers 11) M/s.

Technocrats construction Co.

12) M/s. Daulat Construction.                       

1) M/s. Aakruti

Construction                     

2) M/s. D B Infratech

3) M/s. Mahendra

Realtors and

Infrastructure Pvt. Ltd.

4) M/s. Example Interior

Designs                              

5) M/s. R. P.

Construction 6)

M/s. Shiv Langeshwer

Enterprises                    

7) M/s. G. R. Bhagat

8) M/s. Thakur

Construction                    

9) M/s. G-tech

Construction 

&Fabricators                    

10) M/s. Panwar

Construction Company

L1 PPD/M-

II/Bldg. 

Maint/T-

19/2021 /698

dated. 

14.09.2021 

M/s. 

PIYUSH 

ENTERPRI

SES   

71,43,518.05 01.04.2022 01.10.2021 NYA work is in

progress 

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.2023 - - Pavement 

design work 

is 

completed 

on 

14.12.2021 

and work is  

in progress.

15.04.2021 31 1. M/s A K Shivhare Infrastructure Pvt 

Ltd.

2. M/s Ajaydeep Infracon Pvt. Ltd. – M/s 

Kalthia Engineering Construction Ltd. JV

3. M/s Ajawani Infrastructure Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian Construction Corp. 

“Evrascon” – M/s Saipro Infrastructures 

JV

7. M/s JM Mhatre - M/s Thakur 

Infraprojects - M/s PP Kharpatil Const. 

JV

8. M/s Laxmi Civil Engineering Pvt. Ltd. – 

M/s Sharda Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects Ltd.– M/s 

Vitrag Infra Projects LLP JV

12. M/s S B Deshmukh – M/s A B Wagh 

JV

13. M/s Shinde Developers Pvt Ltd – M/s 

Shraddha Energy and Infraprojects Pvt. 

Ltd. JV

14. M/s Shreeji Infrastructure India Pvt. 

Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic (India) Pvt. 

Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra Pvt. Ltd. - 

M/s Kotarki Const. Pvt. Ltd. JV

19. M/s Varaha Infra Ltd. – M/s All Grace 

Developers Pvt. Ltd. JV

20. M/s. V M Matere Infrastructures 

(India) Pvt. Ltd.

21. M/s Wagad Infraprojects Pvt. Ltd.

22. M/s Waterfront Construction Pvt. Ltd. 

– M/s RR Constructions and 

Infrastructure India Pvt. Ltd JV

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. 

Ltd. – M/s B G Goyal 

Infrastructure Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P 

Sangle JV

4. M/s K R Construction– 

M/s R&B Infra Project 

Pvt. Ltd. JV

5. M/s Landmark Corp. 

Pvt. Ltd.– M/s CE Infra 

(India) JV

6. M/s Shri Satya 

Saibaba Constructions - 

M/s Shreehari Associates 

Pvt. Ltd. JV

7. M/s Sphiro Infratech 

Pvt. Ltd. – M/s Dara 

Engg & Infrastructures 

Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s 

P D Infra Projects Pvt. 

Ltd. JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/E

PC/Concrete/

Roads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

22 JNP/ 

PPD/EPC/Conc

rete Roads/T-

08/2021       

Up Gradation of Roads 

and Drainage system 

outside Custom bound 

area in J N Port, Navi 

Mumbai on EPC Mode                        

E-Tender 18.02.2021 Two Bid



SR.No Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date 

of receipt 

of Tender

Nos. 

Tender 

received

Nos. & Names of parties qualified Nos. & Names of 

parties not qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of 

Contract (in Rs.)

Schedule 

date of 

completio

n 

Actual 

date of 

start of 

work

Actual 

date of 

completio

n

Reason 

for delay 

if any

23 PPD/Mgr-II/CT 

Canteen 

Renovation /T-

31 dt

09.07.2019.

Renovation of Canteen

and shift in charge

Office building inside

Custom Bound area at

JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil Infra Project

Pvt. Ltd. 2) M/s. Avtar Interior Pvt. Ltd. 3)

M/s. Seth Construction.

03 Nos. : 1) M/s. Arch 

Sunil Infra Project Pvt. 

Ltd. 2) M/s. Avtar Interior 

Pvt. Ltd. 3) M/s. Seth 

Construction.

Awarded to 

L1

PPD/Mgr-

II/CT 

Canteen 

Renovation 

/2019/1347 ,

dt. 

24/10/2019.

M/s. Seth

Constructio

n

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) EOT 

granted by 

Chairman 

upto  31st 

July ,2021. 

Provisional 

extn further 

granted 

upto 31 

Dec. 2022.  

15.02.2020 EOT 

granted by

Chairman 

upto 31st

July ,2021.

Provisional 

extn further

granted 

upto 31

Dec. 2022.  

Appointmen

t of

Architect 

Design &

approval of

drawing  

took initial

time  further 

work 

delayed 

due to

covid 19.

Work on

verge of

completion.  

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.65 22.11.2023 - - Pavement 

design work 

is 

completed 

on 

14.12.2021 

and work is  

in progress.

15.04.2021 31 1. M/s A K Shivhare Infrastructure Pvt 

Ltd.

2. M/s Ajaydeep Infracon Pvt. Ltd. – M/s 

Kalthia Engineering Construction Ltd. JV

3. M/s Ajawani Infrastructure Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian Construction Corp. 

“Evrascon” – M/s Saipro Infrastructures 

JV

7. M/s JM Mhatre - M/s Thakur 

Infraprojects - M/s PP Kharpatil Const. 

JV

8. M/s Laxmi Civil Engineering Pvt. Ltd. – 

M/s Sharda Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects Ltd.– M/s 

Vitrag Infra Projects LLP JV

12. M/s S B Deshmukh – M/s A B Wagh 

JV

13. M/s Shinde Developers Pvt Ltd – M/s 

Shraddha Energy and Infraprojects Pvt. 

Ltd. JV

14. M/s Shreeji Infrastructure India Pvt. 

Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic (India) Pvt. 

Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra Pvt. Ltd. - 

M/s Kotarki Const. Pvt. Ltd. JV

19. M/s Varaha Infra Ltd. – M/s All Grace 

Developers Pvt. Ltd. JV

20. M/s. V M Matere Infrastructures 

(India) Pvt. Ltd.

21. M/s Wagad Infraprojects Pvt. Ltd.

22. M/s Waterfront Construction Pvt. Ltd. 

– M/s RR Constructions and 

Infrastructure India Pvt. Ltd JV

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. 

Ltd. – M/s B G Goyal 

Infrastructure Ltd.

3. M/s GNI Infrastructure 

Pvt. Ltd. – M/s B P 

Sangle JV

4. M/s K R Construction– 

M/s R&B Infra Project 

Pvt. Ltd. JV

5. M/s Landmark Corp. 

Pvt. Ltd.– M/s CE Infra 

(India) JV

6. M/s Shri Satya 

Saibaba Constructions - 

M/s Shreehari Associates 

Pvt. Ltd. JV

7. M/s Sphiro Infratech 

Pvt. Ltd. – M/s Dara 

Engg & Infrastructures 

Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s 

P D Infra Projects Pvt. 

Ltd. JV

9. M/s. U P State Bridge 

Corp. Ltd.

L1 JNPT/PPD/E

PC/Concrete/

Roads /T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

22 JNP/ 

PPD/EPC/Conc

rete Roads/T-

08/2021       

Up Gradation of Roads 

and Drainage system 

outside Custom bound 

area in J N Port, Navi 

Mumbai on EPC Mode                        

E-Tender 18.02.2021 Two Bid



SR.No Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date 

of receipt 

of Tender

Nos. 

Tender 

received

Nos. & Names of parties qualified Nos. & Names of 

parties not qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of 

Contract (in Rs.)

Schedule 

date of 

completio

n 

Actual 

date of 

start of 

work

Actual 

date of 

completio

n

Reason 

for delay 

if any

24 PPD/M-II/BPCL 

Jetty/T-47/2020 

dt 26.06.2020.

Structural repairs to

BPCL  Jetty at JN Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified I) M/s. Ferro

Concrete Const. (India) Pvt. Ltd. Ii) M/s.

Kargwal Construction Pvt. Ltd. Iii) M/s.

Sanjay Construction Company, iv) M/s.

Sarjan Construction Pvt. Ltd. 

05 Parties are no.

qualified. i) M/s.

Mahendra Realtors and

Infrastructure Pvt.

LTD.II)Rachcon 

Infraprojects Pvt. Ltd. Iii)

M/s. S.& P Infrastructure

Developers Private

Limitd. Iv) M/s. Sanjay

Construction v) M/s. SMC 

Infrastructure Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructio

n Pvt. Ltd.

16,90,11,671.46 15 Months

15.04.2022

15.01.2021 NYA Work is in 

progress.

25 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO vessel

at Shallow Water Berth

in JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation India Limited

ii) M/s. Paresh Construction and

Foundations Pvt. Ltd. 

Iii) M/s. Kargwal Construction Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro 

Berth /T-

70/2021/106, 

dt 28/01/2021                                   

M/s. 

Paresh 

Constructio

n Co.

33,15,30,240.00 28.02.2022    

(08 

Months)  

(Mobilisatio

n period 30

days) 

excluding 

monsoon. 

EOT 

granted 

upto 

31.03.2022

09.3.2021 NYA Work is in

progress 

26 PPD/M-

II/M&EE/Comm

on Room/T-

21/2020, dt.

13.03.2020

Construction of New

common Room,

Renovation of office

block, Repair to outside

Toilet Block at M&EE

Auto -Garage Shed and

Extension of RFI shed

Near TT Maintenance

Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8 i) M/s. Shivam Developers ii) M/s.

Sadanand Engineering Works. Iii) CGS

Construction , iv) M/s. A.P. Interior, v)

M/s. Shreeyash Construction vi) M/s.

Singo Engineering India Pvt. Ltd. Vii)

M/s. A.N. Mhatre viii) M/s. CIS Electrical

Pvt. Ltd. 

1) M/a. A.P. interior ii)

M/s. Shreeyash

Construction , iii) M/s.

Singo Engineering India

Pvt. Ltd., iv) M/s. A.N.

Mhatre v) M/s. CIS

Electrical Pvt. Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/M&EE/Com

mon Room/T-

21/2020/963, 

dt. 

28/08/2020

M/s. 

Sadanand 

Engineering 

Works.

80,00,000.00  12.05.2021 

(08 

Months)  

Provisional 

EOT 

granted 

upto 

31/10/2021.  

Work is in 

progress. 

12.9.2020 NYA Site 

issues,Covi

d -19 & 

shifting of 

existing 

office 

establishme

nts.

27 PPD/M-II/Crane 

rail/T-56/2020/ 

DT.14.08.2020

Repairs leveling and

strengthening of crane

rail base and provide

new rail fitting of

RMQC's on main

container berth at

JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI INFRACO 1) M/s. Bharat Spun Pipe

and Construction Co.

2) M/s. Encee Rail

Engineerings and

Fabricator Pvt. Ltd. 3)

M/s. BEMO MMP Rails

JV. 

Awarded to 

L1

JNP/PPD/M-

II/Crane 

Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI 

INFRACO 

(JV)

12,88,13,006.00 04 Months 

(Excluding 

60 days of 

mobilisation 

period)  

07.11.2021

07.07.2021 NYA Work is in

progress.D

elayed due

to Covid -

19 and

procuremen

t of

specilised 

material. 

28 PPD/M-II/AMC 

FENDER/T-67 

DT.03.11.2020

Annual maintenance of

fendering system in

JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise. 2) M/s.

Ratnashree Construction Company

1) M/s. CGS Construction Awarded to

L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprising 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

29 PPD/M-I/Inside 

Port Horti./T-74(

R)  

DT.29.12.2020

Maintenance of

Arboriculture/Horticultur

e works inside Custom

Bound area of JN Port

(2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 

and extended

up to

02.03.2021

05 Nos. 1) M/s. Harikrupa Prakalpagrasta

Berojgar Seva Sahakari Sanstha Society

Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor Sahakari

Sanstha 3) M/s. Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 4) Savarkhar

Prakalp Grasta Majoor Sahakari Sanstha

Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mg

r-II/Inside 

Port Hort./t-

74  ( R) 

/2021/24, dt. 

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months

31.05.2022

01.06.2021 NYA Work is in

progress. 



SR.No Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date 
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of Tender

Nos. 
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n 
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date of 
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n
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30 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation

of Rubber fender and

Fixtures at SWB in JN

Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. i) M/s. Brahans Polymers Pvt. Ltd. ii) M/s.

Enterprising Enterprise LLP

i) M/s. Ratnashree 

Construction Company

Awarded to

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, 

dt. 

30/06/2021

M/s. 

Brahans 

Polymers 

Pvt. Ltd. 

1,93,91,895.00 06 Months

15.01.2022

15.07.2021 NYA Work is in

progress.

31 PPD/M-II/Drain 

Cleaning /T-

24/2021, dt.

04.05.2021

Cleaning of road side

drains and removal of

debris , fallen trees

along road side area

inside JN Port Custom

Boundary (2021-22)

E-Tender 06.05.2021 Two Bid 25.05.2021 14 Nos. 1) M/s. C.G.S. Construction.2) M/s. K.N.

Gharat & Co. 3) M/s. G.R. Bhagat 4) M/s.

Singo Engineering India Pvt. Ltd. 5) M/s.

Shiv Langeshwar Enterprises. 6) M/s.

M.S. Jadhav ,7) M/s. M.B. Thakur , 8)

M/s. Reliance Construction , 9) M/s. OM

Power Systems, 10 ) M/s. Zillon

Construction, 11) M/s. Madhavkumar

Construction. 

1) M/s. Aakruti

Construction 2) M/s.

Panwar Construction

Company 3) M/s.

Shanteshwari NSPPMSS

Ltd. 

Awarded to

L1

JNP/PPD/M-

II/Drain 

Cleaning /T-

24/2021/101 ,

dt. 

30/08/2021 

M/s. 

Reliance 

Constructio

n

30,63,075.98 04 Months

05.01.2022

06.09.2021 NYA Work is in

progress.

32 PPd/M-I/Water 

Body/2021 /T-

58 dated

08.10.2021

Rejevunation of water

body near sheva tempel

and sheva foothill at

JNPT

E tender 12.10.2021 Two bid 01.11.2021 3Nos 1 No                            1) M/s. Greenland 2 Nos 1) M/s.

Pravin Enterprises 2)

M/s.  Piyush Enterprises

L1 PPD/M-

I/Water 

Body/T-

58/2021/125 

dt 03.12.2021

M/s.

Greenland

Rs.7,74,97,672.96 03.07.2023 03.01.2021 Work is in

progress

33 PPD/M-I/Admin 

façade/T-59 

dated 

8.10.2021

Providing and fixing

façade lighting, Tensile

roofing and internal

courtyards landscaping

at administration

building of JNPT

E tender 09.10.2021 Two bid 18.10.2021 5 Nos 2 Nos. 1) M/s. Shandar

Interior Pvt. Ltd 2)M/s. Knchan

Associates

3 Nos 1) M/s.

Mahendra Realtors and

Infrastructure Pvt.Ltd 2)

M/s. Jayant K furnitures

3) M/s.  Sumi Electricals

L1 PPD/M-

I/Admin 

Façade/T-

59/2021/162 

dt 23.11.2021

M/s.

Shandar 

Interior Pvt.

Ltd

Rs.6,02,74,850/- 07.06.2022 01.12.2021 Work is in

progress

34 PPD/M-

I/SWD/2021/T-

63 dated

13.10.2021

Construction of

approach raod and

segretion shed for solid

waste management

plant

E tender 13.10.2021 Two bid 02.11.2021 6 Nos 5 Nos 1) M/s.Shreeyash

Construction 2) M/s.Shivkrupa

Developers 3) M/s.Classic

Construction 4) M/s.Manoj

Infracon Pvt.Ltd       5) M/s.M.B.Thakur

1No 1)M/s.CGS

Construction

L1 PPD/M-

I/SWM/T-

63/2021/139 

dt 08.12.2021

M/s.M.B.Th

akur

Rs.29,12,108.30 23.03.2022 23.12.2021 Work is in

progress

35 PPD/Mi_/Admin 

development/20

21/T-65 dated

29.10.2021

Proposal development

space creation for

transformer external

protection wall Internal

external tags name

board and to

complete works for

JNPT administration

building

E tender 03.11.2021 Two bid 15.11.2021 5 Nos 2 Nos. 1) M/s. Shandar

Interior Pvt. Ltd 2)M/s. Knchan

Associates

3 Nos 1) M/s.

Tathastu Infrastructure

Pvt.Ltd 2) M/s. Jayant

K furnitures 3) M/s.

Piyush Enterprises

L1 PPD/M-

I/Admin 

Developmemt

/T-

65/2021/180 

dt 27.12.2021

Mls. 

Shandar 

Interior Pvt.

Ltd

Rs.4,25,99,987.10 10.06.2022 10.01.2022 Work is in

progress

36 PPD/M-I/WS/T-

68 dated

11.11.2021

Annual maintenance

contract of water supply

network at JNPT (2022-

23 & 23-24)

E tender 15.11.2021 Two Bid 06.12.2021 8 Nos 6 Nos 1)M/s CGS Construction 2) M/s

D.K.Construction 3) M/s M.B.Brothers 4)

M/s Reliance Con.5) M/s M.S.Jadhav 6)

M/s K. N.Gharat & Co.

2 Nos 1) M/S BNK

Manifold Services

pvt.ltd.2) M/s R. K.Patil 

L1 PPD/M-

I/WS/T-

68/2022/310 

dated 

15.02.2022

M/s 

M.S.Jadhav

Rs.2,64,22,258.82 31.03.2024 01.04.2022 Just 

awarded

37 PPD/M-I/CPP 

lake/2021/T-73 

dated 

06.12.2021

Rejuvenation of water

Body near centralized

Parking plaza at JNPT

E tender 07.12.2021 Two bid 27.12.2021 5Nos 1) M/s Greenland 4 Nos 1) M/s Dev

Engineers 2) M/s

Chaitanya Enterprises.

3) M/s Piyush

Enterprises. 4) M/s

Quintizi infratech LLP 

L1 PPD/M-I/CPP 

lake/2022/T-

73/252 dated

21.01.2022

1) M/s

Greenland

Rs.5,36,72,952.65 20.08.2023 22.02.2022 Work is in

progress.
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38 PPD/M-I/Sheva 

Road/2021/T-

74 dated

06.12.2021

Widening of old sheva

road

E tender 08.12.2021 Two bid 28.12.2021 14 Nos. 10 Nos 1) M/s V. P. Infratech 2) M/s K.

N. Gharat & Co. 3)M/s Manoj infracon P.

L.4) M/s A. M. Swamy Cont.5) M/s

Bharat Construction Co. 6) M/s

P.P.Kharpatil Cont. P. L.7)M/s Blue star

8) M/s V.S.Patil 9) M/s M.B.Thakur 10)

M/s Thakur Infraprojects P.L

4 Nos 1) M/s Tanisha

Enterprises 2) M/s

Classic Cont. 3) M/s

Aakar Infra Engineers

P.L. 3) M/s Singo

Engineering P. L. 

Technical 

evaluation 

is in

process

39 PPD/M-

II/Outside port/

Horti/T-02/2021 

DT.18.01.2021 

Maintenance of

Arboriculture/Horticultur

e works Outside

Custom Bound area of

JN Port (2021-22)

e-tender 05.03.2021 Two bid 15.02.2021 5 M/s Harikrupa Prakalpgrastha B.S.

S.S.Ltd 2) M/s Jagruti Majoor Kamgar

S.S.L. 3) M/s Om Shiv P.M.S.S.L. 4) M/s

Savarkhar P.M.S.S.L. 

M/s Sheva Port Yuva

Sanghtana

L1 PPD/M-

II/Outside 

port/ Horti/T-

02/2021/311 

DT.15.04.202

1 

M/s 

Sawarkhar 

Prakalpgras

tha 

M.S.S.P.L.

1,86,31,144.23 01.05.2022 01.05.2021 30.04.2022 Work is in

progress. 

40 PPD/M-II/BPCL 

Jetty/T-47/2020 

dt 26.06.2020.

Structural repairs to

BPCL  Jetty at JN Port

E-Tender 02.07.2020 Two Bid 9 1) M/s. Ferro Concrete Const. (India) Pvt.

Ltd. 2) M/s. Kargwal Construction Pvt.

Ltd. 3) M/s. Sanjay Construction

Company, 4) M/s. Sarjan Construction

Pvt. Ltd. 

1) M/s. Mahendra

Realtors and

Infrastructure Pvt. LTD.

2)Rachcon Infraprojects

Pvt. Ltd.

3) M/s. S.& P

Infrastructure Developers

Private Limitd.

4) M/s. Sanjay

Construction 5)

M/s. SMC Infrastructure

Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructio

n Pvt. Ltd.

16,90,11,671.46 15 Months

(15.04.2022

)

15.01.2021 NYA Work is in 

progress.

41 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO vessel

at Shallow Water Berth

in JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 1) M/s. ITD Cementation India Limited

2) M/s. Paresh Construction and

Foundations Pvt. Ltd. 

3) M/s. Kargwal Construction Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro 

Berth /T-

70/2021/106, 

dt 28/01/2021                                   

M/s. 

Paresh 

Constructio

n Co.

33,15,30,240.00 28.02.2022    

(08 

Months)  

(Mobilisatio

n period 30

days) 

excluding 

monsoon. 

EOT 

granted 

upto 

31.03.2022

09.3.2021 NYA Work is in

progress 

42 PPD/M-II/AMC 

FENDER/T-67 

DT.03.11.2020

Annual maintenance of

fendering system in

JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise. 2) M/s.

Ratnashree Construction Company

1) M/s. CGS Construction Awarded to

L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprising 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

43 PPD/M-I/Inside 

Port Horti./T-74(

R)  

DT.29.12.2020

Maintenance of

Arboriculture/Horticultur

e works inside Custom

Bound area of JN Port

(2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 

and extended

up to

02.03.2021

05 Nos. 1) M/s. Harikrupa Prakalpagrasta

Berojgar Seva Sahakari Sanstha Society

Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor Sahakari

Sanstha 3) M/s. Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 4) Savarkhar

Prakalp Grasta Majoor Sahakari Sanstha

Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mg

r-II/Inside 

Port Hort./t-

74 ( R)

/2021/24, dt.

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 NYA Work is in

progress. 

44 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation

of Rubber fender and

Fixtures at SWB in JN

Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. 1) M/s. Brahans Polymers Pvt. Ltd.

2) M/s. Enterprising Enterprise LLP

1) M/s. Ratnashree 

Construction Company

Awarded to

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, 

dt. 

30/06/2021

M/s. 

Brahans 

Polymers 

Pvt. Ltd. 

1,93,91,895.00 06 Months

31.03.2022

15.07.2021 NYA Work is in

progress.
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45 PPD/M-II/Dog 

Squad /T-

03/2021 

DT.27.01.2021

Civil upgradation works 

of dog squad building 

(CISF) at JNPT

E-Tender 28.01.2021 Two  Bid 18.02.2021 09 Nos. 06 Nos 1) M/s. Sheth infra &Housing

development co. UP. 2) M/s.

Criation Const. 3) M/s. Anil const.

4) M/s.Shiv Langeshvr enterprise. 5)

M/s. OM Power Systems

6) M/s. Shivam developers.

03 nos. 1)

M/s. M.S.Jadhav 2)

M/s.GS Global

Developers 3) M/s.

Reddy Const. 

Awarded to

L1

PPD/M-II/Dog 

Squad 

/T03/2021 

/136 

DT.27.05.202

1

M/s. 

Shivam 

developers.

23,02,392.13 6 months

including 

mansoon

15.06.2021 NYA Work is in

progress.

46 PPD/M-

II/Toilet/T-

43/2021, dt.

16/07/2021

Maintenance of Toilet

Blocks inside and

outside JN Port Custom

bound area (2021-22)

E-Tender 19.07.2021 Two-Bid 02.08.2021 04 Nos. 1) M/s. ACME Excellent Management

Pvt. Ltd. 2) M/s. Madhavkumar

Construction 3) M/s.

Ranjana Enterprises

1) M/s. Shivam

Developers 

Awarded to

L1

PPD/M-

II/Toilet/T-

43/2021/120, 

dt. 

30.09.2021

M/s. 

Madhavku

mar 

Constructio

n

57,43,538.10 12 Months

30.09.2022

01.10.2021 NYA Work is in

progress. 

47 PPD/M-II/AC 

Roof/T-61 (R)

®/2020, 

dt.07.09.2020

Replacement of AC

Roofing Sheets of

Various sheds and Gate

Complexes at JNPT.

29.06.2021 

further 

extended 

upto 

14.07.2021

19 Nos 1) M/s. Aditya Profiles Pvt. Ltd.

2) M/s. BDS PROJECTS 3) M/s. D.B.

Infratech. 4) M/s. Manoj Infracon

Pvt. Ltd. 5) M/s.

piyush Enterprises 6)

M/s. RAMA Technology 7) M/s.

Ratnashree Construction Company 8)

M/s. Satyasai Coldchain and Infracon

pvt. Ltd. 9) M/s.

Spanmax Building Systems Pvt. Ltd. 

1) M/s. AROCMA 2)

M/s. ENTERPRISING

ENTERPRISE LLP 3)

M/s. Hindustan

Construction Corporation

4) M/s. Inventis Projects

Pvt. Ltd. 5) M/s.

Sadanand Engineering

Works 6) M/s. Multi

Infratech Pvt. Ltd.

7) M/s. OM Power

System 8)

M/s. Saikrupa

Constructions 9)

M/s. Sahyog Industries.

10) M/s. MAX Roofing

Systems Pvt. Ltd. 

Awarded to

L1

PPD/M-II/AC 

Roof/T-61( 

R)/2021 /135

dt. 

11.11.2021

M/s. Piyush

Enterprises

3,13,46,746.59 12 Months

i.e. upto

25.03.2023

26.11.2021 NYA Work is in

progress.

48 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance

work of port building

inside custom bound

area (2021-22)

E-Tender 19.07.2021 Two Bid 09.08.2021 09 Nos.

06 Nos 1) M/s. C.G.S.

Construction 2) M/s. K.N.

Gharat 3) M/s. M.S. Jadhav 4)

M/s. Sadanand Engineering Works.

5) M/s. OM Power Systems

6) M/s. Piyush Enterprises. 

03 Nos. 1)

M/s. AIM Infracorp

Private limited 2)

M/s. Shivam Developers

3) M/s. D.M. Enterprises. 

L-1 PPD/M-

II/Building 

Maint/T-

41/2021, dt.

30.11.2021

M/s. C.G.S.

Constructio

n

1,08,27,650.70 12 Months

01.11.2022

15.12.2021 NYA Work is in

progress.

49 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance of

roads & yards inside JN

Port Custom bound

area (2021-22)

E-Tender            Two Bid 25.08.2021 12 Nos. 

07 Nos. 1) M/s. Classic

Construction 2) M/s. DM Enterprises. 3)

M/s. K.N. Gharat And Co. 4) M/s. M.B.

Thakur 5) M/s. P.P. Kharpatil

Construction Pvt. Ltd.  7) M/s. V.S. Patil 

05 Nos. 1) M/s. Blue star

Construction Co. 2) M/s.

M.S. Jadhav 3) M/s.

Ratnashree Construction

Company 4) M/s. V.P.

Infratech 5) M/s. ZAK

Infraprojects Pvt. Ltd. 

L-1 PPD/M-

II/R&Y 

Maint/T-

45/2021/147 ,

dt. 

30.11.2021

M/s. V.S.

Patil 

1,36,68,575.85 12 Months

01.11.2022 

07.12.2021 NYA Work is in

progress.
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50 PPD/M-II/Sea 

Farers/T-

57/2021, dt.

06/10/2021

Development of Sea

Farers center inside

custom bound area at

JN Port. 

E-Tender 21.10.2021 Two Bid 08.11.2021 05 Nos.

05 Nos.                               

i) M/s. Aakar Engineers and

Construction.              

Ii) M/s. Sadanand Engineering Works.

Iii) M/s. Ravi Bhanushali And Associate.                 

Iv) M/s. Piyush Enterprises   

v) M/s. Noor Interior. 

--- L-1 PPD/M-II/Sea 

farer/T-57/ 

2021/163, dt.

23/12/2021

M/s. 

Sadanand 

Engineering 

Works.

65,00,000.00 02 Months

02.02.2022. 

provissional 

extension 

granted 

upto 

31.03.2022

30.12.2021 NYA Work is in

progress. 

51 PPD/M-

II/Fender 

Repair B-03/ T-

61/2021 DT.

08.10.2021 

Structural repairs to

fender Block at Bollard

No.3 JN PCT.

E-Tender 12.10.2021 Two Bid 01.11.2021 03 Nos. 01 Nos. i) M/s.

Enterprising Enterprises LLP

02 Nos 1) M/s Om Power 

systems  2_M/s Oriental 

Integrated Facility 

Management P.L.

L-1 PPD/M-

II/Fender 

Repair B-03/

T-

61/189/2021 

DT. 

19.01.2022 

i) M/s.

Enterprising 

Enterprises 

LLP

34,52,130.00 03 Months

02.05.2022. 

03.02.2022 NYA Work is in

progress. 

52 PPD/M-

II/Outside port

/Horti/ T-02

/2021 dt.

18.01.2021

Maintenance of

Arboriculture /

Horticulture works

Outside Custom Bound

area of JN Port (2022-

23) 

E-Tender 31.01.2022 Two Bid 28.02.2022 03 Nos. 1. M/s Jagruti Majoor Kamgar Saharkari

Sanstha Ltd. 2.M/s Savarkhar

Prakalpagrastha M.S.S.L .3. M/S

Suvidha Service  

Technical 

Bid opened

on 

01.03.2022

53 PPD/ M-II/Road

Maint /T-

66/2021 DT.

01.11.2021

Repairs & resurfacing to

R.O.B. near Sheva

Police Station & other

roads outside Custom

bound area with Asphalt

material at JN Port.

E-Tender 03.11.2021 Two Bid 02.12.2021 13 Nos. 1. M/s Ajwani infrastructure pvt. Ltd. 2.

M/s Bharat Const. Co. (Bombay) 3. M/s

Bharat Udyog Ltd. 4. M/s Blue Star

Const. Co. 5. M/s J.M.Mhatre Infra Pvt.

Ltd. 6. M/s K. N. Gharat & Co. 7. M/s

Omkar Const. Co. 8. M/s P.P.Kharpatil

Const P.L.9. m/S M/s R &B Infra Project

P.L.10. M/S Thakur Infraprojects P.L. 11.

M/S V.P.Infratech 12. M/S V.S. Patil 13.

M/S Zenith Const. Co.

M/S Omkar Const. Co. File putup

for approval

of award.


