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1 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 

2) Econamic Law Practice 

3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 26.09.2022 05.02.2020 NYA work is in

progress 

Extented for

another six

months.

2 PPD/M-II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall for

Gharapuri Island and Panje

village and boat landing Jeffy

Nhava end under Corporate

Environmental Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro Concrete

Construction (India) Pvt. Ltd.

2)RKEC Projects Limited

2NOS           

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd.

2)RKEC Projects

Limited

L1 PPD /M-

I/CER 

Works/T- 

15/2021/05 

dt. 

01.01.2021

M/s Ferro

Concrete 

Constructi

on (India)

Pvt. Ltd

 41,00,97,845/- 31.O6.2023 01-01-2021 NYA work is in

progress

3 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.2019

Selection of Independent

engineer for providing

engineering Consultancy

Services for "Development of

fourth Container Terminal at

JN Port of

Design,Build,finance operate

and Transfer (DBFOT) Basis -

Phase II"

ONLINE 04.07.2019 Two bid 20.08.2019 10 04 - 1) LEA Associates South Asia

Pvt. Ltd (Lasa), in JV with Stup

Consultants Pvt. Ltd (STUP )

Mumbai

2) Egis India Consulting Engineers

Pvt. Ltd

3) AECOM Asia Company Ltd.

(Lead Member) in consortium with

M/s. URS Scott Wilson India Pvt

Ltd.

4) SMEC International Pty. Ltd. in

JV with Jurong Consultant India

Pvt. Ltd and Padeco India Pvt. Ltd

5) SGS India Pvt. Ltd. in consortium

with KITCO Ltd.6) WAPCOS Ltd.

7) Tractebel Engineering Pvt. Ltd.

8) Hill International Project

Management (India) Pvt. Ltd.

9) TPF GETINSA EUROESTUDIOS

S.L. in association with TPF

Engineering Pvt. Ltd. India

10) ILF Consulting Engineers

Austria GmbH in consortium with

ILF Consulting Engineers (India)

Pvt. Ltd. 

1) SGS India Pvt.

Ltd. in consortium

with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel

Engineering Pvt.

Ltd.

4) Hill

International 

Project 

Management 

(India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS 

S.L. in

association with

TPF Engineering

Pvt. Ltd. India

6)  ILF Consulting 

Engineers Austria

GmbH in

consortium with

ILF Consulting

Engineers (India)

Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/160

4 Dt.

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 25/12/2022 25/12/2019 NYA Work is in

progress

4 PPD/M/PS/Mai

nt./T-165/2021 

dtd. 

11.11.2021

Day to day Civil Maintenance

work of Port Township for the

year 2022-23 &2023-24

E-Tender 15.11.2021 Two bid 06.12.2021 8 i) M/s. C.G. S. Construction ii) M/s.

M.S. Jadhav iii) M/s

A.E.Inraprojects P.L.(iv) M/s Shree

Vinayaka Enterprise (v) M/s

Mahesh Enterprises & Infra India

P.L. (vi) M/s G-Tech Construction &

Fabricators (vii)M/s Alphacorn

Services India (viii) M/s

M.B.Brothers

(i) M/s G-Tech

Construction &

Fabricators 

(ii)M/s Alphacorn

Services India

(iii) M/s

M.B.Brothers

L1 PPD/M/PS/

Maint./T-

165/2021 

dtd. 

21.02.2022

M/s.C.G.S

. Con

4,59,80,263.76 31.03.2024 01.04.2022 NYA Work is in

progress

5 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management Consultant for

balance infrastructure

development works of SEZ

Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii) Tandon

Pvt.Ltd iii) Tractedbel iv)

WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd

ii) Tractedbel iii)

WAPCOS Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/

T-13 dt.

27/03/2020

M/s IR

class

75,25,000/- 31.10.2022 01.05.2022 NYA Work is in

progress . 

DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF JULY -  2022                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               
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6 PPD/Plan/120

40/CTRW/201

7/ T-55/381/

DT. 

25.11.2016

Widening and Exisiting

Container Road towards East

side of Y-Junction to North

Gate Complex in JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil construction pvt.

Ltd. iii)  M/sPrakash -ME JV  IV) M/s 

Ajwani Infrastricture pvt. Ltd. 

i)M/sKharpatil

construction pvt.

Ltd. ii)

M/sPrakash -ME

JV iii) M/s Ajwani

Infrastricture pvt.

Ltd. 

L1 PPD/Plan/12

040/CTRW/

2017/ T-

55/381/ DT.

01.03.2017

M/s 

Thakur 

/Mhatre 

(jv)

98,24,99,250/- 21.02.2023 21.04.2021 NYA work is

progress.

7 PPD/M-

I/Vadhavan/T-

73 Dated

15.1.2021

Consultancy services for

diversion of forest land

acquisition of road/rail

connectivity and quarry

mining in connection with

Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech Engineers N.A Awardes 

L1

JNP/Manage

r Vadhvan

port/2021/21

8 dated

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

 2,75,00,000/- 02.04.2022 03.04.2021 NYA In 

progress.stro

ng opposition

from local

people.put up

for extension.

8 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, dtd.

08.04.2021

Removal of garbage from

open spaces in JN Port

Township for the year 2021-

22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba Prakalpagrastha

Majoor Kamgar Sahakari Society

Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor Sahakari

Sanstha Maryadit, 3) M/s.

Savarkhar Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

1) M/s.

Wandhekar and

Company, 2) M/s.

M.S. Jadhav

L1 PPD/M/TS/R

emoval 

garbage/T-

153/2021/52

7, dtd.

18.05.2021

M/s. 

Khandoba 

Prakalpag

rastha 

Majoor 

Kamgar 

Sahakari 

Society 

Maryadit

61,82,959.16 31.05.2023 01.06.2021 NYA work is in

progress 

9 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, dtd.

17.04.2021

Lifting of garbage in and

around nearby village of JN

Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction, 2) M/s.

Harikrupa Prakalpagrastha Berojgar

Seva Sahakari Society Ltd., 3) M/s.

Shanteshwari Nhava Sheva

Prakalpapidit Majoor Sahakari

Sanstha Ltd.

1) M/s. R.K. Patil,

2) M/s.

Mhaiseshwar 

Mahila Berojgar

Sahakari Sanstha

Maryadit, Karal

L1 PPD/M/TS/Li

fting 

garbage/T-

154/2021/47

7, dtd.

21.06.2021

M/s. 

Daulat 

Constructi

on

1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in

progress 
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7 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach

Road and Area Levelling

works for Devlopmemt of Dry

Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction

Co. (P) Ltd - PCC Infrastructure

Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates Private

Limited

   21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I)

Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje

Associates

2. Maps

Industries India

Ltd.

3. RK Patil - VS

Patil JV

4. Raj

Construction 

Company

5. SA Swant

Constructions 

Pvt. Ltd.

6. Gopal

Enterprises -

SKM Ramdin

Ultratech Pvt Ltd

JV

7. Valecha

Engineering Ltd -

Sambhaji Patil

Engineers JV

L1 JNPT/PPD/

Dry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojec

ts

18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup

farther 

Extension .

7 PPD/M-I/Dry 

Port Jalna/T-

41/2020
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Road and Area Levelling

works for Devlopmemt of Dry

Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction

Co. (P) Ltd - PCC Infrastructure

Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates Private

Limited

   21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I)

Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje

Associates

2. Maps

Industries India

Ltd.

3. RK Patil - VS

Patil JV

4. Raj

Construction 

Company

5. SA Swant

Constructions 

Pvt. Ltd.

6. Gopal

Enterprises -

SKM Ramdin

Ultratech Pvt Ltd

JV

7. Valecha

Engineering Ltd -

Sambhaji Patil

Engineers JV

L1 JNPT/PPD/

Dry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojec

ts

18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup

farther 

Extension .



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date 

of receipt 

of Tender

Nos. 

Tender 

received

Nos. & Names of parties qualified Nos. & Names of 

parties not 

qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of 

Contract (in 

Rs.)

Schedule 

date of 

completion 

Actual 

date of 

start of 

work

Actual 

date of 

completio

n

Reason for 

delay if any

7 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach

Road and Area Levelling

works for Devlopmemt of Dry

Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction

Co. (P) Ltd - PCC Infrastructure

Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates Private

Limited

   21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I)

Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje

Associates

2. Maps

Industries India

Ltd.

3. RK Patil - VS

Patil JV

4. Raj

Construction 

Company

5. SA Swant

Constructions 

Pvt. Ltd.

6. Gopal

Enterprises -

SKM Ramdin

Ultratech Pvt Ltd

JV

7. Valecha

Engineering Ltd -

Sambhaji Patil

Engineers JV

L1 JNPT/PPD/

Dry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojec

ts

18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup

farther 

Extension .

7 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach

Road and Area Levelling

works for Devlopmemt of Dry

Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction

Co. (P) Ltd - PCC Infrastructure

Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates Private

Limited

   21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I)

Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje

Associates

2. Maps

Industries India

Ltd.

3. RK Patil - VS

Patil JV

4. Raj

Construction 

Company

5. SA Swant

Constructions 

Pvt. Ltd.

6. Gopal

Enterprises -

SKM Ramdin

Ultratech Pvt Ltd

JV

7. Valecha

Engineering Ltd -

Sambhaji Patil

Engineers JV

L1 JNPT/PPD/

Dry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojec

ts

18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup

farther 

Extension .



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date 

of receipt 

of Tender

Nos. 

Tender 

received

Nos. & Names of parties qualified Nos. & Names of 

parties not 

qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of 

Contract (in 

Rs.)

Schedule 

date of 

completion 

Actual 

date of 

start of 

work

Actual 

date of 

completio

n

Reason for 

delay if any

10 PPd/M-I/Water 

Body/2021 /T-

58 dated

08.10.2021

Rejevunation of water body

near sheva tempel and sheva

foothill at JNPT

E tender 12.10.2021 Two bid 01.11.2021 3Nos 1 No 1) M/s.

Greenland

2 Nos 1)

M/s. Pravin

Enterprises 2)

M/s. Piyush

Enterprises

L1 PPD/M-

I/Water 

Body/T-

58/2021/125 

dt 

03.12.2021

M/s.

Greenland

7,74,97,672.96 03.07.2023 03.01.2021 Work is in

progress

11 PPD/ ALCJ/T-

06/2018

Development of Additional

Liquid cargo jetty and JN Port   

E tender 18.05.2018 Two bid 01.08.2018 6 1) ITD Cementation In ltd.2)

Gommon Engineers & Contractors

Pvt. Ltd.3) L&T Geostructure LLP 4)

RKEC Projects ltd.

1) PCFPL & PCC

JV 2) Man

Projects Ltd.  

L1 PPD/ 

ALCJ/T-

06/2019/164

6 dt.

31.12.2019

M/s ITD

Cementati

on In ltd

181,50,52,000/- 31.05.2023 01.09.2020 Work is in

progress

12 PPD/M-I/WS/T-

68 dated

11.11.2021

Annual maintenance contract

of water supply network at

JNPT (2022-23 & 23-24).

E tender 15.11.2021 Two Bid 06.12.2021 8 Nos 6 Nos 1)M/s CGS Construction 2)

M/s D.K.Construction 3) M/s

M.B.Brothers 4) M/s Reliance

Con.5) M/s M.S.Jadhav 6) M/s K.

N.Gharat & Co.

2 Nos 1) M/S

BNK Manifold

Services 

pvt.ltd.2) M/s R.

K.Patil 

L1 PPD/M-

I/WS/T-

68/2022/310 

dated 

15.02.2022

M/s 

M.S.Jadha

v

2,64,22,258.82 31.03.2024 01.04.2022 Work is in

progress

13 PPD/M-I/CPP 

lake/2021/T-73 

dated 

06.12.2021

Rejuvenation of water Body

near centralized Parking

plaza at JNPT.

E tender 07.12.2021 Two bid 27.12.2021 5Nos 1) M/s Greenland 4 Nos 1) M/s

Dev Engineers 2)

M/s Chaitanya

Enterprises. 3)

M/s Piyush

Enterprises. 4)

M/s Quintizi

infratech LLP 

L1 PPD/M-

I/CPP 

lake/2022/T-

73/252 

dated 

21.01.2022

1) M/s

Greenland

5,36,72,952.65 20.08.2023 22.02.2022 Work is in

progress.

14 PPD/M-

I/Sheva 

Road/2021/T-

74 dated

06.12.2021

Widening of old sheva road. E tender 08.12.2021 Two bid 28.12.2021 14 Nos. 10 Nos 1) M/s V. P. Infratech 2) M/s

K. N. Gharat & Co. 3)M/s Manoj

infracon P. L.4) M/s A. M. Swamy

Cont.5) M/s Bharat Construction

Co. 6) M/s P.P.Kharpatil Cont. P.

L.7)M/s Blue star 8) M/s V.S.Patil 9)

M/s M.B.Thakur 10) M/s Thakur

Infraprojects P.L

4 Nos 1) M/s

Tanisha 

Enterprises 2)

M/s Classic Cont.

3) M/s Aakar Infra 

Engineers P.L. 3)

M/s Singo

Engineering P. L. 

L1 PPD/M-

I/Sheva 

Road/2021/

T-

74/2022/84 

dated 

07.03.2022

M/s 

V.P.Infrate

ch

1,86,01,433.23 06.04.2023 29.03.2022 Work is in

progress

15 PPD/M-I/TS

Horti//Part-I &

III and Part -II/

T-168/2022

Development / Maintenance

of Horticulture / Arboriculture

work in JN Port Township at

Sec.I,II & III for the year 2022-

23 & 2023-24  

E tender 21.12.2021 Two bid 10.01.2022 6 1. M/s Ingenious Creation India.

2.M/s BVG India Ltd. 3. M/s Shivam

Developers 4. M/s Dev Enginneers

.5. M/s Piyush Enterprises. 6. M/s

Pravin Enterprises 

1. M/s Ingenious

Creation India. 2.

M/s Dev

Enginneers .3.

M/s Piyush

Enterprises. 4.

M/s Pravin

Enterprises 

L1 PPD/M-I/TS

Horti//Part-I  

& III and

Part -II/ T-

168/234. 

dt12.04.202

2

M/s 

Shivam 

Developer

s

8,24,24,234.48 30.04.2024 01.05.2022 30.04.202

4

Work is in

progress
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16 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach

Road and Area Levelling

works for Devlopmemt of Dry

Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction

Co. (P) Ltd - PCC Infrastructure

Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates Private

Limited

   21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I)

Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje

Associates

2. Maps

Industries India

Ltd.

3. RK Patil - VS

Patil JV

4. Raj

Construction 

Company

5. SA Swant

Constructions 

Pvt. Ltd.

6. Gopal

Enterprises -

SKM Ramdin

Ultratech Pvt Ltd

JV

7. Valecha

Engineering Ltd -

Sambhaji Patil

Engineers JV

L1 JNPT/PPD/

Dry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojec

ts

18,76,62,190.47 31.08.2022 05.03.2021 NYA Under 

discssion 

Provissional  

extension 

given.

18 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for ROPAX /

RO-RO vessel at Shallow

Water Berth in JN Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 1) M/s. ITD Cementation India

Limited

2) M/s. Paresh Construction and

Foundations Pvt. Ltd. 

3) M/s. Kargwal Construction Pvt.

Ltd

NA Awarded 

to L1

JNP/PPD/M-

II/Ro-Ro 

Berth /T-

70/2021/106

, dt

28/01/2021                                   

M/s. 

Paresh 

Constructi

on Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisatio

n period 30

days) 

excluding 

monsoon. 

Provisional 

EOT 

granted 

upto 

31.08.2022

09.03.2021 NYA Work is in

progress 

25.11.2021 - work is in 

progress

1. M/s Dee Vee 

Projects

2. M/s Ferro 

Concrete 

Construction 

India Pvt. Ltd. – 

L1 JNPT/PPD/E

PC/Concrete

/Roads /T-

08/2021/696 

dtd. 

14.09.2021 

M/S Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.6

5

22.11.202317 JNP/ 

PPD/EPC/Con

crete Roads/T-

08/2021       

Up Gradation of Roads and 

Drainage system outside 

Custom bound area in J N 

Port, Navi Mumbai on EPC 

Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 1. M/s A K Shivhare Infrastructure 

Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. Ltd. – 

M/s Kalthia Engineering 

Construction Ltd. JV

3. M/s Ajawani Infrastructure Pvt. 
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19 PPD/M-

II/BPCL Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to BPCL

Jetty at JN Port.

E-Tender 02.07.2020 Two Bid 9 1) M/s. Ferro Concrete Const.

(India) Pvt. Ltd. 2) M/s. Kargwal

Construction Pvt. Ltd. 3) M/s.

Sanjay Construction Company, 4)

M/s. Sarjan Construction Pvt. Ltd. 

1) M/s. Mahendra

Realtors and

Infrastructure Pvt.

LTD.             

2)Rachcon 

Infraprojects Pvt.

Ltd.                        

3) M/s. S.& P

Infrastructure 

Developers 

Private Limitd.

4) M/s. Sanjay

Construction          

5) M/s. SMC

Infrastructure 

Pvt.Ltd. 

Awarded 

to L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructi

on Pvt.

Ltd.

16,90,11,671.46 15 Months

provisonal 

EOT  

granted 

Upto 

30.12.2022

15.01.2021 NYA Work is in 

progress.

20 PPD/M-

II/Toilet/T-

43/2021, dt.

16/07/2021

Maintenance of Toilet Blocks

inside and outside JN Port

Custom bound area (2021-22)

E-Tender 19.07.2021 Two-Bid 02.08.2021 04 Nos. 1) M/s. ACME Excellent

Management Pvt. Ltd. 2) M/s.

Madhavkumar Construction

3) M/s. Ranjana Enterprises

1) M/s. Shivam

Developers 

Awarded 

to L1

PPD/M-

II/Toilet/T-

43/2021/120

, dt.

30.09.2021

M/s. 

Madhavku

mar 

Constructi

on

57,43,538.10 12 Months

30.09.2022

01.10.2021 NYA Work is in

progress. 

21 PPD/M-II/AC 

Roof/T-61 (R)

®/2020, 

dt.07.09.2020

Replacement of AC Roofing

Sheets of Various sheds and

Gate Complexes at JNPT.

E-Tender 3.06.2021 Two-Bid 23.06.2021 19 Nos 1) M/s. Aditya Profiles Pvt. Ltd.

2) M/s. BDS PROJECTS 3) M/s.

D.B. Infratech. 4) M/s. Manoj

Infracon Pvt. Ltd.

5) M/s. piyush Enterprises

6) M/s. RAMA Technology 7) M/s.

Ratnashree Construction Company

8) M/s. Satyasai Coldchain and

Infracon pvt. Ltd.

9) M/s. Spanmax Building Systems

Pvt. Ltd. 

1) M/s. AROCMA

2) M/s.

ENTERPRISING 

ENTERPRISE 

LLP 3) M/s.

Hindustan 

Construction 

Corporation                

4) M/s. Inventis

Projects Pvt. Ltd.

5) M/s. Sadanand

Engineering 

Works 6) M/s.

Multi Infratech

Pvt. Ltd.

7) M/s. OM

Power System

8) M/s. Saikrupa

Constructions            

9) M/s. Sahyog

Industries.                 

10) M/s. MAX

Roofing Systems

Pvt. Ltd. 

Awarded 

to L1

PPD/M-II/AC 

Roof/T-61( 

R)/2021 

/135 dt.

11.11.2021

M/s. 

Piyush 

Enterprise

s

3,13,46,746.59 12 Months

i.e. upto

25.03.2023

26.11.2021 NYA Work is in

progress.

22 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance work of

port building inside custom

bound area (2021-22)

E-Tender 19.07.2021 Two Bid 09.08.2021 09 Nos. 06 Nos 1) M/s.

C.G.S. Construction 2)

M/s. K.N. Gharat 3) M/s. M.S.

Jadhav 4) M/s. Sadanand

Engineering Works. 5) M/s.

OM Power Systems

6) M/s. Piyush Enterprises. 

03 Nos.

1) M/s. AIM

Infracorp Private

limited 2)

M/s. Shivam

Developers              

3) M/s. D.M.

Enterprises. 

L-1 PPD/M-

II/Building 

Maint/T-

41/2021, dt.

30.11.2021

M/s. 

C.G.S. 

Constructi

on

1,08,27,650.70 12 Months

01.11.2022

15.12.2021 NYA Work is in

progress.
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23 PPD/M-

II/Building 

Maint/T-

41/2021, dt

15/07/2021

Annual maintenance of roads

& yards inside JN Port

Custom bound area (2021-22)

E-Tender            Two Bid 25.08.2021 12 Nos. 07 Nos. 1) M/s.

Classic Construction 2) M/s. DM

Enterprises. 3) M/s. K.N. Gharat

And Co. 4) M/s. M.B. Thakur 5) M/s.

P.P. Kharpatil Construction Pvt. Ltd.

7) M/s. V.S. Patil 

05 Nos. 1) M/s.

Blue star

Construction Co.

2) M/s. M.S.

Jadhav 3) M/s.

Ratnashree 

Construction 

Company 4) M/s.

V.P. Infratech 5)

M/s. ZAK

Infraprojects Pvt.

Ltd. 

L-1 PPD/M-

II/R&Y 

Maint/T-

45/2021/147 

, dt.

30.11.2021

M/s. V.S.

Patil 

1,36,68,575.85 12 Months

01.11.2022 

07.12.2021 NYA Work is in

progress.

24 PPD/M-

II/Outside port

/Horti/ T-11

/2021 

dt.03.12.2021

Maintenance of Arboriculture /

Horticulture works Outside

Custom Bound area of JN

Port (2022-23) 

E-Tender 31.01.2022 Two Bid 28.02.2022 03 Nos. 1. M/s Jagruti Majoor Kamgar

Saharkari Sanstha Ltd. 2.M/s

Savarkhar Prakalpagrastha M.S.S.L

.3. M/S Suvidha Service  

M/s Suvidha 

Services

L1 PPD/M-

II/Outside 

port /Horti/ T-

11 

/2022/196 

dt. 

04.04.2022

M/s

Jagruti 

Majoor 

Kamgar 

Saharkari 

Sanstha 

Ltd.

1,94,83,836.88 30.04.2023 01.05.2022 30.04.202

3

Work is in

progress.

25 PPD/Up 

gradation 

Roads/T- 

26/2021/  Dt. 

06.05.2021   

Project Management 

Consultancy for Up Gradation of 

Roads and Drainage System 

outside   Custom Bound Area in 

JN Port.

E-Tender 07.05.2021 Two 21.06.2021 12 (twelve ) 1.  M/s. Technogem Consultants 

Private Limited . 2. M/s. TPF 

Engineering Pvt Ltd.  3. M/s. Bloom 

Companies LLC. 4. M/s. Planning & 

Infrastructural Development 

Consultants Pvt. Ltd.  5. M/s 

Shrikhande Consultants Pvt. Ltd. in 

association with Infra Design Studio 

Private Ltd.   6. M/s. Voyants Solutions 

Pvt. Ltd.  7. M/s. Dhruv Consultancy 

Services Limited associate with Qmax 

Techno consultant Pvt. ltd.  8. M/s. FP 

India Project Management Consultancy 

Services Pvt. Ltd in association with 

M/s. Infrasyss Techno Consultants Pvt. 

Ltd.                                          9. M/s. 

Global Infra Solutions Association M S 

Consultant.     10. M/s. Theme 

Engineering Services Pvt Ltd. in 

association with Ishita Info Solutions 

Pvt. Ltd.                                                           

1.  M/s. 

Composites 

Combine 

Technocrats Pvt 

Ltd.    2. M/s. 

Pentacle 

Consultants (I) 

Pvt.Ltd – M/s 

Padeco JV        

L1 PPD/Up 

gradation 

Roads/T- 

26/2021/241  

Dt. 

02.12.2021   

M/s. 

Shrikhande 

Consultants 

Pvt. Ltd.

In 

Association 

with Infra 

Design 

Studio Pvt. 

Ltd. 

5,19,82,000.00 15.12.2023 15.12.2021 15.12.2023 work is in 

progress

26 PPD/ M-

II/Road Maint

/T-66/2021 DT. 

01.11.2021

Repairs & resurfacing to

R.O.B. near Sheva Police

Station & other roads outside

Custom bound area with

Asphalt material at JN Port.

E-Tender 03.11.2021 Two Bid 02.12.2021 13 Nos. 1. M/s Ajwani infrastructure pvt. Ltd.

2. M/s Bharat Const. Co. (Bombay)

3. M/s Bharat Udyog Ltd. 4. M/s

Blue Star Const. Co. 5. M/s

J.M.Mhatre Infra Pvt. Ltd. 6. M/s K.

N. Gharat & Co. 7. M/s Omkar

Const. Co. 8. M/s P.P.Kharpatil

Const P.L. 9. M/s R &B Infra Project

P.L.10. M/S Thakur Infraprojects

P.L. 11. M/S V.P.Infratech 12. M/S

V.S. Patil 13. M/S Zenith Const. Co.

M/S Omkar 

Const. Co.

L-1 PPD/ M-

II/Road 

Maint /T-

66/2022/110 

DT. 

10.03.2022

M/s 

V.P.Infrate

ch

4,56,63,355.29 8 Months

25.03.2023  

25.03.2022 NYA Work shall be

cmmenced 

after 

Monsoon,con

tractor has

submittted 

BG.



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT 

Type of 

Bidding 

(Single/T

wo bid 

system 

Last date 

of receipt 

of Tender

Nos. 

Tender 

received

Nos. & Names of parties qualified Nos. & Names of 

parties not 

qualified 

Whether 

contract 

awarded 

to  L1

Contract 

No. & Date

Name of 

the 

Contracto

r

Value of 

Contract (in 

Rs.)

Schedule 

date of 

completion 

Actual 

date of 

start of 

work

Actual 

date of 

completio

n

Reason for 

delay if any

27 PPD/BFC/T-

04/2022 

dt.17/01/2022

Construction of Business

Facilitation Center

E-Tender 19.01.2022 Two Bid 14.02.2022 16 1. M/s. Kimaya Engineers Pvt. Ltd.

2. M/s. Vijay Construction

3. M/s. Prime Civil Infrastructure

Pvt. Ltd. 4. M/s. Srico Project Pvt.

Ltd. 5. M/s.

J.M.Mahatra Infra (JV) 6. M/s.

Progressive civil construction co.

Pvt. Ltd. 7. M/s. Ajawni

Infrastructure Pvt. Ltd. 8. M/s. Eagle

Infra India Ltd. 9. M/s. DEV

Engineers Pvt. Ltd. 10.

M/s. AE - Infraprojects Pvt. Ltd. 11.

M/s. Kalpana Struct Con Pvt. Ltd.

12. M/s. DK Infrastructure Pvt. Ltd.

JV 13. M/s. R and B Infra Project

Pvt. Ltd. 14. M/s. Capacite

Engineering Pvt. Ltd. 

1.  M/s. Mahavir

Road and

Infrastructure Pvt.

Ltd. 2. M/s.

Kanwar 

Enterprises Pvt.

Ltd.

L1 PPD/BFC/T-

04/2022 

dated 

31.03.2022

M/s. DEV

Engineers 

23,19,17,335.27 31.05.2024 28.04.2022 NYA Work is in

Progress

28 PPD/M-II/Road 

Mint/ T-77

/2021 

DT.27.12.2021

Cleaning of storm water

drains along the roads outside 

Custom bound area of JN Port 

(2022-23) 

E-Tender 01.02.2022 Two Bid 31.01.2022 14 1. M/s B.R.Thakur 2.M/s Classuc

Infra. Engg. Pvt. Ltd.3.M/s J.J&Sons

4. M/s K.N.Gharat & Co. 5. M/s

Madhvkumar Construction. 6. M/s

Manoj Enterprises. 7.M/s Shiv

Langeshwar Entreprises. 8. M/s

Parshuram R. 9.M/s R.N.Thakur

10.M/s Reliable A2Z Solutions P.L.

11.M/s S. R. Gharat 12.M/s Shivam

Developers 13.M/s Singo

Engineering India P.L. 14. M/s

Suvidha Services.  

1..M/s J.J&Sons .

2M/s 

Madhvkumar 

Construction. 3.

M/s .Shiv

Langeshwar 

Entreprises. 4.

M/s Parshuram

R. 5.M/s Reliable

A2Z Solutions

P.L. 6.

M/s.Shivam 

Developers 7.M/s

Singo 

Engineering India

P.L. 8. M/s

Suvidha 

Services.  

L1 PPD/M-

II/Road Mint/

T-77 /2021

DT.27.12.20

21

M/s S. R.

Gharat 

22,19,443.80 04.05.2023 04.05.2022 NYA Work is in

progress.

29 PPD/PFC/T-

37/2021 

dt.6/7/2021

Construction of Port

Facilitation Center

E-Tender 09.07.2021 Two Bid 13.09.2021 13 1. M/s. AE - Infraprojects Pvt Ltd

2. M/s. K B A Infrastructure Pvt Ltd

AND M/s. DK Infrastructure Pvt.

Ltd. JV 3. M/s. Ajaydeep Infracon

Pvt Ltd 4. M/s. Kalpana

Struct Con Pvt Ltd 5. M/s.

Shubham EPC Pvt Ltd 6. M/s. DEV

Engineers 7. M/s. R and B Infra

Project Pvt Ltd . 8. M/s. Sanghvi

Realtors JV with M/s. Sheth

Construction 9. M/s.

Spectrum Infrastructure 10.

Capacite Engineering Pvt Ltd

1.      M/s. ANS

Construction Pvt

Ltd 2. M/s.

Crescent 

Construction Co.

3. M/s. D Thakkar

Constructions Pvt

Ltd

L1 PPD/PFC/T-

37/2022/03 

dated 

06.01.2022

M/s. 

Capacite 

Engineerin

g Pvt Ltd

and M/s.

Capacit'e 

Infraprojec

ts Ltd.

(JV)

26,31,33,830.21 28.02.2024 21.01.2022 NYA Work is in

Progress

30 PPD/M-

II/Inside Port

Horti. /T-19

/2022 

DT.05.04.2022

Maintenance of

Arboriculture/Horticulture 

works inside Custom Bound

area of JN Port (2022-23)

E-Tender 06.04.2022 Two Bid 18.04.2022 4 1) M/s. Shanteswari Nahva -Seve

P.P.M.S.S.Ltd.. 2) M/s. OM Shiv

Prakalpagrastha Majoor Sahakari

Sanstha 3) M/s. Jagruti Mazdoor

Kamgar Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta Majoor

Sahakari Sanstha Ltd. 

1.M/s. OM Shiv

Prakalpagrastha 

Majoor Sahakari

Sanstha 2) M/s.

Jagruti Mazdoor

Kamgar Sahakari

Sanstha Ltd. 3)

M/s. Shanteswari

Nahva -Seve

P.P.M.S.S.Ltd.

L 1 PPD/M-

II/Inside Port

Horti. /T-19

/2022 /477

DT.31.05.20

22

M/S

Savarkhar 

Prakalp 

Grasta 

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,63,77,200/- 31.05.2023 01.06.2022 NYA Work is in

Progress
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31 PPD/ M-

II/Drain 

Cleaning /T-

17/2022/544 

DT.04.04.2022

Cleaning of Road side Drains

and removal of Debris &

Fallen trees inside Custom

Bound Area of JN Port (2022-

23)

E-Tender 06.04.2022 Two Bid 20.04.2022 8 1) M/s B. R. Thakur 2) CGS

Construction. 3) K.N. Gharat &

Company 4) M. B. Thakur. 5)

Prakash Construction. 6) Shivam

Devlopers. 7) Singo Engineering

India Pvt. Ltd. 8) V.S Patil

1) M/s B. R.

Thakur 2) CGS

Construction. 3)

K.N. Gharat &

Company 4)

Prakash 

Construction. 5)

Shivam 

Devlopers. 6)

Singo 

Engineering India

Pvt. Ltd. 7) V.S

Patil

L 1 PPD/ M-

II/Drain 

Cleaning /T-

17/2022/544 

DT.17.06.20

22

M/S 

M.B.Thaku

r

26,83,888.40 23.10.2022 16.06.2022 NYA Work is in

Progress

32 PPD/M-II/ 

Road Maint/T-

14 /2022

23.03.2022

Repairs & resurfacing to Pay

& Parking area No-02 with

Paver block at J N Port.

E-Tender 28.03.2022 Two 28.04.2022 (13) 

Thirteen 

1) M/s. Classic Infra engineering

Pvt. Ltd. 2) M/s. J M

Mhatre Infra Pvt. Ltd.

3) M/s. K. N. Gharat Co. 4)

M/s. Manoj infracon pvt. Ltd.

5) M/s. Naveen Merico

Engineering Co. Pvt. Ltd. 6)

M/s. P. P. Kharpatil Const. Pvt. Ltd.

7)   M/s. V P Infratech                                           

1) M/s. B. R.

Thakur                

2)   M/s. Darya

sagar enterprises

3)   M/s. Shree

Construction        

4) M/s. Piyush

Enterprises 5)

M/s. Shreeyash

Construction

L1 Fin 

evaluation in

progress.

33 PPD/M-

II/Arterial 

Road/ T-

06/2022/509 

dt.21.01.2022

Upgradation of arterial road

from Liquid Carge Jetty Road

Junction to North Gate

Complex . 

E-Tender 25.01.2022 Two Bid 22.02.2022 10 1) Zak Infraprojects Pvt. Ltd 2)

Shree Construction. 3) Navin

Merico Engineering Co. Pvt. Ltd. 4)

P. P. Kharpatil Construction Pvt.

Ltd. 5) Niraj Cement Structurals Ltd.

6) Vishal Construction. 7) M. B.

Brothers. 8) P. D. Infraproject Pvt.

Ltd. 9) Thakur Infraprojects Pvt.

Ltd. 10) J.M. Mhatre Infra Pvt. Ltd. 

1) Zak

Infraprojects Pvt.

Ltd 2) Shree

Construction. 3)

Navin Merico

Engineering Co.

Pvt. Ltd. 4) Niraj

Cement 

Structurals Ltd. 5)

Vishal 

Construction. 6)

M. B. Brothers. 7)

P. D. Infraproject

Pvt. Ltd. 8)

Thakur 

Infraprojects Pvt.

Ltd. 9) J.M.

Mhatre Infra Pvt.

Ltd. 

L 1 PPD/M-

II/Arterial 

Road/ T-

06/2022/509 

dt.07.06.202

2

M/S 

P.P.Kharp

atil 

Constructi

on Pvt.

Ltd.

18,22,24,486.62 21.06.2023 07.06.2022 NYA Work is in

Progress

All the works/ consultancy & other contracts in progress as per the prescribed monetory limits have been reported in the report.


