DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF NOVEMBER- 2023
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1 |PPD/M-I/CER |Construction of|E-Tender [27.05.2019 |[Two bid|29.07.2019 2 01 No. - 1)M/s Ferro Concrete|01 No. - 1)RKEC Projects| L1 |PPD IM-I/CER|M/s Ferro 41,00,97,845/- |31.01.2021 31.01.2024 NYA work is in
Works/T- Seawall for Gharapuri system Construction (India) Pvt. Ltd. Limited Works/T- Concrete progress
15/2019 Island and Panje 15/2021/05 dt.|Construction
dt.23/05/2019 |village and boat 01.01.2021 (India) Pvt. Ltd

landing Jeffy Nhava
end under Corporate
Environmental
Responsibility.

2 |PPD/M- Selection of|ONLINE |04.07.2019 |Two bid 20.08.2019 10 04 Nos. - 1) LEA Associates South|06 Nos. -1) SGS India Pvt. Ltd. in| L1 |PPD/M-I/FCT/IE/T- |M/s. Egis India 8,21,06,608/- 25.12.2019 Extended till NYA Work is in
I/FCT/IE/19/T- |Independent engineer Asia Pvt. Ltd (Lasa), in JV with Stup|consortium with KITCO Ltd. 30/2019/1604 Dt.|Consulting April -2025 progress
30 dt|for providing Consultants Pvt. Ltd (STUP ) Mumbai |2) WAPCOS Ltd. 18/12/2019 Engineers Pvt.

.02.07.2019 engineering 2) Egis India Consulting Engineers Pvt.|3) Tractebel Engineering Pvt. Ltd. Ltd.
Consultancy Services Ltd 4) Hill International Project
for "Development of 3) AECOM Asia Company Ltd. (Lead|Management (India) Pvt. Ltd.
fourth Container Member) in consortium with M/s. URS|5) TPF GETINSA
Terminal at JN Port of Scott Wilson India Pvt Ltd. EUROESTUDIOS S.L. in
Design,Build,finance 4) SMEC International Pty. Ltd. in JV|association with TPF Engineering
operate and Transfer with Jurong Consultant India Pvt. Ltd|Pvt. Ltd. India
(DBFOT) Basis - and Padeco India Pvt. Ltd 6) ILF Consulting Engineers
Phase II" Austria GmbH in consortium with

ILF Consulting Engineers (India)
Pvt. Ltd.

3 |PPD/M/PS/Mai |Day to day Civil|E-Tender [15.11.2021 |Two bid 06.12.2021 8 05 Nos. - 1) M/s. C.G. S. Construction|03 Nos.- 1) M/s G-Tech| L1 |PPD/M/PS/Maint./T{M/s.C.G.S. Con 4,59,80,263.76  |01.04.2022 31.03.2024 NYA Work is in
nt./T-165/2021 (Maintenance work of 2) Mis. M.S. Jadhav 3) Mis|Construction & Fabricators 2) 165/2021 dtd. progress
dtd. Port Township for the A.E.Inraprojects P.L.4) M/s Shree|M/s Alphacorn Services India 3) 21.02.2022
11.11.2021 year 2022-23 &2023- Vinayaka Enterprise 5) M/s Mahesh|M/s M.B.Brothers

24 Enterprises & Infra India P.L.

4 |PPD/M-I/SEZ/ |Appointment of Project|E-Tender |21.07.2020 |[Single bid [03-05-2020 4 01 No. - 1) IR Class construction 03 Nos. - 1)Tandon PvtlLtd 2)| L1 |PPD/M- M/s IR class 75,25,000/- 01.05.2022 Extended till NYA Work is in
PMC/T-13  dt.|Management Tractedbel 3) WAPCOS Pvt.Ltd I/SEZ/PMC/T-13 dt. JAN -2024 progress .
19/02/2020 Consultant for balance 27/03/2020

infrastructure
development works of
SEZ Phase -I

5 |PPD/M- Consultancy services| E- Tender |24.12.2021 Two Bid |04.01.2020 1 01 No - M/s.Fine Envirotech Engineers N.A L-1 [IJNP/Manager M/s.Fine 2,75,00,000/- 03.04.2021 Extension NYA In progress.strong
I/Vadhavan/T- |for diversion of forest Vadhvan Envirotech upto 26th opposition  from
73 Dated|land  acquisition  of port/2021/218 Engineers March 2025 local people.
15.1.2021 road/rail  connectivity dated 13.03.2021

and quarry mining in
connection with
Vadhavan port.

6 |PPD/M- Removal of garbage|E-Tender [09.04.2021 |Two Bid [19.04.2021 5 03 Nos - 1) M/s. Khandobal02 Nos - 1) M/s. Wandhekar and| L1 |PPD/M/TS/Remova|M/s. Khandoba 61,82,959.16 01.06.2021 31.05.2023 NYA work is in
I/TS/Removal |from open spaces in Prakalpagrastha Majoor Kamgar|Company, 2) M/s. M.S. Jadhav | garbage/T-|Prakalpagrastha Extended for progress
garbage/T- JN Port Township for Sahakari Society Maryadit, 2) M/s. Om 153/2021/527, dtd.|Majoor = Kamgar one year i.e.

153/2021, dtd.|the year 2021-22 Shiv Prakalpagrastha Majoor Sahakari 18.05.2021 Sahakari Society up to

08.04.2021 Sanstha Maryadit, 3) M/s. Savarkhar Maryadit 31.05.2024

Prakalpagrastha  Majoor  Sahakari
Sanstha Ltd.

7 |PPDI/M- Lifting of garbage in|E-Tender [21.04.2021 |Two Bid |[11.05.2021 5 03 Nos. - 1)Harikrupa Prakalpagrastha|02 Nos. - 1) M/s. R.K. Patil, 2)| L1 |PPD/M/TS/Lifting |M/s. Daulat| 1,36,53,149.37 [01.07.2021 30.06.2023 NYA work is in
I/TS/Lifting and around nearby Berojgar.S.S.limited 2) Shanteshwari|M/s. Mhaiseshwar Mahila garbage/T- Construction Extended for progress
garbage/T- vilage of JN Port Nahva -Sheva P.P.M.S.S.Ltd. 3)|Berojgar  Sahakari ~ Sanstha 154/2021/477, dtd. one year i.e.

154/2021, dtd.|area. M/s. Daulat Construction Maryadit, Karal 21.06.2021 up to

17.04.2021 30.06.2024

8 |PPD/M-I/WS/T-|Annual maintenance|E tender [15.11.2021 |[Two Bid |06.12.2021 8 06 Nos - 1)M/s CGS Construction 2)[{02 Nos 1) M/S BNK Manifold| L1 |PPD/M-I/WS/T- M/s M.S.Jadhav 2,64,22,258.82 01.04.2022 |31.03.2024 NYA Work is in
68 dated|contract of  water M/s D.K.Construction 3) M/s|Services pvt.ltd.2) M/s R. K.Patil 68/2022/310 dated progress
11.11.2021 supply network at M.B.Brothers 4) M/s Reliance Con.5) 15.02.2022

JNPT (2022-23 & 23- M/s M.S.Jadhav 6) M/s K. N.Gharat &
24). Co.

9 |[PPD/M-I/CPP |Rejuvenation of water|E tender |07.12.2021 |Two bid 27.12.2021 5 01 No. - 1) M/s Greenland 04 Nos - 1) M/s Dev Engineers| L1 |PPD/M-l/CPP 1) M/s Greenland 5,36,72,952.65 22.02.2022 |20.11.2023 20.11.2023 |Work is
lake/2021/T-73 |Body near centralized 2) M/s Chaitanya Enterprises. 3) lake/2022/T-73/252 completed.
dated Parking plaza at M/s Piyush Enterprises. 4) M/s dated 21.01.2022
06.12.2021 JINPT. Quintizi infratech LLP
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10 PPD/M-I/TS|Development / E tender |21.12.2021 |Two bid 10.01.2022 6 02 Nos. - 1.M/s BVG India Ltd. 2. M/s|04 Nos. - 1. M/s Ingenious| L1 PPD/M-I/TS|M/s Shivam 8,24,24,234.48 01.05.2022 (30.04.2024 NYA Work is in
Horti//Part-1 ~ &|Maintenance of Shivam Developers Creation India. 2. M/s Dev Horti//Part-l & lll|Developers progress
Il and Part -1l/|Horticulture / Enginneers .3. M/s Piyush and Part -ll/ T-
T-168/2022 Arboriculture work in Enterprises. 4. M/s  Pravin 168/234.
JN Port Township at Enterprises dt12.04.2022
Sec.l,1l & Il for the
year 2022-23 & 2023-
24
11 [PPD [/ M-l/|Construction of|E tender |08.06.2022 |Two bid 22.06.2022 4 01 No. - 1) M/s Sadanand|03 Nos. - 1)M/s OM Power| L1 |PPD / M-I/ SEZ/|M/s Sadanand 1,89,02,126.48 16.11.2022 |16.05.2023 NYA Work is in
SEZ/ Entrance|Entrance Gate at Engineering Works. Systems. Entrance Gate|Engineering progress. Put up
Gate sector -7/|Sector -7 INPT SEZ. 2) M/s Aakar Engineers & sector -7/ T-71/{Works for extension.
T-71/ 2021 Contractors 3) Mis 2021
CGS Construction. DT:01.11.2022
12 JINP/ Up Gradation of E-Tender | 18.02.2021 | Two Bid | 15.04.2021 31 22 Nos. - 1. M/s A K Shivhare 09 Nos. - 1. M/s Dee Vee L1 |INPT/PPD/EPC/Co|M/S Niraj Cement| 2,10,98,41,515.65 25.11.2021 22.11.2023 NYA Provisinal
PPD/EPC/Con | Roads and Drainage Infrastructure Pvt Ltd. Projects ncrete/Roads /T- | Structurals Ltd. Extension.
crete Roads/T- system outside 2. M/s Ajaydeep Infracon Pvt. Ltd. — M/s |2. M/s Ferro Concrete 08/2021/696 dtd.
08/2021 Custom bound area in Kalthia Engineering Construction Ltd.  |Construction India Pvt. Ltd. — M/s 14.09.2021 (LoA)
J N Port, Navi Mumbai JV B G Goyal Infrastructure Ltd.
on EPC Mode 3. M/s Ajawani Infrastructure Pvt. Ltd.  |3. M/s GNI Infrastructure Pvt. Ltd.
4. M/s Ashoka Buildcon Ltd. — M/s B P Sangle JV
5. M/s Eagle Infra India Ltd. 4. M/s K R Construction— M/s
6. OJSC Euro-Asian Construction R&B Infra Project Pvt. Ltd. JV
Corp. “Evrascon” — M/s Saipro 5. M/s Landmark Corp. Pvt. Ltd.—
Infrastructures JV M/s CE Infra (India) JV
7. M/s JM Mhatre - M/s Thakur 6. M/s Shri Satya Saibaba
Infraprojects - M/s PP Kharpatil Const. |Constructions - M/s Shreehari
Jv Associates Pvt. Ltd. JV
8. M/s Laxmi Civil Engineering Pvt. Ltd. |7. M/s Sphiro Infratech Pvt. Ltd. —
— M/s Sharda Construction & Corp Pvt. |M/s Dara Engg & Infrastructures
Ltd. Pvt. Ltd. JV
9. M/s Niraj Cement Structurals Ltd. 8. M/s Tarmat Ltd. - M/s P D
10. M/s. NSC Projects Pvt. Ltd. Infra Projects Pvt. Ltd. JV
11. M/s Relcon Infraprojects Ltd.— M/s |9. M/s. U P State Bridge Corp.
Vitrag Infra Projects LLP JV Ltd.
12. M/s S B Deshmukh — M/s A B Wagh
JV
13. M/s Shinde Developers Pvt Ltd —
M/s Shraddha Energy and Infraprojects
Pvt. Ltd. JV
14. M/s Shreeji Infrastructure India Pvt.
Ltd.
15. M/s S M Autade
16. M/s Swastik Infra-Logic (India) Pvt.
Ltd.
17. M/s T and T Infra Ltd.
18. M/s. Uday Siva Kumar Infra Pvt. Ltd.
- M/s Kotarki Const. Pvt. Ltd. JV
19. M/s Varaha Infra Ltd. — M/s All
Grace Developers Pvt. Ltd. JV
20. M/s. V M Matere Infrastructures
(India) Pvt. Ltd.
21. M/s Wagad Infraprojects Pvt. Ltd.
22. M/s Waterfront Construction Pvt.
Ltd. — M/s RR Constructions and
Infrastructure India Pvt. Ltd JV
13 |PPD/JNP- Widening of Road|E-Tender [27.05.2022 |Two Bid |16.06.2022 6 05 Nos. - 1. M/s. Manoj Infracon Pvt.| 01 No. - 1) M/s. Bharat Udyog |L1 |PPD/JNP- M/s. Vishal|Rs. 14,05,32,940.93|11.10.2022 31.01.2024 NYA Work is in
T/S/Phunde from BMCTPL junction Ltd. and M/s. Classic Infra Engineering Ltd T/S/Phunde road/T-|Construction & Progress
road/T-02 to Boundary Wall near Pvt. Ltd. JV. 02 (R)/2022/817 dt. [M/s. K.N.Gharat &
(R)/2022 dt. Phunde Village 2. M/s. P. P. Kharpatil Constructions 27.09.2022 Co. (JV)
23.05.2022 (Phunde road) at JN Pvt. Ltd.

Port

3. M/s. Rajaram Construction

4. M/s. J M Mhatre Infra Pvt. Ltd.

5. M/s. Vishal Construction and M/s.
K.N. Gharat & Co. JV




SR.N| Tender No. | Item/Nature of work | Mode of Date of Type of |Last date of Nos. Nos. & Names of parties qualified Nos. & Names of parties not |Whe| Contract No. & Name of the Value of Contract | Actual date of Schedule | Actual date | Reason for delay

0. Tender | publication | Bidding | receiptof | Tender qualified ther Date Contractor (in Rs.) start of work date of of if any

Enquiry of NIT (Single/T Tender received cont completion | completion
wo bid ract
system awa

14 |PPD/Up Project Management E-Tender | 07.05.2021 Two 21.06.2021 12 10 Nos.- 1. M/s. Technogem Consultants |02 Nos. - 1. M/s. Composites L1 PPD/Up gradation M/s. Shrikhande 5,19,82,000.00 15.12.2021 15.12.2023 [NYA work is in progress
gradation Consultancy for Up Private Limited . 2. M/s. TPF Engineering Pvt|Combine Technocrats Pvt Ltd. Roads/T- Consultants Pvt.
Roads/T- Gradation of Roads and Ltd. 3. M/s. Bloom Companies LLC. 4. M/s. |M/s. Pentacle Consultants (I) Pvt.Ltd 26/2021/241 Dt. Ltd.

26/2021/ Dt. Drainage System outside Planning & Infrastructural Development —M/s Padeco JV 02.12.2021 In Association with
06.05.2021 Custom Bound Area in Consultants Pvt. Ltd. 5. M/s Shrikhande Infra Design Studio
IN Port. Consultants Pvt. Ltd. in association with Pvt. Ltd.

Infra Design Studio Private Ltd. 6. M/s.

Voyants Solutions Pvt. Ltd. 7. M/s. Dhruv

Consultancy Services Limited associate with

Qmax Techno consultant Pvt. Itd. 8. M/s.

FP India Project Management Consultancy

Services Pvt. Ltd in association with M/s.

Infrasyss Techno Consultants Pvt. Ltd. 9.

M/s. Global Infra Solutions Association M S

Consultant.  10. M/s. Theme Engineering

Services Pvt Ltd. in association with Ishita

Info Solutions Pvt. Ltd.

15 [PPD/M-I/Misc. |[Miscellaneous civille-Tender |13.01.2023 |Two Bid 08.02.2023 12 10 Nos. & 1) M/s. C.G.S. Construction|02 Nos. 1) M/s. Piyush L-1 [PPD/M-I/Misc. Civil [M/s. Classic Infra 1,41,17,106.41 16.06.2023 31.12.2023 NYA Work is in
Civil Woks/T-  |works at JINP 2) M/s. K.N.Gharat & Co. 3) M/s.Aakar|Enterprises, 2) M/s. Daulat Woks/T- Engineering progress
01/2023, dtd. | Township. Engineers and Contractors 4) M/s.|Construction 01/2023/41, dtd. Private Limited
13.01.2023 Sadanand Engineering Works. 5) M/s. 16.06.2023

Manoj Infracom Pvt. Ltd. 6) M/s. Aslam
Builders, 7) M/s. Classic Infra
Engineering Private Limited 8) M/s.
Shree Sai Samarth Enterprises 9) M/s.
M.B. Thakur, 10) M/s. G-Tech
Construction & Fabricators.

16 |PPD/M-I/St. Construction of Four|e-Tender |16.03.2023 |Two Bid [05.04.2023 15 15 Nos. & 1) M/s. Manoj Infracon Pvt.|4 Nos. , 1) M/s. Mahadev L-1 |PPD/DGM-I/St. M/s. C.GS. 58,82,223.62 06.07.2023 17.01.2024 NYA Work is in
Samry's Classrooms in St Ltd. 2) M/s.RaviBhanushali &|Enterprises, 2) M/s. Sai Nithya Mary's School/T-  |Construction progress
School/T- Mary's School Associates 3) M/s. Piyush Enterprises|Constructions Pvt. Ltd., 3) M/s. 12/2023/54, dtd.

12/2023, dtd. |premises at JNP 4) M/s. Shiv Langeshwar Enterprises 5)|Oriental Integrated Facility 06.07.2023
13.03.2023 Township. M/s. C.G.S. Construction 6) M/s. Aakar|Management Private Limited. 4)

Engineers and Contractors 7) M/s. M.S.|M/s. Daulat Construction

Jadhav 8) M/s. Sadanand Engineering

Works 9) M/s. Swanip Infracon Private

Limited, 10) M/s. Kailash Construction,

11) M/s. Reliance Construction

17 |PPD/M-I/INP- |Retrofitting work of|e-Tender [27.04.2023 |Two Bid 29.05.2023 6 05 Nos. , 1) M/s. G-Tech Construction &|01 No., 1) M/s. Utkarsh Infra & L-1 |PPD/DGM-I/JNP- (M/s. C.G.S. 3,89,75,003.93 19.08.2023 03.05.2024 NYA Work is in
TS/Retrofitting/ |Primary School Fabricators, 2) M/s. Piyush Enterprises,|Projects. TS/Retrofitting/T-  |Construction progress
T-17/2023, dtd. |Building in Sector-I of 3) M/s. C.G.S. Construction, 4) M/s. 17/2023/74, dtd.

27.04.2023 JNPA Township. Mahendra Realtors and Infrastructures 19.08.2023
Pvt. Ltd., 5) M/s. Altorapro Infrastructure
Private Limited.

18 |PPD/ M-|Repairs & resurfacing|E-Tender [03.11.2021 |Two Bid |02.12.2021 13 12 Nos. - 1. M/s Ajwani infrastructure| 01 Nos. - M/S Omkar Const. Co. |L-1 |PPD/ M-Il/Road|M/s V.P.Infratech 4,56,63,355.29 |25.03.2022 31.12.2023 NYA Provisinal
II/Road Maint|to R.O.B. near Sheva pvt. Ltd. 2. M/s Bharat Const. Co. Maint IT- Extension.
/T-66/2021 DT.|Police Station & other (Bombay) 3. M/s Bharat Udyog Ltd. 4. 66/2022/110 DT.

01.11.2021 roads outside Custom M/s Blue Star Const. Co. 5. M/s 10.03.2022
bound area  with J.M.Mhatre Infra Pvt. Ltd. 6. M/s K. N.
Asphalt material at JN Gharat & Co. 7. M/s P.P.Kharpatil Const
Port. P.L. 8. M/s R &B Infra Project P.L.9.
M/S Thakur Infraprojects P.L. 10. M/S
V.P.Infratech 11. M/S V.S. Patil 12. M/S
Zenith Const. Co.

19 |PPD/BFC/T- |Construction of|E-Tender [19.01.2022 |Two Bid |14.02.2022 16 14 Nos. - 1. M/s. Kimaya Engineers Pvt.|02 Nos. - 1. M/s. Mahavir Road|L1 |PPD/BFC/T- M/s. DEV| 23,19,17,335.27 (28.04.2022 31.05.2024 NYA Work is in
04/2022 Business Facilitation Ltd. 2. M/s. Vijay Construction|and Infrastructure Pvt. Ltd. 2. 04/2022 dated|Engineers Progress
dt.17/01/2022 |Center 3. M/s. Prime Civil Infrastructure Pvt.|M/s. Kanwar Enterprises Pvt. Ltd. 31.03.2022

Ltd. 4. M/s. Srico Project Pvt. Ltd.
5. M/s. J.M.Mahatra Infra (JV) 6. M/s.
Progressive civil construction co. Pvt.
Ltd. 7. M/s. Ajawni Infrastructure Pvt.
Ltd. 8. M/s. Eagle Infra India Ltd. 9.
M/s. DEV  Engineers Pvt.  Ltd.
10. M/s. AE - Infraprojects Pvt. Ltd. 11.
M/s. Kalpana Struct Con Pvt. Ltd.
12. M/s. DK Infrastructure Pvt. Ltd. JV
13. M/s. R and B Infra Project Pvt. Ltd.
14. M/s. Capacite Engineering Pvt. Ltd.
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20 |PPD/PFC/T- Construction of Port|E-Tender [09.07.2021 |Two Bid 13.09.2021 13 10 Nos. - 1. M/s. AE - Infraprojects Pvt|03 Nos. - 1. M/s. ANS|L1 |[PPD/PFC/T- M/s. Capacite| 26,31,33,830.21 (21.01.2022 28.02.2024 NYA Work is in
37/2021 Facilitation Center Ltd 2. M/s. K B A|Construction Pvt Ltd 2. M/s. 37/2022/03 dated|Engineering  Pvt Progress
dt.6/7/2021 Infrastructure Pvt Ltd AND M/s. DK|Crescent Construction Co. 06.01.2022 Ltd and M/s.

Infrastructure Pvt. Ltd. JV 3. M/s.|3. M/s. D Thakkar Constructions Capacit'e
Ajaydeep Infracon Pvt Ltd 4.|Pvt Ltd Infraprojects  Ltd.
M/s. Kalpana Struct Con Pvt Ltd 5. M/s. v)

Shubham EPC Pvt Ltd 6. M/s. DEV

Engineers 7. M/s. R and B Infra Project

Pvt Ltd . 8. M/s. Sanghvi Realtors JV

with M/s. Sheth Construction 9.

M/s. Spectrum Infrastructure

10. Capacite Engineering Pvt Ltd

21 |PPD/M-I/Shiv- |Construction of Stamp|E-Tender |22.02.2023 |Two Bid [13.03.2023 5 5 Nos. - 1. M/s. Sadanand Engineering|1 Nos. 1. M/s. Shree Sai Samarth|L1 |PPD/M-I/Shiv- M/s. Relience 95,32,008.70 21.06.2023 20.12.2023 NYA Work is in
Samarth/T- Concrete, Kerb Stone Works. 2. M/s. Relience Construction.|Enterprises Samarth/T- Construction Progress
08/2023/614 |and Drain  Cover 3. M/s. Piyush Enterprises 4. CGS 08/2023/614 dt:
dt: 20.02.2023 |including Building Construction 06.06.2023

Maintenance

22 |PPD/M-II/AMC |Annual Maintenance|E-Tender |12.08.2022 |Two Bid |01.09.2022 6 04 Nos. - 1) M/s C. G. S.|02 Nos.-1)M/s Aakar Engineers [L 1 [PPD/M-II/AMC M/s Sadanand 70,03,612.85 02.12.2022 01.12.2023 NYA Work is in
Rolling Shutter/|of Rolling Shutter in Construction. 2)|Contractors. 2) M/s Rolling Shutter/ T- |Engineering Progress
T-105 /22 DT. |INPCT (2022-23) M/s  Azad Rolling Shutter and|Reliance Construction. 105/22/1086 DT; |Works
30.09.2022 Construction 3) M/s Sadanand 17.11.2022

Engineering Works.  4) M/s Piyush
Enterorises.

23 [PPD/M-l/Boom|Annual Maintenance|E-Tender [16.09.2022 |[Two Bid |[26.09.2022 4 01 Nos. - 1. M/s. C.G.S. Construction {03 Nos. - 1. M/s. Enterprising L-1 |PPD/M-II/Boom M/s. C.GS. 78,56,472.00 21.12.2022 20.12.2023 NYA Work is handed
Barrier/t- of Boom Barriers in Enterprise LLP 2. M/s. Barrier/t-44/2023  |Construction over to M. S.
44/2023 DT. Custom Bound area of Sadanand Engineering Works DT. 05.12.2022 Section on
14.09.2022 JNPA (2022-23) 3. M/s. Reliance Construction 07.08.2023.

24 |PPD/M- Civil up-gradation|E-Tender |03.06.2022 |Two Bid |01.06.2022 7 4 Nos. 1. M/s A.E.Infraproject Pvt. Ltd.|3 Nos 1. M/s C.G.S. Construction [L-1 |PPD/M-II/PUB/T- M/s R & B| 6,09,41,850.51 |02.12.2022 01.02.2025 NYA Work is in
1I/PUB/T- works around Port 2. M/s Piyush Enterprises. 3. M/s R & B|. 2. M/s Saanvipriya Build Tech 27/2020/1030. DT. |Infraproject  Puvt. Progress. Notice
27/2022. DT. |User Building (PUB) - Infraproject Pvt. Ltd. 4. M/s Manoj|Pvt. Ltd. 3. M/s Blue Star 02.11.2022 Ltd being issued.
03.05.2022 JINPT Enterprises. Consrruction Company.

25 |PPD/M Annual Civil|E-Tender |24.11.2022 |Two Bid 18.12.2022 8 7 Nos. 1. M/s. C.G.S. Construction, 2.|1 Nos. 1. M/s. D.M. Enterprises |L-1 |PPD/M —II/Building [M/s. K N Gharat 1,38,26,253.41 17.03.2023 31.03.2024 NYA Work is in
—II/Building Maintenance work of M/s. K N Gharat & Co, 3. M/s. M S Maint. /T - 50 Progress
Maint. /T -50 |port Building inside Jadhav, 4. M/s. Sadanand Engineering /2023/266 Date: -

/2022 dated custom bound area Works, 5. M/s. Piyush Enterprises, 6. 16/03/2023
22.11.2022 (2022-23). M/s. Reliance Enterprises, 7. M/s.
Shree Sai Samarth Enterprises

26 |PPD/M-II/R&Y |Annual Maintenance|E-Tender |04.01.2023 |Two Bid 17.01.2023 5 4 Nos. 1. M/s. K N Gharat & Co, 2. M/s.|1 Nos. 1. 5. M/s. Reliance L-1 |[PPD/M-IIR &Y M/s. K N Gharat 1,99,04,898.00 26.04.2023 25.04.2024 NYA Work is in
Maint. /T- and Lane Marking of Classic Infra Engineering Pvt Ltd, 3.|Construction Maint./T- Progress
56/2022/DT roads & yards inside M/s. Piyush Enterprises, 4. M/s. Manoj 56/2023/385 Date: -

30.12.2022 JN Port custom bound Infracon Pvt Ltd 18.04.2023
area (2022-23).

27 |PPD/M-I/ Providing & Laying|E-Tender [22.11.2022 |Two Bid |21.12.2022 4 (i) M/s.Janta Engineering and Co. (ii)|3 (i) M/s.Janta Engineering and |L-1 |PPD/M-I M/s. Reliance 72,33,450/- 09.05.2023 07.03.2024 NYA Work is in
Pipeline/T- pipe line network from M/s. M.S. Jadhav (iii) M/s.Piyush|Co. (ii) M/s. M.S. Jadhav /Pipeline/T- Construction Progress
49/2022/dt. Port PMTR to POC Enterprises (iv) M/s. Reliance|(iii) M/s.Piyush Enterprises 49/2023/423 dated
16.11.2022 surrounding buildings Construction 25.04.2023

inside Port to facilitate
Treated Water.”

28 |PPD/M Cleaning of Road side|E-Tender |22.12.2022 |Two Bid [24.03.2023 1 1. M/s. CGS CONSTRUCTION - L-1 [PPD/M —II/Drain 1. M/s. CGS 32,99,500.00 26.05.2023 25.11.2023 25.11.2023 |Work is
—ll/Drain Drains and removal of Cleaning/T-11 CONSTRUCTION completed.
Cleaning/T-11 |Debris & Fallen trees (R)/2023 dated
(R)/2023 dated |Inside Custom Bound 18.05.2023
08.03.2023 Area of JN Port (2023-

24).

29 |PPD /M- Maintenance of Toilet|E-Tender [06.09.2022 |Two Bid |20.09.2022 9 1) M/s. Savarkhar Prakalp Grasta 1. M/s. Strollout Services India[L-1 |[PPD /M- 1. M/s. Khandoba 74,51,819.28 01.01.2023 31.12.2023 NYA Work is in
1I/Toilet/2022/T-|Blocks  Inside  and Majoor Sahakari Sanstha Ltd. Private Limited. II/Toilet/2022/T- 43 |Prakalpagrastha Progress
43 Outside  JN  Port 2) M/s. Om Shiv Prakalp Grast Majur 2. M/s. Shivam Developers. dt.15.12.2022 majur kamgar
dt.05.09.2022 |Custom Bound area Sahakari Sanstha Maryadit , Karal. 3. M/s. RANJANA sahakari  society

(2022-23). 3) M/s. Khandoba Prakalpagrastha ENTERPRISES. Ltd.

majur kamgar sahakari society Ltd

4. M/s. Pirwadi majur Sahakari
Sanstha Maryadit.

5. M/s. Pirwadi MSS.

6. M/s. Ekta Rojgar
Sanstha.

Berojgar




SR.N| Tender No. | Item/Nature of work | Mode of Date of Type of |Last date of Nos. Nos. & Names of parties qualified Nos. & Names of parties not |Whe| Contract No. & Name of the Value of Contract | Actual date of Schedule | Actual date | Reason for delay

0. Tender | publication | Bidding | receiptof | Tender qualified ther Date Contractor (in Rs.) start of work date of of if any

Enquiry of NIT (Single/T Tender received cont completion | completion
wo bid ract
system awa

30 |PPD/M Concretization of|[E-Tender [21.02.2023 |Two Bid 20.03.2023 7 1. M/s. Bharat Construction Company|1l. M/s. V T Patil engineers &|L-1 |PPD/M I/IPRCL 1. Blue Star| 5,85,24,460.53 23.05.2023 23.11.2023 NYA Wok is in
II/IPRCL Road stretch of (Bombay) contractors Stretch/T- Construction Co. progress. File put
Stretch/T- Arterial Road Inside 2. M/s. J M Mhatre Infra Pvt. Ltd. 06/2023/dated up for extension.
06/2023/dated |JIN Port Custom 3. M/s. K N GHARAT AND CO & M/s. 08.05.2023 Due to additional
16.02.2023 Bound Area. Vishal Construction (Joint Venture) Work.

4. M/s. Manoj Infracon Pvt. Ltd.

5. M/s. Blue Star Construction Co

6. M/s. P. P. Kharpatil Construction Pvt
Ltd.

7. M/s. THAKUR INFRAPROJECTS
PVT LTD

31 |PPD/M-Il/Pump|Construction of RCC|E-Tender |11.10.2022 |Two Bid [22.11.2022 2 1. M/s. Kargwal Constructions Pvt. Ltd. |2) M/S. Ratnashree Construction |L-1 |PPD/M-I/Pump 1. M/s. Kargwal| 5,77,16,156.26 |18.05.2023 17.02.2024 NYA Work is in
House Platform  for  Fire Company House Platform/ T |Constructions Pvt. progress.
Platform/ T — |Station Pump House — 24 (R) /2023/449 |Ltd.

24 (R) /2022 / |at CB-01 South Side dated 02.05.2023
DT 01.10.2022 |Approach and Misc.
Civil Work in INPCT.

32 |PPD/M-II/Pump|Appointment of|E-Tender |02.02.2023 |Two Bid |01.03.2023 1 1. M/s. Bharat Construction Company - L-1 [(PPD/M-Il/Pump 1. M/s. Bharat 27,05,998.00 29.05.2023 28.04.2024 NYA Work is in
House/Consult |technical  consultant (Bombay) Madhav Kamat and House/Consultancy |Construction progress.
ancy/ T - for the work of Associates /T - 04/2023/529 |Company
04/2023/ DT “Construction of RCC DT 22.05.202 (Bombay) Madhav
02.02.2023 platform for fire Station Kamat and

Pump House at CB-01 Associates
South Side Approach

and Misc. Civil Work

in INPCT

33 |PPD/M- Maintenance of|[E-Tender [19.04.2023 |Two Bid 10.05.2023 3 1. M/s. Jagruti Majoor Kamgar Shahkari - L-1 [PPD/M-ll/Inside 1. M/s. Savarkhar 1,68,38,751.71 |01.06.2023 31.05.2024 NYA Work is in
Il/Inside Port  |Arboriculture/ Sanstha Ltd, Pagote. Port Horti/T- Prakalp Grasta progress.

Horti/T- Horticulture works 2. M/s. Om Shiv Prakalp Grast Majur 13/2023 dt. Majoor Sahakari
13/2023 dt. inside Custom bound Sahakari Sanstha Maryadit, Karal. 30.05.2023 Sanstha Ltd.
11.04.2023 area of JN Port (2023- 3. M/s. Savarkhar Prakalp Grasta
24). Majoor Sahakari Sanstha Ltd.

34 |PPD/DM/Maint/|Civil Maintenance|E-Tender [09.12.2022 |Two Bid |05.01.2023 12 1)M/s CGS Construction . 2) M/s J.J.& L-1 |PPD/DM/Maint/T- |M/s Shree Sai 37,42,462.37 15.05.2023 14.05.2024 NYA Work is in
T-52/2022 dt. |work for Buildings Sons. 3) M/s M.S. Jadhav. 4) M/S 52/2023/479 dt. Samarth progress.
08.12.2022 outside custom bound Madhavkumar construction 5) M/s 09.05.2023 Enterprises.

such as Guest House Mahadev Enterprises. 6) M/s

Training center & PUB M.B.Thakur 7) M/s ORIENTAL

at J N Port (2023-24) INTEGRATED FACILITY
MANAGEMENT PVT.LTD. 8) M/S
Piyush Enterprises. 9) M/s R S
Enterprises. 10) M/s Shivam
Developers. 11) M/s Shree Sai Samarth
Enterprises. 12) M/s Swanip Infracon
Pvt. Ltd.

35 |PPD/M-lI/Road |Cleaning of storm|E-Tender |06.12.2022 |Two Bid [03.01.2023 12 1) M/s B.R.Thakur 2) M/s Classic Infra . L-1 [PPD/M-I/Road M/s R. N. Thakur 31,00,538.64 09.05.2023 08.05.2024 NYA Work is in
Mint/ T-51 water drains along the Engineering Pvt. Ltd 3) M/s K N Gharat 1) M/s Aakar Engineers and Mint/ T-51 progress.

12022 roads outside Custom and Co. 4) R. N. Thakur Contractors 2) M/s Kushang 12023/459
dt.05.12.2022 |bound area of JN Port Security Services Pvt. Ltd. 3} dt.04.05.2023

(2023-24) M/s Madhavkumar Cons_tructlon
4) M/s Mahadev Enterprises. 5)
M/s Shiv Langeshwar
Enterprises.6) M/s PIYUSH
Enterprises 7) M/sR. S
Enterprises.8) M/s Shivam
Developers

36 |PPD/M- Maintenance of|E-Tender |02.02.2023 |Two Bid |01.03.2023 8 1) M/S Ingenious Creations India. 2)| 1) M/S Jagruti Mazdoor Kamgar |L-1 |PPD/M-II/Outside [M/s Shivam| 1,84,10,959.36 |01.05.2023 30.04.2024 NYA Work is in
II/Outside Port |Arboriculture / M/s Pravin Enterprises. 3) M/s Shivam| Sahkari Sanstha. 2) M/s Shree Port Horti/T- Developers progress.

Horti/T- Horticulture works Developers. 4) M/s Eximius| Ram Enterprises. 3) M/s Piyush 03/2023/383
03/2023 outside Custom bound Management Pvt.Ltd. 5) M/s Greenland Enterprises dt.18.04.2023
dt.02.02.2023 |area at JN Port (2023-
24

37 |PPD/M/Admin |Widening of Road in|E-Tender |18.04.2023 |Two Bid [08.05.2023 7 1)M/s. K. N. Gharat & Co. 2) M/s. Blue|M/s. V.P.Infratech L-1 [PPD/M/Admin Bus |M/s. K. N. Gharat| 2,30,13,490.97 05.09.2023 04.06.2024 NYA Work is in
Bus Parking/T- |front of Admin Building Star Construction Co. 3) M/s. Manoj Parking/T-14/2023 |& Co. progress.

14/2023 dt. Main Gate at JN Port. Infracon Pvt. Ltd. 4) M/s. J. M. Mhatre dt. 21.08.2023
13.04.2023 Infra Pvt. Ltd. 5) M/s. Piyush Enterprises
6) M/s. Classic Infra Engineering Private
Limited 7) M/s. B. R. Thakur

38 |PPD/DGM- Upgradation &|E-Tender [18.04.2023 |Two Bid |15.05.2023 4 1. M/S Godrej & Boyce Mfg. Co. Ltd. 2.|1. M/s Piramal Nextgen Industries|L-1 |PPD/DGM-I/Guest |[M/s Shandar 16,41,83,587 01.09.2023 31.08.2024 NYA Work is in
I/Guest House -|Modernization, Face M/s Shandar Interior Pvt. Ltd. Pvt. Ltd. 2. M/s Adarsh House -1/T-15/2023 | Interior Pvt. LTD. progress.
1/T-15/2023 Uplift  Internal  Re- Infrainterio Pvt. Ltd. M/s /818DT.26.07.2023
DT.17.04.2023 |arrangement, Sanghavi Relators AND M/s Seth

Waterproofing, Construction JV.

Plumbing Work for
Existing VIP Guest
House -I at INPA.




SR.N| Tender No. | Item/Nature of work | Mode of Date of Type of |Last date of Nos. Nos. & Names of parties qualified Nos. & Names of parties not |Whe| Contract No. & Name of the Value of Contract | Actual date of Schedule | Actual date | Reason for delay
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39 |PPD/DGM- Project Management|GEM 23.05.2023 |Two Bid [13.06.2023 2 1.M/s PEMS Engineering Consultants|1. M/S Tromso Services Pvt. L-1 |PPD/ DGM-I/Guest [1.M/s PEMS 89,06,640/- 01.09.2023 01.01.2025 NYA Work is in
I/Guest House |Consultancy  (PMC) Pvt. LTD. LTD. House /PMC/T- Engineering progress.
/PMC/T- Services for 20/2023/831 dt. Consultants  Pvt.
20/2023/22.05. |Upgradation & 28.07.2023 LTD.

2023 Modernization, Face
Uplift  Internal Re-
arrangement,
Waterproofing,
Plumbing Work for
Existing VIP Guest
House -I at INPA.

40 |PPD/ Estste/ |Puporation of TEFS,|E-Tender |26.12.2022 |Two Bid [07.02.2023 1 1.JV of 0 L-1 |INP/PPD- 1.3V of 3,10,50,000/- 18.05.2023 17.02.2024 NYA Work is in
Argo/DPR/T-54 |DPR, Tender M/s. CRISIL Limited (Led) estate/Agro M/s. CRISIL progress.
dt.26.12.2022 |Document, Bid and T-54/ 2023/458 Limited (Led)

Process Management M/s.Global Agrisystem Pvt.Ltd. and

& provision of PMC M/s.Global
services for Agrisystem
implementation of Pvt.Ltd.
emport- oriented

agricultural processing

facility & sheva,

raigad, Mabharashtra

India.

41 |INP/PPD/ROB |Appointment of|E-Tender |09.03.2023 |Two Bid |20.04.2023 3 1.M/s. Qmax Techno Consultant Pvt.|1.M/s. Arkitechno Consultants L-1 [PPd/FOB-ROB/T- |1.M/s. Qmax 72,00,000/- 01.08.2023 29.11.2023 NYA Work is in
/ M-1l/ FOB/ -09 | consultant for Ltd. (India)( Pvt. Ltd. 09/2023/784 Techno progress. It will
Dt.22.02.2023 |preparation of DPR for 2.M/s. Geo Design and Consultant ~ Pvt. be put for

a) Purposed ROB to Reasearch Pvt.Itd. Ltd. Extension.
coastal Berth & India

Jetty

b)Proposed  skjmalk

(FOB) to connect karal

(Sonari) to Jaskhar

village at JNPA,

Sheva , raigad

42 |PPD/M- Structural repairing|E-Tender [16.02.2023 |Two Bid {08.03.2023 5 1) M/s. CIS GLOBAL INFRATECH PVT|1) M/s. R.S. Enterprises L-1 |PPD/M-IICSR/T- [MIs. Kailash 26,71,853.39 20.04.2023 19.11.2023 | 19.11.2023 |Work is
I/ICSR/T- works to Ratneshwari LTD. 2) M/s. TSTG ARCHITECTS 05/2023/339 Construction completed.
05/2023 dt. and Kafari Kaka 2) M/s. Kailash Construction dt.05.04.2023
14.02.2023 temple at Jaskhar 3) M/s. Piyush Enterprises

43 |PPD/DGM-II/B |Repairs/ Resurfacing GEM 08.06.2023 | Two Bid | 29.06.2023 3 1) M/s. K N Gharat & Company _ L-1 |PPD/DGM-II/BPCL [M/s. KN 2,91,09,237.28 27.10.2023 27.04.2024 NYA Work is in
PCL Road/T- |of road from Portal 2) P.P.Kharpatil Constructions Pvt.Ltd. Road/T-24/2023/05 | GHARAT & progress
24/2023/dt. Immigration office to 3) M/s.Sarada Constructions Dt.12.10.2023 COMPANY
05.06.2023 BPCL Jetty Approach

Bridge.

44 |PPD/DGM- Construction of GEM 20.06.2023 | Two Bid | 17.07.2023 2 1. M/s. Manoj Infracon Private Limited |1.M/s.Sadanand Engineering L-1 |PPD/DGM-I/TP-3 |M/s. MANOJ 3,00,25,013.00 27.10.2023 27.05.2024 NYA Work is in
II/TP-3 Gate Scanning Office Portal Works Gate Scanning INFRACON progress
Scanning Building adjacent to Bldg./T-25/2023/03 |PRIVATE
Bldg./T- ITRHO Road at TP 3 Dt.12.10.2023 LIMITED
25/2023 /DT |Gate of BMCTPL at
20.06.2023 JINPA.

45 |PPD/DGM- Construction of GEM 15.06.2023 | Two Bid | 05.07.2023 4 1.M/s. K N Gharat & Company 1.M/s. Mitesh Enterprises L-1 |PPD/DGM- M/s. SADANAND |1,41,38,860.00 27.10.2023 19.02.2024 NYA Work is in
II/Pipe Line Concrete pathway Portal 2.M/s. Manoj Infracon Private Limited II/Pipeline ENGINEERING progress
Corridor/ T - along the Pipeline 3.M/s.Sadanand Engineering Works Corridor/T- WORKS
24/2023/ DT  |Corridor in JN Port 24/2023/04
12.06.2023 Area (From ROB near Dt.12.10.2023

petrol pump to
Immigration Office via.
South Gate).

All the works/ consultancy & other contracts in prog

ress as per the prescribed monetory limits have been reported
\

[

in the report.
I




