

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF March -2019

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/ Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
1	JNP/M(CT)/RS/15/101	Hiring the services of 08 nos. of Reach stackers for handling of ISO freight containers within JNPT	Open Tender	08.06.2015	Two Bid System	08.07.2015	06 Tenders	1. M/s Apana Logistics Pvt. Ltd. 2. M/s Dewanchand Ramsaran Corporation Pvt. Ltd. 3. M/s Kandla Cargo Handlers 4. M/s Lift & Shift Services 5. M/s Highway Roadlines Pvt. Ltd. 6. M/s Prem Chand & Company	Nil	Yes .	i) LOA: JNP/M(CT)/RS/LOA/DRS/15/885 dated 03.11.2015 ii) WO No. JNP/M(CT) / RS/WO/DRS/16/84 dated 13.01.2016	M/s Dewanchand Ramsaran Co. Pvt. Ltd.	Rs.39.255 crores Rs 7.34 Crores	Contract period of 03 years from the date of start of work Extended for one year	01.02.2016 01.02.2019	31.01.2019 31.01.2020	
2	JNP/TRAFFIC/2018/102	Hiring the services of 100 nos. of Tractor-Trailers for handling ISO freight containers within JNPT premises	Open Tender	14.06.2018	Two Bids	07.07.2018	04 Parties	1) M/s Apana Logistics Ltd. 2) M/s Pinkcity logistics ltd. 3) M/s Priti Logistics 4) M/s Ekta Enterprises	Nil	Yes	1) LOA no. JNP/M(CT)/LOA/TT/18/423 dated 28.08.2018 2) Work order no. JNP/M(CT)/WO/TT/18/1762 dated 02.11.2018	M/s Ekta Enterprises	Estimated value per Annum = Rs 34,40,88,000/-	Contract period of 03 years from the date of start of work & extendable for 3 years + 2 years	26.11.2018	25.11.2021	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
3		General Conservancy of Container Terminal	Limited tender to Registered JN Port PAP labour societies	18/03/2016	Two bid	30/03/2016	02 Parties	1) M/s OM Shiv Prkalpagrasta Majoor Shahakari Ltd. 2) M/s Shanteshwari Nhava Sheva Prkalpgrasta Majoor Sahakari Snstha Ltd.	Nil	Yes	Work order no. JNP/M(CT)/Gen. Con./Workorder/16/1130 dated 30.06.2016. Extended Work order no. JNP/M(T-SWBIII & ICD) /Gen. Con./W.O./2018/465 dtd 14.03.2018	M/s OM Shiv Prkalpagrasta Majoor Shahakari Ltd.	Rs. 91,37,254.33 per annum Rs 1,65,23,168/- per annum	02 Years from date of of start of work One year extended w.e.f. 01.07.2018	01/07/2016 01.07.2018	30/06/2018 30.06.2019	
4	JNP/TRAFFIC/2016/103	Design , Development, supply, Installation , Testing ,Commissioning and Maintenance of RFID based Gate Automayion System	e-Tender	20.5.2016	Two Bids	09.06.2016	05 Tenders	03 nos. 1. M/s Infotek Software System Pvt. Ltd. -pune 2. Suraj Informatics Pvt. Ltd. -Navi Mumbai. 3. CGC Converse Technologies Pvt. Ltd. - Navi Mumbai	02 nos. 01. M/s Coresonant System Pvt. Ltd. 2. M/s Wipro Ltd.	Yes	1. LOA no. : JNP/M(CT)/LOA/GA/16/1514 dated 21.07.2016 2. Work order no. JNP/M(CT)/WO/GA/16/1537 dated 25.08.2016	M/s Suraj Informatics Pvt. Ltd. - Navi Mumbai	Rs 3,62,57,161/-	As per workorder commisioning date is 18.10.2016 & AMC for 4 years after commisioning	27.07.2016 for commisioning	18.10.2016 for commisioning & 4 years AMC after commisioning	Work not completed by Contractor, entered into supplimental agreement dtd 22.02.2018. System is implemented w.e.f. 01.09.2018.