

DETAILS OF CONTRACTS ONGOING CONCLUDED DURING THE MONTH OF MAY, 2018.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/A/GA/TR/12	Hiring of buses for transportations of JNPT & CISF Employees	By press advertisement	5-01-13 to 11-01-13	Two	17-01-2013	Four	1) M/s Vikas Travels 2) M/s D.C. Gupta & Sons 3) M/s Jai Somnath Transport Carriers	Nil All three are qualified	Yes	Work Order No.A/GA/TR/13/155 dtd 7/5/13 & WO No.A/GA/Transport/14/1225 dtd 19/5/14	M/s Vikas Travels, Vijayua House, Plot No.5, Sec-1, Airoli, Navi Mumbai	18.40 Crores & 1.56 Crores	7/8/13 to 6/8/16	07-08-2013	Contract in process	--
JNPT/A/GA/TR-01/14	Hiring of Tourist Vehicles	By press advertisement	12/04/14 to 28/04/14	Two	08-05-2015	Four	1) M/s Asha Transport 2) M/s Dessam Travel 3) M/s Abhijit Travel 4) M/s Tannu Transport & Travel	Nil	Yes, the contract is awarded to following parties considering L-1 rates after negotiation 1) M/s Asha Transport. 2) M/s Dessam Travel Corp. 3) M/s Abhijit Travel, 4) M/s Tannu Transport & Travel.	Work Order No.JNP/A/GA/TR/WO/2848 to No.JNP/A/GA/TR-/WO/2851 dtd 21-11-14	M/s Asha Transport 2) M/s Dessam Travel Corp. 3) M/s Abhijit Travel 4) M/s Tannu Transport & Travels	13.96 Crores	1/01/15 to 31/12/17	01-01-2015	Contract is in process.	--
A/GH/13	Management of Guest House	By press advertisement	11/2/13 to 4/3/13	Two bids	04-03-2013	Two	1) M/s N. Kumar Associates International 2) M/s Kalpatarus Hospitality & Facility management Services Pvt. Ltd.	Nil All two are qualified	Yes	Work Order No.A/GA/GH/Tender/13/1577 dtd 18/06/13	M/s N Kumar Associates International	1.85 Crores	1/6/13 to 31/05/16	01-06-2013	Contract is in process	--
JNP/M(CT)/RS/15/101	Hiring the services of 08 nos. of reach stackers for handling of ISO freight containers within JNPT	Open Tender	08-06-2015	Two bid	08-07-2015	6	1) M/s Apana Lofistics Pvt. Ltd. 2) M/s Dewanchand Ramsaran Cvorporation Pvt. Ltd. 3) M/s Kandla Cargo Handlers 4) M/s Lift & Shift Services 5) M/s Highway Roadlines Pvt. Ltd. 6) M/s Prem Chand & Company	Nil	Yes	1) LOA: JNP/N(CT)/RS/LOA/DRS/15/885 dated 03-11-2015 2) WO No.JNP/M(CT)/RS/WO/DRS/16/84 dated 13-01-2016	M/s Dewanchand Ramsaran Co. Pvt.Ltd.	Rs. 39.255 Crores	Contract period of 03 years from the date of start of work & extended one year.	01-02-2016	31-01-2019	--
JNP/M(CT)/Gen.Cpn./Workorder/16/1130 dtd 30-06-2016	General conservancy of Container Terminal	Limited tender to Registered JN Port PAP labour socities	18-03-2016	Two bid	30-03-2016	2 parties	M/s OM Shiv Prakaipgrasta Majoor Shahakari Ltd. , 2). M/s Shanteshwari Nhava Sheva Prakaipgrasta Majoor Sahakari Snstha Ltd.	Nil	Yes	Work order no. JNP/M(CT)/Gen.Con./Workorder /16/1130 dtd 30-06-2016	M/s Om Shiv Prakaipgrast sahakari sanstha , Karal	91,37,254.33 per annum	2 years from dated of start of work	01-07-2016	30-06-2018	Nil

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/TR/AFFIC/2-16/102	Hiring the services of 40 nos. of Tractor- Trailers for handing ISO freight containers within JNPT premises	e-tender	8.04.2016	Two Bid	29-04-2016	7	1. M/s Ekta Enterprises, Jaipur, 2).M/s Suman Forwarding, Kolkata, 3). M/s Shree Datta Containers Movers CBD Belapur , 4). M/s STC Movers Pvt. Ltd, Mumbai, 5). M/s Apana Loginstics Pvt. Ltd, Mumbai, 6). M/s Priti Logistics, Mumbai, 7) M/s Sar Logistics Pvt. Ltd., Mumbai	Nil	yes	Work order no. JNP/M(CT).WO/TT/16/1011 dtd9/06/2016	M/s Ekta Enterprises	56,94,95,520/-	3 years from the date of start of work	01-08-2016	30-07-2019	Contract was foreclosed on 17-01-2018 after invoking exit clause no5.8.6 of the Tender Document by M/s Ekta Enterprises.
JNP/TRAFFIC/2016/103	Design Development supply, Installation, Testing, Commissioning and Maintenance of RFID nased Gate Automayion System	e-tender	20-05-2016	Two bids	09-06-2016	5	1.M/s Infotek Softeare, System Pvt. Ltd. Pune, 2). Suraj Informatics Pvt. Ltd. Navi Mumbai, 3) CGC Conerse Tenchnologies Pvt. Ltd. , Navi mUmbai	1). M/s Coresonant System Pvt. Ltd. , 2) M/s Wipro Ltd.	Yes	1.LOA no.JNP.M(CT)/LOA/GA./16/1514 dtd 21/07/2016, 2) Work order no. JNP/M(CT)/WO/GA/16/1537 dated 25.08.2016	M/s Suraj Informatics Pvt. Ltd., Navi Mumbai	3,62,57,161	as per pwr/prdr commissioning date is 18-10-2016 & AMC for 4 years after commissioning	27.07.2016 FOR COMMISSIONING	18.10.2016 For commissioning & 4 years AMC after commissioning	Work not completed by Contractor, Leagal opinion sought for supplementalagreemen t.
JNP/DC/MCPC/GARBAGE/2015/2	Collection of garbage from vessels /Port crafts berthed at JNPT & at anchorage and its disposal as per prevailing regulations and cleaning of jetty steps	PAP Labour Co-Operative Societies, registered in JNPT.	04-06-2015	Single	29/06/15 up to 1400 hrs	2	M/s Funde Majoor Sahakari Sanstha Ltd.	1) M/s Pirwadi Majoor Sahakari Sanstha Maryadit Pirwadi	Yes	No. JNP/M/MCPC/GARBAGE/LOA/2015/188 dated 12-10/2015 Extended vide letter No..JNP/M/MCPC/Ext.Garbage/2018/208 Dtd 08th Jan. 2018. Extended up to 12th July, 2018.	M/s Funde Majoor Sahakari Sanstha Ltd.	13.71 lakhs Per Annum	12th July 2018	14th Oct. 2015	Ongoing	-
	Contract for providing Passenger Launch Service Between Mumbai and JNPT	NIT In time of India group and JNP web & E-Tender	01-07-2016	Two bid system	16-07-2016 upto 1500 hrs.	3	M/s B.P. Motor Launch Service	1. M/s Gateway Elephanta Pleassure Tour& Travels Ltd. Mumbai 2). Favourite Launch Service , Mumbai.	Yes	No. JNP/M/MCPC/LOA/2016/884, dtd 29th Oct., 2016 for a period of one year Wef. 01st Nov.2016. Ext. One year No.JNP.M/MCPC/LOA/EXTEN/2017/109 dtd 23rd Oct. 2017 W.E.F. 01st Nov. 2017 to 31st Oct. 2018	M/s BP Motor Launch Service	2.36 crores per annum	30th Oct.2017 further extendable up to 31st Oct. 2018	1st Nov.2016	On going	--
JNPT/DC/AMPHIBUS /2015/2	Supply and maintenance of an amphibitious bus in Mumbai	NIT in new paper and JNP web & E-Tender	26-03-2015	Two	15/4/15 1400 hrs	2	M/s Scania Commercial Vehicle (I) Pvt. Ltd.	M/s Amphibious Design (I) Pvt. Ltd.	Yes	No. JNP/M/MCPC/Amphi Bus/2015/294 dtd 3rd June, 2015	M/s Scania commercial Vehicle(I) Pvt. Ltd.	409 Lakhs for supply & 45.40 Lakhs for Maintenance for a period of 3 years	180 days w.e.f. 3rd June, 2015	3rd June, 2015	On going	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/PPD/12001/CPP Infra/2016/T-64 dt.27/12/2016	Road Work	E-Tender	05-01-2017	Two bid	16-02-2017	3 Nos.	1) M/s Ajwani Infrastructure Pvt. Ltd. 2) M/s Thakur- Mhatre- Kharpatil(JV) 3) M/s Eagle Infra India Ltd.	--	Yes	JNP/PPD/12001/CPP Infra/2016/T-64/2016/469 dated 22/03/2017	M/s Thakur - Mhatre - Kharpatil (JV)	1,49,89,663	05-10-2019	22-03-2017	work in progress	--
PPD/DM/Conc.Road/60/2016/Date d 19/12/2016	Road Work	E-Tender	21.12.16	Two bid	20-01-2017	06 Nos.	1. M/s T.I.P.L 2) M/s P.P. Kharpatil Consts. Pvt. Ltd. 3) M/s Manoj Infracon Pvt. Ltd. 4) M/s Shreenath Engineer 5) M/s Blue Star Construction Co. 6) M/s Mahendra Realtors & Infrasrure Pvt. Ltd.	--	Yes	PPD/DM/Conc. Road/T-60/2017/746 Dated 15/05.2017	Blue Star Construction Co..	3,19,44,760/-	30-11-2017	01-06-2017	Work in progress	--
PPD/DM/KARAL/ROB/T-31/2017 dt.25/10/2017	Road Work	e-tender	31-10-2017	Two bid	22-11-2017	02 Nos	1) M/s J.M. Mhatre Infra. Pvt. Ltd. 2) M/s K.N. Gharat & Co.	--	Yes	PPD/DM/KARAL/ROB/T-31/2018 dt.01.01/2018	M/s J.M. Mhatra Infra Pvt. Ltd.	1,38,81,300/-	06-05-2018	07-01-2018	Work in progress	--
PPD/Mgr./Crematorium/T-37/2017 dated 22.11.2017	Civil work	e-tender	24-11-2017	Two bid	08-12-2017	04 Nos.	1) M/s Sadanand Engineering Works 2) M/s R.P.Construction. 3) M/s K.N. Gharat & Co. 4) M/s Piyush enterprises.	--	Yes	PPD/DM/Crematorium/37/2017/248 dt 09/02/2018	M/s R.P. Construction	87,51,620.00	23-06-2018	09-02-2018	Work is in Progress.	
PPD/DM/DARAL/ROB/T-31/2017 dt.25/10/2017	Road Work	e-tender	4303900%	Two bid	4306100%	02 Nos.	i) M/s J.M. Mhatre Infra Pvt. Ltd., ii) M/s K.N. Gharat & Co	--	Yes	PPD/DM/KARAL/ROB/T-31/2018 dt 01/01/2018	M/s J.M. Mhatre Infra Pvt. Ltd.	1,38,81,300/-	4322600%	4310100%	Work is in progress	

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/DM/Road/T-72/2017 dtd. 20/02/2017	Road work	E-tender	23-02-2017	Two bid	22-03-2017	04 Nos.	1). M/s Thakur Infraproject Pvt. Ltd. 2).M/s P.P. Kharpatil Consts. Pvt. Ltd. 3. M/s Bharat Construction Co. (Bombay) 4) M/s Sai Construction.	M/s Sai Construction	Yes	PPD/DM/Road/2017/629 Dated 27/04/2017	P.P. Kharpatil Const. Pvt. Ltd.	6,84,86,000/-	03-02-2018	28-04-2017	Work is progress	--
PPD/DM/Road/T-15/2017 Dated 14/07/2017	Road Work	e-tender	18-07-2017	Two bid	18-08-2017	05 Nos.	1) M/s K.N. Gharat & Co. 2) M/s Blue Star Const. Co. 3) M/s V.S. Patil 4) M/s Manoj Infracon Pvt. Ltd. 5) M/s United Enterprises	M/s United Enterprises	Yes	PPD/DM/Road/T-15/2017/1800 Dated 18/12/2017	M/s K.N. Gharat & Co.	4,06,77,352.80	23-04-2018	24-12-2017	Work in progress	--
PPD/M/Satellitep/DPR/T-4/2016	Civil work	e-tender	15-03-2016	two bid	04-05-2016	06 Nos.	02 Nos. Qualified 1). M/s HATCH Associates India Pvt. Ltd. 2) M/s PROGEN Technical Consultant LLC	04 Nos Not qualified 1) M/s TYPESA Ingenieros Consultores Arutectors 2) M/s Sellhorn Ingenieurgese Ischaftmb H 3) M/s AECOM India Pvt. Ltd. 4) M/s Egis India Consulting Engineers Pvt. Ltd.	Awarded Based on Higher Combined Score	PPD/M/Satellite-P/DPR/T-4/2016/608 dated 10-06-2016.	M/s Progen Technical Consultant LLC in Consortium with.	11,75,00,000/-	25-06-2017	25-06-2016	In progres	Delay due Local Agitation Appogition To Cargiant Services & DTEPA interment.
PPD/SEZ/PI/Marketing/T-41/2016	Consultancy services	e-tender	2/09/2016 to 22/9/2016	Two bid	22/9/2016 and extended till 10.10.2016	4	02 Nos qualified 1) M/s A.T. Kearney Ltd . 2) M/s The Boston Consulting Group (I) Pvt. Ltd.	02 Nos. 1) M/s Waterhouse Coopers Pvt. Ltd. 2) M/s Ern & Young LLP and M/s Goldmine Advtg. Ltd. (JV)	Tender awarded as per based on highest combine score of tender condition	PPD/SEZ/P-I/Marketing/T-41/2016/1457 dated 14/11/2016 and exteded fro 1 year from 15/1/2018 as per tender condition JNP/JNPT-SEZ/BCG/2017 dated 10/01/2018	M/s Boston Consulting Group (I) Pvt. Ltd.	10,80,00,000/- & Extension work 11,34,00,000/-	Dec.,20 14/01/2019	5/12/2017 In progres	Jan-18	compliance retated approvals from Mos and TAMP were required to E revised.
PPD/C-DRG-II/PLAN-05/52/2016	Dredging work	e-tender		Two bid	19-01-2017	03 Nos	1) M/s Boskalis Smit India LLP in JV with M/s Jan De Nul Dreging India Pvt.Ltd Lead Member M/s Boskalis Smit (India) LLP 51% Share as per (JV) 2) M/s Van Oord India Pvt. Ltd. 3) M/s Intenationa Seaport Dredging Ltd.	NA	Awarded to L1	PPD/C-Dreg-II/Plan-05/T-52/2017/515 dated 31/03/2017	M/s boskalis Smit India LLP in JV with M/s Jan De Nul Dredging India Pvt. Ltd.	19,63,17,76,500.00	30-03-2019	1st May 2017	In Progress No Delay	No Delay Project on Schedule.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/SEZ/EPC/T-22/2016	Civil work	e-tender	01-07-2016	Two bid	21-08-2018	10 Nos.	05 Qualified 1) M/s IL & FS Eneering and Construction Co. Ltd. 2) M/s NBCC (India) Ltd. 3) M/s Joint Venture Of Gayatri Project Ltd.(35%), Thakur Infracproject Pvt. Ltd. (33%) and J M Mhatre Infra Pvt. Ltd.(32%) 4) M/s Joint Venture of M/s Shapoorji Pallonji Construction Pvt. Ltd. 5) Joint Venture of M/s Backbone Enterprise Ltd.	05 Not Qualified 1) M/s Sheikh Construction 2) M/s Atlanta Ltd. 3) M/s Joint Venture of M/s Varaha Infra Ltd. In and Ajwan Infrastructure Pvt. Ltd. 4) M/s Punj Lloyd Ltd. 5) M/s Dishchandr R. Agrawal Infracon Pvt. Ltd.	Awarded Tp L1	PPD/SEZ/EPC/T-22/2016/285 dated 06/10/2016	Joint Venture of M/s Bakbone Enterprise Limited and M/s Al Fara'a Infracprojects Private Limited.	476,00,00,000/-	19-10-2019	21-10-2016	Work is in progress	The delay of 8% in target of 39%
PPD/M/Coastal berth/T-63/2016	Civil work	e-tender	02-01-2017	Two bid	04-02-2017	05 nos.	05 Qualified 1) M/s Atcons In Featurette Ltd. 2) M/s ITD Cuncntation India Ltd. Thakur Infrastructure Pvt Ltd. Joint Venture 3) M/s Simplex Infesters LLP 4) M/s RKEC Projects Ltd. 5) M/s RKEC Projects Ltd.	NA	Awarded To L1	PPD/M/Coastal Berth/2017/517 dated 31/01/2017	M/s RKEC Projects Limited	1,43,32,88,246.40	23.05.2020	26.05.2018	Work is in progress	No Delay Sofar
PPD/M/PMC-DRG-II/PLAN-05/T-09/2016	PMC work	Short Listed Bidders	Short Listed Bidders	Two bid	25.11.2014	02 Nos.	1) M/s Howe (India) Pvt. Ltd. 2) M/s Tata Consulting Engineers Ltd.	NA	Awarded to L1	PPD/M/C-Drg.-II/Plan05/2016/13/dated 01/08/2016	M/s Tata Consulting Engineers Ltd.	5,90,30,000.00	15-02-2019	19-08-2016	In Progress No Delay	No Delay work on schedule.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/M-1/Building maint/T-41/2017, dt.28/12/2017	Annual Civil Maintenance of Port of Port Building inside custom bound area (2017-18)	E-tender	01-01-2018 to 15-01-2018	Two bid	15-01-2018	04 Nos.	1) M/s Sadanand Engineering Works 2) M/s R.P.Construction. 3) M/sSKM Ramdin Ultratch Pvt. Ltd. 4) M/s CGS Construction	NA	Yes	PPD/M-1/Building Maint/T-41/2018/491 dt.03/04/2018	M/s CGS Construction	91,36,882.01	18-04-2019	18-04-2018	NYA	NA
PPD/MGr/Crane Rail/T-20/2017, dt.16-08-2017	Repair and maintenance of crain rail, RTGC turning pad cable duct and miscellaneous work in JNPT	e-tender	19-08-2017 to 13-09-2017	Two Bid	14-09-2017	03 Nos.	1) M/s Manoj Infracon Pvt. Ltd. 2) M/s V.R. Engineering Construction 3) M/s Sadanand Engg. Works.	M/s Manoj Infracon Pvt. Ltd.	yes	PPD/M-1/Crane Rail/T-20/2018/04 dt.01/01/2018	M/s V,R,Eng. Construction	48,95,662.48/-	08-01-2019	NYA	NA	
PPD/M-1/SWB yard/T-69/2017, dt.30-01-2017	Strengthening and Restructuring of yards behind shallow water Berth in JN Port.	e-tender	31-01-2017 tp 27-02-2017	Two bid	27-02-2017	03 Nos	1) M/s TARMAT-ALFARA'A(JV) 2) M/s Thakur -Mhatre-Kharpatil(JV) 3) M/s Ajwani Infrastructure Pvt. Ltd.	NA	Yes	PPD/M-1/SWB Uard/T-69/2017 dt. 30-01-2017	M/s Thakur- Mhatre-Kharpatil (JV)	114,99,81,245.00/-	08-12-2018	08-04-2018	NYA	NA
JNP/M(CT)/RS/15/101	Hiring the services of 08 nos. of reach stackers for handling of ISO freight containers within JNPT	Open Tender	08-06-2015	Two Bid system	08-07-2015	06 Nos.	1. M/s Apana Lofistics Pvt. Ltd. 2. M/s Dewanchand Ramsaran Corporation Pvt. Ltd. 3. M/s Kandla Cargo Handlers 4. M/s Lift & Shift Services 5. M/s Highway Roadlines Pvt. Ltd. 6. M/s Prem Chand & Company	Nil	Yes	i) LOA: JNP/M(CT)/RS/LQA/DRS/15/85 dtd 3/11/2015 ii) WO No.JNP/M(CT)/RS/WO/DRS/16/84 dtd 13.01.2016	M/s Dewanchand Ramsaran Co. Pvttd.Ltd.	Rs.39.255 crores	Contract period of 03 year from the date of start of work & extendable for one year.	01.02.2016	31-01-2019	
JNP/TRAFFIC/2016/102	Hiring the services of 40 nos. of Tractor-Trailers for handling ISO freight containers within JNPT premises	e-tender	08-04-2016	Two bid system	29-04-2016	07 parties	1. M/s Ekta Enterprises, Jaipur, 2).M/s Suman Forwarding, Kolkata, 3). M/s Shree Datta Containers Movers CBD Belapur , 4). M/s STC Movers Pvt. Ltd, Mumbai, 5). M/s Apana Loginstics Pvt. Ltd, Mumbai, 6). M/s Priti Logistics, Mumbai, 7) M/s Sar Logistics Pv	Nil	Yes	Work order No.JNP/M(CT)/WO/TT/16/1011 dtd 09/6/2016	M/s Ekta Enterprises	56,94,95,520/-	03 Years from the date of start of work	01-08-2016	30-07-2019	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
	General conservancy of Container Terminal	Limited tender to Registered JN Port PAP labour societies	18-03-2016	Two bid	30-03-2016	2 parties	1. M/s OM Shiv Prajkalpgrasta Majoor Shahakari Ltd. 2. Shanteshwari Nhava Sheva Pralkalgrasta Majoor Sahakari Sanstha Ltd.	Nil	Yes	Work order no.JNP/M(CT)/Gen.con/Workorder/16/1130 dtd 30.06.2016	M/s Om Shiv Pralkalgrast sahakari sanstha , Karal	91,37,254.33 per annum	02 years from date of start of work	01-07-2016	30-06-2018	--
JNP/TRAFFIC /2016/103	Design Development supply, Installation, Testing, Commisioning and Maintenance of RFID based Gate	e-tender	20-05-2016	Two bid	09-06-2016	05 Tenderers	03 Nos. 1) M/s Infotek Software System Pvt. Ltd-Pune 2) Suraj Informatics Pvt. Ltd-Navi Mymbai 3)CGC Converse Technologies Pvt. Ltd- Navi Mumbai	02 Nos 2) M/s Corsonant System Pvt. Ltd. 2) M/s Wipro Ltd.	Yes	1. LOA no. JNP/M(CT).LOA.GA/16/1514 dated 21-07-2016 2) work order no. JNP/M(CT)/WO/GA/16/1537 dated 25-08-2016	M/s Suraj Informatics Pvt. Ltd. Navi Mumbai	3,62,57,161/-	As per workorder commisioning date is 18-10-2016 & AMC for 4 years after commisioning	27-07-2016 for commisioning	18-10-2016 for commisioning & 4 years AMC after commusuibubg	Work nor completed by Contractor, entered into supplimental agreement dtd 22.02.2018. Work in progress.
JNP/BT/CONSERV ANCY/2015	General Conservancy of Office Building of Bulk Terminal	22.02.2016	15.3.2016	Two bid	15.3.2016	2 Tenders	1. M/s OM Shiv Prajkalpgrasta Majoor Shahakari Ltd. 2. M/s Funde Majoor Sahakari Sanstha Ltd. Funde Tal. Uran	Nil	yes	JNP/BT/GEN.CON./Work Order/2016/3274 dated 27-06-2016	M/s Om Shiv Pralkalgrast sahakari sanstha , Karal	Rs.31.99 Lakhs	Two years from 01.07.2016 to 30-06-2018 and extendable up to one year on the same rates terms and condition	01-07-2016	30-06-2018	--