## JNPT SEZ Infrastructure Project

- 1. Engineering-Procurement-Construction (EPC) Contract for Infrastructure development works of SEZ Phase-I area at JNPT:
  - ➤ The work order issued to M/s. Joint Venture of Backbone-Tarmat-Al Fara'á group on 06.10.16
  - ➤ The completion period of this contract is 24 months (excluding monsoon period).
  - > The work commenced at site.
- 2. Project Management Consultancy Services for Construction Supervision of Infrastructure Development works of SEZ Phase-1 at JNPT:
  - The work order issued to M/s. M/s Pentacle consultant (I) Pvt. Ltd on 05.12.2016.
  - ➤ The completion period of this contract is 24 months (excluding monsoon period).
  - > The work commenced at site.