

Name of Department/Section: Marine Department/ Engineering Section										Month: April 2019						
DETAILS OF CONTRACTS ONGOING/CONCLUDED																
Sr. No.	Enquiry No./Tender No	Item/Nature of Work (description)	Date of publication on NIT	Type of Bidding(Single/Two bid system/Mode of tender)	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation	Contract No. & Date	Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
1	JNPT/DC/TUG/2013	Tender for supply of two nos. tugs on time charter to JNPT- (Ocean Navigator & Tug Tag Mamta)	29.04.2013	Two bid system/Open-E tender	29.05.2013	4	29.05.2013	1. M/s Tag Offshore Ltd.	JNPT/DC/TUG/2015/1158, dated 27.11.2013	M/s Ocean Sparkle Ltd	Rs. 36.82 crores for 5 yrs + 2 yrs Service Tax/GST (Rs. 1,44,000/- per day)	90 days	04.12.2013	04.12.2020	NA	On going contract
								2. M/s Ocean Sparkle Ltd,	JNPT/DC/TUG/2013/1157 dated 27.11.2013	M/s Tag Offshore Ltd.	Rs. 37.84 crores for 5 yrs + 2 yrs Service Tax/GST (Rs.1,48,000/-per day)	90 days	05.12.2013	05.12.2020	NA	
2	JNPT/DC/TUG/2014	Tender for supply of two nos. tugs on time charter to JNPT-(Ocean Symphony & Tug Tag Sia)	22.08.2014	Two bid system/Open-E tender	23.09.2014	2	23.09.2014	1. M/s Tag Offshore Ltd.	JNPT/DC/TUG/2015/115, dated 05.02.2015	M/s Ocean Sparkle Ltd	Rs. 27.44 crores for 5 yrs + Service Tax/GST (Rs.1,50,300/- per day)	90 days	17.02.2015	17.02.2020	NA	On going contract
								2. M/s Ocean Sparkle Ltd,	JNPT/DC/TUG/2015/114, dated 05.02.2015	M/s Tag Offshore Ltd.	Rs. 27.09 crores for 5 yrs + Service Tax/GST (Rs.1,48,357/-per day)	90 days	25.03.2015	25.03.2020	NA	

Sr. No.	Enquiry No./Tender No	Item/Nature of Work (description)	Date of publication on NIT	Type of Bidding(Single/Two bid system/Mode of tender)	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation	Contract No. & Date	Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
3	JNP/DC/50T BP TUG/2017	Tender for supply of two nos 50 tons bollard pull capacity tugs on charter hire to JNPT (Tug Ocean Freedom & Ocean Divine)	28.11.2017	Two bid system/Open-E tender	27.12.2017/08.01.2018	2	09.01.2018	1. M/s Ocean Sparkle Ltd. 2. M/s Polestar Maritime Ltd.	JNP/DC/Tug/2018/244 dated 29.03.2018	M/s Ocean Sparkle Ltd.	Rs.36.47 crores for 5 yrs + GST (Rs. 1,99,743/- per day) Ocean Freedom	90 days	19.04.2018	19.04.2023	NA	On going contract
											Rs.36.15 crores for 5 years + GST (Rs. 1,98,000/- per day) Ocean Divine	90 days	29.05.2018	29.05.2023	NA	
4	JNP/DC/60 TBP TUG/2017	Tender for supply of one no. 60 tons bollard pull capacity tug on charter hire to JNPT (KNK Disha)	28.11.2017	Two bid system/Open-E tender	27.12.2017/08.01.2018	2	09.01.2018	1. M/s Ocean Sparkle Ltd. 2. M/s KNK Shipmanagement Ltd.	JNP/DC/Tug/2018/243 dated 29.03.2018	M/s KNK Ship Management Pvt. Ltd.	Rs. 37.80 crores for 5 years + GST (Rs.2,07,000/- per day)	90 days	27.06.2018	27.06.2023	NA	On going contract
5	JNP/DC/60 TBP TUG/2018	Tender for supply of one no. 60 tons bollard pull capacity tug on charter hire to JNPT (Orchid Star)	27.02.2018	Two bid system/Open-E tender	28.03.2018	2	29.03.2018	1. M/s Ocean Sparkle Ltd. 2. M/s Polestar Maitime Ltd.	JNP/DC/Tug/2018/460 dated 14.06.2018	M/s Polestar Maitime Ltd.	Rs. 37.06 crores for 5 years + GST (Rs.2,03,000/- per day)	90 days	07.09.2018	07.09.2023	NA	On going contract

Sr. No.	Enquiry No./Tender No	Item/Nature of Work (description)	Date of publication on NIT	Type of Bidding(Single/Two bid system/Mode of tender)	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation	Contract No. & Date	Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
6	JNP/DC/PL/2015	Tender for Hiring of two nos pilot launches on time charter to JNPT (SHM-XXII & XXIII)	19.11.2015	Two bid system/Open-E tender	19.12.2015/19.01.2016	1	20.01.2016	1. M/s SHM Shipcare	JNP/DC/PL/2016/683, dated 12.08.2016	M/s SHM Shipcare	Rs. 08.87 crores for 5 years + GST (Rs. 24,300/- per day)	180 days	21.07.2017	21.07.2022	Delivery delayed. Applicable LD levied as per tender conditions	On going contract
7	JNP/DC/PL/2017	Tender for Hiring of two nos pilot launches on time charter to JNPT (SHM-XXV & XXVI)	05.07.2017	Two bid system/Open-E tender	05.08.2017	1	07.08.2017	1. M/s SHM Shipcare	JNP/DC/PL/2017/837 dated 22.11.2017	M/s SHM Shipcare	Rs.8.87 crores for 2 yrs + Service Tax/GST (Rs.24,300/- per day)	180 days	31.01.2019	31.01.2024	Delivery delayed. Applicable LD levied as per tender conditions	On going contract
8	JNPT/DC/M PUL/2015	Tender for Hiring of one No. Multi Purpose Utility Launch with Anti Pollution equipments for Minor/Local oil spills and floating debries collection system on time charter to JNPT (SHM-XXIV)	23.11.2015	Two bid system/Open-E tender	23.12.2015/08.01.2016	2	09.01.2016	1. M/s SHM Shipcare 2. M/s Yojaka (India) Pvt. Ltd.	JNP/DC/MP UL/2016/638, dated 28.07.2016	M/s SHM Shipcare	Rs. 04.14 crores for 5 yrs + GST (Rs. 22,680/- per day)	180 days	14.11.2017	14.11.2022	Delivery delayed. Applicable LD levied as per tender conditions	On going contract

Sr. No.	Enquiry No./Tender No	Item/Nature of Work (description)	Date of publication on NIT	Type of Bidding(Single/Two bid system/Mode of tender)	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation	Contract No. & Date	Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
9	JNP/DC/SL/2011	Tender for Hiring of One No. Security Launch on time charter to JNPT (SL Manas)	23.05.2011	Two bid system/Open-E tender	23.06.2011/25.07.2011	6	25.07.2011	1.M/s Aero Marine Equipments Supply Pvt. Ltd. Mumbai, 2. M/s. JV of M/s RN Shipping and R.M. Shipping . 3. M/s Yojaka (India) Pvt. Ltd.	JNP/DC/SL/2012/72, dated 17.01.2012	M/s. JV of M/s RN Shipping and R.M. Shipping .	Rs. 04.50 crores for 5 +2 years + Service Tax/GST (Rs.17,600/- per day)	180 days	24.08.2012	24.08.2019	Delivery delayed. Applicable LD levied as per tender conditions	On going contract
10	JNP/DC/Manig-C/2016	Contract for providing services of Mooring Crew & Supervisor	30.07.2016	Two bid system/Open-E tender	29.08.2016	5	30.08.2016	1. M/s Concepatia Software Technologies Pvt. Ltd. 2. Blue star Security Services 3. M/s Sadhav Shipping	JNP/ME/2017/045 dated 11.01.2017	M/s Concepatia Software Technologies Pvt. Ltd.	Rs.5.35 crores for 2 yrs +0.34 yrs Service Tax/GST	30 days	25.01.2017	31.05.2019	NA	On going contract

Sr. No.	Enquiry No./Tender No	Item/Nature of Work (description)	Date of publication on NIT	Type of Bidding(Single/Two bid system/Mode of tender	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation	Contract No. & Date	Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
11	JNP/DC/MANNING-B/2018	Contract for Manning, Operation, Maintenance and Complete Technical Management of JNPT owned 03 nos. launches.	18.05.2018	Two bid system/Open-E tender	18.06.2018	7	19.06.2018	1. M/s Sadhav Shipping Ltd. 2. M/s Sals Shipping Pvt. Ltd. 3. Darya Ship Managemnt Pvt. Ltd. 4. M/s Galleon Shipping Ltd. 5. Pragati Marine Services Pvt. Ltd. 6. M/s. Pacific Shipping Services 7. M/s Pelagia Marine Services Pvt. Ltd.	JNP/ME/2018/741, dated 09.10.2018	M/s Sadhav Shipping Ltd.	Rs.9,24,71,271/- for 3 years inclusive of GST.	30 days	11.03.2019	11.03.2022	Due to delay in commissioning of VIPL Chetak, the incoming contractor M/s Sadhav Shipping Ltd. could not take over the contract as three launches to be provided as per tender conditions.	Contract commence on 11.03.2019 @1200 hrs