

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: May
2018

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	JNP/M&EE/ PEM/ RMQC/ Valuation/ 2018/04	Inspection, assessment of health and valuation of 20 years old RMQCs (3 nos.) and RTGCs (6 nos.)	27.03.2018	single	06.04.2018	5	1. M/S RK PATEL, 2. M/S ABS INDUSTRIAL VERIFICATION, 3. LLOYDS	JNP/M&EE/ PEM/ RMQC/ Valuation/ 2018/708 dtd.20.04.2018	S. R K Patel & Co	₹9,83,982/-	30 Days	02.05.2018	05.05.2018	--	inspection report submitted.
2	JNP/M&EE/ PEM/ RMQC-7 & 8/ 2017/07	Replacement of RMQC-7 & 8 trolley rail and wheels at JNPT.	02.01.2018	Two bid	12.02.2018	2	1. VR Engg, 2. PREETHAN	M&EE/ PEM/RMQC-7&8/ Trolley Rail & Wheel/ 2018/dtd. 23.04.2018	M/s. Preethan Equipment Services Pvt. Ltd	₹15,45,800/-	20 Days each	To be started	--	--	ongoing contract
3	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1..Western Marine &engg., 2. NCGB Engg.	JNP/M&EE/PEM /LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512.00	(5 years period) 08.03.2018 to 07.03.2023		--	--	ongoing contract
4	email enquiry dated 20.12.2017	Bi-annual maintenance contract for Alimak make lifts of 06 nos. Rail Mounted Quay Cranes. (QC- 5,6,7,10,11&12)	20.12.2017	single	20.12.2017	1	1. M/S ALIMAK (OEM)	M&EE/PEM/AG ALIMAK-LIFT/QC/17, dtd. 16.01.2017	M/s. Alimak Hek India Pvt. Ltd.	₹21,45,245/-	(02 years period) 24.04.2017 to 23.04.2019		--	--	ongoing contract
5	JNP/M&EE/PEM/NDT/ 2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	02.01.2017	single	24.01.2017	4	1. Metmech Radiographic Inspection 2. M/s ramesh NDT, 3. M/s KP Inspection	JNP/M&EE/M(PEM) /NDT/2017/41 dated 27.	M/s. Ramesh NDT & consultancy Services	₹1,68,000/-	(02 years period) 27.02.2017 to 26.02.2019		--	--	ongoing contract
6	JNP/M&EE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Arm/Flipper	20.07.2017	Two bid	19.07.2017	2	1. M/S SAIRAJ, 2. M/S ALPHA ENGG	JNP/ M&EE/ PEM/ RMQC-Flipper/2017/, datd. 03.10.2017	M/s. Alfa Engineering Co,	₹4,01,129/-	(02 years period) 03.10.2017 to 02.10.2019		--	--	ongoing contract
7	JNP/M(PEM)/STR-ALT/2015/325 dated 10/12/2015	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	10.12.2015	single	05.01.2016	3	1. M/s Saini, 2. M/s Super Auto	JNP/M(PEM)/STR-ALT/2016/396 dtd. 06.04.2016	M/s Saini Motors, Navi Mumbai	₹ 4,01,259	06.04.2016 to 05.04.2018 Extended for 1 year	06.04.2016	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
8	JNP/M&EE/PEM/TT/2016/09 Dtd. 05.07.2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	05.07.2016	single	06.08.2016	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2016/1690 dtd. 21/09/2016	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 4,90,475	21.09.2016 to 20.09.2018	21.09.2016	--	--	ongoing contract
9	email enquiry dated 24.08.2016	Bieannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	24.08.2016	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM/BMC/DG SET/2016/1674 dtd. 17.09.2016	M/s Gmmco Ltd., Panvel	₹ 50,600	01.10.2016 to 30.09.2018	01.10.2016	--	--	ongoing contract
10	email enquiry dated 24.08.2016	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	24.08.2016	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/1674 dtd. 17.09.2016	M/s Madhunil Engg., Navi Mumbai	₹ 1,54,100	01.10.2016 to 30.09.2018	01.10.2016	--	--	ongoing contract
11	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call bassis	05.09.2017	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,06,200	01.10.2017 to 30.09.2018	01.10.2017	--	--	
13	JNP/M&EE/PEM/BCMC-AC/2016/03	AMC Contract for Cranes Air conditioner units.	03.03.2016	Two bid	29.03.2016	3	1. M/s A J Enterprises, 2. M/s Central Cooling, 3. M/s Summer Cool	JNP/M&EE/PEM/BCMC_AC/2016/423 dtd 17.05.2016	M/s Summer Cool, Uran	₹ 4523818/-	(2 years period) 17.05.2016 to 16.05.2018 Extende for further one year eriod from 17.05.2018 to 16.05.2019	17.05.2016	--	--	ongoing contract
14	JNPT/M&EE/PEM/ERTGC/AC/2018/02	Service maint. Contract for ERTGC Air conditioner units	01.02.2018	Two bid	21.02.2018	3	1.Hi-tech Solutions, 2. M/s Central Cooling, 3. M/s Summer Cool	JNPT/M&EE/PEM/ERTGC-AC/2018/69 dtd 16.04.2018	M/s Summer Cool	₹ 509760/-	(01 years period) 17.04.2018 to 16.04.2019	17.04.2018	--	--	ongoing contract
15	JNP/M&EE/M(PEM)/Festoon_QC1_9/18/795 dated 07/05/2018	Replacement of festoon cable of RMQC-1 & 9 (one no. on each crane)	07.05.2018	single	29.05.2018	4	--	--	--	--	--	--	--	--	Evaluation under process

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
16	email enquiry dtd.20/07/16	AMC for repair of cummins engine	20.07.2016	single	immediate	1	M/s. Madhunil Engg	JNP/M(PEM)/repair/2016/1737 dtd. 28/09/2016	M/s. Madhunil Engg	AMC	02 years from 28/09/2016 to 27/09/208	28/09/2016	-	-	ongoing contract
17	JNP/M&EE/PEM/PAINT-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31/01/2018	Two bid	04-04-2018	5	1. Kansai Nerolac. 2 . Green global, 3. Brassco Insulaton	Price bid opened on 13/06/18	-	-	-	-	-	-	Price bid opened on 13/06/18
18	Email enquiry May 2018	Repair/overhauling of 02 nos. Cummins engine	-	single	Immediate	1	M/s Madhunil Engg	-	-	-	-	-	-	-	Sent for approval
19	email enquiry dtd.02/04/18	Supply of spares for N14 engine	-	single	immediate	1	M/s. Madhunil Engg	2018/855 dtd. 16/05/18	M/s. Madhunil Engg	26733/-	Immediate	04-05-2018	04-05-2018	-	Completed
20	Telephonic enquiry	Repair of Aux. engine	-	single	Immediate	1	M/s. J.A. Engineer	2018/854	M/s. J.A.Engg	16,573/-	Immediate	02-03-2018	02-06-2018	-	Completed
21	Telephonic enquiry	Repair of Bellow	-	single	immediate	1	M/s. V.R. Engineer	2018/ dtd. 02/05/18	V.R. Engg	25,960/-	Immediate	18/04/18	19/04/18	-	Completed
22	email enquiry dated 16.10.2017	Up gradation of SCS3 communication system by SCS4 System on Bromma make Spreaders instllaed on 9 RMQCs , 1 RMGC along with 2 spare spreaders	urgent	single	09.03.2018	1	M/S CARGOTEC (OEM)		M/S CARGOTEC (OEM)	\$ 134,306.32 & \$ 14150.00	19.04.2018	WORK YET TO START	-	-	-