

**Monthly Report Vigilance of Purchase Orders/ Work Orders**

Name of Dep./ Section: M&EE Department/ PEM Section

Month: March 2019

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
1	JNP/M&EE/ PEM/ RMQC-7 & 8/ 2017/07	Replacement of RMQC-7 & 8 trolley rail and wheels at JNPT.	02.01.2018	Two bid	12.02.2018	2	1. VR Engg, 2. PREETHAN	M&EE/ PEM/RMQC-7&8/ Trolley Rail & Wheel/ 2018/dted. 23.04.2018	M/s. Preethan Equipment Services Pvt. Ltd	₹15,45,800	20 Days each			--	Work Completed	SSGaikwad
2	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1..Western Marine & Engg., 2. NCGB Engg.	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023		--	--	ongoing contract	SSGaikwad
3	email enquiry dated 20.12.2017	Bi-annual maintenance contract for Alimak make lifts of 06 nos. Rail Mounted Quay Cranes. (QC-5,6,7,10,11&12)	20.12.2017	single	20.12.2017	1	1. M/S ALIMAK (OEM)	M&EE/PEM/AG ALIMAK-LIFT/QC/17, dtd. 16.01.2017	M/s. Alimak Hek India Pvt. Ltd.	₹ 21,45,245	(02 years period) 24.04.2017 to 23.04.2019		--	--	ongoing contract	SSGaikwad
4	JNP/M&EE/PEM/NDT/2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	02.01.2017	single	24.01.2017	4	1. Metmech Radiographic Inspection 2. M/s ramesh NDT, 3. M/s KP Inspection	JNP/M&EE/M(PEM)/NDT/2017/41 dated 27. JNP/M&EE/PEM/NDT Test Ext. /2019/02 dated 14.02.2019	M/s. Ramesh NDT & consultancy Services	₹1,68,000	(02 years period) 27.02.2017 to 26.02.2019 Extended for 1 year till 26.02.2020		--	--	ongoing contract	SSGaikwad
5	JNP/M&EE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Arm/Flipper	20.07.2017	Two bid	19.07.2017	2	1. M/S SAIRAJ, 2. M/S ALPHA ENGG	JNP/ M&EE/ PEM/ RMQC-Flipper/2017/, datd. 03.10.2017	M/s. Alfa Engineering Co,	₹4,01,129	(02 years period) 03.10.2017 to 02.10.2019		--	--	ongoing contract	SSGaikwad

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
6	JNP/M&EE/PEM/RMQC/Rope Support/2018/03	Biannual rate contract for replacement of rope suport of RMQC 1 & 9	07.02.2018	single	05-02-2018	3	1. VR Engg, 2. PREETHAN 3. Land Marine	JNP/M&EE/PEM/RMQC/Rope Support/2018/108	M/s Preethan Engg	₹ 2,71,990	Rate contract 10/07/2018 to 09/07/2020		--	--	ongoing contract	SSGaikwad
7	JNP/PR-I/PEM/85/402	Supply and Installation of "IGUS"make energy Chain Complete for Doosan RMQC	Urgent	single	immediate	1	M/s. Igus (India) Pvt. Ltd.	PO No. JNP/PR-I/PEM/AB - 237 Dtd. 28.09.18. WO No. JNPT/M(PEM)/RMQC-5/Energy Chain/2018/14	M/s. Igus (India) Pvt. Ltd.	PO. ₹.23,55,793 WO ₹ 8,09,345					ongoing contract	SSGaikwad
8	JNP/PR-I/PEM/85/402	Supply and Installation of "Vickers/ Eaton "make Anisway Hydraulic Motor for FELS RMGC	Urgent	single	immediate	1	M/s. Maxflow Controls (India) Pvt. Ltd.	I/AB - 125 Dtd. 12.07.18. WO No. JNP/M&EE/PEM/RMGC-4&5/2018/ Dtd.	M/s. Maxflow Controls (India) Pvt. Ltd.	PO. ₹.67,756 WO ₹.42,480					ongoing contract	SSGaikwad
9	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumac lift of RMQC-9 and inspection of 03 nos. Tumac lifts installed on RMQCs at JNPT.	Urgent, Nomination Basis	single		1	M/s. Sun Fai Engineering and Equipment Co. Ltd,Shelter Street, Causeway Way, Honkong	JNP/M(PEM)/RMQC/Tumac Lift/2019 dated 30.03.2019	M/s. Sun Fai Engineering and Equipment Co. Ltd,Shelter Street, Causeway Way, Honkong	USD 6500.00					Work will be carried out after receipt of material	SSGaikwad
10	JNP/M(PEM)/STR-ALT/2015/325 dated 10/12/2015	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	10.12.2015	single	05.01.2016	3	1. M/s Saini, 2. M/s Super Auto	JNP/M(PEM)/STR-ALT/2016/396 dtd. 06.04.2016	M/s Saini Motors, Navi Mumbai	₹ 4,01,259	06.04.2016 to 05.04.2018 Extended for 1 year	06.04.2016	--	--	Contract period completing on 05.04.2019	SP Singh
11	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	06.04.2019 to 05.04.2021	06.04.2019	05.04.2021	Last work order was issued upto 05.04.2019	Work order to be commenced w.e.f 06.04.2019	SP Singh

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
12	JNP/M&EE/PEM/TT/2016/09 Dtd. 05.07.2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	05.07.2016	single	06.08.2016	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2016/1690 dtd. 21/09/2016	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 4,90,475	21.09.2016 to 20.09.2018 Extended for 1 year till 20.09.2019	21.09.2016	--	--	ongoing contract	SP Singh
13	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immdaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM/BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
14	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	16.05.2018	single	immdaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
15	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call basis	05.09.2017	single	immdaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,16,820	01.10.2018 to 30.09.2019	01.10.2018	--	--	ongoing contract	SP Singh
16	JNP/M&EE/PEM/BCMC-AC/2016/03	AMC Contract for Cranes Air conditioner units.	03.03.2016	Two bid	29.03.2016	3	1. M/s A J Enterprises, 2. M/s Central Cooling, 3. M/s Summer Cool	JNP/M&EE/PEM/BCMC_AC/2016/423 dtd 17.05.2016	M/s Summer Cool, Uran	₹ 45,23,818	(2 years period) 17.05.2016 to 16.05.2018 Extended for further one year period from 17.05.2018 to 16.05.2019	17.05.2016	--	--	ongoing contract	HL Tolani
17	JNPT/M&EE/PEM/ERTGC/AC/2018/02	Service maint. Contract for ERTGC Air conditioner units	01.02.2018	Two bid	21.02.2018	3	1.Hi-tech Solutions, 2. M/s Central Cooling, 3. M/s Summer Cool	JNPT/M&EE/PEM/ERTGC-AC/2018/69 dtd 16.04.2018	M/s Summer Cool	₹ 509760	(01 years period) 17.04.2018 to 16.04.2019	17.04.2018	--	--	ongoing contract	HL Tolani

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
18	e tender JNP/M&EE/PEM/ERTGC/2018/06 Tender ID: 2018_JNPT_386770_1	Plugging & Unplugging of ERTGCs and related works	22.09.2018	Two bid	30.10.2018	2	1. M/s Lucky Marine Shipping & Logistics Pvt. Ltd. 2. M/s Mahesh Enterprises	JNP/M&E/PEM/ERTGC/2018/162 dtd 28.12.2018	M/s Mahesh Enterprises	₹ 48,04,887	One Year	01.01.2019	--	-	ongoing contract	HL Tolani
19	JNP/M&EE/PEM/PAIN-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31.01.2018	Two bid	04-04-2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulaton	JNP/M(PEM)/PAINT-RTGC/WO/2018/1456 dtd 06.09.2018	M/s Kansai Nerolac Paint Ltd.	₹ 69,00,000	18 months from date of issue of WO		--	--	Work Order placed - RTGC-5, 7 and 10 completed and RTGC 11 work in progress	AV Jagtap
20	Email enquiry	Replacement of O rings/oil sels of hyd. System for Antisway of RTGCs	Urgent	single	immediate	1	M/s. Agromach Spares Corporataion	JNP/M(PEM)/SEAL KITS/2018/Dtd. 12/10/2018	M/s. Agromach Spares Corporataion	₹ 2,26,777	Depends on availability of crane			--	RT 7,11,12,3, 5 completed other work In progress	AV Jagtap
21	Email enquiry 19/06/ 2018	Repair/overhauling of N14 Cummins engine	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/OVERHAUL/N14/19/57 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 15,46,492	02 weeks			-	Engine fitted on RT-7 working satisfactory	AV Jagtap
22	Email enquiry 19/06/ 2018	Supply installation and commissioning of main engine electrical panel	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/OVERHAUL/N14/19/56 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 3,38,300	02 weeks			-	Fitted on RT-7 .working satisfactory	AV Jagtap
23	Email enquiry 20/06/ 2018	Replacement of existing KTA 19 G engines with QSN 14 cummins engines.	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/OVERHAUL/N14/19/57 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 2,23,58,340	10-12 weeks			-	One set recd.	AV Jagtap
24	Email enquiry 20/06/ 2018	Supply installation and commissioning of 06 nos. main engine electrical panel	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/ENGINE panel/19/131 DTD 18.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 20,29,800	10-12 weeks			-	One set recd.	AV Jagtap
25	Email enquiry 01/10/ 2018	Rate contract for hiring services for repair/maint. of cummins engines	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/REPAIR/2018/1747 DTD 30.10.2018	M/s Madhunil Engg., Navi Mumbai	₹ 3,48,572	As per requirement			-	ongoing contract	AV Jagtap

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
26	Enquiry - Observation report dtd. 03.12.18	Repair/overhauling of KAT 19 G Cummins engine sr. no. 37210308		single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Engine overhaul/ 37210308/19/318 DTD 20.02.2019	M/s Madhunil Engg., Navi Mumbai	Rs. 3073072	30 days				Joint inspection done at Cummins Phaltan	AV Jagtap
27	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal				AMC for 5 years.				Tenders recd.	AV Jagtap
28	e tender JNP/M&EE/PEM/O PC-RTGC/2019/18 Tender ID: 2019_JNPT_450137_1	Replacement of sliding doors of operators cabin of Doosan RTGCs	28.02.2019	Two bid	26.03.2019	3	1. Tawakkal 2. V. R. Engg 3. Enterprising				21 DAYS				Tenders recd.	AV Jagtap
29	Email Enquiry	Repairs of Cummins make Powercom Engine Controller of RT-05	Urgent	Single	Immediate	Single	M/s Madhunil Engineering Services Pvt. Ltd.(Single)	JNP/M&EE/PEM/Powercom repairs/2019/16 dtd 19.02.2019	M/s Madhunil Engineering Services Pvt. Ltd.	₹ 41,225	04 weeks	19.02.2019	22.02.2019		completed	HL Tolani
30	e tender JNP/M&EE/PEM/DEGREASING /2018/01	Periodical degresing of container handling equipments	05.04.2018	single	24.04.2018	4	1. VR Engg, 2. PREETHAN 3. Land Marine 4. Alpha	JNP/M&EE/PEM/DEGRESING/ 2018 DTD 15.06.2018	M/s VR Engg	₹ 9,27,000	Annual contract	05.08.2018	--	--	ongoing contract	Manish Shukla
31	e tender MEE/PEM/Lashing Cage/2018/08	Fabrication and Installation of Lashing Cage on RMQC	04.12.2018	Two bid	Tech bid 08.01.2019 Price bid 13.02.2019	3	1. VR Engg, 2. Om Power, 3. Sanjana Enterprises	--	--	--	--	--	--	--	As L1 bidder backed out hence file put up for retendering	Manish Shukla

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
32	E-Tender JNP/M&EE/PEM/BC MC-AC/2019/16	Biennial Comprehensive Maintenance Contract (BMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	26.02.2019	Two bid	tech bid 27.03.2019	2	1. Summer Cool 2. Bhavna Enterprises	--	--	--	--	--	--	--	Technical evaluation in process	Manish Shukla
33	Tender No. JNP/M&EE/ PEM/ Premonsoon/ 2019/14	Pre-monsoon preventive maintenance work of container handling cranes at JNPT	19.02.2019	single	16.03.2019	3	1. Preethan Equipment Service Pvt. Ltd 2. M/s. All hydraulic Service 3. M/s. Mahesh Enterprises	--	--	--	--	--	--	--	Proposal has been put up for approval of work on L1 basis	Manish Shukla
34	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	Urgent	single	imidaite	1	M/s POSHYA AND COMPONY	M&EE/PEM/3. 3Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPONY	₹ 2,71,000 ( ₹ 13,570/- per end termination /joint )	Annual Rate contract. 01/09/2018 to 31/08/2020	03.09.2018	--	--	ongoing contract	SS Gurav
35	email enquiry	Replacement of Eurotherm make Boom/Trolley Drive installed on RMQC 11 & 12 with Parker Drive through M/s Microtrans, India, Authorised service Partner of M/s Parker.	Urgent	single	Immediate	1	M/s MICROTRANS F-15, Shailesh Industrial Complex Premises Co-Op. Soc. Ltd, Sativali Road, Vasai (East), Palghar - 401208.	JNP/MEE(PEM)/T_B_Drive //2018/1891 dated 29.11.2018	M/s MICROTRANS F-15, Shailesh Industrial Complex Premises Co-Op. Soc. Ltd, Sativali Road, Vasai (East), Palghar - 401208.	₹ 2,00,600		03.12.2018	--	--	In progress	SS Gurav

