

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-22	Procurement of Lab Reagents (ARC)	Direct	No	Single	Urgent	1	M/s. Ark Diagnostic System Pvt.	Nil	Itemwise L1	AB-072	1-Jun-18	M/s. Ark Diagnostic System Pvt.	32256.00	INR	1.00	32256.00	15	26-Jun-18	11-Jun-18		
EAB-043	Proc of Sofa set for C.M. (M&EE)	Direct Enq	NA	NA		1				AB-073	4-Jun-18	M/s. More Infrastructure & Services LLP	35966.40	INR	1.00	35966.40	10	24-Jun-18	14-Jun-18		
EAA-338	Various types of Papers									AB-074	05-06-2018	M/s. Frontline Enterprises	65859.01	INR	1.00	65859.01	30	15-Jul-18	15-Jun-18		
EAB-032	Cummins make cable main harness for engine 19G3	OEM based		Single	Immediate	One	One	Nil	Yes	AB-075	5-Jun-18	M/s. Madhunil Engineering Services Pvt. Ltd., Navi Mumbai.	21117.76	INR	1.00	21117.76	10	25-Jun-18	15-Jun-18		
GEM Enquiry	Proc of Cupboard for C.M.(M&EE)	GEM Enquiry	NA	NA		1				AB-076	6-Jun-18	M/s. Design Elegance	15850.00	INR	1.00	15850.00	45	31-Jul-18	16-Jun-18		

Enquiry No.	Item / Nature of work (discrscrtion)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	1. M/s. Snehal Pharma & Surgical 2. M/s. Shree Pharma 3. M/s. Shree Basaveshwar Med. 4. M/s. Krivid Pharmaceuticals 5. M/s. Keps Pharma 6. M/s. K.Enterprises 7. M/s. Doshi Hospicare 8. M/s. Divine Overseas 9. M/s. Divine Healthcare	Nil	Itemwise L1	AB-077	7-Jun-18	M/s. Snehal Pharma & Surgical Pvt.Ltd.	55910.40	INR	1.00	55910.40	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-078	7-Jun-18	M/s. Shree Pharma	118907.42	INR	1.00	118907.42	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-079	7-Jun-18	M/s. Shree Basaveshwar Medical & General Store	130120.24	INR	1.00	130120.24	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-080	7-Jun-18	M/s. Krivid Pharmaceuticals	794367.84	INR	1.00	794367.84	30	17-Jul-18	17-Jun-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-081	7-Jun-18	M/s. Keps Pharma	256663.34	INR	1.00	256663.34	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-082	7-Jun-18	M/s. K. Enterprises	179462.24	INR	1.00	179462.24	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-083	7-Jun-18	M/s. Doshi Hospicare	211946.07	INR	1.00	211946.07	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-084	7-Jun-18	M/s. Divine Overseas	170427.16	INR	1.00	170427.16	30	17-Jul-18	17-Jun-18		
EAB-16	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Two	14-May-18	9	As above	Nil	Itemwise L1	AB-085	7-Jun-18	M/s. Divine Healthcare	27994.40	INR	1.00	27994.40	30	17-Jul-18	17-Jun-18		
EAB-27	Procurement of Medicines	Urgent	No	Single	Urgent	1	M/s. K. Enterprises	Nil	Itemwise L1	AB-086	7-Jun-18	M/s. K. Enterprises	60462.50	INR	1.00	60462.50	7	24-Jun-18	17-Jun-18		
EZ-302	Proc., Cotton Rags									AB-087	12-06-2018	m/S. Altaas Textiles Pvt. Ltd.,	79.233.00	INR	1.00	79233.00	30	22-Jul-18	22-Jun-18		
EAB-046	Proc of Executive Chair for C.M. (M&EE)	GEM Enquiry	NA	NA		1				AB-088	12-Jun-18	M/s.More Infrastructure & Services LLP	20001.00	INR	1.00	20001.00	60	21-Aug-18	22-Jun-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-021	Supply of LT Cable Aluminum	Shotlisting +Web site	No	Single	15-May-18	5	1.Srico Marketing Pvt Ltd2) M/S Universal Electrical & Electronics Co. 3)M/s Vishal Electricals 4) Prasnep Electrical Works 5) M/s Nivedeeta Electricals	Nil	Itemwise L1	AB-089	13-Jun-18	M/s SRICO Marketing Pvt.Ltd	538080.00	INR	1.00	538080.00	30	23-Jul-18	23-Jun-18		
EZ-004	21 types of Conservancy Items									AB-090	14-06-2018	M/s. Durga Traders	14392.22	INR	1.00	14392.22	30	24-Jul-18	24-Jun-18		
EZ-004	21 types of Conservancy Items									AB-091	14-06-2018	M/s. Shree New Tech Enterprises	8702.50	INR	1.00	8702.50	30	24-Jul-18	24-Jun-18		
EZ-004	21 types of Conservancy Items									AB-092	14-06-2018	M/s. Hindustan Electric & Hardware Stores	5854.40	INR	1.00	5854.40	30	24-Jul-18	24-Jun-18		
EZ-004	21 types of Conservancy Items									AB-093	14-06-2018	Ms. Rohini Enterprises	57977.99	INR	1.00	57977.99	30	24-Jul-18	24-Jun-18		
EZ-004	21 types of Conservancy Items									AB-094	14-06-2018	M/s. Yash Enterprises	9912.00	INR	1.00	9912.00	30	24-Jul-18	24-Jun-18		
Through Email dtd: 05/06/2018	ACR Forms									AB-095	16-06-2018	M/s. Gurukrupa Enterprises	6903.00	INR	1.00	6903.00	15	11-Jul-18	26-Jun-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-093	Proc., of Envelopes									AB-096	22-06-2018	M/s. Gurukrupa Enterprises	3068.00	INR	1.00	3068.00	30	1-Aug-18	2-Jul-18		
EAB-029	Proc., of Engine Oil									AB-097	22-06-2018	M/s. Sai Petroleum	125882.00	INR	1.00	125882.00	30	1-Aug-18	2-Jul-18		
EZ-409	Rubber Tube & Tyre									AB-098	22-06-2018	M/s. Meera Corporation	260864.00	INR	1.00	260864.00	30	1-Aug-18	2-Jul-18		
EAA-328	Supply of Ceiling Fans.	Shotlisting +Web site	No	Single	9-Apr-18	7	1.M/s Universal Elect. & Electronics Co.2) M/S RCK Electricals 3)M/s Nivedeeta Electricals 4) M/s S.S. Trading Co. 5) Damani Vidyut Kendra6) M/s Keltro Enterprise 7) M/s Mercury International.	Nil	Itemwise L1	AB-099	22-Jun-18	M/s Damani Vidyut Kendra	208329.00	INR	1.00	208329.00	30	1-Aug-18	2-Jul-18		
EAB-52	Procurement of Medicines	Urgent	No	Single	Urgent	1	M/s. K. Enterprises	Nil	Itemwise L1	AB-100	22-Jun-18	M/s. K. Enterprises	316796.48	INR	1.00	316796.48	7	9-Jul-18	2-Jul-18		
GEM Enquiry	Proc of Split AC's for	GEM Enquiry	NA	NA		1				AB-101	25-Jun-18	M/s. Shanti Krupa Sales	157500.00	INR	1.00	157500.00	45	19-Aug-18	5-Jul-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-001	Cavotec Italy make Gear Box and spares for cablr reel torque unit.	OEM based		Single	Immediate	One	One	Nil	Yes	AB-102	26-Jun-18	M/s. Cavotec india Pvt. Ltd., Pune.	3878915.00	INR	1.00	3878915.00	126	9-Nov-18	6-Jul-18		
EAB-018	Proc of Ultra 40 RR Oil Grade									AB-103	26-06-2018	M/s. Powerzone Oil Refinery Pvt., Ltd.,	69684.00	INR	1.00	69684.00	30	5-Aug-18	6-Jul-18		
EAB-017	Supply of 70W LED Flood Light Fitting.	Shotlisting +Web site	No	Single	15-May-18	8	1.M/s Payal Electricals 2)M/s Prestolite India3) Fortune Arrt Led Lighting P.Ltd4) M/s Prasnep Electrical Works 5) M/s Nivedeeta Electricals 6) M/s Sudhir Switchgear P.Ltd 7) Swiftlink Connections P.Ltd 7) M/s Shakti Fixtures P.Ltd	Nil	Itemwise L1	AB-104	26-Jun-18	M/s Swiftlink Connections Pvt Ltd.	69888.00	INR	1.00	69888.00	30	5-Aug-18	6-Jul-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/T wo bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule d date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	1. M/s. Doshi Hospicare 2. M/s. K.Enterprises 3. M/s. Makvis 4. M/s. Manohar Agencies 5. M/s. Malhar Enterprises 6. M/s. Novacare Drug Spec.P.L. 7. M/s. Vinhealth	Nil	Itemwise L1	AB-105	27-Jun-18	M/s. Doshi Hospicare	776986.53	INR	1.00	776986.53	30	6-Aug-18	7-Jul-18		
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	As above	Nil	Itemwise L1	AB-106	27-Jun-18	M/s. K. Enterprises	722463.68	INR	1.00	722463.68	30	6-Aug-18	7-Jul-18		
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	As above	Nil	Itemwise L1	AB-107	27-Jun-18	M/s. Makvis	260216.32	INR	1.00	260216.32	30	6-Aug-18	7-Jul-18		
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	As above	Nil	Itemwise L1	AB-108	27-Jun-18	M/s. Manohar Agencies	359227.12	INR	1.00	359227.12	30	6-Aug-18	7-Jul-18		
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	As above	Nil	Itemwise L1	AB-109	27-Jun-18	M/s. Malhar Enterprises	38726.24	INR	1.00	38726.24	30	6-Aug-18	7-Jul-18		
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	As above	Nil	Itemwise L1	AB-110	27-Jun-18	M/s. Novacare Drug S.P.L.	553759.25	INR	1.00	553759.25	30	6-Aug-18	7-Jul-18		
EAB-20	Procurement of Medicines	Approved Distributors	No	Single	16-May-18	7	As above	Nil	Itemwise L1	AB-111	27-Jun-18	M/s. Vinhealth	23172.80	INR	1.00	23172.80	30	6-Aug-18	7-Jul-18		
GEM Enquiry	Proc of 29 nos. Revolving Chairs	GEM Enquiry	NA	NA		1				AB-112	27-Jun-18	M/s.DRS Solution	94482.00	INR	1.00	94482.00	45	21-Aug-18	7-Jul-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-010	Supply of 36W LED Fitting.	Shotlisting +Web site	No	Single	5-May-18	9	1.M/s Swiftlink Connection 2) M/S Pyrotech Electronics 3) Damani Vidyut Kendra 4) M/s Krishna Advertising 5) M/s Nivedeeta Electricals 6) Sudhir Switchgears 7) Nidhi Enterprise 9) S.S.Trading Co.	Nil	Itemwise L1	AB-113	29-Jun-18	M/s Swiftlink Connections Pvt Ltd	201600.00	INR	1.00	201600.00	30	8-Aug-18	9-Jul-18		
Emial Enquiry	Supply of Leather Cotton Mix Safety Handgloves on ARC	ARC								AB-114	30-06-2018	M/s Unique Udyog	161280	INR	1.00	161280.00	30	#####	#####		