

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF MARCH 2017

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Biennial Rate Contract 18 th PO	Biennial Rate Contract 18 th PO	E-Tender	NA	Biennial Rate Contract 18 th PO	Biennial Rate Contract 18 th PO	Biennial Rate Contract 18 th PO	Biennial Rate Contract 18 th PO	Biennial Rate Contract 18 th PO	Biennial Rate Contract 18 th PO	Z-592	01-03-2017	M/s. Usha Martin Ltd.	919130.00	INR	1.00	919130.00	90	09-06-2017	11-03-2017		
25% Lot Under ARC	A-4 Size White Xerox Paper on ARC.	25% Lot Under ARC	25% Lot Under ARC	25% Lot Under ARC	25% Lot Under ARC	25% Lot Under ARC	25% Lot Under ARC	0	Yes	Z-593	01-03-2017	M/s. Fountain stationers	240885.00	INR	1.00	240885.00	20	31-03-2017	11-03-2017		
EZ-321	Supply of 32 Amp Reefer Socket	Shotlisting +Website	No	Single	20-Jan-17	2	1.M/s.Manjula Trading CO. Pvt. Ltd 2) M/s Y.S. Electrical	Nil	Itemwise L1	Z-594	2-Mar-17	M/s.Manjula Trading Co. Pvt. Ltd.	58736.25	INR	1.00	58736.25	30	11-04-2017	12-03-2017		
EZ-346	Proc of Contractor	Shortlisting + Website	NA	NA	3-Feb-17	6	6		yes	Z-595	3-Mar-17	M/s Ketan Sales	14460.00	INR	1.00	14460.00	28	10-04-2017	13-03-2017		
EZ-309	Proc of IGUS Make Spares	Direct Enquiry	NA	NA	28-Jan-17	1	1		Yes	Z-596	3-Mar-17	M/s. IGUS India Pvt, Ltd.	1799373.00	INR	1.00	1799373.00	56	08-05-2017	13-03-2017		
EZ-372	Proc of Nut and Bolts	Shortlisting + Website	NA	NA	17-Feb-17	4	3		yes	Z-597	3-Mar-17	M/s. Hindustan Elec	22832.00	INR	1.00	22832.00	28	10-04-2017	13-03-2017		
Repeat	Supply of Lock Out Tag Out Kit	Shotlisting +Website	No	Single		1	Repeat Order	Nil	Itemwise L1	Z-598	3-Mar-17	M/s.Safety Project Pvt. Ltd	106009.00	INR	1.00	106009.00	30	12-04-2017	13-03-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
PO Under existing rate contract	Gents Rainy Suits & Gents Rainy Shoes on ABC	PO Under existing rate contract	PO Under existing rate contract	PO Under existing rate contract	PO Under existing rate contract	PO Under existing rate contract	PO Under existing rate contract	PO Under existing rate contract	Yes	Z-599	03-03-2017	M/s. Red Star	792420.00	INR	1.00	792420.00	45	27-04-2017	13-03-2017		
EZ-358	Proc of Stainless Steel Benches	Shortlisting + Website	NA	NA	15-Feb-17	7	7		yes	Z-600	3-Mar-17	M/s. Steefab Corp	50880.00	INR	1.00	50880.00	15	28-03-2017	13-03-2017		
EZ-388	Proc of Heavy Duty Idli Grinder	spot purchase committee	NA	NA	23-Feb-17	3	3		yes	Z-601	4-Mar-17	M/s. Vishal Enterprises	43698.00	INR	1.00	43698.00	7	21-03-2017	14-03-2017		
EZ-360	Supply and installation of television sets	JNP's website	N.A.	Single bid	11-Feb-17	3	3, M/s. Ritveyraaj Cargo Shipping Containers, M/s. Prudent Controls P. Ltd., M/s. Mastech Computers	Nil	Yes	Z-602	4-Mar-17	M/s. Prudent Controls P. Ltd.	800787.90	INR	1.00	800787.90	10	24-03-2017	14-03-2017	10-Mar-17	

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Curr ency	Curren cy Conv ersio n	Value of contract in INR	Delive ry Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-202	Procurement of Lab Reagents (ARC)	Urgent	No	Single	Urgent	1	ARC	Nil	ARC	Z-603	6-Mar-17	M/s. Jainam Pharma	195096.45	INR	1.00	195096.45	30	15-04-2017	16-03-2017		
Repeat	Supply of Vacuum Cleaner (2 Nos)	Shotlisting +Web site	No	Single		1	Repeat Order	Nil	Itemwise L1	Z-604	7-Mar-17	M/s.Shree Sales Corporation	132040.00	INR	1.00	132040.00	30	16-04-2017	17-03-2017		
Reeat Order	Supply & installation of 01 no. of Xerox Machine under buy back of old machine	Repeat Order	N.A.	Single bid			1, M/s. SPM Infotech	Nil		Z-605	8-Mar-17	M/s. SPM Infotech	76390.00	INR	1.00	76390.00	14	01-04-2017	18-03-2017		
EZ-344	Fixture LED Indicator Panel for spreaders.	OEM based		Single	Immediate	one	one	Nil	Yes	Z-606	8-Mar-17	M/s. Cargotec CHS Pte. Ltd., Singapore.	371157.49	US\$	68.7	25498519.56	84	10-06-2017	18-03-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Repeat	Proc of Mixer, Juicer Freezer		NA	NA		1	1			Z-607	6-Mar-17	M/s. Kins Electronics	118840.00	INR	1.00	118840.00	7	23-03-2017	16-03-2017		
Proprietary Article Certificate	Maintenance free batteries	Proprietary Article Certificate	NA	Single	Proprietary Article Certificate	Proprietary Article Certificate	Proprietary Article Certificate	Proprietary Article Certificate	Proprietary Article Certificate	Z-608	16-03-2017	M/s. Madhunil Egg. Services Pvt Ltd.	217020.00	INR	1.00	217020.00	15	10-04-2017	26-03-2017		
EZ-367	Proc of furniture	Direct Enquiry	NA	NA	6-Feb-17	1	1			Z-609	16-Mar-17	M/s. AVM Enterprises	47390.00	INR	1.00	47390.00	35	30-04-2017	26-03-2017		
EZ-365	Proc of Sorewell Plain	Direct Enquiry	NA	NA	23-Feb-17	1	1			Z-610	16-Mar-17	M/s. AVM Enterprises	41939.00	INR	1.00	41939.00		26-03-2017	26-03-2017		
EZ-357	Life Jackets	Shortlisting & jnpt's website	NA	Single	17-02-2017	4	04 Nos. 1)Vijay Sabre Safety Pvt. Ltd. 2) Aeromarine Pvt.ltd.3)SHM Shipcare 4)Galvanisers India.	0	Yes	Z-611	17-03-2017	M/s. Aeromarine Pvt.ltd.	32347.00	INR	1.00	32347.00	2	29-03-2017	27-03-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-271	Supply of Tape Reflective Fluorescent	Shotlisting +Website	No	Single	4-Jan-17	3	1)M/s Manjula Trading Co. Pvt. Ltd 2) M/s Ajiveena Exports Ltd 3)M/s Ketan Sales Corporation	Nil	Itemwise L1	Z-612	17-Mar-17	M/s.Ajiveena Exports Ltd	165768.75	INR	1.00	165768.75	28	24-04-2017	27-03-2017		
EZ-270	Roller for trolley Festoon cable for FELs RMGC.	Shortlisting		Single	23-Dec-16	Six	Six	Nil	Yes	Z-613 44000 00716	18-Mar-17	M/s. Hydrofab Engineering Concern.	15687.00	INR	1.00	15687.00	120	26-07-2017	28-03-2017		
NA	11 Types of Conservancy Items.	Spot Puechase	nA	single	Spot Puechase		Spot Puechase	0	Yes	Z-614	18-03-2017	M/s.Hindustan Electric & Hardware Stores.	104534.00	INR	1.00	104534.00	15	12-04-2017	28-03-2017		
NA	11 Types of Conservancy Items.	Spot Puechase	NA	Single	Spot Puechase		Spot Puechase	0	Yes	Z-615	18-03-2017	M/s. Rohini Enterprises	96010.00	INR	1.00	96010.00	10	07-04-2017	28-03-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-348	06 Types of Cloth Pasted Files on ARC	Shortlisting & jnpt's website	NA	Single	08-02-2017	4	04 Nos. 1)Yash Enterprises 2)Mital Stationery & Printers. 3)Gurukrupa Enterprises. 4)Uday Printers	0	Yes	Z-616	18-03-2017	M/s.Uday Printers	27693.00	INR	1.00	27693.00	30	27-04-2017	28-03-2017		
Final PO under ARC	06 Types of Cloth Pasted Files on ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	0	Yes	Z-617	18-03-2017	M/s.Gurukrupa Enterprises	23608.00	INR	1.00	23608.00	30	27-04-2017	28-03-2017		
Repeat	Supply of Nilkamal Plastic Chairs	Shotlisting +Website	No	Single		1	Repeat Order	Nil	Itemwise L1	Z-618	18-Mar-17	M/s.Global Foam, &Furnishing	1974.90	INR	1.00	1974.90	8	05-04-2017	28-03-2017		
EZ-370	Procurement of Electrolyte Analyzer Machine	Shortlisting+Website	No	Single	22-Feb-17	2	1.M/s.Transasia Biomedicals 2.M/s.Ark Diagnostic system	Nil	Itemwise L1	Z-619	21-Mar-17	M/s. Ark Diagnostic System Pvt.Ltd.	72765.00	INR	1.00	72765.00	15	15-04-2017	31-03-2017		
EZ-382	Proc of Cummins make spares	Direct Enquiry	NA	NA	27-Feb-17	1	1			Z-620	21-Mar-17	M/s. Madhunil Engg	77759.00	INR	1.00	77759.00	30	30-04-2017	31-03-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Final PO under ARC	Continuous Computer Stationery. Size 10"X12" X4 ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Final PO under ARC	Z-621	23-03-2017	M/s. Shubham Agency.	186984.00	INR	1.00	186984.00	15	17-04-2017	02-04-2017		
ARC 6th PO	Rubber Tyre & tubes on Arc.	ARC 6th PO	ARC 6th PO	Single	ARC 6th PO	ARC 6th PO	ARC 6th PO	0	Yes	Z-622	23-03-2017	M/s. Ceat Ltd.	54048.00	INR	1.00	54048.00	15	17-04-2017	02-04-2017		
EZ-273	Wheel assembly and spares for Godrej Forklift.	OEM based		Single	Immediate	one	one	Nil	Yes	Z-623 44000 00721	23-Mar-17	M/s. Metal Care Incorporated.	487460.34	INR	1.00	487460.34	42	14-05-2017	02-04-2017		
EZ-363	Proc of Bromma make Spares	Import Enquiry	NA	NA	6-Feb-17	1	1			Z-624	23-Mar-17	M/s. Cargotec CHS Ltd	20363.12	USD	68.7	1398946.34	42	14-05-2017	02-04-2017		
EZ-379	Proc of Shredding Machine	spot purchase	NA	NA	16-Feb-17	3				Z-625	23-Mar-17	M/s. Shredders and Shredding Co	17025.00	INR	1.00	17025.00	7	09-04-2017	02-04-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-379	Proc of Atta Kendding Machine	spot purcommitt ee	NA	NA	16-Feb-17	3				Z-626	23-Mar-17	M/s. Vishal Enterprises	66965.00	INR	1.00	66965.00	7	09-04-2017	02-04-2017		
EZ-289	Tyre safety guards.	Shortlisting		Single	19-Jan-17	Three	Three	Nil	Yes	Z-627 44000 00729	27-Mar-17	M/s. Hydrofab Engineering Concern.	166950.00	INR	1.00	166950.00	120	04-08-2017	06-04-2017		
EZ-278	Head block sheave parts.	Shortlisting		Single	30-Dec-16	Five	Three	Nil	Yes	Z-628 44000 00730	27-Mar-17	M/s. Hydrofab Engineering Concern.	61971.00	INR	1.00	61971.00	120	04-08-2017	06-04-2017		
EZ-398	Proc of Cupboard	Direct Enquiry	NA	NA	28-Feb-17	1				Z-629	29-Mar-17	M/s. Godrej & Boyce	41939.00	INR	1.00	41939.00	35	13-05-2017	08-04-2017		
EZ-384	Proc of 1" Square Drive Impact				1-Mar-17	2				Z-630	29-Mar-17	M/s. Advance Bolting	82099.00	INR	1.00	82099.00	56	03-06-2017	08-04-2017		
EZ-343	Proc of Relax Chair	E-Tender CPP Portal	NA	NA	9-Feb-17	5	5		L-1	Z-631	30-Mar-17	M/s. V. M. Enterprises	399000.00	INR	1.00	399000.00	42	21-05-2017	09-04-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-376	20 Types of Conservancy Items.	E-Tender	NA	Single	07-03-2017	3	03 Nos. 1) Yash Enterprises .2)Shreeji Collection 3)Surfactants & Allied Chemicals (Pvt.)Ltd.	0	Yes	Z-632	30-03-2017	M/s. Yash Enterprises	695127.00	INR	1.00	695127.00	30	09-05-2017	09-04-2017		
EZ-376	20 Types of Conservancy Items.	E-Tender	nA	Single	07-03-2017	3	03 Nos. 1) Yash Enterprises .2)Shreeji Collection 3)Surfactants & Allied Chemicals (Pvt.)Ltd.	0	Yes	Z-633	30-03-2017	M/s.Shreeji Collection	471366.00	INR	1.00	471366.00	30	09-05-2017	09-04-2017		
EZ-392	Delco Remy make Engine starter for Doosan /ABG RTGC Engine.	OEM based		Single	Immediate	one	one	Nil	Yes	Z-634 44000 00741	31-Mar-17	M/s. New Indo Trading Company.	207919.98	INR	1.00	207919.98	60	09-06-2017	10-04-2017		

Enquiry No.	Item / Nature of work (discription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. & names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-326	Welding M/c.	Shortlisting		Single	25-Jan-17	Five	Two	Nil	Yes	Z-635 44000 00742	31-Mar-17	M/s. Technocrats Plasma Systems Pvt. Ltd.	112960.00	INR	1.00	112960.00	84	03-07-2017	10-04-2017		
EZ-036	Spares for MTU Engine.	OEM based		Single	Immediate	one	one	Nil	Yes	Z-636 44000 00743	31-Mar-17	M/s. MTU India Pvt. Ltd.	1264408.39	INR	1.00	1264408.39	180	07-10-2017	10-04-2017		
EZ-036	Spares for MTU Engine. Gasket	OEM based		Single	Immediate	one	one	Nil	Yes	Z-637 44000 00740	31-Mar-17	M/s. Dyatron Services Pvt. Ltd. Chennai.	81928.45	INR	1.00	81928.45	140	28-08-2017	10-04-2017		
Proprietary Article Certificate	Lamps 1000W HPI-T Tubular Type.	Proprietary Article Certificate	NA	Single	Proprietary Article Certificate	Proprietary Article Certificate	Proprietary Article Certificate	0	Proprietary Article Certificate	Z-638	31-03-2017	M/s. Continental Agency	498946.00	INR	1.00	498946.00	30	10-05-2017	10-04-2017		

