

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF AUGUST 2017

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-072	Polyform'make Rubber premium pneumatic fender	OEM based		Single	Immediate	One	One	Nil	Yes	AA-202	2-Aug-17	M/s. Aeromarine Pvt. Ltd., Mumbai	84480.00	19-Aug-17	12-Aug-17		
EAA-060	IXYS'make Thristor module for RMQC hoist drive.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-203	2-Aug-17	M/s. Pankaj Electronics, Noida	106495.00	2-Dec-17	12-Aug-17		
NA	Proc of white Board		NA	NA	12-Jul-17	1				AA-204	2-Aug-17	M/s. Seth Infra And Housing	14927.00	19-Aug-17	12-Aug-17		
EAA-061	IFM make Can Open I/O module.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-205	2-Aug-17	M/s. Cargotec CHS PTE. Ltd., Bromma.	248724.06	19-Aug-17	12-Aug-17		
EAA-065	Supply of Brake Serrated Shoe Kit	Single Party	N.A.	N.A.	N.A.	1	1, M/s. Hillmar Industries Ltd.	N.A.	N.A.	AA-206	3-Aug-17	M/s. Hillmar Industries Ltd.	523806.00	11-Nov-17	13-Aug-17		
ARC	Supply of Gent Sweaters									AA-207	03-08-2017	M/s Shreeji Collection	858585.00	27-Sep-17	13-Aug-17		
ARC	7 types of papers									AA-208	07-08-2017	M/s. Mital Stationery Printers	49852.00	16-Sep-17	17-Aug-17		
ARC	A-4 Xerox Paper									AA-209	07-08-2017	M/s. Nav Bharat Stationery Mart	296503.00	27-Aug-17	17-Aug-17		
EAA-331	Bromma make spreader spares.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-210	7-Aug-17	M/s. Cargotec CHS PTE. Ltd., Bromma.	1803106.26	9-Nov-17	17-Aug-17		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-56	Procurement of Dental Materials	Shortlisting+Website	No	Single	23-Jun-17	3	1. M/s.Doshi Marketing Corpo 2. M/s.Sai Praneet Impex P.L. 3. M/s.Divine Healthcare	Nil	Itemwise L1	AA-211	8-Aug-17	M/s. Doshi Marketing Corporation	118395.00	7-Sep-17	18-Aug-17		
EAA-56	Procurement of Dental Materials	Shortlisting+Website	No	Single	23-Jun-17	3	As above	Nil	Itemwise L1	AA-212	8-Aug-17	M/s. Divine Healthcare	187.96	17-Sep-17	18-Aug-17		
EAA-56	Procurement of Dental Materials	Shortlisting+Website	No	Single	23-Jun-17	3	As above	Nil	Itemwise L1	AA-213	8-Aug-17	M/s. Sai Praneet Impex Pvt. Ltd.	41170.00	2-Sep-17	18-Aug-17		
e-mail	Input pinion and first gear for gantry reducer for Doosan RTGC.			Single					Yes	AA-214	8-Aug-17	M/s. DEE KAY Gears, Mumbai.	214848.00	27-Oct-17	18-Aug-17		
EAA-027	VMT mounted terminal (VMT).	OEM based		Single	Immediate	One	One	Nil	Yes	AA-215	9-Aug-17	M/s. Smart bBuilding and Technologies, Mumbai.	4622960.00	14-Oct-17	19-Aug-17		
ARC	Tyres & Tubes for TT									AA-216	10-08-2017	M/s. Meera Corporaton	533280.00	19-Sep-17	20-Aug-17		
EAA-085	Supply of MCCB 250 A	Shotlisting +Web site	No	Single	17-July-17	3	1.M/s.Angad Enterprise 2.Universal Elect. & Electronics 2) Powertech Engineers	Nil	Itemwise L1	AA-217	10-Aug-17	M/s.Angad Enterprise	49000.00	3-Sep-17	20-Aug-17		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-71	Procurement of Laboratory Reagents	Shortlisting+Website	No	Single	3-Jul-17	4	1. M/s.Ark Diagnostic System 2. M/s.Bombay Industrial Agency 3. M/s.Doshi Hospicare 4. M/s. Laxmi Diagnostic	Nil	Itemwise L1	AA-218	11-Aug-17	M/s. Ark Diagnostic System	51886.24	11-Sep-17	21-Aug-17		
EAA-71	Procurement of Laboratory Reagents	Shortlisting+Website	No	Single	3-Jul-17	4	As above	Nil	Itemwise L1	AA-219	11-Aug-17	M/s. Bombay Ind. Agency	7208.32	20-Sep-17	21-Aug-17		
EAA-71	Procurement of Laboratory Reagents	Shortlisting+Website	No	Single	3-Jul-17	4	As above	Nil	Itemwise L1	AA-220	11-Aug-17	M/s. Doshi Hospicare	10192.00	20-Sep-17	21-Aug-17		
EAA-71	Procurement of Laboratory Reagents	Shortlisting+Website	No	Single	3-Jul-17	4	As above	Nil	Itemwise L1	AA-221	11-Aug-17	M/s. Laxmi Diagnostic	63180.00	18-Sep-17	21-Aug-17		
e-mail	Hand tool box.			Single					Yes	AA-222	11-Aug-17	M/s. Y.S. Electrical Mumbai.	9587.50	11-Sep-17	21-Aug-17		
Repeat	Supply of 18W LED Cool White Light	Shotlisting +Web site	No	Single	Repeat	1	1.Angad Enterprise	Nil	Itemwise L1	AA-223	14-Aug-17	M/s.Angad Enterprise	58800.00	7-Sep-17	24-Aug-17		
EAA-069	Supply of High Voltage Insulating Rubber Mat	Shotlisting +Web site	No	Single	03-July-17	10	1.M/s.Kanta Enter. 2) Sbtele Infra 3)M/s.S.S. Trading 4) Manjula Trading	Nil	Itemwise L1	AA-224	11-Aug-17	M/s.S.S. Trading Company	245672.00	20-Sep-17	21-Aug-17		
EAA-079	Siemens make Card PSUI.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-225	11-Aug-17	M/s. Siemens Ltd. Navi Mumbai.	131256.32	2-Oct-17	21-Aug-17		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Z-385	Procurement of Dental Chair	E-Tender	Yes	Two	23-Mar-17	4	1. M/s.Status Enterprises 2. M/s.Doshi Marketing Corpo. 3. M/s.Chesa Dental Care Servic 4. M/s. Prime Dental Prodct	1. M/s.Status Enterprises 2. M/s.Chesa Dental Care Servic	Itemwise L1	AA-226	11-Aug-17	M/s.Chesa Dental Care Servic	2939750.00	20-Oct-17	21-Aug-17		
										AA-227	16-08-2017	M/s. Fountain Stationers	6886.00	2-Sep-17	26-Aug-17		
EAA-126	Proc of 55" LED TV	Direct Enquiry	NA	NA	17-Aug-17	1				AA-228	18-Aug-17	M/s. A-1 Electronic Centre	97000.00	4-Sep-17	28-Aug-17		
ARC	Continuous Computer Stationery									AA-229	19-08-2017	M/s. Shivam Book Mfg. Co.	318600.00	13-Sep-17	29-Aug-17		
e-mail	Supply of CAN Booster	Single Party	N.A.	N.A.	N.A.	1	1, Cargotec CHS Pte Ltd.	N.A.	N.A.	AA-230	22-Aug-17	Cargotec CHS Pte Ltd.	288714.98	8-Sep-17	1-Sep-17		
EAA-058	Supply of 36W LED Warm White Light	Shotlisting +Web site	No	Single	30-June-17	13	1.M/s.Universal Electrical 2) Swiftlink Connections Pvt.Ltd 3)M/s.Fortune Arrt Led L.Pvt. Ltd 4) Y.S. Electrical	Nil	Itemwise L1	AA-231	22-Aug-17	M/s.Swiftlink Connection Pvt. Ltd	231840.00	1-Oct-17	1-Sep-17		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-054	Supply & installation of Xerox machine under buy-back for JNPT.	Shortlisting and JNP's website	N.A.	Single bid	42909	6	2, M/s. SPM Infotech M/s. INFRES Methodex	4, M/s. Kyocera Document Solutions (I) Pvt. Ltd. M/s. Superior Electronics Systems Pvt. Ltd. M/s. Unicom Infotel Pvt. Ltd. M/s. ESSJAY Copier Pvt. Ltd.	Yes	AA-232	23-Aug-17	M/s. SPM Infotech	91840.00	16-Sep-17	2-Sep-17		
EAA-13	Procurement of Linen Materials	E-Tender	No	Two	6-Jun-17	3	1.M/s.Shree Kalavati Enterprises 2.M/s.Divine Healthcare 3.M/s. Snehal Enterprises	1.M/s.Shree Kalavati Enterprises 2.M/s. Snehal Enterprises	Itemwise L1	AA-233	24-Aug-17	M/s. Snehal Enterprises	245700.00	3-Oct-17	3-Sep-17		
EAA-13	Procurement of Linen Materials	E-Tender	No	Two	6-Jun-17	3	As above	As above	Itemwise L1	AA-234	24-Aug-17	M/s. Shree Kalavati Enter	293553.75	3-Oct-17	3-Sep-17		
EAA-086	Supply of Transformer Breather	Shotlisting +Web site	No	Single	17-July-17	2	1.M/s.Manjula Trading 2) Powertech Engineers	Nil	Itemwise L1	AA-235	28-Aug-17	M/s Powertech Engineers	21120.00	5-Oct-17	7-Sep-17		
	1000W HPIT Lamps									AA-236	29-08-2017	M/s. YS Electrical	72004.00	6-Oct-17	8-Sep-17		
	1000W HPIT Lamps									AA-237	29-08-2017	M/s. Universal Electrical & Electronic Co.	40356.00	17-Nov-17	8-Sep-17		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
	Jointing Kits									AA-238	29-08-2017	M/s. Poshya & Co	898546.00	17-Nov-17	8-Sep-17		
ARC	1000 W Philips Lamps									AA-239	29-08-2017	M/s. Continental Agency	453887.00	1-Dec-17	8-Sep-17		
EZ-280	2-conductor fuse terminal block	OEM based		Single	Immediate	One	One	Nil	Yes	AA-240	29-Aug-17	M/s. Grow Trade Corpn. Thane.	12321.10	6-Oct-17	8-Sep-17		
ARC	Steel Wire Ropes Usha Martin									AA-241	30-08-2017	M/s. Usha Martin Ltd.	67126.00	8-Dec-17	9-Sep-17		
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	1. M/s.Doshi Hospicare 2. M/s.K.Enterprises 3. M/s.Makvis 4. M/s.Manohar Agencies 5. M/s.Malhar Enterprises 6. M/s.NovacareDrug Sp.P.L. 7. M/s.Vinhealth	Nil	Itemwise L1	AA-242	30-Aug-17	M/s. Doshi Hospicare	47313.99	9-Oct-17	9-Sep-17		
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	As above	Nil	Itemwise L1	AA-243	30-Aug-17	M/s. K Enterprises	276187.57	9-Oct-17	9-Sep-17		
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	As above	Nil	Itemwise L1	AA-244	30-Aug-17	M/s. Makvis	1086726.91	9-Oct-17	9-Sep-17		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	As above	Nil	Itemwise L1	AA-245	30-Aug-17	M/s. Manohar Agencies	144628.22	9-Oct-17	9-Sep-17		
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	As above	Nil	Itemwise L1	AA-246	30-Aug-17	M/s. Malhar Enterprises	382321.68	9-Oct-17	9-Sep-17		
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	As above	Nil	Itemwise L1	AA-247	30-Aug-17	M/s. Novacare Drug Spe.	269080.29	9-Oct-17	9-Sep-17		
EAA-95	Procurement of Medicines	Approved Distributors	No	Single	31-Jul-17	7	As above	Nil	Itemwise L1	AA-248	30-Aug-17	M/s. Vinhealth	34960.80	9-Oct-17	9-Sep-17		
EAA-045	Electrical & Hardware Items									AA-249	31-08-2017	M/s. Y S Electrical	27199.00	8-Oct-17	10-Sep-17		
EAA-045	Electrical & Hardware Items									AA-250	31-08-2017	M/s. Ketan Sales Corporation	93751.00	8-Oct-17	10-Sep-17		