

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JULY -2019

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
Hiring the services of Reach Stackers at JNP-CT																	
1	JNP/M(CT)/RS/15/101	Hiring the services of 08 nos. of Reach stackers for handling of ISO freight containers within JNPT	Open Tender	08.06.2015	Two Bid System	08.07.2015	06 Tenderers	06 1. M/s Apana Logistics Pvt. Ltd. 2. M/s Dewanchand Ramsaran Ccorporation Pvt. Ltd. 3. M/s Kandla Cargo Handlers 4. M/s Lift & Shift Services 5. M/s Highway Roadlines Pvt. Ltd. 6. M/s Prem Chand & Company	Nil	Yes .	i) LOA: JNP/M(CT)/RS/LOA/DRS/15/885 dated 03.11.2015 ii) WO No.JNP/M(CT) /RS/WO/DRS/16/84 dated 13.01.2016	M/s Dewanchand Ramsaran Co. Pvt. Ltd.	Rs.39.255 crores Rs 7.34 Crores	Contract period of 03 years from the date of start of work Extended for one year	01.02.2016 01.02.2019	31.01.2019 31.01.2020	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
Hiring the services of Tractor-Trailers at JNP-CT																	
2	JNP/TRAF FIC/2018/102	Hiring the services of 100 nos. of Tractor-Trailers for handling ISO freight containers within JNPT premises	Open Tender	14.06.2018	Two Bids	07.07.2018	04 Parties	1) M/s Apana Logistics Ltd. 2) M/s Pinkcity logistics ltd. 3) M/s Priti Logistics 4) M/s Ekta Enterprises	Nil	Yes	1) LOA no. JNP/M(CT)/LOA/TT/18/423 dated 28.08.2018 2) Work order no. JNP/M(CT)/WO/TT/18/1762 dated 02.11.2018	M/s Ekta Enterprises	Estimated value per Annum = Rs 34,40,88,000/-	Contract period of 03 years from the date of start of work & extendable for 3 years + 2 years	26.11.2018	25.11.2021	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
3	JNP/M(CT)/Gen. Con/2016/103	General Conservancy of Container Terminal	Limited tender to Registered JN Port PAP labour societies	18/03/2016	Two bid	30/03/2016	02 Parties	1) M/s OM Shiv Prkalpagrasta Majoor Shahakari Ltd. 2) M/s Shanteshwari Nhava Sheva Prkalpgrasta Majoor Sahakari Snstha Ltd.	Nil	Yes	Work order no. JNP/M(CT)/Gen. Con./Work order/16/1130 dated 30.06.2016. Extended Work order no. JNP/M(T-SWBIII & ICD) /Gen. Con./W.O./2018/465 dtd 14.03.2018	M/s OM Shiv Prkalpagrasta Majoor Shahakari Ltd.	Rs. 91,37,254.33 per annum Rs 1,65,23,168/- per annum Rs 82,59,758 for six months	02 Years from date of start of work One year extended w.e.f. 01.07.2018 Six months extended w.e.f. 01.07.2019	01/07/2016 01.07.2018 01.07.2019	30/06/2018 30.06.2019 31.12.2019	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
4	JNP/TRAF FIC/2016/103	Design , Development, supply, Installation , Testing ,Commissioning and Maintenance of RFID based Gate Automayion System	e-Tender	20.5.2016	Two Bids	09.06.2016	05 Tenderers	03 nos. 1. M/s Infotek Software System Pvt. Ltd. -pune 2. Suraj Informatics Pvt. Ltd. - Navi Mumbai. 3. CGC Converse Technologies Pvt. Ltd. - Navi Mumbai	02 nos. 01. M/s Coresonant System Pvt. Ltd. 2. M/s Wipro Ltd.	Yes	1. LOA no. : JNP/M(CT)/LOA/GA/16/1514 dated 21.07.2016 2. Work order no. JNP/M(CT)/WO/GA/16/1537 dated 25.08.2016	M/s Suraj Informatics Pvt. Ltd. - Navi Mumbai	Rs 3,62,57,161 -/-	As per workorder commisioning date is 18.10.2016 & AMC for 4 years after commisioning	27.07.2016 for commisioning	18.10.2016 for commisioning, However system is implemented w.e.f. 01.09.2018 & after commisioning AMC is upto 31.08.2023.	Contractor entered into supplimental agreement dtd 22.02.2018. System is implemented w.e.f. 01.09.2018.