Administration Department DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF FEBRUARY, 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publicatio n of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Name s of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completio n	Reason for delay if any
JNP/A/GA /TR/16	Hiring of buses for transportati on of JNPT & CISF Employees		04/08/16 to 26/08/16	Two	26-08-2016	Six 1) M/s. Vikas Travels 2) M/s. Buthello Travels 3) M/s. Jai Somnath Transport Carriers 4)M/s.Bhagirathi Tans Corpn Pvt Ltd. 5) M.P. Enterprises Assicuates Ltd. 6) M/s. Amitkumar Ajaykumar & Brothers	Five 1) Ws. Vikas Travels 2) M/s. Buthello Travels 3) M/s. Jai Somnath Transport Carriers 4)M/s.Bhagirath i Tans Corpn Pvt Ltd. 5) M.P. Enterprises Associates Ltd	One M/s. Amitkumar Ajaykumar & Brothers	Yes	Work Order No.A/GA/TR-Hire of Buses/16/2384 dated 30/11/16 & WO No. JNP/A/GA/Tra nsport/17/ dtd 30/10/17 JNP/A/GA/TR /Hire of Buses/20/310 dtd 17/2/20. JNP/A/GA/TR /Hire of Buses/20/646 & 850 dtd 25/05/20	TTC Indl Area Rabale,	18.28 Crores +GST+fue IEsc.+Toll &RTO, Ins. 3.31 Crores+20 % hike +GST+fue IEsc.+Toll & RTO,Ins 69.73 Lakhs+20 %hike+G ST+RTO+ Ins.+fuel Esc.+Toll at actual	01/01/2017 to 31/12/2019 01/01/2020 to 30/04/2020 01/05/2020 To 30/06/020 01/07/20 tp 16/08/20 To 31/12/20 file is put up for extension up to 31/03/2021	01-01-2017	Contract in process	
	Hiring of Different types of Tourist Vehicles		12/04/14 to 08/05/14	Two	08-05-2014	Four 1)M/s. Asha Transport. 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation 4) M/s Tannu Tranport & Travel	Four 1)M/s. Asha Transport. 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation 4) M/s Tannu Tranport & Travel	NIL	parties	Work Order No.JNP/A/GA /TR/WO/2848 to 2951 dtd 30/10/10& extended WO No. A/GA/Ext WO/2419 dated 18/12/17	1)M/s. Asha Transport 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation 4) M/s Tannu Tranport & Travels	. 12.52 Crores & 4.13 Crores +GST+ FuelEsc.+ Toll & Parking,R TO+Ins.	01/01/15 to 31/12/17 and extended up to 31/12/18 Extended up to 31/08/2019, Extended up to 31/10/2020Ext ended up to 31/10/2020Ext	01-01-2015	31/12/17 extended up to 31/12/18, than up to 31/8/19 Extended up to 31/10/202 0 Contract is in process	

	Item/ Nature of work	Mode of Tender Inquiry	publicatio n of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Tenders received	Nos & Name of Parties qualified after technical evaluation	qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completio n	Reason for delay if any
A/GA/Mg mt ofJNPT'sA PECTC/17	Management of JNPT's APEC Training Centre	By Press Advertise m ent	19/05/201 7 To 02/06/201 7	Two	02-06-2017	N KumarAssociatesInte	Two 1)M/s.P.M. Catering 2) M/s. Nkumar Associates International	One 1) M/s. Vaishnao Caterers	Yes, the contract is awarded to following parties considerin g L-1 rates after negotiation	Work Order No.JNP/A/GA/Mgmnt of APEC TC/2017/2455dtd.02/12/201 7 &Extended WONo. WorkOrder No.JNP/A/GA/Mgmnt of APECTC/2020/1448 dtd.12/10/2020	M/s. N Kumar Associates International	Rs.1.11Crores including GST	1/12//2017 to 30/11/2020 Extended Upto 30/11//2021	01-12-2017	Contract is in process	
A/GA/Mg mt of APEC GH/17	Manageme nt of JNPT's APEC Guest House	By Press Advertise m ent	03/08/201 7 To 16/08/201 7	Two	16-08-2017	2) M/s. N Kumar Associates	Two 1)M/s. P.M. Catering 2) M/s. N Kumar Associates International	One M/s. Pappilon Industrial Canteens & Housekeeping Contractor	Yes, the contract is awarded to L- 1 Bidder, considerin g L- 1 rates after negotiation	Work Order No./A/GA/Mg mnt of APEC GH /17/022 dtd. 30/12/2017	M/s. N Kumar Associates International	Rs.1.26 Crores Excluding GST	16/12/2017 to 15/12/2020- approval for extension up to 15/12/2022 is avaited	16-12-2017	Contract is in process	
/Guest House/17	JNPT [*] s Guest House	By press advertise m ent	01/11/201 7 to 15/11/201 7			Associates International 2) M/s. P M Catering Services 3) M/s. Upavan Restaurant	Associates International 2) M/s. P M Catering Services	One M/s. Upavan Restaurant	Yes, the contract is awarded to L- 1 Bidder considerin g L- 1 rates after negotiatio n	/Guest House/208 /1703 dtd 03/05/2018	Ws. N Kumar Associates International	Rs.2.07 Crores Plus GST	01/04/2018 to 31/03/2021	01-04-2018	Contract is in process	-
TR-	Hiring of two numbers of 8 tones capacity Tempo for CISF	By press Advertise m ent	10/12/201 6 to 02/01/201 7	Two bids	02-01-2017	Three 1) M/s. Tannu Transport & Travels 2) M/s.Vikas Travels 3)Shivam Develop	Two 1) M/s. Tannu Transport & Travels 2) M/s.Vikas Travels	One M/s. Shivam Developers	contract is awarded to L-1	A/GA/CISF/T R/Tempo/17/9 68 dtd 02/05/2017 & No.A/GA/CISF/TR/Tempo/2 0/662 dtd 6.6.20	M/s. Tannu Transport & travels., Uran, Navi Mumbai	Rs.64.08 Lakhs + GST & Rs.21.36 Lakhs + GST	to 31/5/2020,	01-06-2017	Contract is in process	-

Tender No.	Item/ Nature of work	Mode of Tender Inquiry		Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Name s of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completio n	Reason for delay if any
A/E/Parkir g Area No.2/18	License to Manage, Maintain & Operate "Pay & Parking Area No.2"	By press Advertise m ent	04/07/201 8 to 09/08/201 8	Two bids	10-08-2018	Four 1)M/s.Mahesh Enterprises 2)M/s. Manoj Infracon Pvt Ltd 3) Shree Sadgurukrupa Freight Services 4)M/s.J&J Raudale	Three 1) M/s. Mahesh Enterprises 2) M/s.Shree SadguruKrupa Freight Services 3)M/s.J&J Raundale	One M/s. Manoj Infracon Pvt ltd.	Yes, the contract is awarded to H-1 bidder	JNP/A./GA/P &P Area No.2/ 2018/1902 dtd 12/11/2018	M/s. Mahesh Enterprises, Uran, Navi Mumbai	Rs.1.75 Crores + GST	20/11/2018 to 19/11/2023	20-11-2018	Contract is in process	
TR/Hippo	Hiring of hippo Crane of 50 Tones Capacity for Nhava Sheva Traffic Police	By press advertise m ent	11/08/18 to 31/08/18	Two bids	31-08-2018	Three 1) M/s. Tannu Transport & Travels 2) M.P. Enterprises & Associates ltd 3)M/s Premier Logistic	One M/s. Tannu Transport & Travel	Two 2) M.P. Enterprises & Associates ltd 3)M/s Premier Logistic	Yes, the contract is awarded to L1 Bidder	JNP/A/GA/Tra nsport/hire of Crane/19/945 dtd 7/319	M/s. Tannu Transport & Travels	Rs.1.09 Crores Including GST	01/02/19 to 31/01/22	02-01-2019	Work is in progress	Approval for Hippo Crane of 50 T Capacity for Uran Police Station is awaited.
/TR/hire of	Hiring of 8 Nos. of Different types of luxury cars for JNPT	By press Advertise m ent	10/04/19 to 29/04/18	Two bids	29-04-2019	Travesl	Three 1)M/s. Asha Transport. 2) M/s. R.N.Cabs Pvt Ltd. 3) M/s Tannu Transport & Travel.	Four 1)M/s.SA. Travesl 2) M/s. Pragati Travels. 3)M/s.J&JTran sportSolution Pvt Ltd. 4)M/s. A.B. Travels	Yes, the contract will be awarded to L-1 .	L-1 has quoted 16.10% lower rate than the JNPT's estimate rate therefore, Tender Committee recommended for Discharge the Tender. File for discharge Tender is in process					Tender is discharged and fresh tender was recalled.	
JNP/A/GA /TR/HIE OF AC BUSES/19	Hiring of AC buses for transportati on of JNPT Employees	By press Advertise m ent	12/03/19 to 11/04/19 Extended Upto 30/5/19	Two bids	30-05-2019	Four 1)M/s. Prasanna Purple Mobility & Solutions Pvt. Ltd., 2) M/s. Shri Ganesh Transport, 3) M/s. Buthello Travels 4) M/s. ShreeGanesh Travels,	One 1) M/s. Buthello Travels,	Three 1)M/s. Prasanna Purple Mobility & Solutions Pvt. Ltd., 2) M/s. Shri Ganesh Transport 3) M/s. ShreeGaneshTravel s,	awarded to L-1.	JNPT/A/GA/T R-Hire of AC Buses/20/441 dtd 07/03/20 and JNPT/A/GA/T R-Hire of AC Buses/20/955 dtd 25/08/20	M/s. Buthello Travels, Kurla (W), Mumbai- 70	Rs.18.00C rores + GST+Toll +Paking+ RTO+Insu rance + Fuel Escalation at actual	17/08/2020 to 16/08/2023	17/08/2020	Contract is in process	

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publicatio n of NIT		Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Name s of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completio n	Reason for delay if any
JNP/A/GA /TR/Hire of Luxury Cars/19	Hiring of 08 Nos of Luxury Cars for JNPT	By press Advertise m ent	24/10/19 to 08/11/19 Extended	Two bids	11-11-2019	TWo 1)M/s. Tannu Transport & Travels 2) M/s. Dessam Travel Corporation,	One 1) M/s. Tannu Transport & Travels	One 2) M/s. Dessam Travel Corporation,	Yes, the contract is awarded to L-1.	JNPT/A/GA/T R-Hire of Luxury Cars/20/798 dtd 03/07/20 and JNPT/A/GA/T R-Hire of Luxury Cars/20/807 dtd 08/07/20 JNPT/A/GA/T R-Hire of Luxury Cars/20/997 dtd 25/08/20	M/s. Tannu Transport & Travel, Uran, Navi Mumbao	Rs.2.11Cr ores + GST+Toll +Paking+ RTO+Insu rance + Fuel Escalation at actual		25/08/2020	Contract is in process	
	Hiring of Different types of Tourist LMV on Casual/Daily Basis	By JNPT's web site	20/06/16 to 18/07/16	single bid EOI	18/07/2016	& Travels	FOUR 1) M/s. Maya Auto Rental, 2) M/s. Pragati Travel Line, 3) M/s. Arun Travels, 4) M/r. J & J Transport Solutions P. Itd	TWO 1)M/s. Om Sai Tours & Travels 2) M/s. A.B. Travels.	Yes, the contract is awarded to Eligible 04 bidder ie 1) M/s. Maya Auto Rental, 2) M/s. Pragati Travel Line, 3) M/s. Arun Travels, 4) M/r. J & J Transport Solutions P. Itd	No. JNPT/A/GA/TR/ Car on daily basis/20/98 to 100 dtd 10/01/20 & No.	Yes, the contract is awarded to Eligible 04 bidder ie 1) M/s. Maya Auto Rental, 2) M/s. Pragati Travel Line, 3) M/s. Arun Travels, 4) M/r. J & J Transport Solutions P. Itd	Since it is rate contract there is no fixed contract value.		12-01-2016	Contract is in process	Finalizatio n of New tendere is in process.
JNP/A/GA /Disposal of Garabage/ 2019	Collection and disposal of garbage inside the port area	By JNPT's web site	02/08/201 4 to 31/05/201 9	Two bids	31/05/2020	TWO 1)Blue Star Security and Facility Services, Navghar ,Tal Uran,Navi Mumbai 2)Shree Shanteshwari Nhava Sheva Praklpapidit Majoor Sahakari Soceity Ltd., Navin Sheva, Tal: Uran,Navi Mumbai.	ONE 1)Shree Shanteshwari Nhava Sheva Praklpapidit Majoor Sahakari Soceity Ltd., Navin Sheva, Tal: Uran,Navi Mumbai.	ONE 1)Blue Star Security and Facility Services, Navghar ,Tal Uran,Navi Mumbai	YES	Work Order No. JNP/A/GA /Disposal of Garabage/2019/221 dtd 01/02/2020	Shree Shanteshwari Nhava Sheva Prakipapidit Majoor Sahakari Soceity Ltd., Navin Sheva, Tal: Uran,Navi Mumbai.	Rs.2,42,239 /- * 36 = Rs.87,20,303/- including GST of 18%,labours,ma terials & Tempo Charges.	01/02/2020 to 31/01/2023	02-01-2020	Contract in process	-

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publicatio n of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Name s of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completio n	Reason for delay if any
JNPT/A/G A/Cons.of Admn Bldg.SO PPD&Mai nt.of SportsGro und/2017	Conservancy Contract of Admn. Bldg.,side office PPD & Maintaining Cricket Pitch & Ground.	By JNPT's web site	24/05/201 7 to 07/06/201 7	Two bids	06-07-2017	TWO 1) M/s. Harikrupa Prakalpagrastha Berojgar Seva Sahakari Soceity Ltd., 2)Shree Shanteshwari Nhava Sheva Praklpapidit Majoor Sahakari Soceity Ltd., Navin Sheva, Tal: Uran,Navi Mumbai.	ONE 1) M/s. Harikrupa Prakalpagrastha Berojgar Seva Sahakari Soceity Ltd.,	ONE 1)Shree Shanteshwari Nhava Sheva Praklpapidit Majoor Sahakari Soceity Ltd., Navin Sheva, Tal: Uran,Navi Mumbai.	YES	Work Order No. JNPT/A/GA/Cons.ofAdmnBl dg.SO PPD/2017/1710 dtd 04/09/2017 Work Order No. JNPT/A/GA/Cons.of AdmnBldg.SO PPD&Maint.of Ground/2019/1905 dtd 19/08/2019 Work Order No. JNPT/A/GA/Cons.of Admn Bldg.SO PPD&Maint.of SportsGround/2020/1157 dtd. 30/09/2020	M/s. Harikrupa Prakalpagrastha Berojgar Seva Sahakari Soceity Ltd., At: Hanuman koliwada, Post: NAD Karanja, Tal: Uran, Dist: Raigad.	Rs.55,71,875/- per annum including GST 18% Rs.60,30,768/- Rs.14,36,418/-	01/09/2017 to 31/08/2019 01/09/2019 to 31/08/2020 1/09/2020 to 30/11/2020	09-01-2017	Contract in process	File for extension and finalization of new contract is in process
A/GA/CC of Hospital/2 016	Conservancy Contract of JNPT'S Hospital Building	By JNPT's web site	17/01/201 7 to 31/01/201 7	Two bids	31/01/2017	TWO 1) M/S. Savarkha Prakalpa gratha Majoor Sahakri Soceity Itd.,Savakhar. 2)M/s.Shri Shanteshwari Nhava Sheva Prakalpagrasta majoor Sahakari sanstha Ltd.,	ONE 1)M/S. Savarkha Prakalpa gratha Majoor Sahakri Soceity Itd.,Savakhar.	ONE 1)M/s.Shri Shanteshwari Nhava Sheva Prakalpagrasta majoor Sahakari sanstha Ltd.,	Yes	Work Order No. A/GA/SPGMSSL/Hospital Cons/17/1369 dtd07/07/2017 Work Order No. JNPT's Hospital/2019/1959 dtd 06/09/2019 Work Order No. JNPT/A/GA/Cons.cont of JNPT's Hospital/2020/1160 dtd05/10/2020,No.JNPT/A/G A/Cons of JNPT Hospital/2020/019 dtd 04/1/21	M/S. Savarkha Prakalpa gratha Majoor Sahakri Soceity Itd.,Savakhar.	Rs.68.65 Lakhs per annum including GST	01/08/2017 to 31/07/2019 01/08/2019 to 31/07/2020 01/08/2020 to 31/10/2020 01/11/2020 to 28/02/2021	08-01-2017	Contract in process	File for extension and finalization of new contract is in process
of GUEST	Work of Conservancy Contract of JNPT'S Guest house at Sheva	By press Advertise m ent	05/06/201 7 to 20/06/201 7	Two bids	20/06/2017	TWO 1) M/S. Savarkha Prakalpa gratha Majoor Sahakri Soceity Itd.,Savakhar. 2)M/s.Shri Shanteshwari Nhava Sheva Prakalpagrasta majoor Sahakari sanstha Ltd.,	ONE 1)M/s.Shri Shanteshwari Nhava Sheva Prakalpagrasta majoor Sahakari sanstha Ltd.,	ONE 1)M/S. Savarkha Prakalpa gratha Majoor Sahakri Soceity Itd.,Savakhar.	YES	Work Order No.JNPT/A/GA/Cons.cont of JNPT's GUEST HOUSE /2017/2223 dtd 30/11/2017 Work Order No.JNPT/A/GA/Cons.cont of JNPT's GUEST HOUSE /2019/137 dtd 30/11/2019 Work Order No. JNPT/A/GA/Cons.of Guest house/2019 dtd 30/11/2019	M/s.Shri Shanteshwari Nhava Sheva Prakalpagrasta majoor Sahakari sanstha Ltd., At &Post:Navin Sheva, Tal: Uran,Dist: Raigad	including 185	01/12/2017 to 30/11/2019 01/12/2019 to 30/11/2020 extended up to 28+N7/02/202	12-01-2017	Contract in process	File for extension and finalization of new contract is in process