## DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JULY -2020

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Sr.	Tender No.		Mode	Date of		Last date		Nos. & Name of	Nos. &	Whether	Contract No. &		Value of		Actual	Actual	Reason for
No.		re of work		publication	Bidding		Tender	Parties qualified	Name of Parties not qualified after technical evaluation	contract awarded to lowest tenderer evaluated L1	Date	the Contractor	Contract	date of completion of suppliers	date of start of		delay if any
	Hiring the se	rvices of Rea	ch Stacke	ers at JNP-CT													
1	JNP/T/M(CT) /RS/19/101			14.10.2019	Two Bid System	13.11.2019	Tendere rs	02 1. M/s Ekta Enterprises - Jaipur Rajasthan 2. M/s Lift & Shift Services - Kolkata	Nil	Yes .	i) LOA: JNP/M(Traffic-ICD)/LOA/RS/19/ 18181 dated 29.11.2019 . ii) WO No. JNP/M(Traffic-ICD)/WO/RS/19/ 1864 dated 09.12.2019	M/s Ekta Enterprises - Jaipur Rajasthan	Rs.11.33 Crores (Estimated) for 3 years		01.02.2020	31.01.2023	
	Hiring the se	rvices of Tra	ctor-Traile	ors at INP-CT													
2	JNP/TRAFFIC /2018/102		e- Tender	14.06.2018	Two Bids	07.07.2018		1) M/s Apana Logistics Ltd. 2) M/s Pinkcity logistics Itd. 3) M/s Priti Logistics 4) M/s Ekta Enterprises	Nil	Yes	1) LOA no. JNP/M(CT)/LOA/ TT/18/423 dated 28.08.2018 2)Work order no. JNP/M(CT)/WO/T T /18/1762 dated 02.11.2018	M/s Ekta Enterprises	Estimated value per Annum = Rs 34,40,88,000/-	Contract period of 03 years from the date of start of work & extendable for 3 years + 2 years		25.11.2021	

Sr. No.	Tender No.	re of work		Date of publication	Bidding	of Tender	Tender receive	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	date of start of	Actual date of completio n	Reason for delay if any
3		Hiring the service of 5 nos.Tractor Trailers(TT) from the common pool of 15 TTs on call basisas part of Common Transport Operator (CTO) for movement of ISO freight containers from JNPCT to and from BMCTPL	Nil	Nil	Nil	Nil	Nil	01 noWork order no. JNP/T/ M(TRAFFIC- ICD)/TT/ Call Basis/2019/71 dated 12.12.2019	Nil		1. Work order no. JNP/T/ M(TRAFFIC- ICD)/TT/ Call Basis/2019/71 dated 12.12.2019	M/s Jyothi Logistics and Transport LLP - Mumbai				15.06.2020 15.12.2020	

Sr. No.	Tender No.	Item/Natu re of work		publication	Bidding	of receipt of Tender	Tender receive	Nos. & Name of Parties qualified after technical evaluation	Name of Parties not qualified after technical	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date		Value of Contract	Scheduled date of completion of suppliers	start of	Actual date of completio n	Reason for delay if any
	JNP/T/M(ICD & SWB- III)/Gen Con/2019 /103		e-Tender Limited e- tender to Registere d JNPort's PAP labour societies & Intimatio n through individua I letter regardin g the publishin g of e- tender		Two bid	19.12.2019	Parties	1) M/s OM Shiv Prakalpagrasta Majoor Shahakari Ltd. 2) M/s Khandoba rakalpgrasta Majoor Kamgar Sahakari Society LtdNavghar	One M/s Khandoba rakalpgrasta Majoor Kamgar Sahakari Society Ltd Navghar		SWB-IIIO/Gen. Con./Work order/20/321		Rs. 3,47,66,915/- for Two years	Cotract period is 02 years from the date of Start of work & extendable for one year	01.03.2020	28.02.2022	
	RFID based Ga	te Automatio	l on		<u> </u>		<u>.                                    </u>							<u> </u>	ļ		
5	JNP/T/M(ICD &SWB- III)/GEN.CON /2019/103	Design , Developme		20.5.2016	Two Bids	09.06.2016	Tendere rs	03 nos. 1. M/s Infotek Software System Pvt. Ltdpune 2. Suraj Informatics Pvt. LtdNavi Mumbai. 3. CGC Converse Technologies Pvt. Ltd Navi Mumbai	02 nos. 01. M/s Coresonant System Pvt. Ltd. 2. M/s Wipro Ltd.	Yes		Informatics Pvt. Ltd Navi	1. Rs 3,62,57,161/- 2. Rs 23,60,000/-	As per work order commisioning date is 18.10.2016 & AMC for 4 years after commisioning 65 days	g 20.02.2019	ng, However system is	