## DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JANUARY 2019

|            |                    |             | 1              | DETAILS OF |           |          |              |             |           |          |             |                |          | 1              | 1             |              |
|------------|--------------------|-------------|----------------|------------|-----------|----------|--------------|-------------|-----------|----------|-------------|----------------|----------|----------------|---------------|--------------|
|            | Item/Nature of     | Mode of     | Dete of        |            | Last Date |          | Nos &        | Nos &       | Whether   |          |             | Value of       |          | Actual date of |               | Reason for   |
|            | Work               | Tender      | publication on |            |           |          | Names of     |             | contract  |          |             | Contract       |          | Start of Work  | of completion | delay if any |
|            |                    | Inquiry     | NIT            | · ·        | of Tender | received | Parties      |             | awarded   | Date     | contractor  |                | completi |                |               |              |
|            |                    |             |                | system     |           |          | qualified    | l '         | to lowest |          |             |                | on of    |                |               |              |
|            |                    |             |                |            |           |          | after        |             | tenderer  |          |             |                | supplies |                |               |              |
|            |                    |             |                |            |           |          | technical    |             | evaluted  |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          | evaluation   | evaluation  | L-1       |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
| JNPT/DC/TU | Tender for supply  | E-tendering | 29.04.2013     | Two bid    | 29.05.20  | 4        | 1. M/s Tag   | 1. M/s. KNK | Yes       | JNPT/DC/ | M/s Ocean   | Rs. 36.82      | 90 days  | 04.12.2013     | 04.12.2020    |              |
| G/2013     | of two nos. tugs   |             |                | system     | 13        |          | Offshore     | Ship        |           | TUG/201  | Sparkle Ltd | crores for 5   |          |                |               |              |
|            | on time charter to |             |                |            |           |          | Ltd.         | Management  |           | 5/1158,  |             | yrs + 2 yrs    |          |                |               |              |
|            | JNPT- ( Ocean      |             |                |            |           |          | 2. M/s       | 2. M/s      |           | dated    |             | Service        |          |                |               |              |
|            | Navigator & Tug    |             |                |            |           |          | Ocean        | Polestar    |           | 27.11.20 |             | Tax/GST ( Rs.  |          |                |               |              |
|            | Tag Mamta)         |             |                |            |           |          | Sparkle Ltd, | Maritime    |           | 13       |             | 1,44,000/- per |          |                |               |              |
|            | ,                  |             |                |            |           |          |              | Ltd.        |           |          |             | day )          |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             | ''             |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           | JNPT/DC/ |             |                | 90 days  | 05.12.2013     | 05.12.2020    |              |
|            |                    |             |                |            |           |          |              |             |           | TUG/201  | Offshore    | crores for 5   |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           | 3/1157   | Ltd.        | yrs + 2 yrs    |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           | dated    |             | Service        |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           | 27.11.20 |             | Tax/GST        |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           | 13       |             | (Rs.1,48,000/- |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             | per day)       |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          | –            |             |           |          |             |                |          |                |               |              |
|            | Tender for supply  | E-tendering | 22.08.2014     | Two bid    | 23.09.20  | 2        | 1. M/s Tag   |             | Yes       |          | M/s Ocean   |                | 90 days  | 17.02.2015     | 17.02.2020    |              |
| -          | of two nos. tugs   |             |                | system     | 14        |          | Offshore     |             |           | -        | Sparkle Ltd |                |          |                |               |              |
|            | on time charter to |             |                |            |           |          | Ltd.         |             |           | 5/115,   |             | yrs + Service  |          |                |               |              |
|            | JNPT-( Ocean       |             |                |            |           |          | 2. M/s       |             |           | dated    |             | Tax/GST        |          |                |               |              |
|            | Symphony & Tug     |             |                |            |           |          | Ocean        |             |           | 05.02.20 |             | (Rs.1,50,300/- |          |                |               |              |
|            | Tag Sia)           |             |                |            |           |          | Sparkle Ltd, |             |           | 15       |             | per day)       |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                | 1          |           |          |              |             |           |          |             |                |          |                |               |              |
|            |                    |             |                |            |           |          |              |             |           |          |             |                |          |                |               |              |
| 1          |                    | l           | 1              | 1          | l l       |          | l            | l           |           |          |             |                |          | ]              | <u> </u>      |              |

| Tender No                    | Item/Nature of<br>Work  | Mode of<br>Tender<br>Inquiry | publication on | Bidding(Singl     | Last Date<br>of receipt<br>of Tender | Nos<br>Tender<br>received | Nos &<br>Names of<br>Parties<br>qualified<br>after<br>technical<br>evaluation | Nos &<br>Names of<br>Parties not<br>qualified<br>after<br>technical<br>evaluation | Whether<br>contract<br>awarded<br>to lowest<br>tenderer<br>evaluted<br>L-1 | Contract<br>No. &<br>Date                              | Name of<br>the<br>contractor | Value of<br>Contract  |         | Actual date of<br>Start of Work |            | Reason for<br>delay if any |
|------------------------------|---|------------------------------|----------------|-------------------|--------------------------------------|---------------------------|---|---|--|--|------------------------------|---|---------|---------------------------------|------------|----------------------------|
|                              |   |                              |                |                   |                                      |                           |   |   |  | JNPT/DC/<br>TUG/201<br>5/114,<br>dated<br>05.02.20     |                              | Rs. 27.09<br>crores for 5<br>yrs + Service<br>Tax/GST<br>(Rs.1,48,357/-<br>per day      | 90 days | 25.03.2015                      | 25.03.2020 |                            |
| JNP/DC/50T<br>BP<br>TUG/2017 | Tender for supply of two nos 50 tons bollard pull capacity tugs on charter hire to JNPT ( Tug Ocean Freedom & Ocean Divine) | E-tendering                  | 28.11.2017     | Two bid<br>system | 27.12.20<br>17/<br>08.01.20<br>18    | 2                         | 1. M/s<br>Ocean<br>Sparkle Ltd.<br>2. M/s<br>Polestar<br>Maritime<br>Ltd.     | NA  | Yes  |  | M/s Ocean<br>Sparkle Ltd.    |   | 90 days | 19.04.2018                      | 19.04.2023 |                            |
|                              |   |                              |                |                   |                                      |                           |   |   |  |  |                              | Rs.36.15<br>crores for 5<br>years + GST (<br>Rs. 1,98,000/-<br>per day)<br>Ocean Divine | 90 days | 29.05.2018                      | 29.05.2023 |                            |
| JNP/DC/60<br>TBP<br>TUG/2017 | Tender for supply<br>of one no. 60 tons<br>bollard pull<br>capacity tug on<br>charter hire to<br>JNPT ( KNK Disha)          | E-tendering                  |                | system            | 27.12.20<br>17/08.01.<br>2018        | 2                         | 1. M/s<br>Ocean<br>Sparkle Ltd.<br>2. M/s KNK<br>Shipmanage<br>ment Ltd.      | NA  | Yes  | JNP/DC/T<br>ug/2018/<br>243<br>dated<br>29.03.20<br>18 | Ship                         | Rs. 37.80<br>crores for 5<br>years + GST<br>(Rs.2,07,000/-<br>per day)                  | 90 days | 27.06.2018                      | 27.06.2023 |                            |

| Tender No                     | Item/Nature of<br>Work  |                                | publication on<br>NIT | Bidding(Singl     | Last Date<br>of receipt<br>of Tender | Nos<br>Tender<br>received | Nos &<br>Names of<br>Parties<br>qualified<br>after<br>technical<br>evaluation   | Nos &<br>Names of<br>Parties not<br>qualified<br>after<br>technical<br>evaluation |     | Contract<br>No. &<br>Date                              | Name of<br>the<br>contractor | Contract  |          | Actual date of<br>Start of Work |            | Reason for<br>delay if any                       |
|-------------------------------|---|--------------------------------|-----------------------|-------------------|--------------------------------------|---------------------------|---|---|-----|--|------------------------------|---|----------|---------------------------------|------------|--|
| JNP/DC/60 T<br>BP<br>TUG/2018 | Tender for supply<br>of one no. 60 tons<br>bollard pull<br>capacity tug on<br>charter hire to<br>JNPT (Orchid Star) | E-tendering                    | 27.02.2018            |                   | 28.03.20<br>18                       | 2                         | 1. M/s<br>Ocean<br>Sparkle Ltd.<br>2. M/s<br>Polestar<br>Maitime<br>Ltd.  | NA  | Yes | JNP/DC/T<br>ug/2018/<br>460<br>dated<br>14.06.20<br>18 |                              | Rs. 37.06<br>crores for 5<br>years + GST<br>(Rs.2,03,000/-<br>per day)  | 90 days  | 07.09.2018                      | 07.09.2023 |  |
| JNP/DC/PL/<br>2009            | Tender for supply of Three Nos. Pilot Launches on time charter to JNPT (Pilot Launch SHM-VIII & IX and Anurag)      | Open<br>Tender/<br>Advertising | 08.09.2009            | Two bid<br>system | 22.10.20<br>09                       | 6                         | 1. M/s SHM Shipcare 2. M/s KNK Ship Managemen t 3. M/s S.KS Logistics Ltd. 4. M/s. RM Shipping, 5. JV of M/s. VMS Industries Pvt.Ltd & M/s. ARC Marine Pvt.Ltd. | M/s Seaport<br>Shipping<br>Pvt.Ltd.,  | Yes | JNP/DC/P<br>L/2010/5<br>7 dated<br>09.04.20<br>10      | M/s SHM<br>Shipcare          | Rs.15.67<br>crores for 5<br>+2.15 yrs +<br>Service<br>Tax/GST<br>(Rs.30,600/-<br>upto<br>07.05.2018<br>and from<br>07.05.2018<br>rate is<br>Rs.24,300/-<br>per day) | 300 days | 08.11.2011                      |            | Delivery<br>delayed.<br>Applicable LD<br>charged |
|                               |   |                                |                       |                   |                                      |                           |   |   |     | JNP/DC/P<br>L/2010/5<br>8 dated<br>09.04.20<br>10      | Ship                         | Rs.2.59 crores<br>for 3.21 years<br>+ service Tax   | 300 days | 08.11.2011                      | Contract   | Delivery<br>delayed.<br>Applicable LD<br>charged |

| Tender No          | Item/Nature of<br>Work  | Tender      | Dete of<br>publication on<br>NIT | Type of<br>Bidding(Singl<br>e/Two bid<br>system | Last Date<br>of receipt<br>of Tender | Nos<br>Tender<br>received | Nos &<br>Names of<br>Parties<br>qualified<br>after<br>technical<br>evaluation | Nos &<br>Names of<br>Parties not<br>qualified<br>after<br>technical<br>evaluation |     |  | Name of<br>the<br>contractor | Contract  |          | Actual date of<br>Start of Work | Actual date of completion | Reason for<br>delay if any                                       |
|--------------------|---|-------------|----------------------------------|---|--------------------------------------|---------------------------|---|---|-----|--|------------------------------|---|----------|---------------------------------|---------------------------|--|
|                    | Tender for Hiring of two nos pilot launches on time charter to JNPT (SHM- XXII & XXIII)   | E-tendering | 19.11.2015                       | Two bid<br>system                               | 19.12.20<br>15/19.01.<br>2016        | 1                         | 1. M/s SHM<br>Shipcare  | NA  | Yes | JNP/DC/P<br>L/2016/6<br>83, dated<br>12.08.20<br>16      | M/s SHM<br>Shipcare          | Rs. 08.87<br>crores for 5<br>years + GST<br>(Rs. 24,300/-<br>per day)           | 180 days | 21.07.2017                      |                           | Delivery<br>delayed.<br>Applicable LD<br>charged                 |
| JNP/DC/PL/<br>2017 | Tender for Hiring of two nos pilot launches on time charter to JNPT (SHM- XXV & XXVI)   | E-tendering | 05.07.2017                       | Two bid<br>system                               | 05.08.20<br>17                       | 1                         | 1. M/s SHM<br>Shipcare  | NA  | Yes | JNP/DC/P<br>L/2017/8<br>37 dated<br>22.11.20<br>17       | M/s SHM<br>Shipcare          | Rs.8.87 crores<br>for 2 yrs +<br>Service<br>Tax/GST<br>(Rs.24,300/-<br>per day) | 180 days | 31.01.2019                      |                           | Delivery<br>delayed.<br>Applicable LD<br>charged                 |
| PUL/2015           | Tender for Hiring of one No. Multi Purpose Utility Launch with Anti Pollution equipments for Minor/Local oil spills and floating debries collection system on time charter to JNPT (SHM-XXIV) | E-tendering | 23.11.2015                       | Two bid<br>system                               | 23.12.20<br>15/08.01.<br>2016        | 2                         | 1. M/s SHM<br>Shipcare<br>2. M/s<br>Yojaka<br>(India) Pvt.<br>Ltd.            | NA  | Yes | JNP/DC/<br>MPUL/20<br>16/638,<br>dated<br>28.07.20<br>16 | M/s SHM<br>Shipcare          | Rs. 04.14<br>crores for 5<br>yrs + GST (Rs.<br>22,680/- per<br>day)             | 180 days | 14.11.2017                      |                           | Delivery<br>delayed. LD<br>levied as per<br>tender<br>conditions |

| Tender No                | Item/Nature of<br>Work   | Mode of<br>Tender<br>Inquiry    | Dete of<br>publication on<br>NIT | Bidding(Singl     | Last Date<br>of receipt<br>of Tender | Nos<br>Tender<br>received | Nos &<br>Names of<br>Parties<br>qualified<br>after<br>technical<br>evaluation  | Nos &<br>Names of<br>Parties not<br>qualified<br>after<br>technical<br>evaluation  | Whether<br>contract<br>awarded<br>to lowest<br>tenderer<br>evaluted<br>L-1 | Contract<br>No. &<br>Date                          | Name of<br>the<br>contractor                                | Value of<br>Contract   |          |            | Actual date of completion | Reason for<br>delay if any                       |
|--------------------------|--|---------------------------------|----------------------------------|-------------------|--------------------------------------|---------------------------|--|--|--|--|---|--|----------|------------|---------------------------|--|
| JNP/DC/SL/2<br>011       | of One No.<br>Security Launch<br>on time charter to<br>JNPT (SL Manas)                   | Off<br>line/Open<br>advertising | 23.05.2011                       | system            | 25.07.20                             | 6                         | 1.M/s Aero Marine Equipments Supply Pvt. Ltd. Mumbai, 2. M/s. JV of M/s RN Shipping and R.M. Shipping . 3. M/s Yojaka (India) Pvt. | 1. JV of<br>V.N.Marine,<br>Uran and<br>M/s Galleon<br>Shipping Ltd.<br>2. M/s SHM<br>Ship care,<br>3. M/s Vijay<br>Marine<br>Services, | Yes  | L/2012/7<br>2, dated<br>17.01.20<br>12             | Shipping<br>and R.M.<br>Shipping .                          | Rs. 04.50<br>crores for 5 +2<br>years +<br>Service<br>Tax/GST<br>(Rs.17,600/-<br>per day)  |          | 24.08.2012 |                           | Delivery<br>delayed.<br>Applicable LD<br>charged |
| JNP/DC/SL/2<br>009       | Tender for Hiring<br>of One No.<br>Security Launch<br>on time charter to<br>JNPT (SHM-X) | Open<br>Tender/Adve<br>rtising  |                                  | Two bid<br>System | 27.11.20<br>09                       |                           | M/s SHM<br>Shipcare  |  | Yes  | JNP/DC/S<br>L/2010/5<br>9, dated<br>09.04.20<br>10 | M/s SHM<br>Shipcare   | Rs.6.78 crores<br>for 5 years +<br>2.64 yrs<br>+Service<br>Tax/GST<br>(Rs.24,300/-<br>per day).<br>Rs.23,351/-<br>Rate per day<br>w.e.f.<br>10.12.2018 | 180 days | 10.06.2011 | 1330 hrs.                 | Delivery<br>delayed.<br>Applicable LD<br>charged |
| JNP/DC/Ma<br>nnig-C/2016 | Contract for providing services of Mooring Crew & Supervisor                             | E-tendering                     | 30.07.2016                       | Two bid<br>system | 29.08.20<br>16                       | 5                         | 1. M/s Concepatia Software Technologie s Pvt. Ltd. 2. Blue star Security Services 3. M/s Sadhav Shipping                           | 1. Maharashtra Protection & Investment Force Pvt. Ltd. 2. Sea Hawk Security Force India Pvt. Ltd.                                      | Yes  | JNP/ME/<br>2017/045<br>dated<br>11.01.20<br>17     | M/s<br>Concepatia<br>Software<br>Technologi<br>es Pvt. Ltd. | Rs.4.62 crores<br>for 2 yrs +0.09<br>yrs Service<br>Tax/GST  | 30 days  | 25.01.2017 | 28.02.2019                |  |

| Tender No      | Item/Nature of  | Mode of     | Dete of               | Type of | Last Date | Nos      | Nos &         | Nos &        | Whether   | Contract  | Name of      | Value of        | Schodula | Actual date of | Actual date   | Reason for    |
|----------------|-----------------|-------------|-----------------------|---------|-----------|----------|---------------|--------------|-----------|-----------|--------------|-----------------|----------|----------------|---------------|---------------|
| render No      | Work            | Tender      |                       |         |           | Tender   | Names of      | Names of     | 1         | No. &     |              |                 |          | Start of Work  |               |               |
|                | WORK            |             | publication on<br>NIT |         |           | received | Parties       |              |           |           | the          | Contract        |          | Start of Work  | or completion | delay ii ariy |
|                |                 | Inquiry     | INIT                  | *       | of Tender | received |               |              | awarded   | Date      | contractor   |                 | completi |                |               |               |
|                |                 |             |                       | system  |           |          |               | qualified    | to lowest |           |              |                 | on of    |                |               |               |
|                |                 |             |                       |         |           |          | after         | after        | tenderer  |           |              |                 | supplies |                |               |               |
|                |                 |             |                       |         |           |          | technical     | technical    | evaluted  |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | evaluation    | evaluation   | L-1       |           |              |                 |          |                |               |               |
| JNP/DC/Ma      | Contract for    | E-tendering | 12.07.2016            | Two bid | 11.08.20  | 5        | 1. M/s        | M/s Orion    | Yes       | JNP/ME/   | M/s          | Rs.             | 30 days  | 16.12.2016     | 16.12.2019    |               |
| nnig-B/2016    |                 | L tendering | 12.07.2010            |         | 16/16.08. | 3        |               | Ship         | 103       | 2016/100  |              | 6,42,40,700/-   | 30 days  | 10.12.2010     | 10.12.2013    |               |
| 11111g D/ 2010 | Operation,      |             |                       |         | 2016      |          |               | Management   |           | 3         | Shipping     | for 3 yrs + GST |          |                |               |               |
|                | Maintenance and |             |                       |         | 2010      |          | Ltd.          | ivianagement |           | dated     | Ltd          | 101 3 713 1 031 |          |                |               |               |
|                | Complete        |             |                       |         |           |          | 2. Pragati    |              |           | 28.11.20  | 200          |                 |          |                |               |               |
|                | Technical       |             |                       |         |           |          | Marine        |              |           | 16        |              |                 |          |                |               |               |
|                | Management of   |             |                       |         |           |          | Services Pvt. |              |           | 10        |              |                 |          |                |               |               |
|                | JNPT owned 03   |             |                       |         |           |          | Ltd.          |              |           |           |              |                 |          |                |               |               |
|                | nos. launches.  |             |                       |         |           |          | 3. M/s        |              |           |           |              |                 |          |                |               |               |
|                | nos. idunctics. |             |                       |         |           |          | Sadhav        |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | Shipping      |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | Ltd.          |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | 4. M/s        |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | Seabon        |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | Shipping      |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          | Pvt. Ltd.     |              |           |           |              |                 |          |                |               |               |
| Tender No.     | Biennial        | Nomination  |                       |         |           |          | M/s ARI       |              | Yes       | JM/ME/S   | M/s ARI      | Rs. 8.50 lakhs  |          | 01.02.2017     | 01.02.2019    |               |
| JNPT/DC/ST     | Maintenance     | Basis as    |                       |         |           |          | Internationa  |              |           | IMULATO   | Internation  | + service tax   |          |                |               |               |
| /2012          | Contract for    | OEM         |                       |         |           |          | l Pvt. Ltd.   |              |           | R/16-     | al Pvt. Ltd. | for Biennial    |          |                |               |               |
|                | Marine Ship     |             |                       |         |           |          |               |              |           | 17/2017/  |              | Maintenance     |          |                |               |               |
|                | Handling        |             |                       |         |           |          |               |              |           | 94 dated  |              | Contract        |          |                |               |               |
|                | Simulator       |             |                       |         |           |          |               |              |           | February  |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          |               |              |           | 01, 2017. |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          |               |              |           |           |              |                 |          |                |               |               |
|                |                 |             |                       |         |           |          |               | ĺ            |           |           |              |                 |          |                |               |               |