

**Monthly Report Vigilance of Purchase Orders/ Work Orders**

Name of Dep./ Section: M&E Department/ PEM Section

Month: December 2020

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor / Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	JNP/M&E/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	CPP portal	23.11.2017	single	28.12.2017	2	1. Western Marine & Engg., 2. NCGB Engg.	NIL	YES	JNP/M&E/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.
2	email enquiry dated 05.03.2019	Biennial rate contract for Non-comprehensive maintenace of Alimak make lifts installed on o8 nos. RMQCs	single tender	Urgent, Nomination Basis	single	immediate	1	M/s. Alimak Hek India Pvt. Ltd	NA	NA	JNP/M(PEM)/Alimak-Lift/2019/44 dated 22.04.2019	M/s. Alimak Hek India Pvt. Ltd	₹ 21,52,320	24.04.2019 to 23.04.2021	24.04.2019	--	--	ongoing contract
3	JNP/M&E/PEM/RMQC/Brakes/2019/13.	DESIGN, SUPPLY INSTALLATION , TESTING & COMMISSIONING OF 02 NOS THRUSTER DISC BRAKES ON RMQC	CPP portal	29.11.2019	single	21.01.2020	2	i) M/s. Emco Precima Engineering Pvt. Ltd. 2. M/s. Sibre Brakes (India) Pvt. Ltd.	NIL	YES	JNP/M(PEM)/Hoist Brake/RMQC/2020/191 dtd. 13.03.2020	M/s. Sibre Brakes (India) Pvt. Ltd.	₹ 14,16,000	12 Months from the date of acceptance. (06 Months for delivery of materials and 06 months for commissioning 13.03.2021	--	--	--	MATERIAL DELIVERED INSTALLATION PENDING
4	M&E/PEM/RMQC/Rail Brakes/2020/137.	Reconditioning of 06 nos. hydraulic cylinder pertaining to rail brakes of RMQCs.	single tender	24.02.2020	Nomination Basis	NA	1	i) M/s. Twiarr Enterprises	NA	NA	JNP/M&E/PEM/RMQC/Rail Brakes/2020/197.dated 13.04.2020	i) M/s. Twiarr Enterprises	₹ 1,41,600	30 days from the date of handing over of pistons and cylinders at their workshop.	19.06.20	--	--	in progress
5	email dated 08.08.2020	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	single tender	Urgent	single	08.08.2020	NA	1. M/s Ramesh NDT	NA	NA	JNP/M&E/PEM/NDT TEST/2020/222 dtd 08.09.2020	1. M/s Ramesh NDT & Consultancy Services	₹ 2,15,450	06 months from date of issue of WO upto 07.03.2021	--	--	--	ongoing
6	JNP/M&E/PEM/RMG C-4&5/LD WHEEL /2020/ 224	Removal of shaft from LD wheel of RMGC	Shortlisted	24.09.2020	single	15.10.2020	4	1. M/s. Sairaj Engg. 2. M/s. Portec Engineering 3. M/s. Alfa Engg. 4. M/s. Preethan Equipment	NIL	L1	JNP/M&E/PEM/RMGC-C4&5/LD Wheel/2020/231.dated 03.11.2020	M/s. Sairaj Engg.	₹ 13,272	15 days from the date of handing over of LD wheel	28.11.2020	10.12.2020	--	Material delivered; Work completed
7	M&E/PEM/Flipper Arm/2020/09	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	CPP portal	29.09.2020	Two bids	21.10.2020	03	1. M/s Sairaj 2. M/s Alpha Engg. 3. Preethan Equipment	M/s Sairaj Engg.	--	--	--	--	--	--	--	--	Proposal put up for placement of work order to L1 bidder

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor / Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
8	email date 07.08.2020	Work order for carrying out visual inspection of 6 RMQCs at JNPT	single tender	Urgent	single	immediate	1	M/s World Crane Services,	NA	NA	JNP/MEE/PEM/RMQC inspection/2020 dated 11.08.2020	M/s World Crane Services,,	\$30,162.50	12 days after handing over of crane for inspection for QC 1 to 4 and 8 days for QC 5 & 9	13.08.2020	--	--	Inspection of RMQC1 to 4 is completed, QC 5 & 9 is still balace
9	JNP/MEE/PEM/RMQC-SALVATION/PMC/2020/07	Providing Project Management consultancy services for selection of salvation agency on ine cordination and servalance for the work of salvation 03 numbers of damaged RMQCs.at JNPT	Shortlisted	24.08.2020	single	31.08.2020	1	M/s ABS, Industrial Verification (India) Pvt. Ltd,	NIL	NA	JNP/MEE/PEM/RMQC/PMC SALVATION/2020/999 dated 30.09.2020	M/s ABS, Industrial Verification (India) Pvt. Ltd,	1. Preparation of MQC / scope of work estimation etc ₹9,96,569.00 2. Review of salvage agency/s procedure, risk assesment and mitigation etc ₹17,15,130.00 3. Supervision during salvage opeartions per man days basis ₹16,142.40	for 1. 0 7 days for 2. 09 days , for 3. 04 weeks	--	--	--	Tender for salvation work - price bid opened on 04.01.2020
10	JNP/MEE/PEM/Salvage - RMQC/2020/10	Salvage, Removal & Disposal of 03 Nos. of RMQCs at JNPT	CPP portal	30.10.2020	Two cover	24.11.2020 14.12.2020	5	1. M/s Sealord Diving & Salvage Pvt Ltd. 2. M/s.HAP Gantry And Engineering Services Pvt Ltd 3. M/s. Symcom Exim Private Limited	2 1. M/s Kanishka Salvage and Underwater Services Pvt. Ltd. 2. M/s A-1 Enterprises	--	--	--	--	--	--	--	--	price bids opened on 04.01.2021 and proposal will be put up for award of contract on H1 basis.
11	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	CPP portal	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	1	YES	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	24 months till 05.04.2021	06.04.2019	--	--	ongoing contract
12	JNP/M&EE/PEM/TT/2019/04 Dtd. 28.08.2019	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	CPP portal	28.08.2019	single	26.09.2019	2	1. Gulam & Gulam Exim,	1	NA	JNP/M&EE/PEM/Glass/2019/171 dtd. 28/11/2019	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 8,59,040	24 months till 30.11.2021	01.12.2019	--	--	ongoing contract
13	email enquiry dated 19.06.2020	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	single tender	19.06.2020	single	immediate	1	M/s Trident Services Pvt. Ltd., Navi Mumbai	NA	NA	JNP/M&EE/PEM/MC/DG SET/2020/908 dtd. 01.09.2020	M/s Trident Services Pvt. Ltd.	₹ 2,16,789	24 months till 30.09.2022	01.09.2020	30.09.2022	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor / Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work
14	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID:	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	CPP portal	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	NIL	YES	JNP/M(PEM)/AEC-RTGC/WO/2019/69 DTD 04.07.2019	M/s. Mahabal Enviro Engineers Pvt. Ltd.	₹ 4,25,685 for 5 years	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract
15	email dtd. 11/02/2020	Bi annual rate contract for carrying out C and D check of Cummins make engines installed on 12 nos. Doosan RTGCs	single tender	urgent	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/RT/Engine/2020/1084 dtd. 29/10/2020	M/s Trident Services Pvt. Ltd	₹ 33,08,870	AMC period 29/10/2020 to 28/10/2022	Nov. 2020	--	--	On going contract
16	JNP/MEE/PEM/degreasing/2019/05 (2019_JNPT_501862_1)	Periodical degreasing work of container handling equipment for two years	CPP portal	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd	1.M/s Felix Hone Industries	YES	JNP/MEE/PEM/degreasing/2019/ datded 16.12.2019	M/s Mahesh Enterprises	₹ 36,70,980	Binneal contract from 01.01.2020 to 31.12.2021	01.01.20	--	--	ongoing contract
	email dated 19.08.2020	Work for repair / overhauling of cummins make engine KTA-19 G3	single tender	urgent	single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/RT/Engine overhaul/37210309/21/1289 dtd. 05.01.2021	M/s Trident Services Pvt. Ltd	₹ 15,26,217	30 days from the date of issue of final WO	--	--	--	work awarded
17	JNP/MEE/PEM/BCMC/AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in INPT	CPP portal	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	NIL	YES	JNP/M&EE/PEM/BCMC/2019 DTD. 05.08.2019	M/s Summe	₹ 45,25,536	2 YEARS FROM DATE OF ISSUE OF WORK ORDER i.e. till 04.08.2021	05.08.2019	--	--	ongoing contract
18	JNP/M&EE/PEM/ERTGC/2019/8	Replacement of festoon cable at 08 nos. of Dossan RTGC	CPP portal	29.09.2020	two bid	28.10.2020	5	1. M/S HAP GANTRY 2. Portec Engg. 3. Preethan Equipment 4. VR Engineering 5. Rashriya Industries	01. Rashriya Industries	YES	JNP/M&EE/PEM/FE STOON/2020/1232 DTD 16.12.2020	VR Enginee	₹ 19,58,516	90 days subject to handling over the cranes for work.	--	--	--	work awarded
19	JNP/M&EE/PEM/ERTGC/2019/10 Tender ID: 2019_JNPT_523 628_1	Plugging & Unplugging of ERTGCs and related works for two years	CPP portal	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	1. Porte Engg. Pvt. Ltd. 2. M/s lucky marine shipping & logistic	YES	JNP/M&EE/PEM/ERTGC/2020/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200	Two years ew.e.f 01.07.2020 to 30.06.2022	01.07.2020	--	--	ongoing contract
20	email dated 26.06.2020	Repairs of Cummins make Powercom Engine Controller Sr. No. AE/1811006	single tender	Urgent	single	immidiate	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M&EE/PEM/Powercom repairs/2020/228 dtd 23.10.2020	M/s Trident Services Pvt. Ltd	₹ 47,396	04 Weeks	--	--	--	WORK PENDING

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor / Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work
	email dated 10.11.2020	Repairs of seimens make DB unit	single tender	Urgent	single	immidiate	1	M/s Seimens India	NA	NA	JNP/MEE/PEM /SEIMENS DBU/2020/1235 DTD 17.12.2020	M/s Seimens India	₹ 1,12,100	03 WEEKS	17.12.2020	31.12.2020	--	WORK COMPLETED
	JNP/MEE/AC RMQC/2020/11	"Biennial Comprehensive Maintenance Contract of Air conditioners Installed on RMQCs / RMGCs".	CPP portal	14.12.2020	TWO	06.01.2021	--	--	--	--	--	--	--	--	--	--	--	--
	JNP/MEE/AC RMQC/2020/12	"Biennial Comprehensive Maintenance Contract of Air conditioners Installed on RTGCs".	CPP portal	14.12.2020	TWO	06.01.2021	--	--	--	--	--	--	--	--	--	--	--	--
21	email dated 15.09.2019	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs , RMGCs and e RTGCs)	single tender	Urgent	single	immidaite	1	M/s POSHYA AND COMPONY	NA	NA	M&EE/PEM/3.3Kv Power cable/20/136 dated 22.01.2020	M/s POSHYA AND COMPONY	₹ 4,26,440.00 ( ₹ 14,420/- per end termination /joint for RMQC/ RMGC & ₹ 13,782/- for eRTGC)	Annual Rate contract. 23.01.2020 to 22.01.2021	01.02.2020	--	--	ongoing contract