

**Monthly Report Vigilance of Purchase Orders/ Work Orders**

**Month: June 2019**

**Name of Dep./ Section: M&EE Department/ PEM Section**

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present sttatus of work	Engr Incharge
1	JNP/MEE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1..Western Marine &engg., 2. NCGB Engg.	JNP/M&EE/PEM /LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	ongoing contract	SSGaikwad
2	JNP/MEE(PEM)/NDT/2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	02.01.2017	single	24.01.2017	4	1. Metmech Radiographic Inspection 2. M/s ramesh NDT, 3. M/s KP Inspection	JNP/M&EE/M(P EM)/NDT/2017/4 1 dated 27. JNP/M&EE/PEM /NDT Test Ext. /2019/02 dated 14.02.2019	M/s. Ramesh NDT & consultancy Services	₹1,68,000	(02 years period) 27.02.2017 to 26.02.2019 Extended for 1 year till 26.02.2020	30.02.2017	--	--	ongoing contract	SSGaikwad
3	JNP/MEE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Arm/Flipper	20.07.207	two bid	19.07.2017	2	1. M/S SAIRAJ, 2. M/S ALPHA ENGG	JNP/ M&EE/PEM/ RMQC- Flipper/2017/, dtd. 03.10.2017	M/s. Alfa Engineering Co,	₹4,01,129	(02 years period) 03.10.2017 to 02.10.2019	11.10.2017	--	--	ongoing contract	SSGaikwad
4	JNP/M&EE/PEM/RM QC/Rope Support/2018/03	Biannual rate contract for replacement of rope suport of RMQC 1 & 9	07.02.2018	single	02.05.2018	3	1. VR Engg, 2. PREETHAN 3. Land Marine	JNP/M&EE/PEM /RMQC/Rope Support/2018/108	M/s Preethan Engg	₹ 2,71,990	Rate contract 10/07/2018 to 09/07/2020	02.04.2019	--	--	ongoing contract	SSGaikwad

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
5	JNP/PR-1/PEM/85/402	Supply and Installation of "Vickers/ Eaton "make Anisway Hydraulic Motor for FELS RMGC	Urgent	single	immediate	1	M/s. Maxflow Controls (India) Pvt. Ltd.	PO No. JNP/PR-I/AB - 125 Dtd. 12.07.18. WO No. JNP/M&EE/PEM/RMGC-4&5/2018/ Dtd. 24.07.2018	M/s. Maxflow Controls (India) Pvt. Ltd.	PO. ₹.67,756 WO ₹.42,480	15 days from the delivery of material	yet to start	--	--	Work will be carried out after receipt of material	SSGaikwad
6	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumac lift of RMQC-9 and inspection of 03 nos. Tumac lifts installed on RMQCs at JNPT.	Urgent, Nomination Basis	single	immediate	1	M/s. Sun Fai Engineering and Equipment Co., Shelter Street, Causeway Honkong	JNP/M(PEM)/RMQC/Tumac Lift/2019 dated 30.03.2019	M/s. Sun Fai Engineering and Equipment Co., Shelter Street, Causeway Honkong	USD 6500.00	3 to 5 working days after receipt of material	yet to start	--	--	Work will be carried out after receipt of material	SSGaikwad
7	email enquiry dated 05.03.2019	Biennial rate contract for Non-comprehensive maintenace of Alimak make lifts installed on o8 nos. RMQCs	Urgent, Nomination Basis	single	immediate	1	M/s. Alimak Hek India Pvt.Ltd	JNP/M(PEM)/Alimak-Lift/2019/44 dated 13.02.2019	M/s. Alimak Hek India Pvt.Ltd	Rs.21,52,320/-	24.04.2019 to 23.04.2021	24.04.2019	--	--	ongoing contract	SSGaikwad
8	Tender No. JNP/M & EE/PEM/RMGC-4 &5/2018/10	Replacement of trolley wheel and bogie bushes of 02 nos. of fels make RMGCs	16.01.2019	Two bid	07.02.2019	3	1. VR Engg. 2. Preethan equipment. 3. M/s. Portech Engg	JNP/M & EE/PEM/ RMGC-4 &5/2019/37 dated 09.04.2019	M/s. Preethan Equipment Services Pvt. Ltd New Panvel , Navi Mumbai	Rs. 5,45,490/-	20 days.	--	--	--	completed	SSGaikwad

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
9	Tender No. JNP/M & EE/PEM/RMGC-4&5/2019/2019	Removal of out put shaft from 04 nos.RMGC gear boxes.	16.05.2019	single	31.05.2019	4	1. VR Engg. 2. Preethan equipment. 3. M/s. Alfa Co. Rasayani 4. M/s. Sairaj Engineering Works	JNP/M & EE/PEM/output shaft/2019/119 dtd. 03.07.2019	M/s. Sairaj Engineering Works	Rs. 1,20,360/-	15 days	--	--	--	yet to start	SSGaikwad
10	E-Tender No. JNP/M & EE/PEM/RMQC-1&9/Thruster/2019 &5/2018/11	Repairs of machinery roof of RMQC-1/9	01.02.2019	Two bid	06.03.2019	2	1. VR Engg. 2.PREETHAN	JNP/M&EE/PEM/RMQC-1&9/2019/104 dated 14.05.2019	M/s VR Engg	Rs.3,82,320/-	5 days for each crane.	QC-1 27.05.2019 and QC-9 03.06.2019	QC-1 01.06.2019 and QC-9 07.06.2019	--	Job Completed on 07.06.2019	SSGaikwad
11	Tender No. JNP/M & EE/PEM/RMQC-1&9/Thruster/2019 &5/2018/10	Manufacturing of new truster shaft and making assembly with piston.	04.04.2019	single	16.04.2019	4	1. VR Engg. 2. Preethan equipment. 3. M/s. Alfa Co. Rasayani 4. M/s. Celitech Engineers Thane	JNP/M&EE/PEM/RMQC-1&9/Thruster/2019/652 dated 25.04.2019	M/s. Celitech Engineers Thane	Rs. 19,824/-	15 days	26.04.2019	21.05.2019	--	completed	SSGaikwad
12	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	06.04.2019 to 05.04.2021	06.04.2019	05.04.2021	--	ongoing contract	SP Singh
13	JNP/M&EE/PEM/TT/2016/09 Dtd. 05.07.2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	05.07.2016	single	06.08.2016	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2016/1690 dtd. 21/09/2016	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 4,90,475	21.09.2016 to 20.09.2018 Extended for 1 year till 20.09.2019	21.09.2016	--	--	ongoing contract	SP Singh

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
14	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM/BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
15	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	16.05.2018	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
16	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call bassis	05.09.2017	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,16,820	01.10.2018 to 30.09.2019	01.10.2018	--	--	ongoing contract	SP Singh
17	JNP/M&EE/PEM/BC MC-AC/2016/03	AMC Contract for Cranes Air conditioner units.	03.03.2016	Two bid	29.03.2016	3	1. M/s A J Enterprises, 2. M/s Central Cooling, 3. M/s Summer Cool	JNP/M&EE/PEM/BCMC_AC/2016/423 dtd 17.05.2016	M/s Summer Cool, Uran	₹ 45,23,818	(2 years period) 17.05.2016 to 16.05.2018 Extende for further one year eriod from 17.05.2018 to 16.05.2019	17.05.2016	16.05.2019	--	contract completed	HL Tolani
18	JNPT/M&EE/PEM/ERTGC/AC/2018/02	Service maint. Contract for ERTGC Air conditioner units	01.02.2018	Two bid	21.02.2018	3	1.Hi-tech Solutions, 2. M/s Central Cooling, 3. M/s Summer Cool	JNPT/M&EE/PEM/ERTGC-AC/2018/69 dtd 16.04.2018	M/s Summer Cool	₹ 5,09,760	(01 years period) 17.04.2018 to 16.04.2019	17.04.2018	16.05.2019	--	contract completed	HL Tolani

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
19	e tender JNP/M&EE/PEM/ERTGC/2018/06 Tender ID: 2018_JNPT_386770_1	Plugging & Unplugging of ERTGCs and related works	22.09.2018	Two bid	30.10.2018	2	1. M/s Lucky Marine Shipping & Logistics Pvt. Ltd. 2. M/s Mahesh Enterprises	JNP/M&EE/PEM/ERTGC/2018/162 dtd 28.12.2018	M/s Mahesh Enterprises	₹ 48,04,887	One Year	01.01.2019	--	-	ongoing contract	HL Tolani
20	email enquiry dated 17.05.2019	Repairs of Siemens Make Dynamic Braking Unit for Doosan RTGC	17.05.2019	Single	immiadiate	1	M/s Siemens India	JNP/M&EE/PEM/Siemens-DBU/2019/834 dtd 03.06.2019	M/s Siemens India	₹ 3,03,802.80	Two Weeks	04.06.2019	12.06.2019	-	Completed.	HL Tolani
21	JNP/M&EE/PEM/PAINT-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31.01.2018	Two bid	04.04.2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulaton	JNP/M(PEM)/PAINT-RTGC/WO/2018/1456 dtd 06.09.2018	M/s Kansai Nerolac Paint Ltd.	₹ 69,03,000	18 months from date of issue of WO	06.12.2018	--	--	Work Order placed - total 07 Nos RTGC- completed and remaining in work will be done after monsoon	AV Jagtap
22	Email enquiry 20/06/2018	Replacement of existing KTA 19 G engines with QSN 14 cummins engines.	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Overhaul/N14/19/57 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 2,23,58,340	Total period is one year from date of placement of order.	22.04.2019	--	--	installed st RTGC5 & 10 four cranes are balance	AV Jagtap
23	Email enquiry 20/06/2018	Supply installation and commissioning of 06 nos. main engine electrical panel	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Engine panel/19/131 DTD 18.01.2019	M/s Madhunil Engg., Navi Mumbai	₹ 20,29,800	Total period is one year from date of placement of order.	22.04.2020	--	--	installed st RTGC5 & 10 four cranes are balance	AV Jagtap
24	Email enquiry 01/10/2018	Rate contract for hiring services for repair/maint. of cummins engines	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Repair/2018/1747 DTD 30.10.2018	M/s Madhunil Engg., Navi Mumbai	₹ 3,48,572	As per requirement	23.11.2019	--	--	ongoing contract	AV Jagtap

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
25	Enquiry -Observation report dtd. 03.12.18	Repair/overhauling of KAT 19 G Cummins engine sr. no. 37210308	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Engine overhaul/ 37210308/19/318 DTD 20.02.2019	M/s Madhunil Engg., Navi Mumbai	Rs. 3371530/-	30 days	--	--	--	Engine recd. installed on RTGC-3 on 15/06/19	AV Jagtap
26	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	JNP/M(PEM)/AEC-RTGC/ WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers pvt. Ltd.	Rs. 4,25,685/- for 5 years	AMC for 5 years.	--	--	--	Placed order on M/s. Mahabal enviro	AV Jagtap
27	e tender JNP/M&EE/PEM/OPC-RTGC/2019/18 Tender ID: 2019_JNPT_450137_1	Replacement of sliding doors of operators cabin of Doosan RTGCs	28.02.2019	Two bid	26.03.2019	3	1. Tawakkal 2. V. R. Engg 3. Enterprising	JNP/M(PEM)/OC-D-RTGC/ WO/2019/906 DTD 19.06.2019	M/s. V. R. Engineering	Rs. 722160/-	--	--	--	--	Order placed	AV Jagtap
28	Email enquiry	repair of hillmar make hoist brakes of Doosan RTGCs	01/08/208	Single	Immediate	1	M/s. Twiarr	JNP/M&EE/M(PEM)/HB-RTG/ 19/627 dated 22.04.2019	M/s. Twiarr Enterprises	Rs. 3,70,992/-	03 days for one crane				WO placed	A.V. Jagtap
29	e tender JNP/M&EE/PEM/DEGREASING /2018/01	Periodical degresing of container handling equipments	05.04.2018	single	24.04.2018	4	1. VR Engg, 2. PREETHAN 3. Land Marine 4. Alpha	JNP/M&EE/PEM /DEGRESING/ 2018 DTD 15.06.2018	M/s VR Engg	₹ 9,27,000	Annual contract	05.08.2018	14.06.2019	--	work completed	Manish Shukla
30	JNP/ MEE/ PEM/ lashing cage/ 2019/02	Fabrication and Installation of Lashing Cage on RMQCs	03.05.2019	Two bid	23.05.2019	3	1. Preethan Equipment Service Pvt. Ltd 2. Om Power Systems 3. enterprising enterprises	JNP/MEE/PEM/LASHING CAGE/2019/ 118 DTD. 01.07.2019	Preethan Equipment Service Pvt. Ltd	₹ 21,58,220	75 days from date of issue of WO	--	--	--	WO placed	Manish Shukla
31	E-Tender JNP/M&EE/PEM/BCMC-AC/2019/16	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	26.02.2019	Two bid	tech bid 27.03.2019	2	1. Summer Cool 2. Bhavna Enterprises	JNP/MEEE/PEM/BCMC_AC/2019/675 DTD 06.05.2019	M/s Bhavna Enterprises	₹ 6339080.40	AMC FROM 17.05.2019 TO 16.05.2021	17.06.2019	--	--	M/s Bhavna Enterprises did not carried out work since 21.06.2019. New tender will be floated after approval	Manish Shukla

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
32	NP/MEE/PEM/BCMC-AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	--	--	--	--	--	--	--	technical evaluation in process	Manish Shukla
33	JNP/MEE/PEM/AC/2019/19	SUPPLY OF 40 NOS. OF AIR CONDITIONERS	03.07.2019	Two bid	24.07.2019	--	--	--	--	--	--	--	--	--	--	Manish Shukla
34	Tender No. JNP/M&EE/PEM/ Premonsoon/ 2019/14	Pre-monsoon preventive maintenance work of container handling cranes at JNPT	19.02.2019	single	16.03.2019	3	1. Preethan Equipment Service Pvt. Ltd 2. M/s. All hydraulic Service 3. M/s. Mahesh Enterprises	JNP/MEE/PEM/PREMOON/2019/41 DATED 16.04.2019	M/s Preethan Engg	₹ 3,75,000	60 DAYS	01.05.2019	24.06.2019	--	work completed	Manish Shukla
35	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	Urgent	single	imidaite	1	M/s POSHYA AND COMPNY	M&EE/PEM/3.3 Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPNY	₹ 2,71,000 ( ₹ 13,570/- per end termination /joint )	Annual Rate contract. 01/09/2018 to 31/08/2020	03.09.2018	--	--	ongoing contract	SS Gurav
36	email enquiry dated 29.01.2019	Replacement of one no. coil of drive transformer of RMQC 3 through OEM M/s Imes Impex Electricals Pvt Ltd., Gujrat	Urgent	single	Immediate	1	M/s AMES IMPEX ELECTRICALS PVT. LTD.	JNP/M(PEM)/RMQC3_Transformer/2019/ 285 dated 14.02.2019	M/s AMES IMPEX ELECTRICALS PVT. LTD.(OEM)	Rs. 955800/-	four weeks	--	--	--	In progress - Material received on 03.04.2019. Replacement work will be taken up in consultation with Traffic Deptt.	SS Gurav

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present sttatus of work	Engr Incharge
37	Tender No. JNP/M & EE/PEM/RMQC/TPS_CPS/2018-19/17	Design, Supply, Installation, Testing, Commissioning, and guaranteeing performance of the Truck/Chassis Positioning System on Two nos. of RMQC at JNPT	27.02.2019	Two bid	25.04.2019	--	--	--	--	--	--	--	--	--	In progress ( last date of submission and Technical Bid opening extened to 09/05/2019 and 10/05/2019 respectively)	SS Gurav
38	email enquiry	Approval for sending FDU pertaining to RMGC for repairs to M/s Smart Control, authorised service center of M/s Schneider Electric	Nomination Basis (OEM)	single	Immediate	1	M/s Smart Cntrol, Bhandup	JNP/M(PEM)/FDU/19/926 dated 26/06/2019	M/s Smart Cntrol, Bhandup	Rs. 2000/- + GST for testing and submission of repair charges	15 days	--	--	--	Agency will submit repair charges if repairable.	SS Gurav