

DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF NOVEMBER. - 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Names of parties qualified	Nos. & Names of parties not qualified	Whether contract awarded to L1	Contract No. & Date	Name of the Contractor	Value of Contract (in Rs.)	Schedule date of completion	Actual date of start of work	Actual date of completion	Reason for delay if any
1	PPD/M-II/CER Works/T-15/2019 dt.23/05/2019	Construction of Seawall for Gharapuri Island and Panje village and boat landing Jeffy Nhava end under Corporate Environmental Responsibility.	E-Tender	27.05.2019	Two bid system	29.07.2019	2	2NOS 1)M/s Ferro Concrete Construction (India) Pvt. Ltd. 2)RKEC Projects Limited	2NOS 1)M/s Ferro Concrete Construction (India) Pvt. Ltd. 2)RKEC Projects Limited	L1	PPD /M-I/CER Works/T- 15/2021/05 dt.01.01.2021	M/s Ferro Concrete Construction (India) Pvt. Ltd	41,00,97,845/-	31.01.2024	31.01.2021	NYA	work is in progress
2	PPD/M-I/FCT/IE/T-30 dtd.02.07.2019	Selection of Independent engineer for providing engineering Consultancy Services for "Development of fourth Container Terminal at JN Port of Design, Build, finance operate and Transfer (DBFOT) Basis -Phase II"	ONLINE	04.07.2019	Two bid	20.08.2019	10	04 - 1) LEA Associates South Asia Pvt. Ltd (Lasa), in JV with Stup Consultants Pvt. Ltd (STUP) Mumbai 2) Egis India Consulting Engineers Pvt. Ltd 3) AECOM Asia Company Ltd. (Lead Member) in consortium with M/s. URS Scott Wilson India Pvt Ltd. 4) SMEC International Pty. Ltd. in JV with Jurong Consultant India Pvt. Ltd and Padeco India Pvt. Ltd 5) SGS India Pvt. Ltd. in consortium with KITCO Ltd.6) WAPCOS Ltd. 7) Tractebel Engineering Pvt. Ltd. 8) Hill International Project Management (India) Pvt. Ltd. 9) TPF GETINSA EUROESTUDIOS S.L. in association with TPF Engineering Pvt. Ltd. India 10) ILF Consulting Engineers Austria GmbH in consortium with ILF Consulting Engineers (India) Pvt. Ltd.	1) SGS India Pvt. Ltd. in consortium with KITCO Ltd. 2) WAPCOS Ltd. 3) Tractebel Engineering Pvt. Ltd. 4) Hill International Project Management (India) Pvt. Ltd. 5) TPF GETINSA EUROESTUDIOS S.L. in association with TPF Engineering Pvt. Ltd. India 6) ILF Consulting Engineers Austria GmbH in consortium with ILF Consulting Engineers (India) Pvt. Ltd.	L1	PPD/M-I/FCT/IE/T-30/2019/1604 Dt. 18/12/2019	M/s. Egis India Consulting Engineers Pvt. Ltd.	8,21,06,608/-	Extended till April -2025	25.12.2019	NYA	Work is in progress
3	PPD/M/PS/Maint./T-165/2021 dtd. 11.11.2021	Day to day Civil Maintenance work of Port Township for the year 2022-23 & 2023-24	E-Tender	15.11.2021	Two bid	06.12.2021	8	i) M/s. C.G. S. Construction ii) M/s. M.S. Jadhav iii) M/s A.E.Inraprojects P.L.(iv) M/s Shree Vinayaka Enterprise (v) M/s Mahesh Enterprises & Infra India P.L. (vi) M/s G-Tech Construction & Fabricators (vii)M/s Alphacorn Services India (viii) M/s M.B.Brothers	(i) M/s G-Tech Construction & Fabricators (ii)M/s Alphacorn Services India (iii) M/s M.B.Brothers	L1	PPD/M/PS/Maint./T-165/2021 dtd. 21.02.2022	M/s.C.G.S. Con	4,59,80,263.76	31.03.2024	01.04.2022	NYA	Work is in progress
4	PPD/M-I/SEZ/PMC/T-13 dt. 19/02/2020	Appointment of Project Management Consultant for balance infrastructure development works of SEZ Phase -I	E-Tender	21.07.2020	Single bid	03-05-2020	4	i) IR Class construction ii) Tandon Pvt.Ltd iii) Tractedbel iv) WAPCOS Pvt.Ltd	i)Tandon Pvt.Ltd ii) Tractedbel iii) WAPCOS Pvt.Ltd	L1	PPD/M-I/SEZ/PMC/T-13 dt. 27/03/2020	M/s IR class	75,25,000/-	31.10.2022 (extended)	01.05.2022	NYA	Work is in progress . File put up for extension.
5	PPD/Plan/12040/CTRW/2017/ T-55/381/ DT. 25.11.2016	Widening and Existing Container Road towards East side of Y-Junction to North Gate Complex in JN Port.	E-tender	23.03.2016	Two Bid	05.01.2017	4	i)M/s Thakur /Mhatre (iv) ii) M/sP.P.Kharpatil construction pvt. Ltd. iii) M/sPrakash -ME JV IV) M/s Ajwani Infrastructure pvt. Ltd.	i)M/sKharpatil construction pvt. Ltd. ii) M/sPrakash -ME JV iii) M/s Ajwani Infrastructure pvt. Ltd.	L1	PPD/Plan/12040/CTRW/2017/ T-55/381/ DT. 01.03.2017	M/s Thakur /Mhatre (iv)	98,24,99,250/-	20.10.2023	21.04.2021	NYA	work is in progress.
6	PPD/M-I/Vadhavan/T-73 Dated 15.1.2021	Consultancy services for diversion of forest land acquisition of road/rail connectivity and quarry mining in connection with Vadhavan port.	E- Tender	24.12.2021	Two Bid	04.01.2020	1	M/s.Fine Envirotech Engineers	N.A	L-1	JNP/Manager Vadhvan port/2021/218 dated 13.03.2021	M/s.Fine Envirotech Engineers	2,75,00,000/-	27.03.2023	03.04.2021	NYA	In progress.strong opposition from local people.
7	PPD/M-I/TS/Removal garbage/T-153/2021, dtd. 08.04.2021	Removal of garbage from open spaces in JN Port Township for the year 2021-22	E-Tender	09.04.2021	Two Bid	19.04.2021	5	1) M/s. Khandoba Prkalpagrastha Majoor Kamgar Sahakari Society Maryadit, 2) M/s. Om Shiv Prkalpagrastha Majoor Sahakari Sanstha Maryadit, 3) M/s. Savarkhar Prkalpagrastha Majoor Sahakari Sanstha Ltd.	1) M/s. Wandhekar and Company, 2) M/s. M.S. Jadhav	L1	PPD/M/TS/Removal garbage/T-153/2021/527, dtd. 18.05.2021	M/s. Khandoba Prkalpagrastha Majoor Kamgar Sahakari Society Maryadit	61,82,959.16	31.05.2023	01.06.2021	NYA	work is in progress
8	PPD / M-I/ SEZ/ Main Gate /t-15/ 2021 dt: 30.03.2021	Construction of Main Entrance Gate at JNPT SEZ	E-Tender	06.04.2021	Two Bid	26.04.2021	17	1) M/s Manoj Infracon Pvt. Ltd. 2) M/s Ratnashree Construction Company 3) M/s D. B. Infratech 4) M/s A. V. Contractors and Engineers Pvt. Ltd. 5) M/s CGS Construction 6) M/s K.B.A.Infrastructure Pvt. Ltd. 7) M/s Evercrest projects pvt. ltd 8) M/s Piyush Enterprises 9) M/s N.A.Construction Pvt. Ltd. 10)M/s Pravin Enterprises. 11) M/s Sadanand Engineering Works . 12) M/s KE Infrastructure Pvt. Ltd. 13) M/s Industrial Products (India). 14) M/s Manoj Enterprises .15) M/s Saikrupa Construction 16) M/s R.K.Patil. 17) M/s R & B Infra Project Pvt. Ltd.	1) M/s Manoj Infracon Pvt. Ltd. 2) M/s Ratnashree Construction Company 3) M/s D. B. Infratech 4) M/s A. V. Contractors and Engineers Pvt. Ltd. 5) M/s CGS Construction 6) M/s K.B.A.Infrastructure Pvt. Ltd. 7) M/s Evercrest projects pvt. ltd 8) M/s N.A.Construction Pvt. Ltd. 9)M/s Pravin Enterprises. 10) M/s Sadanand Engineering Works . 11) M/s KE Infrastructure Pvt. Ltd. 12) M/s Industrial Products (India). 13) M/s Manoj Enterprises .14) M/s Saikrupa Construction 15) M/s R.K.Patil. 16) M/s R & B Infra Project Pvt. Ltd.	L1	PPD / M-I/ SEZ/ Main Gate /t-15/ 2021 dt: 16.09.2021	M/s Piyush Enterprises	570,04,917.75	31.05.2022	01.10.2021	NYA	work is in progress . File put up for extension.

SR. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Names of parties qualified	Nos. & Names of parties not qualified	Whether contract awarded to L1	Contract No. & Date	Name of the Contractor	Value of Contract (in Rs.)	Schedule date of completion	Actual date of start of work	Actual date of completion	Reason for delay if any
9	PPD/M-I/TS/Lifting garbage/T-154/2021, dtd. 17.04.2021	Lifting of garbage in and around nearby village of JN Port area.	E-Tender	21.04.2021	Two Bid	11.05.2021	5	1) M/s. R.K. Patil, 2) M/s. Mhaiseshwar Mahila Berojgar Sahakari Sanstha Maryadit, Karal	1) M/s. R.K. Patil, 2) M/s. Mhaiseshwar Mahila Berojgar Sahakari Sanstha Maryadit, Karal	L1	PPD/M/TS/Lifting garbage/T-154/2021/477, dtd. 21.06.2021	M/s. Daulat Construction	1,36,53,149.37	30.06.2023	01.07.2021	NYA	work is in progress
10	PPd/M-I/Water Body/2021 /T-58 dated 08.10.2021	Rejuvenation of water body near sheva tempel and sheva foothill at JNPT	E tender	12.10.2021	Two bid	01.11.2021	3Nos	1 No 1) M/s. Greenland	2 Nos 1) M/s. Pravin Enterprises 2) M/s. Piyush Enterprises	L1	PPD/M-I/Water Body/T-58/2021/125 dt 03.12.2021	M/s. Greenland	7,74,97,672.96	03.07.2023	03.01.2021	NYA	Work is in progress
11	PPD/ ALCJ/T-06/2018	Development of Additional Liquid cargo jetty and JN Port	E tender	18.05.2018	Two bid	01.08.2018	6	1) ITD Cementation In Ltd.2) Gommon Engineers & Contractors Pvt. Ltd.3) L&T Geostructure LLP 4) RKEC Projects Ltd.	1) PCFPL & PCC JV 2) Man Projects Ltd.	L1	PPD/ ALCJ/T-06/2019/1646 dt. 31.12.2019	M/s ITD Cementation In Ltd	181,50,52,000/-	31.05.2023	01.09.2020	NYA	Work is in progress
12	PPD/M-I/WS/T-68 dated 11.11.2021	Annual maintenance contract of water supply network at JNPT (2022-23 & 23-24).	E tender	15.11.2021	Two Bid	06.12.2021	8 Nos	6 Nos 1)M/s CGS Construction 2) M/s D.K.Construction 3) M/s M.B.Brothers 4) M/s Reliance Con.5) M/s M.S.Jadhav 6) M/s K. N.Gharat & Co.	2 Nos 1) M/S BNK Manifold Services Pvt.Ltd.2) M/s R. K.Patil	L1	PPD/M-I/WS/T-68/2022/310 dated 15.02.2022	M/s M.S.Jadhav	2,64,22,258.82	31.03.2024	01.04.2022	NYA	Work is in progress
13	PPD/M-I/PPP lake/2021/T-73 dated 06.12.2021	Rejuvenation of water Body near centralized Parking plaza at JNPT.	E tender	07.12.2021	Two bid	27.12.2021	5Nos	1) M/s Greenland	4 Nos 1) M/s Dev Engineers 2) M/s Chaitanya Enterprises. 3) M/s Piyush Enterprises. 4) M/s Quintizi infratech LLP	L1	PPD/M-I/PPP lake/2022/T-73/252 dated 21.01.2022	1) M/s Greenland	5,36,72,952.65	20.08.2023	22.02.2022	NYA	Work is in progress.
14	PPD/M-I/Sheva Road/2021/T-74 dated 06.12.2021	Widening of old sheva road.	E tender	08.12.2021	Two bid	28.12.2021	14 Nos.	10 Nos 1) M/s V. P. Infratech 2) M/s K. N. Gharat & Co. 3)M/s Manoj infracon P. L.4) M/s A. M. Swamy Cont.5) M/s Bharat Construction Co. 6) M/s P.P.Kharpatil Cont. P. L.7)M/s Blue star 8) M/s V.S.Patil 9) M/s M.B.Thakur 10) M/s Thakur Infraprojects P.L	4 Nos 1) M/s Tanisha Enterprises 2) M/s Classic Cont. 3) M/s Aakar Infra Engineers P.L. 3) M/s Singo Engineering P. L.	L1	PPD/M-I/Sheva Road/2021/T-74/2022/84 dated 07.03.2022	M/s V.P.Infratech	1,86,01,433.23	06.04.2023	29.03.2022	NYA	Work is in progress
15	PPD/M-I/TS Horti//Part-I & III and Part -II/ T-168/2022	Development / Maintenance of Horticulture / Arboriculture work in JN Port Township at Sec.I,II & III for the year 2022-23 & 2023-24	E tender	21.12.2021	Two bid	10.01.2022	6	1. M/s Ingenious Creation India. 2.M/s BVG India Ltd. 3. M/s Shivam Developers 4. M/s Dev Engineers .5. M/s Piyush Enterprises. 6. M/s Pravin Enterprises	1. M/s Ingenious Creation India. 2. M/s Dev Engineers .3. M/s Piyush Enterprises. 4. M/s Pravin Enterprises	L1	PPD/M-I/TS Horti//Part-I & III and Part -II/ T-168/234. dt12.04.2022	M/s Shivam Developers	8,24,24,234.48	30.04.2024	01.05.2022	NYA	Work is in progress
16	PPD / M-I/ SEZ/ Entrance Gate sector -7/ T-71/ 2021	Construction of Entrance Gate at Sector -7 JNPT SEZ.	E tender	08.06.2022	Two bid	22.06.2022	4	1)M/s OM Power Systems. 2) M/s Sadanand Engineering Works. 3) M/s Aakar Engineers & Contractors 4) M/s CGS Construction.	1)M/s OM Power Systems. 2) M/s Aakar Engineers & Contractors 3) M/s CGS Construction.	L1	PPD / M-I/ SEZ/ Entrance Gate sector 7/ T-71/ 2021 DT:01.11.2022	M/s Sadanand Engineering Works	1,89,02,126.48	16.05.2023	16.11.2022	NYA	Work is in progress
17	PPD/M-I/Dry Port Jalna/T-41/2020	Construction of Approach Road and Area Levelling works for Development of Dry Port at Jalna	E-Tender	09.06.2020	Two Bid	14.07.2020	31	1. Aakar Constructions 2. Ajaydeep Infracon Pvt Ltd 3. Ajwani Infrastructure Pvt. Ltd 4. Balajee Infratech & Constructions Pvt Ltd 5. D P Jagtap and Co 6. GNI Infrastructure Pvt. Ltd 7. Govardhani Construction Co. 8. Jai Sai Constructions 9. JCC Infraprojects Pvt. Ltd. 10. Kanwar Enterprises Pvt Ltd 11. Manoj Enterprises 12. Manoj Infracon Pvt. Ltd 13. Mapari Infraprojects 14. Mehra and Company 15. Progressive Civil Construction Co. (P) Ltd - PCC Infrastructure Ltd. JV 16. Rudra Earthmovers 17. S.K. Yewale and Co 18. Sahyadri Construction Co 19. Sharda Infratech – R K Madhani & Co. 20. Shreehari Associates Private Limited 21. Suroj Buildcon Private Limited 22. Suryodaya Infra Projects (I) Pvt. Ltd.	1. A S Sonje Associates 2. Maps Industries India Ltd. 3. RK Patil - VS Patil JV 4. Raj Construction Company 5. SA Swant Constructions Pvt. Ltd. 6. Gopal Enterprises - SKM Ramdin Ultratech Pvt Ltd JV 7. Valecha Engineering Ltd - Sambhaji Patil Engineers JV	L1	JNPT/PPD/Dry Port Jalna/T-41/2021/18 dtd. 06.01.2021	Mapari Infraprojects	18,76,62,190.47	31.12.2022	05.03.2021	NYA	Provisional extension given.

SR. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Names of parties qualified	Nos. & Names of parties not qualified	Whether contract awarded to L1	Contract No. & Date	Name of the Contractor	Value of Contract (in Rs.)	Schedule date of completion	Actual date of start of work	Actual date of completion	Reason for delay if any
18	JNP/PPD/EPC/Concrete Roads/T-08/2021	Up Gradation of Roads and Drainage system outside Custom bound area in J N Port, Navi Mumbai on EPC Mode	E-Tender	18.02.2021	Two Bid	15.04.2021	31	1. M/s A K Shivhare Infrastructure Pvt Ltd. 2. M/s Ajaydeep Infracon Pvt. Ltd. – M/s Kalthia Engineering Construction Ltd. JV 3. M/s Ajawani Infrastructure Pvt. Ltd. 4. M/s Ashoka Buildcon Ltd. 5. M/s Eagle Infra India Ltd. 6. OJSC Euro-Asian Construction Corp. "Evrasccon" – M/s Saipro Infrastructures JV 7. M/s JM Mhatre - M/s Thakur Infraprojects - M/s PP Kharpatil Const. JV 8. M/s Laxmi Civil Engineering Pvt. Ltd. – M/s Sharda Construction & Corp Pvt. Ltd. 9. M/s Niraj Cement Structural Ltd. 10. M/s. NSC Projects Pvt. Ltd. 11. M/s Relcon Infraprojects Ltd.– M/s Vitrag Infra Projects LLP JV 12. M/s S B Deshmukh – M/s A B Wagh JV 13. M/s Shinde Developers Pvt Ltd – M/s Shradha Energy and Infraprojects Pvt. Ltd. JV 14. M/s Shreeji Infrastructure India Pvt. Ltd. 15. M/s S M Autade 16. M/s Swastik Infra-Logic (India) Pvt. Ltd. 17. M/s T and T Infra Ltd. 18. M/s. Uday Siva Kumar Infra Pvt. Ltd. - M/s Kotarki Const. Pvt. Ltd. JV 19. M/s Varaha Infra Ltd. – M/s All Grace Developers Pvt. Ltd. JV 20. M/s. V M Matere Infrastructures (India) Pvt. Ltd. 21. M/s Wagad Infraprojects Pvt. Ltd. 22. M/s Waterfront Construction Pvt. Ltd. – M/s RR Constructions and Infrastructure India Pvt. Ltd JV	1. M/s Dee Vee Projects 2. M/s Ferro Concrete Construction India Pvt. Ltd. – M/s B G Goyal Infrastructure Ltd. 3. M/s GNI Infrastructure Pvt. Ltd. – M/s B P Sangle JV 4. M/s K R Construction– M/s R&B Infra Project Pvt. Ltd. JV 5. M/s Landmark Corp. Pvt. Ltd.– M/s CE Infra (India) JV 6. M/s Shri Satya Saibaba Constructions - M/s Shreehari Associates Pvt. Ltd. JV 7. M/s Sphiro Infratech Pvt. Ltd. – M/s Dara Engg & Infrastructures Pvt. Ltd. JV 8. M/s Tarmat Ltd. – M/s P D Infra Projects Pvt. Ltd. JV 9. M/s. U P State Bridge Corp. Ltd.	L1	JNPT/PPD/EPC/Concrete/Roads /T-08/2021/696 dt. 14.09.2021 (LoA)	M/S Niraj Cement Structural Ltd.	2,10,98,41,515.65	22.11.2023	25.11.2021	-	work is in progress
19	PPD/M-II/Ro-Ro Berth /T-70/2020, dt. 18/11/2020	Berthing facility for ROPAX / RO-RO vessel at Shallow Water Berth in JN Port	E-Tender	23.11.2020	Two Bid	14.12.2020	3	1) M/s. ITD Cementation India Limited 2) M/s. Paresh Construction and Foundations Pvt. Ltd. 3) M/s. Kargwal Construction Pvt. Ltd	NA	L-1	JNP/PPD/M-II/Ro-Ro Berth /T-70/2021/106, dt 28/01/2021	M/s. Paresh Construction Co.	33,15,30,240.00	28.02.2022 (08 Months) (Mobilisation period 30 days) excluding monsoon. Provisional EOT granted upto 31.12.2022	09.03.2021	NYA	Work is in progress
20	PPD/M-II/BPCL Jetty/T-47/2020 dt 26.06.2020.	Structural repairs to BPCL Jetty at JN Port.	E-Tender	02.07.2020	Two Bid		9	1) M/s. Ferro Concrete Const. (India) Pvt. Ltd. 2) M/s. Kargwal Construction Pvt. Ltd. 3) M/s. Sanjay Construction Company, 4) M/s. Sarjan Construction Pvt. Ltd.	1) M/s. Mahendra Realtors and Infrastructure Pvt. LTD. 2)Rachcon Infraprojects Pvt. Ltd. 3) M/s. S. & P Infrastructure Developers Private Limitd. 4) M/s. Sanjay Construction 5) M/s. SMC Infrastructure Pvt.Ltd.	L-1	JNP/PPD/M-II/BPCL Jetty/T-47/2021/06, Dt. 01/01/2021	M/s. Kargwal Construction Pvt. Ltd.	16,90,11,671.46	15 Months provisional EOT granted upto 29.09.2022 put up for ext.30.11.2022	15.01.2021	NYA	Work is in progress.
21	PPD/M-II/Toilet/T-43/2021, dt. 16/07/2021	Maintenance of Toilet Blocks inside and outside JN Port Custom bound area (2021-22)	E-Tender	19.07.2021	Two-Bid	02.08.2021	04 Nos.	1) M/s. ACME Excellent Management Pvt. Ltd. 2) M/s. Madhavkumar Construction 3) M/s. Ranjana Enterprises	1) M/s. Shivam Developers	L-1	PPD/M-II/Toilet/T-43/2021/120, dt. 30.09.2021	M/s. Madhavkumar Construction	57,43,538.10	12 Months 30.09.2022 (extended Dec.2022)	01.10.2021	NYA	Work is in progress. Ext three month for Dec.2022.
22	PPD/M-II/AC Roof/T-61 (R) @2020, dt.07.09.2020	Replacement of AC Roofing Sheets of Various sheds and Gate Complexes at JNPT.	E-Tender	3.06.2021	Two-Bid	23.06.2021	19 Nos	1) M/s. Aditya Profiles Pvt. Ltd. 2) M/s. BDS PROJECTS 3) M/s. D.B. Infratech. 4) M/s. Manoj Infracon Pvt. Ltd. 5) M/s. piyush Enterprises 6) M/s. RAMA Technology 7) M/s. Ratnashree Construction Company 8) M/s. Satyasai Coldchain and Infracon pvt. Ltd. 9) M/s. Spanmax Building Systems Pvt. Ltd.	1) M/s. AROCMA 2) M/s. ENTERPRISING ENTERPRISE LLP 3) M/s. Hindustan Construction Corporation 4) M/s. Inventis Projects Pvt. Ltd. 5) M/s. Sadanand Engineering Works 6) M/s. Multi Infratech Pvt. Ltd. 7) M/s. OM Power System 8) M/s. Saikrupa Constructions 9) M/s. Sahyog Industries. 10) M/s. MAX Roofing Systems Pvt. Ltd.	L-1	PPD/M-II/AC Roof/T-61(R)/2021 /135 dt. 11.11.2021	M/s. Piyush Enterprises	3,13,46,746.59	12 Months i.e. upto 25.03.2023	26.11.2021	NYA	Work is in progress.
23	PPD/M-II/Building Maint/T-41/2021, dt 15/07/2021	Annual maintenance work of port building inside custom bound area (2021-22)	E-Tender	19.07.2021	Two Bid	09.08.2021	09 Nos.	06 Nos. 1) M/s. C.G.S. Construction 2) M/s. K.N. Gharat 3) M/s. M.S. Jadhav 4) M/s. Sadanand Engineering Works. 5) M/s. OM Power Systems 6) M/s. Piyush Enterprises.	03 Nos. 1) M/s. AIM Infracorp Private limited 2) M/s. Shivam Developers 3) M/s. D.M. Enterprises.	L-1	PPD/M-II/Building Maint/T-41/2021, dt. 30.11.2021	M/s. C.G.S. Construction	1,08,27,650.70	12 Months 01.11.2022	15.12.2021		Work is in progress . File put up for extension.
24	PPD/M-II/Building Maint/T-41/2021, dt 15/07/2021	Annual maintenance of roads & yards inside JN Port Custom bound area (2021-22)	E-Tender		Two Bid	25.08.2021	12 Nos.	07 Nos. 1) M/s. Classic Construction 2) M/s. DM Enterprises. 3) M/s. K.N. Gharat And Co. 4) M/s. M.B. Thakur 5) M/s. P.P. Kharpatil Construction Pvt. Ltd. 7) M/s. V.S. Patil	05 Nos. 1) M/s. Blue star Construction Co. 2) M/s. M.S. Jadhav 3) M/s. Ratnashree Construction Company 4) M/s. V.P. Infratech 5) M/s. ZAK Infraprojects Pvt. Ltd.	L-1	PPD/M-II/R&Y Maint/T-45/2021/147 , dt. 30.11.2021	M/s. V.S. Patil	1,36,68,575.85	12 Months 01.11.2022	07.12.2021		Work is in progress . File put up for extension.

SR. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Names of parties qualified	Nos. & Names of parties not qualified	Whether contract awarded to L1	Contract No. & Date	Name of the Contractor	Value of Contract (in Rs.)	Schedule date of completion	Actual date of start of work	Actual date of completion	Reason for delay if any
25	PPD/M-II/Outside port /Horti/ T-11 /2021 dt.03.12.2021	Maintenance of Arboriculture / Horticulture works Outside Custom Bound area of JN Port (2022-23)	E-Tender	31.01.2022	Two Bid	28.02.2022	03 Nos.	1. M/s Jagruti Majoor Kamgar Saharkari Sanstha Ltd. 2.M/s Savarkhar Prkalpagrastha M.S.S.L .3. M/S Suvidha Service	M/s Suvidha Services	L-1	PPD/M-II/Outside port /Horti/ T-11 /2022/196 dt. 04.04.2022	M/s Jagruti Majoor Kamgar Saharkari Sanstha Ltd.	1,94,83,836.88	30.04.2023	01.05.2022	30.04.2023	Work is in progress.
26	PPD/Up gradation Roads/T- 26/2021/ Dt. 06.05.2021	Project Management Consultancy for Up Gradation of Roads and Drainage System outside Custom Bound Area in JN Port.	E-Tender	07.05.2021	Two	21.06.2021	2 (twelve)	1. M/s. Technogem Consultants Private Limited . 2. M/s. TPF Engineering Pvt Ltd. 3. M/s. Bloom Companies LLC. 4. M/s. Planning & Infrastructural Development Consultants Pvt. Ltd. 5. M/s Shrikhande Consultants Pvt. Ltd. in association with Infra Design Studio Private Ltd. 6. M/s. Voyants Solutions Pvt. Ltd. 7. M/s. Dhruv Consultancy Services Limited associate with Qmax Techno consultant Pvt. Ltd. 8. M/s. FP India Project Management Consultancy Services Pvt. Ltd in association with M/s. Infrasyss Techno Consultants Pvt. Ltd. 9. M/s. Global Infra Solutions Association M S Consultant. 10. M/s. Theme Engineering Services Pvt Ltd. in association with Ishita Info Solutions Pvt. Ltd.	1. M/s. Composites Combine Technocrats Pvt Ltd. 2. M/s. Pentacle Consultants (I) Pvt.Ltd – M/s Padeco JV	L1	PPD/Up gradation Roads/T- 26/2021/241 Dt. 02.12.2021	M/s. Shrikhande Consultants Pvt. Ltd. In Association with Infra Design Studio Pvt. Ltd.	5,19,82,000.00	15.12.2023	15.12.2021	15.12.2023	work is in progress
25	PPD/ M-II/Road Maint /T-66/2021 DT. 01.11.2021	Repairs & resurfacing to R.O.B. near Sheva Police Station & other roads outside Custom bound area with Asphalt material at JN Port.	E-Tender	03.11.2021	Two Bid	02.12.2021	13 Nos.	1. M/s Ajwani infrastructure pvt. Ltd. 2. M/s Bharat Const. Co. (Bombay) 3. M/s Bharat Udyog Ltd. 4. M/s Blue Star Const. Co. 5. M/s J.M.Mhatre Infra Pvt. Ltd. 6. M/s K. N. Gharat & Co. 7. M/s Omkar Const. Co. 8. M/s P.P.Kharpatil Const P.L. 9. M/s R & B Infra Project P.L.10. M/S Thakur Infraprojects P.L. 11. M/S V.P.Infratech 12. M/S V.S. Patil 13. M/S Zenith Const. Co.	M/S Omkar Const. Co.	L-1	PPD/ M-II/Road Maint /T-66/2022/110 DT. 10.03.2022	M/s V.P.Infratech	4,56,63,355.29	25.11.2023	25.03.2022	NYA	Work is in progress.
26	PPD/BFC/T-04/2022 dt.17/01/2022	Construction of Business Facilitation Center	E-Tender	19.01.2022	Two Bid	14.02.2022	16	1. M/s. Kimaya Engineers Pvt. Ltd. 2. M/s. Vijay Construction 3. M/s. Prime Civil Infrastructure Pvt. Ltd. 4. M/s. Srico Project Pvt. Ltd. 5. M/s. J.M.Mahatra Infra (JV) 6. M/s. Progressive civil construction co. Pvt. Ltd. 7. M/s. Ajawni Infrastructure Pvt. Ltd. 8. M/s. Eagle Infra India Ltd. 9. M/s. DEV Engineers Pvt. Ltd. 10. M/s. AE - Infraprojects Pvt. Ltd. 11. M/s. Kalpana Struct Con Pvt. Ltd. 12. M/s. DK Infrastructure Pvt. Ltd. JV 13. M/s. R and B Infra Project Pvt. Ltd. 14. M/s. Capacite Engineering Pvt. Ltd.	1. M/s. Mahavir Road and Infrastructure Pvt. Ltd. 2. M/s. Kanwar Enterprises Pvt. Ltd.	L1	PPD/BFC/T-04/2022 dated 31.03.2022	M/s. DEV Engineers	23,19,17,335.27	31.05.2024	28.04.2022	NYA	Work is in Progress
27	PPD/M-II/Road Mint/ T-77 /2021 DT.27.12.2021	Cleaning of storm water drains along the roads outside Custom bound area of JN Port (2022-23)	E-Tender	01.02.2022	Two Bid	31.01.2022	14	1. M/s B.R.Thakur 2.M/s Classuc Infra. Engg. Pvt. Ltd.3.M/s J.J&Sons 4. M/s K.N.Gharat & Co. 5. M/s Madhvkumar Construction. 6. M/s Manoj Enterprises. 7.M/s Shiv Langeswar Enterprises. 8. M/s Parshuram R. 9.M/s R.N.Thakur 10.M/s Reliable A2Z Solutions P.L. 11.M/s S. R. Gharat 12.M/s Shivam Developers 13.M/s Singo Engineering India P.L. 14. M/s Suvidha Services.	1..M/s J.J&Sons . 2M/s Madhvkumar Construction. 3. M/s .Shiv Langeswar Enterprises. 4. M/s Parshuram R. 5.M/s Reliable A2Z Solutions P.L. 6. M/s.Shivam Developers 7.M/s Singo Engineering India P.L. 8. M/s Suvidha Services.	L1	PPD/M-II/Road Mint/ T-77 /2021 DT.27.12.2021	M/s S. R. Gharat	22,19,443.80	04.05.2023	04.05.2022	NYA	Work is in progress.
28	PPD/PFC/T-37/2021 dt.6/7/2021	Construction of Port Facilitation Center	E-Tender	09.07.2021	Two Bid	13.09.2021	13	1. M/s. AE - Infraprojects Pvt Ltd 2. M/s. K B A Infrastructure Pvt Ltd AND M/s. DK Infrastructure Pvt. Ltd. JV 3. M/s. Ajaydeep Infracon Pvt Ltd 4. M/s. Kalpana Struct Con Pvt Ltd 5. M/s. Shubham EPC Pvt Ltd 6. M/s. DEV Engineers 7. M/s. R and B Infra Project Pvt Ltd . 8. M/s. Sanghvi Realtors JV with M/s. Sheth Construction 9. M/s. Spectrum Infrastructure 10. Capacite Engineering Pvt Ltd	1. M/s. ANS Construction Pvt Ltd 2. M/s. Crescent Construction Co. 3. M/s. D Thakkar Constructions Pvt Ltd	L1	PPD/PFC/T-37/2022/03 dated 06.01.2022	M/s. Capacite Engineering Pvt Ltd and M/s. Capacite Infraprojects Ltd. (JV)	26,31,33,830.21	28.02.2024	21.01.2022	NYA	Work is in Progress
29	PPD/M-II/Inside Port Horti. /T-19 /2022 DT.05.04.2022	Maintenance of Arboriculture/Horticulture works inside Custom Bound area of JN Port (2022-23)	E-Tender	06.04.2022	Two Bid	18.04.2022	4	1) M/s. Shanteswari Nahva -Seve P.P.M.S.S.Ltd.. 2) M/s. OM Shiv Prkalpagrastha Majoor Sahakari Sanstha 3) M/s. Jagruti Mazdoor Kamgar Sahakari Sanstha Ltd. 4) Savarkhar Prkalp Grasta Majoor Sahakari Sanstha Ltd.	1.M/s. OM Shiv Prkalpagrastha Majoor Sahakari Sanstha 2) M/s. Jagruti Mazdoor Kamgar Sahakari Sanstha Ltd. 3) M/s. Shanteswari Nahva -Seve P.P.M.S.S.Ltd.	L 1	PPD/M-II/Inside Port Horti. /T-19 /2022 /477 DT.31.05.2022	M/S Savarkhar Prkalp Grasta Majoor Sahakari Sanstha Ltd.	1,63,77,200/-	31.05.2023	01.06.2022	NYA	Work is in Progress
30	PPD/M-II/ Road Maint/T- 14 /2022 23.03.2022	Repairs & resurfacing to Pay & Parking area No-02 with Paver block at J N Port.	E-Tender	28.03.2022	Two	28.04.2022	(13) Thirteen	1) M/s. Classic Infra engineering Pvt. Ltd. 2) M/s. J M Mhatre Infra Pvt. Ltd. 3) M/s. K. N. Gharat Co. 4) M/s. Manoj infracon pvt. Ltd. 5) M/s. Naveen Merico Engineering Co. Pvt. Ltd. 6) M/s. P. P. Kharpatil Const. Pvt. Ltd. 7) M/s. V P Infratech	1) M/s. B. R. Thakur 2) M/s. Darya sagar enterprises 3) M/s. Shree Construction 4) M/s. Piyush Enterprises 5+J42:L44) M/s. Shreyash Construction	L1	PPD/M-II/ Road Maint/T- 14 /2022 /1012 28.10.2022	M/s Classic Infra Engineering Pvt. Ltd.	3,35,11,897.97	12.03.2023	15.11.2022	NYA	Work is in Progress

SR. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Names of parties qualified	Nos. & Names of parties not qualified	Whether contract awarded to L1	Contract No. & Date	Name of the Contractor	Value of Contract (in Rs.)	Schedule date of completion	Actual date of start of work	Actual date of completion	Reason for delay if any
31	PPD/M-II/Arterial Road/ T-06/2022/509 dt.21.01.2022	Upgradation of arterial road from Liquid Charge Jetty Road Junction to North Gate Complex .	E-Tender	25.01.2022	Two Bid	22.02.2022	10	1) Zak Infraprojects Pvt. Ltd 2) Shree Construction. 3) Navin Merico Engineering Co. Pvt. Ltd. 4) P. P. Kharpatil Construction Pvt. Ltd. 5) Niraj Cement Structural Ltd. 6) Vishal Construction. 7) M. B. Brothers. 8) P. D. Infraproject Pvt. Ltd. 9) Thakur Infraprojects Pvt. Ltd. 10) J.M. Mhatre Infra Pvt. Ltd.	1) Zak Infraprojects Pvt. Ltd 2) Shree Construction. 3) Navin Merico Engineering Co. Pvt. Ltd. 4) Niraj Cement Structural Ltd. 5) Vishal Construction. 6) M. B. Brothers. 7) P. D. Infraproject Pvt. Ltd. 8) Thakur Infraprojects Pvt. Ltd. 9) J.M. Mhatre Infra Pvt. Ltd.	L 1	PPD/M-II/Arterial Road/ T-06/2022/509 dt.07.06.2022	M/S P.P.Kharpatil Construction Pvt. Ltd.	18,22,24,486.62	21.06.2023	07.06.2022	NYA	Work is in Progress
32	PPD/M-II/Fencing/ T - 18/2022 /748 DT 05.04.2022	Repair of ISPS Fencing/Compound wall At VTMS Tower Road & Landing Jetty Road.	E-Tender	06.06.2022	Two Bid	26.06.2022	11	1) M/s. K. N. Gharat & Co. 2) M/s. Aakar Engineers and Contractors 3) M/s. Sadanand Engineering Works 4) M/s. CGS Construction 5) M/s. Pal Buildcon 6) M/s. V. S. Patil 7) M/s. M. B. Thakur 8) M/s. Reliance Construction	1. M/s. Shivam Developers 2. M/s. Darya Sagar Enterprises 3. M/s. CIS Global Infratech Pvt Ltd	L 1	PPD/M-II/Fencing/ T - 18/2022 /748 DT 22.08.2022	M/S M.B.Thakur	92,61,299.79	28.08.2023	22.08.2022	NYA	Work is in Progress
33	PPD/M-II/AMC Rolling Shutter/ T-105 /22 DT. 30.09.2022	Annual Maintenance of Rolling Shutter in JNPCT (2022-23)	E-Tender	12.08.2022	Two Bid	01.09.2022	6	1) M/s Aakar Engineers Contractors. 2) M/s C. G. S. Construction. 3) M/s Azad Rolling Shutter and Construction . 4) M/s Sadanand Engineering Works. 5) M/s Piyush Enterprises. 6) M/s Reliance Construction.	1) M/s Aakar Engineers Contractors. 2) M/s Reliance Construction.	L 1	PPD/M-II/AMC Rolling Shutter/ T-105 /22/1086 DT; 17.11.2022	M/s Sadanand Engineering Works	70,03,612.85	01.12.2023	02.12.2022	NYA	Work order Issue.
34	PPD/M-I/TS.Cons./Sec-I&III/T- 155/2021/ dtd. 16.08.2021.	Conservancy works in Port Township at Sector- I & III (Residential & Public Buildings) for the year 2021-22 & 2022-23	E-Tender	08.06.2021	Two Bid	07.07.2021	4	1) M/s Jagruti Mazdoor Kamgar shahkari Sanstha 2) M/s G R BHAGAT 3) M/s Om Shiv Prkalpgrasta Majur Sahakari Sanstha Maryadit, Karal 4) M/s SAVARKHAR PRAKALP GRASTA MAJOUR SAHAKARI SANSTHA LTD	1) M/s. G R BHAGAT	L 1	PPD/M-I/TS.Cons./Sec-I&III/T-155/2021/588 Dtd.16.08.2021	M/s. Om Shiv Prkalpgrastha Majoor Sahakari Sanstha Maryadit	1,95,45,197.81	28.02.2023	01.9.2021	NYA	Work is in Progress
35	PPD/M-I/TS.Cons./Sec-I&III/T- 156/2021/ dtd. 16.08.2021.	Conservancy works in Port Township at Sec II (Residential & Public Buildings) for the year 2020-21.	E-Tender	08.06.2021	Two Bid	07.07.2021	6	1) M/s LA FRESCA FACILITIES MANAGEMENT 2) M/s G R BHAGAT 3) M/s. N.H.BHAGAT 4) M/s. Prkalpgrasta Majoor Sahakari Sanstha maryadit 5) M/s. SAVARKHAR PRAKALP GRASTA MAJOUR SAHAKARI SANSTHA LTD 6) M/s. Shanteshwari Nhava Sheva Prkalp Pidot Majoor Sahakari Santha	1) M/s LA FRESCA FACILITIES MANAGEMENT 2) M/s G R BHAGAT 3) M/s. N.H.BHAGAT	L 1	PPD/M-I/TS.Cons./Sec-I&III/T- 156/2021/ 657 dtd. 16.08.2021.	M/s. PrkalpgrasthaMajoor Sahakari Santha Maryadit.	1,18,93,177.12	28.02.2023	01.9.2021	NYA	Work is in Progress
36	PPD/M-I/TS-RB/T-13/2021/ dated 17.03.2021	Renovation of 12- Residential Buildings in sector 2 of JNPCT Township	E-Tender	22.03.2021	Two Bid	19.04.2021	19	1) M/s.K.H.Construction 2) M/s.D.B.Infratech 3) M/s.K.E.Infrastructure Pvt.Ltd 4) M/s.Industrial Product (India) 5) M/s.Pravin Enterprises 6) M/s.UCC Infrastructure Pvt.Ltd 7) M/s.Structural Specialities and Project India Pvt.Ltd. 8) M/s.KBA Infrastructure Pvt.Ltd.JV with M/s. DK Infrastructure Pvt.Ltd 9) M/s.M Devang Construction Co 10) M/s.SRICO Projects Pvt.Ltd. 11) M/s.Generic Engineering Construction and Projects Ltd. 12) M/s.Thakur Infraproject Pvt.Ltd 13) M/s.Magoxy Infra Pvt.Ltd 14) M/s.Dev Engineers 15) M/s.Monaarc Corporation Pvt.Ltd 16) M/s.Mahendra Realtors & infrastructure Private Limited 17) M/s.V.M.Mhatre Infrastructure (India) Pvt.Ltd 18) M/s.Piyush Enterprises 19) M/s. R & B Infra Project Pvt Ltd	1) M/s. D.B.Infratech 2) M/s. Industrial Product (India) 3) M/s. V.M.Matre Infrastructure (India) Pvt. Ltd	L 1	PPD/M-I/TS-RB/T-13/2021/633 dated 05.06.2021	M/s. R & B Infra Project Pvt. Ltd	Rs. 8,10,26,665.11	04.05.2023	26.10.2021	NYA	Work is in Progress
37	PPD/TS/PMC /T-161 /2021 dated - 09/08/2021	Project Management Consultancy (PMC) Services for Renovation Work for 12 Residential Buildings in Sector 2 of JNPCT Township	E-Tender	25.08.2021	Two Bid	11.09.2021	9	1) M/s. Epicons Consultants Pvt Ltd. 2) M/s. RINA India Pvt. Ltd. 3) M/s. SGDA. 4) M/s. Ardanuy Ingnieria S A 5) M/s. SGS India Pvt. Ltd. 6) M/s. Wapcos Limited 7) M/s. B. J. Mehta Architectural & Structural Consultants Pvt. Ltd. 8) M/s. Credible Management and Consultants Pvt. Ltd. 9) M/s. PEEMS Engineering Consultants Pvt. Ltd	1) M/s. Epicons Consultants Pvt Ltd. 2) M/s. SGDA.	L 1	PPD/TS/PMC /T-161 /2021/647 dated - 03.11.2021	M/s.PEMS Engineering Consultants Pvt. Ltd.	Rs. 48,70,000	04.05.2023	04.11.2021	NYA	Work is in Progress

SR. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Names of parties qualified	Nos. & Names of parties not qualified	Whether contract awarded to L1	Contract No. & Date	Name of the Contractor	Value of Contract (in Rs.)	Schedule date of completion	Actual date of start of work	Actual date of completion	Reason for delay if any
38	PPD/M-I/A type buildings/T-169/2022/ dated 24.06.2022	Renovation work of A87 & A88 type buildings in Sector II at JNP Township	E-Tender	01.07.2022	Two Bid	21.07.2022	8	1) M/s. C.G.S. Construction 2) M/s. Piyush Enterprises 3) M/s. N A Construction Pvt. Ltd. 4) M/s. ME Project Private Limited 5) M/s. Painterior Protective Systems LLP 6) M/s. A R Construction 7) M/s. Accord Associates 8) M/s. Kumawat Infrastructure Pvt. Ltd.	1. M/s. C.G.S. Construction 2. M/s. Piyush Enterprises 3. M/s. N A Construction Pvt. Ltd. 4. M/s. ME Project Private Limited 5. M/s. A R Construction 6. M/s. Kumawat Infrastructure Pvt. Ltd.	L 1	PPD/M-I/A type buildings/T-169/2022/816 dated 27.09.2022	M/s. Painterior Protective Systems LLP	Rs. 3,89,34,048.13	12.03.2023	11.10.2022	NYA	Work is in Progress
39	PPD/M-I/TS-CISF Barrack/T- 62/2021/ dated 11.10.2021	Repair of buildings at CISF complex near township	E-Tender	18.10.2021	Two Bid	08.11.2021	9	1. M/s. M Devang Construction Company 2. M/s. Aakar Engineers and Contractors 3. M/s. Mahendra Realtors and Infrastructure Pvt. Ltd. 4. M/s. CGS Construction 5. M/s. Sadanand Engineering works 6. M/s. G-Tech Construction & Fabricators 7. M/s. Piyush Enterprises 8. M/s. Om Power Systems 9. M/s. Spark Civil Infraprojects	-	L 1	PPD/M-I/TS-CISF Barrack/T- 62/2021/699 dated 01.02.2022	M/s. C.G.S. Construction	Rs. 1,32,04,587.80	15.10.2023	16.02.2023	NYA	Work is in Progress
40	PPD/M-I/Periphery wall/T-05/2022, dtd. 19.01.2022	Repairs to periphery wall at JN Port Township	E-Tender	19.01.2022	Two Bid	14.02.2022	9	1. M/s. AE Infraprojects Pvt. Ltd. 2. M/s. B.R.Thakur 3. M/s. C.G.S. Construction 4. M/s. Indicon Construction Pvt. Ltd. 5. M/s. Jai Hanuman and Company 6. M/s. J. International 7. M/s. K N Gharat and Co 8. M/s. Manoj Enterprises 9. M/s. Manoj Infracon Pvt. Ltd. 10. M/s. Omkar Construction Co. 11. M/s. Oriental Integrated Facility Management Pvt. Ltd. 12. M/s. R and B Infra Project Ltd. 13. M/s. Reliable A2Z Solutions Pvt. Ltd. 14. M/s. Reliance Construction	1. M/s. B.R.Thakur 2. M/s. Indicon Construction Pvt. Ltd. 3. M/s. Jai Hanuman and Company 4. M/s. J. International 5. M/s. K N Gharat and Co 6. M/s. Omkar Construction Co. 7. M/s. Reliable A2Z Solutions Pvt. Ltd. 8. M/s. Reliance Construction 9. M/s. Oriental Integrated Facility Management Pvt. Ltd.	L 1	PPD/M-I/Periphery Wall/T-05/2022/761, dtd. 03.05.2022	M/s. C.G.S. Construction	Rs. 2,17,80,035.34	09.03.2023	01.06.2022	NYA	Work is in Progress
41	PPD/JNP-T/S/Phunde road/T-02 (R)/2022 dt. 23.05.2022	Widening of Road from BMCTPL junction to Boundary Wall near Phunde Village (Phunde road) at JN Port	E-Tender	27.05.2022	Two Bid	16.06.2022	6	1. M/s. Manoj Infracon Pvt. Ltd. and M/s. Classic Infra Engineering Pvt. Ltd. JV. 2. M/s. P. P. Kharpatil Constructions Pvt. Ltd. 3. M/s. Rajaram Construction 4. M/s. Bharat Udyog Ltd 5. M/s. J M Mhatre Infra Pvt. Ltd. 6. M/s. Vishal Construction and M/s. K.N. Gharat & Co. JV	1) M/s. Bharat Udyog Ltd	L 1	PPD/JNP-T/S/Phunde road/T-02 (R)/2022/817 dt. 27.09.2022	M/s. Vishal Construction & M/s. K.N.Gharat & Co. (JV)	Rs. 14,05,32,940.93	31.01.2024	11.10.2022	NYA	Work is in Progress
42	PPD/M-I /Plan-12028/T-42/2022 dt. 17.08.2022.	Construction of Service road from CFS Junction to Karal Junction in JN Port.	E-Tender	24.08.2022	Two Bid	19.09.2022	8	(4) (i) M/s. K.N.Gharat & Co., (ii) M/s. Bharat Udyog Limited, (iii) M/s. Manoj Infracon Pvt. Ltd., iv) M/s. V.S.Patil,	(4) i) M/s. Singo Engineering India Pvt. Ltd., (ii) M/s. Jaihind Road Builders, (iii) M/s. Piyush Enterprises, iv) M/s. Zak Infraproject Pvt. Ltd.	L 1	PPD/M-I /Plan-12028/T-42/2022/1057 dated 09.11.2022	M/s. Manoj Infracon Pvt. Ltd.	2,57,07,205.86	24.12.2023	25.11.2022	25.08.2023	work is in progress

All the works/ consultancy & other contracts in progress as per the prescribed monetary limits have been reported in the report.