

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JUNE 2020

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-265	Procurement of Laboratory Reagents	OEM	No	Single	Urgent	1	1. M/s. Bombay Industrial Agency	Nil	Itemwise L1	AD-108	1-Jun-20	M/s. Bombay Ind.Agency	16895.20	30	1-Jul-20	11-Jun-20		
Gem Enquiry	Procurement of Toner Cartridges								Itemwise L1	AD-109	1-Jun-20	M/s R.M. Enterprises	20018.75	30	11-Jul-20	11-Jun-20		
Gem Enquiry	Procurement of Toner Cartridges								Itemwise L1	AD-110	1-Jun-20	M/s R.M. Enterprises	23810.57	30	11-Jul-20	11-Jun-20		
Gem Enquiry	Procurement of Toner Cartridges								Itemwise L1	AD-111	1-Jun-20	M/s R.M. Enterprises	23631.43	30	11-Jul-20	11-Jun-20		
Gem Enquiry	Procurement of Toner Cartridges								Itemwise L1	AD-112	1-Jun-20	M/s R.M. Enterprises	21172.69	30	11-Jul-20	11-Jun-20		
E mail Enquiry	Supply of Infrared Thermometer	E mail Enquiry							Itemwise L1	AD-113	2-Jun-20	M/s Ashtavinayak Surgicals	255000.00	7	19-Jun-20	12-Jun-20		
ARC No 567	Supply of 02 Engine Oil Grades of Valvoline make	Nomination Basis							Itemwise L1	AD-114	5-Jun-20	M/s Trident Service Pvt. Ltd.	400260.00	30	15-Jul-20	15-Jun-20		
GEM Enquiry	Proc of Bed Sheets	GEM Enquiry	NA		8-May-20		3	3	1	AD-115	6-Jun-20	M/s. Aevitas Procurement Services Pvt. Ltd.	2780.00	15	1-Jul-20	16-Jun-20		
EAC-238	GLASS & BRAKE DISC CLEANER	NORMAL ENQ					M/s. SIDDHARTH TRADING CO			AD-116	15-06-2020	M/s. SIDDHARTH TRADING CO	20355.00	12	7-Jul-20	25-Jun-20		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer or evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAC-215	Eldro make thruster ED 80/6	OEM based		Single	Immediate	One	One	Nil	Yes	AD-117	17-Jun-20	M/s. EMG Automation India Pvt. Ltd., Thane	224482.50	60	26-Aug-20	27-Jun-20		
EAD - 025	MOTOR TYRES & TUBES FOR CISF	NORMAL ENQ					1) M/s. CENTRAL TYRES 2) M/s. GANDHI TYRES 3) KALYAN RUBBER			AD-118	18-06-2020	M/s. CENTRAL TYRES	17920.00	10	8-Jul-20	28-Jun-20		
E-Enquiry EAD-026	Proc of Apple iMac PC's 02 Nos	E-Enquiry	NA		22-May-20		2	2	1	AD-119	19-Jun-20	M/s. Fusion Software & Systems Pvt. LTd.	244178.00	30	29-Jul-20	29-Jun-20		
EAC-104	Procurement of Medicines (Tasigna 200 mg Tab) ARC	OEM	No	Single	Urgent	1	M/s. Novartis	Nil	Itemwise L1	AD-120	19-Jun-20	M/s. K. Enterprises	528389.19	30	29-Jul-20	29-Jun-20		
EAC-110	Siemens make Fans for RMQC Hoist drives.	OEM based		Single	Immediate	One	One	Nil	Yes	AD-121 4400002 713	20-Jun-20	M/s. Siemens Ltd., Belapur.	377550.56	70	8-Sep-20	30-Jun-20		
GEM	SUPPLY OF PASTIC APRONS FOR COVID 19 ISOLATION FACILITY	GEM	NIL	NIL						AD-122	20-Jun-20	M/S AKAS DISTRIBUTORS	450.00	10	10-Jul-20	30-Jun-20		
EAC-228	Cummins make QSN14 Engine spare parts	OEM based		Single	Immediate	One	One	Nil	Yes	AD-123 4400002 712	22-Jun-20	M/s. Trident Services Pvt. Ltd., Navi Mumbai.	677445.33	90	30-Sep-20	2-Jul-20		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer after evaluation	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAD-038	Ultrasonic sensors	OEM based		Single	Immediate	One	One	Nil	Yes	AD-124 4400002 716	23-Jun-20	M/s. Pepperl & Fuchs Factory Automation	442251.02	84	25-Sep-20	3-Jul-20		
EAD-042	Module CPU	OEM based		Single	Immediate	One	One	Nil	Yes	AD-125 4400002 722	25-Jun-20	M/s. Alimak Group India Pvt. Ltd.,	428467.06	56	30-Aug-20	5-Jul-20		
EAD-003	Alimak lift spares. Lift trap door	OEM based		Single	Immediate	One	One	Nil	Yes	AD-126 4400002 724	25-Jun-20	M/s. Alimak Group India Pvt. Ltd.,	2476477.33	56	30-Aug-20	5-Jul-20		
Gemc 51168778 843586	Procurement of conservancy items for IR section through Gem	ONLINE		SINGLE			1	1	L1	AD-127	25-06-2020	M/S. Shyamji Trading Co.,	11500.28	7	12-Jul-20	5-Jul-20	material already arrived on 20/06/2020	
EAC-232 Dtd. 11/03/2020	Procc. Of 14 types of Electrical Items Lamps, chokes, Intiors	ONLINE		single	01-04-2020	5	1	2 (Paties bifircated as per item wise	L1	AD-128	25-06-2020	M/s. DAMANI ENTERPRISES	115050.00	30	4-Aug-20	5-Jul-20		
EAC-232 Dtd. 11/03/2020	Procc. Of 14 types of Electrical	ONLINE		single	01-04-2020	5	1	2 (Paties bifircated as per item wise	L1	AD-129	25-06-2020	M/s. LADHURAM TOSHNIWAL &	798417.50	30	4-Aug-20	5-Jul-20		
EAD-006	Proc of Various 3 items for COVID-19	Urgent Enquiry	NA		13-Apr-20		2	2	1	AD-130	26-Jun-20	M/s. Devine Helath Care	316288.00	10	16-Jul-20	6-Jul-20		
EAD-006	Proc of Various 13 items for	Urgent Enquiry	NA		13-Apr-20		2	2	1	AD-131	26-Jun-20	M/s. AFU Software Pvt. Ltd	170857.00	10	16-Jul-20	6-Jul-20		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAD-014	IGUS make spare parts.	OEM based		Single	Immediate	One	One	Nil	Yes	AD-132 4400002 726	26-Jun-20	M/s. IGUS India Pvt. Ltd., Mahadevpura.	2867971.36	63	7-Sep-20	6-Jul-20		
