

Name of Dep./ Section: M&EE Department/ PEM Section																			Month: August 2024	
Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge	
1	email dated 13.05.2022	Non Comprehensive AMC of KOEL make DG set at parking Plaza	email	13.05.2022	single	NA	1	M/s Transcreek Engineers Pvt. Ltd.	NA	NA	JNP/M&EE/PEM/ DG SET/ Parking Plaza/2022 dated 08.08.2022	M/s Transcreek Engineers Pvt. Ltd.	₹ 7,19,256.00	07.08.2024	08.08.2022	--	--	completed	SS Gaikwad	
2	GEM/2023/b/3035767 dated 25.01.2023	Enging the services of M/s Cummins for mantinance of Cummins make DG Sets	GeM	25.01.2023	Two bid	06.02.2023	5	1. M/s Trident services Pvt. Ltd.	04 1. BALAJI GENSET SOLUTIONS PRIVATE LIMITED 2. JANHVI SALES AND SERVICES 3. MISHRA ELECTRICAL 4. RHS Power	Yes	GEMC-511687796797288 DTD. 27.03.2023	1. M/s Trident services Pvt. Ltd.	₹ 1,08,560.00	26.03.2025	27.03.2023	--	--	ongoing	SS Gaikwad	
3	GEM/2023/B/3330930 Dated 05.04.2023	Load Testing and Annual Thorough Examination of Lifting Appliances & Loose Gears for a period of Five Years from 2023 to 2028.	GeM	05.04.2023	single	03.05.2023	1	M/s. Western Marine and Engineering Services Pvt. Ltd	NA	Yes	GEMC-511687794430075 Dated 02.06.2023	M/s. Western Marine and Engineering Services Pvt. Ltd	₹ 2,56,119.00	02.06.2028	02.06.2023	--	--	Ongoing	SS Gaikwad	
4	GEM/2023/B/3506328 dated 30.05.2023	Procurement of diesel from M/s. Indian Oil Corporation Limited through GeM for a period of three years	GeM	30.05.2023	single	10.06.2023	1	M/s. IOCL	NA	NA	GEMC-511687761077860 dated 11-Jul-2023	M/s. IOCL	₹ 66,53,028.24	10.07.2026	11.07.2023	--	--	Supply of Diesel discontinued by M/s. IOCL due to poor consumption.	SS Gaikwad	
5	GEM/2023/B/4147683 Dated 30.10.2023	AMC for engaging the service provider for STP installed near POC building	GeM	30.10.2023	single	16.11.2023	1	M/s Pilo sudh pani seva foundation	1	Yes	GEMC-511687759317415 dated 09Dec-2023	M/s Pilo sudh pani seva foundation	₹ 13,45,200.00	08.12.2024	10.12.2023	--	--	Ongoing	SS Gaikwad	
6	GEM/2023/B/4117871 Dated 20.10.2023	Non Comhrensive maintenance contract for carrying out DG set installed at Admin Building for the period of three years	GeM	10.01.2024	single	25.01.2024	1	1.M/s Transcreek Engineers Pvt. Ltd. 2. M/s. Next Step India Pvt. Ltd. Aadarshshila, Bhopal (MP).	1. M/s. Next Step India Pvt. Ltd. Aadarshshila, Bhopal (MP).	Yes	GEMC-511687749209213 Dated 26.02.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 4,62,848.00	04.03.2027	05.03.2024	--	--	Ongoing	SS Gaikwad	
7	Sealed quotation . Because no response for GeM tender.	Procurement of HSD from nearby Petrol Pump Suppliers through GeM for a period of three years. (Sealed quotations invited)	seal quotation	14.05.2024	single	21.05.2024	1	1) M/s. Modern Port Automobiles	-	Yes	JNP/M&EE/PEM/ Supply of HSD/2024/204 dated 13.06.2024	M/s. Modern Port Automobiles, Near Speedy CFS, Savarkhar	₹ 25,06,728.00	12.06.2027	13.06.2024	--	--	Tenderers were not responded through GeM, hence sealed quotations are invited. Earlier GEMC-511687761077860 dated 11.07.2023 work order was placed on IOCL, but unable to supply diesel due to requirement of diesel to the port drastically reduced.	SS Gaikwad	
8	GEM/2024/B/4872664 Dated 19-04-2024	Triennial comprehensive maintenance contract of XBIS model RAP-G18RX, SL NO. 61137P13 MCCODE 2273 installed at central gate JNPT	GeM	19.04.2024	single	10.05.2024	1	M/s ECIL Rapiscan Pvt Ltd	NA	NA	GEMC-511687743588765 dated 18.07.2024	M/s ECIL Rapiscan Pvt Ltd (OEM)	₹ 4,50,000.00	31.08.2027	01.09.2024	--	--	order placed	SS Gaikwad	
9	GEM/2024/B/4869421Dated 17.04.2024	Non Comhrensive maintenance contract for carrying out DG set installed atparking plaza and Guest House for the period of three years	GeM	17.04.2024	Two	16.05.24	2	1.M/s Transcreek Engineers Pvt. Ltd. 2. M/s. Chambal Engineers & Infrastructure Bhopal, MP	2. M/s. Chambal Engineers & Infrastructure Bhopal, MP	Yes	GEMC-511687785608949 Dated 12.07.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 7,61,508.00	11.08.2027	12.08.2024	--	--	Ongoing	SS Gaikwad	