

DETAILS OF CONTRACTS ONGOING /CONCLUDED DURING THE MONTH OF AUGUST-2024


Department - M&EE Section : US -SEZ

सतर्कता विभाग / VIGILANCE
आपक सं. / INWARD
सं./NO.: 682
दि./DATE: 03/09/24

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item / Nature of work	Mode of Tender	Date of publication of NIT	Type of Bidding (Single/Two Bid)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Names of Parties qualified after technical evaluation	Nos. & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion	Actual date of start of work	Actual date of completion	Reason for delay
JNP/M&E E/US- SEZ/O&M /2021/E- 304	Operation, Repairs, and Maintenance of Entire Electrical Power Distribution System Including Carrying out the work of Regulatory Compliances for Jawaharlal Nehru Port Trust – Special Economic Zone (JNPT-SEZ) as per scope of the Tender Document.	E-tender	25/08/2021	Two bid	08.11.2021	Nine (09)	Four (04) 1. M/s JBS Enterprises Pvt. Limited, Thane. 2. M/s Virtuous Energy Private Limited, New Delhi 3. M/s Ascent Electrification Engineers, Jamnagar. 4. M/s Voltech O And M Services Pvt Ltd., Chennai.	Five (05) 1. M/s Yashmun Engineers Limited, Mumbai 2. M/s ABPS Infrastructure Advisory Private Limited, Mumbai. 3. M/s Prathmesh Enterprises, Thane. 4. M/s Urja Infratech And Power Projects India Private Limited, Thane. 5. M/s PTC India Ltd., New Delhi.	Yes	JNPT/M&EE /US/JNP-SEZ/O&M/V EPL/2021/2 25, dtd. 15.12.2021.	M/s Virtuous Energy Private Limited, New Delhi	Rs. 4.50 Crores for contract period of three years.	31 Dec, 2024.	Date of commencement from 01.01.2022.	O&M contract for 03 years from 01.01.2022 to 31.12.2024	

[Handwritten Signature]

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item / Nature of work	Mode of Tender	Date of publication of NIT	Type of Bidding (Single/Two Bid)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Names of Parties qualified after technical evaluation	Nos. & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion	Actual date of start of work	Actual date of completion	Reason for delay
JNP/M&E E/US/SEZ-POWER SUPPLY/2024/E-345.	Procurement of power under Power Purchase Agreement (PPA) thorough short term open access tariff based competitive bidding process through DEEP Portal of Ministry of Power for JNPT-SEZ being as Distribution Licensee for SEZ area.	E-tender on DEEP portal of MoP as per Guidelines for DISCOM.	16.07.2024	Two bid	23.07.2024	One (01) -	M/s Manikaran Power Limited, Delhi	NIL	Yes	JNP/M&EE /US-SEZ/MPL-PPA/2024/180, dtd. 21.08.2024.	M/s Manikaran Power Limited, Delhi	Rs.6.30 per / kWh.	31.08.2025	01.09.2024	Power purchase commenced from 01.09.2024	


 (Milind R. Aigal)
 Sr. Manager (US)