


**JAWAHARLAL NEHRU PORT AUTHORITY
M&EE DEPARTMENT**

JNP/M&EE/VIG/CVO HOD MEETING/2024 /25g

Date: 03/12/2024


Subject – Details of Ongoing Contracts Concluded during the month of November – 2024.

Please find enclosed herewith details of ongoing contracts of M&EE Department for the month of November – 2024 for your information please.


Manager (US-Inside Port)
31/12/24

Encl: As above

Dy. General Manager (US):


31/12/24

Dy. Chief Vigilance Officer:

DETAILS OF CONTRACTS ONGOING / CONCLUDED DURING THE MONTH OF NOV. 2024
DEPARTMENT M&EE SECTION OUTSIDE PORT

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
(A) DF																
Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos. & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GeM Bid GEM/2024/B/4712203	Consultant for Management of Electrical Power Distribution Franchise in JNPA DF area	GeM Bid	01.03.2024	Two Bid System	29.03.2024	2	1. M/s Juridical Institute of Power 2. M/s Energy Optimma Consultant Pvt.Ltd	1. M/s Energy Optimma Consultant Pvt.Ltd	Yes	GEMC-51168776926980 dtd 10/05/2024	M/s Juridical Institute of Power	Rs. 6514166.00	31.05.2026	01.06.2024	Work in Progress	
(B) ISP																
Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos. & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
JNP/US/EM/CONSERVAN CY/2022/E-317	Conservancy Work - Cleaning	GeM	01.10.2022	Single Bid System	22.10.2022	3	1. M/S. Om Shiv Prakaip Grasia Majoor Sahkari Sanstha, karal, tal-uran. 2. M/s IBS Enterprises private Limited, Thane 3. M/s Virtuous Energy Private Limited, New Delhi	1. M/s. Top Management Resource Services Private Limited, Nagpur 2. M/s. Vidharbha Engineering, Nagpur	Yes	GEM/2022/B/260 0502, dated 01.10.2022	M/S Om Shiv Prakaipgrasia Majoor Sahkari Sangh Manyadit Ltd, Karal, Uran	Rs. 61,32,458/- Including GST	13.12.2024	14.12.2022	Work in Progress	
JNP/M&EE/US/EM/PORT /O&M/2023 /E-320	Electrical Maintenance - O & M for 220kv and 33kv	GeM	12.03.2023	Two Bid System	10.04.2023	4	1. M/s National Pest Control, Mumbai 2. M/s Pronet Technologies Pvt. Ltd., Mulund, Mumbai 3. M/s Yojiraj Powertech Pvt. Ltd., Vashi, Navi Mumbai	1. M/s Isoscoles Sales and Service Pvt. Ltd., Pune 2. M/s T & C Engineers Pvt. Ltd., Chennai	Yes	GEM/2023/B/325 6766	M/s IBS Enterprises private Limited, Thane	Rs. 2,83,97,863.00/- Including GST	30.06.2025	01.07.2023	Work in Progress	
JNP/M&EE/US/EM/ANTI WEEDING/2 023/E-336	Pest Control Work - Anti weeding Treatment	GeM	30.01.2024	Two Bid System	26.02.2022	2	1. M/s National Pest Control, Mumbai	1. Peppocpp Pest Control Service Pvt. Ltd., Borivali, Mumbai	Yes	GEMC-51168776428921 6 dated 02.05.2024	M/s National Pest Control, Mumbai	Rs. 12,99,999.00/- Including GST	08.05.2027	09.05.2024	Work in Progress	
JNP/M&EE/US/EM/PFC-BFC-PS/2024/E-333	SITC of 33kv & 11kv Switchboard alongwith Transformer for PFC & BFC	GeM	11.01.2024	Two Bid System	10.02.2024	4	1. M/s Yojiraj Powertech Pvt. Ltd., Vashi, Navi Mumbai 2. M/s Gajanan Electricals, Parbhani	1. M/s Pronet Technologies Pvt. Ltd., Mulund, Mumbai 2. M/s Om Power Systems, Nhava Khadi, Nhava, Panvel 3. M/s Gajanan Electricals, Parbhani	Yes	GEMC-51168773418722 0 dated 16.04.2024	M/s Yojiraj Powertech Pvt. Ltd., Vashi, Navi Mumbai	Rs. 7,56,78,525/- Including GST @18%	27.12.2024	23.04.2024	Work in Progress	

										10	11	12	13	14	15	16	17
										Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	2	3	4	5	6	7	8	9	9	10	11	12	13	14	15	16	17
Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any	
JNF/M&EE/US/EM/PDN-ST-CABLE/2024/E-334	SITC of HT & LT Cables with HT RMUs	GeM	04.01.2024	Two Bid System	25.01.2024	5	1. M/s Yogiraj Powertech Pvt. Ltd., Vashi, Navi Mumbai 2. M/s Konstelec Engineers Ltd., Kalina, Mumbai 3. M/s Om Power Systems, Nhava Khadi, Nhava, Panvel 4. M/s Urja Infrotech and Power Projects India Pvt. Ltd., Thane	1. M/s Pravin Electricals Pvt. Ltd., Mumbai	Yes	GEMC-51168776578440 1 dated 19.02.2024	M/s Konstelec Engineers Ltd., Kalina, Mumbai	Rs. 8,79,12,873.77/- Including GST @18%	25.10.2024	26.02.2024	Work in Progress	Site Contraints	
GeM/2024/B/5202802	Electrical Maintenance	GeM Bid	25.7.2024	Two Bid System	24.8.2024	12	M/s Mahesh Enterprises	a. M/s Almighty manpower & security services b. M/s Angel manpower & security services c. M/s HDC power systems private limited d. M/s King and angel diamond services private limited f. M/s Pinakine secure security solutions g. M/s Safe shadow security services h. M/s Sky high secure security services i. M/s SMVD group secure services j. M/s Tripathi brothers services k. M/s Tripathi brothers services private limited M/s Vaikunth group enterprises	Yes	GEMC-51168772329356 2 dated 23.10.2024	M/s Mahesh Enterprises	Rs. 61101540 Including GST	31.10.2027	01.11.2024	Workorder placed		
(C) OSP																	

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any	
JNP/US/EM/MAINCONT-DUT/2023/42 dated	Maintenance of Electrical and Lighting system for Township and Outside port area in	GeM Bid	15.02.23	Two Bid System	12.04.23	2	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. I & C	NIL	Yes	BiG/2023/B/3218875 dated 03.03.2023	M/s. Mahesh Enterprises, Uran, Navi Mumbai	Rs. 8,97,43,570.00/- (Including GST)	30.04.2025	01.05.2023	Work in Progress		
GEM/2023/B/3734677	CMC Of Lift.	GeM Bid (OEM-PAC)	24.07.23	Single Bid System	03.08.23	1 OEM PAC	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	NIL	Yes	GEM/2023/B/3734677 dated 24/07/2023	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	Rs. 4,64,094.00/- (Including GST)	09.09.2025	10.09.2023	Work in Progress		
GEMC-511687739732468	CMC of UPS	GeM Bid (OEM-PAC)	24.07.23	Single Bid System	04.11.23	1 OEM PAC	Eaton Power Quality Pvt. Ltd, Pune	NIL	Yes	GEM/2023/B/4129477 dated 25/10/2023	aton Power Quality Pvt. Ltd, Pune	Rs. 4,53,407.00/- (Including GST)	31.12.2025	01.01.2024	Work in Progress		
GEM 3507423	CMC of Traffic Signal System	GeM Bid	30.05.23	Two Bid System	26.06.23	2	1. Nucleonics Traffic Equipments Pvt. Ltd, Pune 2. Reliable Electricals wor, Panvel, Navi Mumbai	NIL	Yes	GEM 3507423 dated 30.05.2023	Reliable Electricals wor, Panvel, Navi Mumbai	Rs. 73,15,888.00/- (Including GST) for CMC Rs. Rs. 31,47,810/- plus GST	31.03.2027	01.04.2024	Work in Progress		
(D) TOWNSHIP																	
JNP/M & EE/US/SEW/2023E-326	O & M of Sewage Treatment plant	GeM Bid	19.06.2023	Two Bid System	13.07.2023	03 Nos.	1. M/S Mahesh Enterprises Uran Navi Mumbai. 2. M/S Samarth Enterprises, Nashik	1. M/S Global Total Solutions - Kharghar 2. M/S Samarth Enterprises, Nashik	Yes	JNP/M & EE/US/EM/TS/SEW/2023/85	M/S Mahesh Enterprises	3,75,59,687.00 (Including GST)	31.08.2026	01.09.2023	NA	NA	
JNP/MEE/US/EM/SOLAR/2021/E-310	CMC of Roof Top Solar System	CPP Portal Tender	17.12.2021	Two Bid System	07.01.2022	05 Nos.	1. M/S Saran Solar Solutions Pvt. Ltd. 2. Reyna Infra Projects Ltd. 3. M/S Brilliant Controls & Engineers. 4. M/S Hindustan System.	1. M/S Saran Solar Solutions Pvt. Ltd. 2. Reyna Infra Projects Ltd. 3. M/S Brilliant Controls & Engineers. 4. M/S Hindustan System.	Yes	JNP/MEE/US/EM/SOLAR/2023/10 dtd. 23.05.2022	1. M/S Maxwell Solar & Wind Energy Pvt. Ltd.	18,50,240.00 (Including GST)	27.11.2024	29.09.2022	27.11.2024	Tender / Bid process for new CMC has started.	
E File No : MEE - US / 165 / 2021 - JNP (Computer make Solar Invertors. no : - 16653)	5 Years Comprehensive warantee of Fronius make Solar Invertors.	Offline Tender (OEM Single party)				01 No.	1. M/S Fronius India Private Ltd. (OEM Company)	NIL	Yes	JNP/M & EE/US/2022 / 2226 dtd. 06.01.2022	1. M/S Fronius India Private Ltd. (OEM Company)	9,05,709.00 (Including GST)	17.02.2027	16.02.2022	NA	NA	
E File No : MEE - US / 176 / 2021 - JNP (Computer Kwp rooftop solar System for three years. no : - 16951)	AMC from OEM for Delta Make Invertors installed at JNPT 411 Kwp rooftop solar System for three years.	Offline Tender (OEM Single party)				1 No.	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	NIL	Yes	JNP/M & EE/US/2022 / 232 dtd. 10.01.2022	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	6,61,567 / - (Including GST)	31.12.2024	01.01.2021	NA	NA	

E File No. / MEE - US / 134 / 2021 - JNP (Computer no :- 15903)	AMC of 01 No. of Thyssenkrupp Lift installed at Main Unit Sub Station (MUSS)	Offline Tender (OEM Single party)				1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd.	Nil	Yes	JNP/US/EMTS/THYSSEN - MUSS LIFT / 2024 / 221 dtd. 22.10.2024	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM)	5,47,244 / - (Including GST)	31.10.2027	01.11.2024	NA	NA
E File No. / MEE - US / 75 / 2021 - JNP (Computer no :- 13994)	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	Offline Tender (OEM Single party)			1 No.	1. M/S OTIS Elevator Company (India) Ltd.	Nil	Yes	JNP/M & EE /US/EM/TS/ OTIS LIFT / AMC / SSS 2024 / 127 dtd. 21.06.2024	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	3,10,756.68 / - (Including GST)	30.06.2027	01.07.2024	NA	NA	
GEM Bid no. / - GEM / 2023 / B / 3058405	AMC of 01 No. of OTIS Make Lift installed at JNPA Hospital	GEM Tender (OEM Single party)	31.01.2023	Two Bid System	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1. M/S TRIUMA India	Yes	JNP/M & EE /US/EM/TS/ OTIS LIFT / AMC / 2024 / 63 (A) dtd. 02.04.2024	M/S OTIS Elevator Company (India) Ltd. (OEM Company)	98414.36 / - (Including GST)	31.03.2025	01.04.2024	NA	NA	
GEM Bid no. / - GEM / 2023 / B / 3058405	AMC of 02 No. of OTIS Make Lift installed at PUB Building at JNPA	GEM Tender (OEM Single party)	31.01.2023	Two Bid System	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1. M/S TRIUMA India	Yes	JNP/M & EE /US/EM/TS/ OTIS LIFT / AMC / 2023 / 33 dtd. 30.03.2023	M/S OTIS Elevator Company (India) Ltd. (OEM Company)	5,90,789 / - (Including GST)	31.03.2026	01.04.2023	NA	NA	
GEM Bid no. / - GEM / 2024 / B / 4819799	AMC of 03 No. of Thyssenkrupp Lift installed at JNPA (2 nos) Sreacher Type at JNPA Hospital & 01 no. at POC Building.)	GEM Tender (OEM Single party)	27.03.2024	Two Bid System	1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	NIL	Yes	JNP/US/EMTS/ THYSSEN - LIFT / 2024 / 83 dtd. 06.05.2024	M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	6,88,695 / - (Including GST)	10.05.2025	11.05.2024	NA	NA	
GEM Bid no. / - GEM / 2023 / B / 4247964	CMC of Uninterrupted Power Supply (UPS) System installed at JNPA Hospital , Navi Mumbai.	GEM Tender	23.11.2023	Two Bid System	2 No.	1. M/S S.K. Techno Solutions Ltd.	1.M/s.RADHIKA ENTERPRISES, Grant Road, Mumbai	Yes	JNP/ M & EE /US/EM/HOSPITAL - UPS / 2024 / 161 dtd. 19.07.2024	M/S S.K. Techno Solutions Ltd.	1,02,039 / - (Including GST)	28.02.2026	01.03.2024	NA	NA	
(E) SSPS																
Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
JNP/MEE/SH ORE POWER/CONSULTANCY/2 021/E309	Providing Consultancy Services for making provision of Shore Power supply to visiting ships at JNPA, Navi Mumbai.	E-Tendering	ON CPP Portal from 16.12.2021 to 10.3.2022	Two Bid (QCBS)	10.3.2022	6	3	3	QCBS Evaluation (L-1)	JNP/M&EE/US/SH ORE POWER/CONSULTANCY/2022/306 dtd 02.6.2022	TATA Consulting Engineers LTD	Rs. 3,18,60,000/- including GST @18%.	1) Coastal Berth- 2.8.2023 2) GTI Berth-16.06.2023 3) Other all Terminals- 31.12.2023	1) Coastal Berth- 2.9.2022 2) GTI Berth-16.09.2022 3) Other all Terminals- 30.03.2023	Work is in Progress	The work is delayed due to Various factors like changes in design parametres ,delays in approval from respective Terminals etc .Subsequent decision to implment this Project in Phased manner

JNP/M&EE/ US- SEZ/O&M/2 021/E-304	Operation, Repairs, and Maintenance of Entire Electrical Power Distribution System Including Carrying out the work of Regulatory Compliances for Jawahar Lal Nehru Port Trust – Special Economic Zone (JNPT- SEZ) as per scope of the Tender Document.	E-tender	25/08/2021	Two bid	08.11.2021	Nine (09)	Four (04) 1. M/s JBS Enterprises Pvt. Limited, Thane. 2. M/s Virtuous Energy Private Limited, New Delhi 3. M/s Ascent Electrification Engineers, Jammagar. 4. M/s Voltech O And M Services Pvt Ltd., Chennai.	Five (05) 1. M/s Yashmun Engineers Limited, Mumbai 2. M/s ABPS Infrastructure Advisory Private Limited., Mumbai. 3. M/s Prathmesh Enterprises, Thane. 4. M/s Urja Infratech And Power Projects India Private Limited, Thane. 5. M/s PTC India Ltd., New Delhi.	Yes	JNP/M&EE/US/J NP- SEZ/O&M/VERU/2 021/225, dtd. 15.12.2021.	M/s Virtuous Energy Private Limited, New Delhi	Rs. 4.50 Crores for contract period of three years.	31. Dec, 2024.	Date of commencement from 01.01.2022.	O&M contract for 03 years from 01.01.2022 to 31.12.2024	
JNP/M&EE/ US/SEZ- POWER SUPPLY/20 24/E-345.	Procurement of power under Power Purchase Agreement (PPA) through short term open access tariff based competitive bidding process through DEEP Portal of Ministry of Power for JNPT-SEZ being as Distribution Licensee for SEZ area.	E-tender on DEEP portal of MoP as per Guidelines for DISCOM.	16.07.2024	Two bid	23.07.2024	One (01) - Third Attempt	M/s Manikaran Power Limited, Delhi	Nil	Yes	JNP/M&EE/US- SEZ/MPL- PPA/2024/ 180, dtd. 21.08.2024	M/s Manikaran Power Limited, Delhi	Rs. 6.30 per / KWH.	31.08.2025	01.09.2024	Power purchase commenced from 01.09.2024	
JNP/M&EE/ US- SEZ/O&M/2 021/E-346	Operation, Repairs, and Maintenance of Entire Electrical Power Distribution System Including Carrying out the work of Regulatory Compliances for JNPA- SEZ as per scope of the Tender Document.	E-tender Floated on GeM portal	16.09.2024	Two bid	Proposed date of submission is 14.10.2024											Tendering is in process.