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1 PPD/M-II/CER Works/T-

15/2019 dt.23/05/2019

Construction of Seawall for

Gharapuri Island and Panje village

and boat landing Jeffy Nhava end

under Corporate Environmental

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 01 No.  -     1)M/s  Ferro Concrete Construction (India) Pvt. Ltd.  01  No. -    1)RKEC Projects Limited L1 PPD /M-I/CER Works/T-

15/2021/05 dt. 01.01.2021

M/s Ferro Concrete

Construction (India) Pvt. Ltd

 41,00,97,845/- 31.01.2024 31.01.2021 NYA work is in progress

2 PPD/M-I/FCT/IE/19/T-30 

dtd.02.07.2019

Selection of Independent engineer

for providing engineering

Consultancy Services for

"Development of fourth Container

Terminal at JN Port of

Design,Build,finance operate and

Transfer (DBFOT) Basis -Phase II"

ONLINE 04.07.2019 Two bid 20.08.2019 10 04 Nos. - 1) LEA Associates South Asia Pvt. Ltd (Lasa), in JV with

Stup Consultants Pvt. Ltd (STUP ) Mumbai

2) Egis India Consulting Engineers Pvt. Ltd

3) AECOM Asia Company Ltd. (Lead Member) in consortium with

M/s. URS Scott Wilson India Pvt Ltd.

4) SMEC International Pty. Ltd. in JV with Jurong Consultant India

Pvt. Ltd and Padeco India Pvt. Ltd  

06 Nos. -1) SGS India Pvt. Ltd. in consortium with KITCO

Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt. Ltd.

4) Hill International Project Management (India) Pvt. Ltd.

5) TPF GETINSA EUROESTUDIOS S.L. in association

with TPF Engineering Pvt. Ltd. India

6)  ILF Consulting Engineers Austria GmbH in consortium 

with ILF Consulting Engineers (India) Pvt. Ltd. 

L1 PPD/M-I/FCT/IE/T-

30/2019/1604 Dt.

18/12/2019

M/s. Egis India Consulting

Engineers Pvt. Ltd.

8,21,06,608/- Extended till April -2025 25.12.2019 NYA Work is in progress

3 PPD/M/PS/Maint./T-

165/2021 dtd.

11.11.2021

Day to day Civil Maintenance work of

Port Township for the year 2022-23

&2023-24

E-Tender 15.11.2021 Two bid 06.12.2021 8 05 Nos. - 1) M/s. C.G. S. Construction 2) M/s. M.S. Jadhav 3)

M/s A.E.Inraprojects P.L.4) M/s Shree Vinayaka Enterprise 5) M/s

Mahesh Enterprises & Infra India P.L.

03 Nos.- 1) M/s G-Tech Construction & Fabricators 2)

M/s Alphacorn Services India  3) M/s M.B.Brothers

L1 PPD/M/PS/Maint./T-

165/2021 dtd. 21.02.2022

M/s.C.G.S. Con 4,59,80,263.76 31.03.2024 01.04.2022 NYA Work is in progress

4 PPD/M-I/SEZ/ PMC/T-13

dt. 19/02/2020

Appointment of Project Management

Consultant for balance infrastructure

development works of SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 01 No. - 1) IR Class  construction 03 Nos. - 1)Tandon Pvt.Ltd 2) Tractedbel 3) WAPCOS

Pvt.Ltd

L1 PPD/M-I/SEZ/PMC/T-13 dt.

27/03/2020

 M/s IR class 75,25,000/-  Extended till April -2023 01.05.2022 NYA Work is in progress . File put

up for extension. April -2023

5 PPD/Plan/12040/CTRW/

2017/ T-55/381/ DT.

25.11.2016

Widening and Exisiting Container

Road towards East side of Y-

Junction to North Gate Complex in

JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 01  No - 1)M/s Thakur Mhatre 03 Nos.- 1)M/sKharpatil construction pvt. Ltd. 2)

M/sPrakash -ME JV  3) M/s Ajwani Infrastricture pvt. Ltd. 

L1 PPD/Plan/12040/CTRW/20

17/ T-55/381/ DT.

01.03.2017

M/s Thakur Mhatre 98,24,99,250/- 20.10.2023 21.04.2021 NYA work is progress.

6 PPD/M-I/Vadhavan/T-73 

Dated 15.1.2021

Consultancy services for diversion of

forest land acquisition of road/rail

connectivity and quarry mining in

connection with Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 01  No - M/s.Fine Envirotech Engineers N.A L-1 JNP/Manager Vadhvan

port/2021/218 dated

13.03.2021

M/s.Fine Envirotech Engineers  2,75,00,000/- 27.03.2023 03.04.2021 NYA In progress.strong opposition

from local people.

7 PPD/M-I/TS/Removal 

garbage/T-153/2021, dtd.

08.04.2021

Removal of garbage from open

spaces in JN Port Township for the

year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 03 Nos - 1) M/s. Khandoba Prakalpagrastha Majoor Kamgar

Sahakari Society Maryadit, 2) M/s. Om Shiv Prakalpagrastha

Majoor Sahakari Sanstha Maryadit, 3) M/s. Savarkhar

Prakalpagrastha Majoor Sahakari Sanstha Ltd.

02 Nos - 1) M/s. Wandhekar and Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/Removal 

garbage/T-153/2021/527, 

dtd. 18.05.2021

M/s. Khandoba Prakalpagrastha 

Majoor Kamgar Sahakari

Society Maryadit

61,82,959.16 31.05.2023 01.06.2021 NYA work is in progress 
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8 PPD/M-I/TS/Lifting 

garbage/T-154/2021, dtd.

17.04.2021

Lifting of garbage in and around

nearby village of JN Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 03 Nos. - 1)Harikrupa Prakalpagrastha Berojgar.S.S.limited 2)

Shanteshwari Nahva -Sheva P.P.M.S.S.Ltd. 3) M/s. Daulat

Construction

02 Nos. - 1) M/s. R.K. Patil, 2) M/s. Mhaiseshwar Mahila

Berojgar Sahakari Sanstha Maryadit, Karal

L1 PPD/M/TS/Lifting 

garbage/T-154/2021/477, 

dtd. 21.06.2021

M/s. Daulat Construction 1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in progress 

7 PPD/M-I/Dry Port Jalna/T-

41/2020

Construction of Approach Road and

Area Levelling works for

Devlopmemt of Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

   4. Balajee Infratech & Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

   19. Sharda Infratech – R K Madhani & Co.

   20. Shreehari Associates Private Limited

   21. Suroj Buildcon Private Limited

    22. Suryodaya Infra Projects (I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction Company

5. SA Swant Constructions Pvt. Ltd.

6. Gopal Enterprises - SKM Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd - Sambhaji Patil Engineers

JV

L1 JNPT/PPD/Dry Port Jalna/T-

41/2021/18 dtd. 06.01.2021

Mapari Infraprojects 18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup farther Extension .

7 PPD/M-I/Dry Port Jalna/T-

41/2020

Construction of Approach Road and

Area Levelling works for

Devlopmemt of Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

   4. Balajee Infratech & Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

   19. Sharda Infratech – R K Madhani & Co.

   20. Shreehari Associates Private Limited

   21. Suroj Buildcon Private Limited

    22. Suryodaya Infra Projects (I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction Company

5. SA Swant Constructions Pvt. Ltd.

6. Gopal Enterprises - SKM Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd - Sambhaji Patil Engineers

JV

L1 JNPT/PPD/Dry Port Jalna/T-

41/2021/18 dtd. 06.01.2021

Mapari Infraprojects 18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup farther Extension .

7 PPD/M-I/Dry Port Jalna/T-

41/2020

Construction of Approach Road and

Area Levelling works for

Devlopmemt of Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

   4. Balajee Infratech & Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

   19. Sharda Infratech – R K Madhani & Co.

   20. Shreehari Associates Private Limited

   21. Suroj Buildcon Private Limited

    22. Suryodaya Infra Projects (I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction Company

5. SA Swant Constructions Pvt. Ltd.

6. Gopal Enterprises - SKM Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd - Sambhaji Patil Engineers

JV

L1 JNPT/PPD/Dry Port Jalna/T-

41/2021/18 dtd. 06.01.2021

Mapari Infraprojects 18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup farther Extension .
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7 PPD/M-I/Dry Port Jalna/T-

41/2020

Construction of Approach Road and

Area Levelling works for

Devlopmemt of Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

   4. Balajee Infratech & Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

   19. Sharda Infratech – R K Madhani & Co.

   20. Shreehari Associates Private Limited

   21. Suroj Buildcon Private Limited

    22. Suryodaya Infra Projects (I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction Company

5. SA Swant Constructions Pvt. Ltd.

6. Gopal Enterprises - SKM Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd - Sambhaji Patil Engineers

JV

L1 JNPT/PPD/Dry Port Jalna/T-

41/2021/18 dtd. 06.01.2021

Mapari Infraprojects 18,76,62,190.47 31.08.2022 05.03.2021 NYA File putup farther Extension .

9 PPd/M-I/Water 

Body/2021 /T-58 dated

08.10.2021

Rejevunation of water body near

sheva tempel and sheva foothill at

JNPT

E tender 12.10.2021 Two bid 01.11.2021 3 1 No                            1) M/s. Greenland 2 Nos 1) M/s. Pravin Enterprises 2) M/s. Piyush

Enterprises

L1 PPD/M-I/Water Body/T-

58/2021/125 dt 03.12.2021

 M/s. Greenland 7,74,97,672.96 03.07.2023 03.01.2021 NYA Work is in progress

10 PPD/ ALCJ/T-06/2018 Development of Additional Liquid

cargo jetty and JN Port   

E tender 18.05.2018 Two bid 01.08.2018 6 04 Nos.- 1) ITD Cementation In ltd.2) Gommon Engineers &

Contractors Pvt. Ltd.3) L&T Geostructure LLP 4) RKEC Projects ltd.

02 Nos. - 1) PCFPL & PCC JV 2) Man Projects Ltd.  L1 PPD/ ALCJ/T-06/2019/1646

dt. 31.12.2019

  M/s ITD Cementation In ltd 181,50,52,000/- 31.05.2023 01.09.2020 NYA Work is in progress

11 PPD/M-I/WS/T-68 dated

11.11.2021

Annual maintenance contract of

water supply network at JNPT (2022-

23 & 23-24).

E tender 15.11.2021 Two Bid 06.12.2021 8 06 Nos - 1)M/s CGS Construction 2) M/s D.K.Construction 3) M/s

M.B.Brothers 4) M/s Reliance Con.5) M/s M.S.Jadhav 6) M/s K.

N.Gharat & Co.

02 Nos 1) M/S BNK Manifold Services pvt.ltd.2) M/s R.

K.Patil 

L1 PPD/M-I/WS/T-68/2022/310 

dated 15.02.2022

M/s M.S.Jadhav 2,64,22,258.82 31.03.2024 01.04.2022 NYA Work is in progress

12 PPD/M-I/CPP 

lake/2021/T-73 dated

06.12.2021

Rejuvenation of water Body near

centralized Parking plaza at JNPT.

E tender 07.12.2021 Two bid 27.12.2021 5 01  No. -  1) M/s Greenland 04 Nos - 1) M/s Dev Engineers 2) M/s Chaitanya

Enterprises. 3) M/s Piyush Enterprises. 4) M/s Quintizi

infratech LLP 

L1 PPD/M-I/CPP lake/2022/T-

73/252 dated 21.01.2022

1) M/s Greenland 5,36,72,952.65 20.08.2023 22.02.2022 NYA Work is in  progress.

13 PPD/M-I/Sheva 

Road/2021/T-74 dated

06.12.2021

Widening of old sheva road. E tender 08.12.2021 Two bid 28.12.2021 14 10 Nos - 1) M/s V. P. Infratech 2) M/s K. N. Gharat & Co. 3)M/s

Manoj infracon P. L.4) M/s A. M. Swamy Cont.5) M/s Bharat

Construction Co. 6) M/s P.P.Kharpatil Cont. P. L.7)M/s Blue star 8)

M/s V.S.Patil 9) M/s M.B.Thakur 10) M/s Thakur Infraprojects P.L

04 Nos - 1) M/s Tanisha Enterprises 2) M/s Classic Cont.

3) M/s Aakar Infra Engineers P.L. 4) M/s Singo

Engineering P. L. 

L1 PPD/M-I/Sheva 

Road/2021/T-74/2022/84 

dated 07.03.2022

M/s V.P.Infratech 1,86,01,433.23 06.04.2023 29.03.2022 NYA Work is in progress

14 PPD/M-I/TS Horti//Part-I

& III and Part -II/ T-

168/2022

Development / Maintenance of

Horticulture / Arboriculture work in

JN Port Township at Sec.I,II & III for

the year 2022-23 & 2023-24  

E tender 21.12.2021 Two bid 10.01.2022 6 02 Nos. -  1.M/s BVG India Ltd. 2. M/s Shivam  Developers   04 Nos. - 1. M/s Ingenious Creation India. 2. M/s Dev

Enginneers .3. M/s Piyush Enterprises. 4. M/s Pravin

Enterprises 

L1 PPD/M-I/TS Horti//Part-I &

III and Part -II/ T-168/234.

dt12.04.2022

M/s Shivam Developers 8,24,24,234.48 30.04.2024 01.05.2022 NYA Work is in progress

15 PPD / M-I/ SEZ/ Entrance

Gate sector -7/ T-71/

2021 

Construction of Entrance Gate at

Sector -7 JNPT SEZ. 

E tender 08.06.2022 Two bid 22.06.2022 4      01  No.  - 1) M/s Sadanand Engineering Works.                   03 Nos. - 1)M/s OM Power Systems.

2) M/s Aakar Engineers & Contractors 3) M/s

CGS Construction.

L1 PPD / M-I/ SEZ/ Entrance

Gate sector -7/ T-71/ 2021

DT:01.11.2022

M/s Sadanand Engineering

Works

1,89,02,126.48 16.05.2023 16.11.2022 NYA Work is in progress

16 PPD/M-I/Dry Port Jalna/T-

41/2020

Construction of Approach Road and

Area Levelling works for

Devlopmemt of Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31  24 Nos. -  1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

   4. Balajee Infratech & Constructions Pvt Ltd

   5. D P Jagtap and Co

   6. GNI Infrastructure Pvt. Ltd

   7. Govardhani Construction Co.

   8. Jai Sai Constructions

   9. JCC Infraprojects Pvt. Ltd.

  10. Kanwar Enterprises Pvt Ltd

  11. Manoj Enterprises

  12. Manoj Infracon Pvt. Ltd

  13. Mapari Infraprojects

  14. Mehra and Company

15. Progressive Civil Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

  16. Rudra Earthmovers

   17. S.K. Yewale and Co

   18. Sahyadri Construction Co

   19. Sharda Infratech – R K Madhani & Co.

   20. Shreehari Associates Private Limited

   21. Suroj Buildcon Private Limited

    22. Suryodaya Infra Projects (I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

07 Nos. - 1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction Company

5. SA Swant Constructions Pvt. Ltd.

6. Gopal Enterprises - SKM Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd - Sambhaji Patil Engineers

JV

L1 JNPT/PPD/Dry Port Jalna/T-

41/2021/18 dtd. 06.01.2021

Mapari Infraprojects 18,76,62,190.47 31.01.2023 05.03.2021 NYA The file is being put up for 

termination of the contract
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18 PPD/M-I/TS.Cons./Sec-

I&III/T- 155/2021/  dtd.                        

16.08.2021.

Conservancy works in Port Township

at Sector- I & III (Residential & Public

Buildings) for the year 2021-22 &

2022-23

E-Tender 08.06.2021 Two Bid 07.07.2021 4 03 Nos. - 1) M/s Jagruti Mazdoor Kamgar shahkari Sanstha                                                  

2) M/s Om Shiv Prakalpagrasta Majur Sahakari Sanstha Maryadit,

Karal

3) M/s SAVARKHAR PRAKALP GRASTA MAJOOR SAHAKARI

SANSTHA LTD

01  No. - 1) M/s. G R BHAGAT                           L 1 PPD//M-I/TS.Cons./Seccc-

I&III/T-155/2021/588 

Dtd.16.08.2021

M/s. Om Shiv Prakalpagrastha

Majoor Sahakari Sanstha

Maryadit

1,95,45,197.81 28.02.2023 01.9.2021 NYA Work is in Progress

19 PPD/M-I/TS.Cons./Sec-

I&III/T- 156/2021/  dtd.                        

16.08.2021.

Conservancy works in Port Township

at Sec II (Residential & Public

Buildings) for the year 2020-21.

E-Tender 08.06.2021 Two Bid 07.07.2021 6 03 Nos. - 

1) M/s. Prakalpgrasta Majoor Sahakari Sanstha maryadit

2) M/s. SAVARKHAR PRAKALP GRASTA MAJOOR SAHAKARI

SANSTHA LTD

3) M/s. Shanteshwari Nhava Sheva Prakalp Pidit Majoor Sahakari

Santha

03 Nos. - 1) M/s LA FRESCA FACILITIES 

MANAGEMENT                   

2) M/s  G R BHAGAT                               

3) M/s. N.H.BHAGAT                         

L 1 PPD/M-I/TS.Cons./Sec-

I&III/T- 156/2021/  657 dtd.                        

16.08.2021.

M/s. PrakalpagrasthaMajoor

Sahakari Santha Maryadit.

1,18,93,177.12 28.02.2023 01.9.2021 NYA Work is in Progress

20 PPD/M-I/TS-RB/T- 

13/2021/ dated 

17.03.2021

Renovation of 12-Residential

Buildings in sector 2 of JNPT

Township

E-Tender 22.03.2021 Two Bid 19.04.2021 19 16 Nos. -  1) M/s.K.H.Construction       

 2) M/s.K.E.Infrastructure Pvt.Ltd  

3) M/s.Pravin Enterprises    

4) M/s.UCC Infrastructure Pvt.Ltd      

5) M/s.Structural Specialities and Project India Pvt.Ltd. 

6) M/s.KBA Infrastructure Pvt.Ltd.JV with M/s. DK Infrastructure

Pvt.Ltd   

7) M/s.M Devang Construction Co      

8) M/s.SRICO Projects Pvt.Ltd.  

9) M/s.Generic Engineering Construction and Projects Ltd.       

10) M/s.Thakur Infraproject Pvt.Ltd       

11) M/s.Magoxy Infra Pvt.Ltd    

12) M/s.Dev Engineers 

13) M/s.Monaarc Corporation Pvt.Ltd   

14) M/s.Mahendra Realtors & infrastructure Private Limited    

15) M/s.Piyush Enterprises    

16) M/s.R & B Infra Project Pvt.Ltd 

03 Nos. - 1) M/s. D.B.Infratech

2) M/s. Industrial Product (India)          

3) M/s. V.M.Matre Infrastructure (India) Pvt. Ltd

L 1 PPD/M-I/TS-RB/T- 

13/2021/633 dated 

05.06.2021

M/s. R & B Infra Project Pvt. Ltd Rs. 8,10,26,665.11 04.05.2023 26.10.2021 NYA Work is in Progress

21 PPD/TS/PMC /T-161 

/2021    dated - 

09/08/2021

Project Management Consultancy

(PMC) Services for Renovation Work

for 12 Residential Buildings in Sector

2 of JNPT Township

E-Tender 25.08.2021 Two Bid 11.09.2021 9 07 Nos. - 

1) M/s. RINA India Pvt. Ltd.  

2) M/s. Ardanuy Ingnieria S A

3) M/s. SGS India Pvt. Ltd.

4) M/s. Wapcos Limited

5) M/s. B. J. Mehta Architectural & Structural Consultants Pvt. Ltd.

6) M/s. Credible Management and Consultants Pvt. Ltd.

7) M/s.PEMS Engineering Consultants Pvt. Ltd

02 Nos. - 1) M/s. Epicons Consultants Pvt Ltd.

 2) M/s. SGDA.

L 1 PPD/TS/PMC /T-161 

/2021/647    dated - 

03.11.2021

M/s.PEMS Engineering

Consultants Pvt. Ltd.

Rs. 48,70,000 04.05.2023 04.11.2021 NYA Work is in Progress

22 PPD/M-I/A type 

buildings/T-169/2022/ 

dated 24.06.2022

Renovation work of A87 & A88 type

buildings in Sector II at JNP

Township

E-Tender 01.07.2022 Two Bid 21.07.2022 8 02 Nos. - 

1) M/s. Painterior Protective Systems LLP 

2) M/s.  Accord Associates 

06 Nos. - 1. M/s. C.G.S. Construction 

2. M/s. Piyush Enterprises

3. M/s. N A Construction Pvt. Ltd. 

4. M/s. M E Project Private Limited

5. M/s. A R Construction 

6. M/s.  Kumawat Infrastructure Pvt. Ltd.

L 1 PPD/M-I/A type buildings/T-

169/2022/816 dated 

27.09.2022

M/s. Painterior Protective

Systems LLP

Rs. 3,89,34,048.13 12.03.2023 11.10.2022 NYA Work is in Progress

23 PPD/M-I/TS-CISF 

Barrack/T- 62/2021/ 

dated 11.10.2021

Repair of buildings at CISF complex

near township

E-Tender 18.10.2021 Two Bid 08.11.2021 9 01 No. - 

1. M/s. CGS Construction

08 Nos. - 1. M/s. M Devang Construction Company 

2. M/s. Aakar Engineers and Contractors 

3. M/s.Mahendra Realtors and Infrastructure Pvt. Ltd.

4. M/s. Sadanand Engineering works 5. M/s. G-Tech

Construction & Fabricators

6. M/s. Piyush Enterprises 

7. M/s.Om Power Systems

8. M/s. Spark Civil Infraprojects

L 1 PPD/M-I/TS-CISF 

Barrack/T- 62/2021/699 

dated 01.02.2022

M/s. C.G.S. Construction Rs. 1,32,04,587.80 15.10.2023 16.02.2023 NYA Work is in Progress

24 PPD/M-I/Periphery wall/T-

05/2022, dtd. 19.01.2022

Repairs to periphery wall at JN Port

Township

E-Tender 19.01.2022 Two Bid 14.02.2022 15  06 Nos. -        1. M/s. AE Infraprojects Pvt.Ltd.                                                  

2. M/s.  C.G.S. Construction

3. M/s.  Manoj Enterprises

4. M/s.  Manoj Infracon Pvt. Ltd.

5. M/s. R and B Infra Project Ltd.

6. M/s. S N Naik and Bros

09 Nos. -  1. M/s. B.R.Thakur

2. M/s. Indicon Construction Pvt. Ltd.

3. M/s. Jai Hanuman and Company

4. M/s. J. International

5. M/s. K N Gharat and Co    

6. M/s. Omkar Construction Co.     

7. M/s.  Reliable A2Z Solutions Pvt. Ltd.

8. M/s. Reliance Constructiion

9. M/s. Oriental Integrated Facility Management Pvt. Ltd.                  

L 1 PPD/M-I/Periphery Wall/T-

05/2022/761, dtd. 

03.05.2022

M/s. C.G.S. Construction Rs. 2,17,80,035.34 09.03.2023 01.06.2022 NYA Work is in Progress

25 PPD/JNP-T/S/Phunde 

road/T-02 (R)/2022 dt. 

23.05.2022

Widening of Road from BMCTPL

junction to Boundary Wall near

Phunde Village (Phunde road) at JN

Port

E-Tender 27.05.2022  Two Bid 16.06.2022 6 05 Nos. - 1. M/s. Manoj Infracon Pvt. Ltd. and M/s. Classic Infra

Engineering Pvt. Ltd. JV.

2. M/s. P. P. Kharpatil Constructions Pvt. Ltd.

3. M/s.  Rajaram Construction

4. M/s.  J M Mhatre Infra Pvt. Ltd. 

5. M/s. Vishal Construction and M/s. K.N. Gharat & Co. JV

01  No. - 1) M/s. Bharat Udyog Ltd L 1 PPD/JNP-T/S/Phunde 

road/T-02 (R)/2022/817 dt. 

27.09.2022

M/s. Vishal Construction &

M/s. K.N.Gharat & Co. (JV)

Rs. 14,05,32,940.93  31.01.2024 11.10.2022 NYA Work is in Progress

26 PPD/M-I /Plan-12028/T-

42/2022 dt. 17.08.2022.

Construction of Service road from

CFS Junction to Karal Junction in JN

Port.

E-Tender 24.08.2022 Two Bid 19.09.2022 8 04 Nos. - 1) M/s. K.N.Gharat & Co., 2) M/s. Bharat Udyog Limited

3) M/s. Manoj Infracon Pvt. Ltd.  4) M/s. V.S.Patil, 

04 Nos. - 1) M/s. Singo Engineering India Pvt. Ltd. 2)

M/s. Jaihind Road Builders 3) M/s. Piyush Enterprises

4)  M/s. Zak Infraproject Pvt. Ltd.   

L 1 PPD/M-I /Plan-12028/T-

42/2022/1057 dated

09.11.2022

M/s. Manoj Infracon Pvt. Ltd. 2,57,07,205.86 24.12.2023 25.11.2022 NYA work is in progress

27 PPD/M-II/Ro-Ro Berth /T-

70/2020, dt. 18/11/2020

Berthing facility for ROPAX / RO-RO

vessel at Shallow Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 03 Nos. - 1) M/s. ITD Cementation India Limited

2) M/s. Paresh  Construction  and  Foundations Pvt. Ltd. 

3) M/s. Kargwal Construction Pvt. Ltd

NA L-1 JNP/PPD/M-II/Ro-Ro Berth

/T-70/2021/106, dt

28/01/2021                                   

M/s. Paresh Construction Co. 33,15,30,240.00 31.12.2022 09.01.2021 31.12.2022 Work is Completed.

28 PPD/M-II/BPCL Jetty/T-

47/2020 dt 26.06.2020.

Structural repairs to BPCL Jetty at

JN Port.

E-Tender 02.07.2020 Two Bid 9 04 Nos. - 1) M/s. Ferro Concrete Const. (India) Pvt. Ltd. 2) M/s.

Kargwal Construction Pvt. Ltd. 3) M/s. Sanjay Construction

Company, 4) M/s. Sarjan Construction Pvt. Ltd. 

05 Nos. - 1) M/s. Mahendra Realtors and Infrastructure

Pvt. LTD. 2)Rachcon Infraprojects Pvt. Ltd.

3) M/s. S.& P Infrastructure Developers Private Limitd.

4) M/s. Sanjay Construction 5) M/s. SMC

Infrastructure Pvt.Ltd. 

L-1 JNP/PPD/M-II/BPCL Jetty/T-

47/2021/06, Dt. 01/01/2021

M/s. Kargwal Construction Pvt.

Ltd.

16,90,11,671.46 10.01.2023 15.01.2021 10.01.2023 Work is Completed.

Two Bid 15.04.2021 31 22 Nos. - 1. M/s A K Shivhare Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. Ltd. – M/s Kalthia Engineering 

Construction Ltd. JV

3. M/s Ajawani Infrastructure Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian Construction Corp. “Evrascon” – M/s Saipro 

09 Nos. - 1. M/s Dee Vee Projects

2. M/s Ferro Concrete Construction India Pvt. Ltd. – M/s 

B G Goyal Infrastructure Ltd.

3. M/s GNI Infrastructure Pvt. Ltd. – M/s B P Sangle JV

4. M/s K R Construction– M/s R&B Infra Project Pvt. Ltd. 

JV

5. M/s Landmark Corp. Pvt. Ltd.– M/s CE Infra (India) JV

L1 JNPT/PPD/EPC/Concrete/R

oads /T-08/2021/696 dtd. 

14.09.2021 (LoA)

M/S Niraj  Cement Structurals 

Ltd.

- work is in progress17 JNP/ PPD/EPC/Concrete 

Roads/T-08/2021       

Up Gradation of Roads and Drainage 

system outside Custom bound area 

in J N Port, Navi Mumbai on EPC 

Mode                        

E-Tender 18.02.2021 2,10,98,41,515.65 22.11.2023 25.11.2021



SR.No

.

Tender No. Item/Nature of work Mode of Tender 

Enquiry

Date of publication 

of NIT 

Type of 

Bidding 

(Single/Two 

bid system 

Last date of receipt 

of Tender

Nos. Tender 

received

Nos. & Names of parties qualified Nos. & Names of parties not qualified Whether 

contract 

awarded to  L1

Contract No. & Date Name of the Contractor Value of Contract (in Rs.) Schedule date of 

completion 

Actual date of start of 

work

Actual date of 

completion

Reason for delay if any

29 PPD/M-II/AC Roof/T-61

(R) ®/2020,

dt.07.09.2020

Replacement of AC Roofing Sheets

of Various sheds and Gate

Complexes at JNPT.

E-Tender 3.06.2021 Two-Bid 23.06.2021 19 09 Nos. - 1) M/s. Aditya Profiles Pvt. Ltd.

2) M/s. BDS PROJECTS 3) M/s. D.B. Infratech. 4) M/s. Manoj

Infracon Pvt. Ltd. 5) M/s. piyush Enterprises

6) M/s. RAMA Technology 7) M/s. Ratnashree Construction

Company 8) M/s. Satyasai Coldchain and Infracon pvt. Ltd.

9) M/s. Spanmax Building Systems Pvt. Ltd. 

10 Nos. - 1) M/s. AROCMA 2) M/s. ENTERPRISING

ENTERPRISE LLP 3) M/s. Hindustan Construction

Corporation 4) M/s. Inventis Projects Pvt. Ltd.

5) M/s. Sadanand Engineering Works 6) M/s. Multi

Infratech Pvt. Ltd. 7) M/s. OM Power

System 8) M/s. Saikrupa Constructions

9) M/s. Sahyog Industries. 10) M/s. MAX

Roofing Systems Pvt. Ltd. 

L-1 PPD/M-II/AC Roof/T-61(

R)/2021 /135 dt.

11.11.2021

M/s. Piyush Enterprises 3,13,46,746.59 12 Months i.e. upto

25.03.2023

26.11.2021 NYA Work is in progress.

30 PPD/M-II/Building 

Maint/T-41/2021, dt

15/07/2021

Annual maintenance work of port

building inside custom bound area

(2021-22)

E-Tender 19.07.2021 Two Bid 09.08.2021 9 06 Nos - 1) M/s. C.G.S. Construction 2) M/s.

K.N. Gharat 3) M/s. M.S. Jadhav 4) M/s. Sadanand

Engineering Works. 5) M/s. OM Power Systems

6) M/s. Piyush Enterprises. 

03 Nos. - 1) M/s. AIM Infracorp Private limited 2)

M/s. Shivam Developers 3) M/s. D.M.

Enterprises. 

L-1 PPD/M-II/Building Maint/T-

41/2021, dt. 30.11.2021

M/s. C.G.S. Construction 1,08,27,650.70 28.02.2023 15.12.2021 NYA Extended upto 28.02.2023

31 PPD/M-II/Building 

Maint/T-41/2021, dt

15/07/2021

Annual maintenance of roads &

yards inside JN Port Custom bound

area (2021-22)

E-Tender            Two Bid 25.08.2021 12 07 Nos. - 1) M/s. Classic Construction 2) M/s. DM Enterprises. 3)

M/s. K.N. Gharat And Co. 4) M/s. M.B. Thakur 5) M/s. P.P. Kharpatil

Construction Pvt. Ltd.  6) R.K.MISHRA & SONS 7) M/s. V.S. Patil 

05 Nos. - 1) M/s. Blue star Construction Co. 2) M/s.

M.S. Jadhav 3) M/s. Ratnashree Construction Company

4) M/s. V.P. Infratech 5) M/s. ZAK Infraprojects Pvt. Ltd. 

L-1 PPD/M-II/R&Y Maint/T-

45/2021/147 , dt.

30.11.2021

M/s. V.S. Patil 1,36,68,575.85 07.03.2023 07.12.2021 NYA Extended upto 07.03.2023

32 PPD/M-II/Outside port

/Horti/ T-11 /2021

dt.03.12.2021

Maintenance of Arboriculture /

Horticulture works Outside Custom

Bound area of JN Port (2022-23) 

E-Tender 31.01.2022 Two Bid 28.02.2022 3 02 Nos. - 1. M/s Jagruti Majoor Kamgar Saharkari Sanstha Ltd.

2.M/s Savarkhar Prakalpagrastha M.S.S.L .  

 01 No. - M/s Suvidha Services L-1 PPD/M-II/Outside port

/Horti/ T-11 /2022/196 dt.

04.04.2022

M/s Jagruti Majoor Kamgar

Saharkari Sanstha Ltd.

1,94,83,836.88 30.04.2023 01.05.2022 NYA Work is in progress.

33 PPD/Up gradation 

Roads/T- 26/2021/  Dt. 

06.05.2021   

Project Management Consultancy for 

Up Gradation of Roads and Drainage 

System outside   Custom Bound 

Area in JN Port.

E-Tender 07.05.2021 Two 21.06.2021 12 10  Nos. -  1.  M/s. Technogem Consultants Private Limited . 2. M/s. 

TPF Engineering Pvt Ltd.  3. M/s. Bloom Companies LLC. 4. M/s. 

Planning & Infrastructural Development Consultants Pvt. Ltd.  5. 

M/s Shrikhande Consultants Pvt. Ltd. in association with Infra 

Design Studio Private Ltd.   6. M/s. Voyants Solutions Pvt. Ltd.  7. 

M/s. Dhruv Consultancy Services Limited associate with Qmax 

Techno consultant Pvt. ltd.  8. M/s. FP India Project Management 

Consultancy Services Pvt. Ltd in association with M/s. Infrasyss 

Techno Consultants Pvt. Ltd.       9. M/s. Global Infra Solutions 

Association M S Consultant.     10. M/s. Theme Engineering 

Services Pvt Ltd. in association with Ishita Info Solutions Pvt. Ltd.                                                           

02 Nos. - 1.  M/s. Composites Combine Technocrats Pvt 

Ltd.    2. M/s. Pentacle Consultants (I) Pvt.Ltd – M/s 

Padeco JV        

L1 PPD/Up gradation Roads/T- 

26/2021/241  Dt. 

02.12.2021   

M/s. Shrikhande Consultants 

Pvt. Ltd.

In Association with Infra Design 

Studio Pvt. Ltd. 

5,19,82,000.00 15.12.2023 15.12.2021 NYA work is in progress

34 PPD/ M-II/Road Maint /T-

66/2021 DT. 01.11.2021

Repairs & resurfacing to R.O.B. near

Sheva Police Station & other roads

outside Custom bound area with

Asphalt material at JN Port.

E-Tender 03.11.2021 Two Bid 02.12.2021 13 12 Nos. - 1. M/s Ajwani infrastructure pvt. Ltd. 2. M/s Bharat Const.

Co. (Bombay) 3. M/s Bharat Udyog Ltd. 4. M/s Blue Star Const. Co.

5. M/s J.M.Mhatre Infra Pvt. Ltd. 6. M/s K. N. Gharat & Co. 7. M/s

P.P.Kharpatil Const P.L. 8. M/s R &B Infra Project P.L.9. M/S

Thakur Infraprojects P.L. 10. M/S V.P.Infratech 11. M/S V.S. Patil

12. M/S Zenith Const. Co.

01 Nos. - M/S Omkar Const. Co. L-1 PPD/ M-II/Road Maint /T-

66/2022/110 DT.

10.03.2022

M/s V.P.Infratech 4,56,63,355.29 25.03.2023 25.03.2022 NYA Work is in progress.

35 PPD/M-II/Road Mint/ T-

77 /2021 DT.27.12.2021

Cleaning of storm water drains along

the roads outside Custom bound

area of JN Port (2022-23) 

E-Tender 01.02.2022 Two Bid 31.01.2022 14 06 Nos. - 1. M/s B.R.Thakur 2.M/s Classuc Infra. Engg. Pvt. Ltd. 3.

M/s K.N.Gharat & Co. 4. M/s Manoj Enterprises. 5.M/s

R.N.Thakur  6.M/s S. R. Gharat   

08 Nos. - 1..M/s J.J&Sons . 2M/s Madhvkumar

Construction. 3. M/s .Shiv Langeshwar Entreprises. 4.

M/s Parshuram R. 5.M/s Reliable A2Z Solutions P.L. 6.

M/s.Shivam Developers 7.M/s Singo Engineering India

P.L. 8. M/s Suvidha Services.  

L1 PPD/M-II/Road Mint/ T-77

/2021 DT.27.12.2021

M/s S. R. Gharat 22,19,443.80 04.05.2023 04.05.2022 NYA Work  is in progress.

36 PPD/BFC/T-04/2022 

dt.17/01/2022

Construction of Business Facilitation

Center

E-Tender 19.01.2022 Two Bid 14.02.2022 16 14 Nos. - 1. M/s. Kimaya Engineers Pvt. Ltd. 2. M/s. Vijay

Construction 3. M/s. Prime Civil Infrastructure Pvt. Ltd. 4.

M/s. Srico Project Pvt. Ltd. 5. M/s. J.M.Mahatra Infra

(JV) 6. M/s. Progressive civil construction co. Pvt. Ltd. 7. M/s.

Ajawni Infrastructure Pvt. Ltd. 8. M/s. Eagle Infra India Ltd. 9. M/s.

DEV Engineers Pvt. Ltd. 10. M/s. AE - Infraprojects

Pvt. Ltd. 11. M/s. Kalpana Struct Con Pvt. Ltd. 12. M/s. DK

Infrastructure Pvt. Ltd. JV 13. M/s. R and B Infra Project Pvt. Ltd.

14. M/s. Capacite Engineering Pvt. Ltd. 

02 Nos. - 1.  M/s. Mahavir Road and Infrastructure Pvt.

Ltd.     2. M/s. Kanwar Enterprises Pvt. Ltd.

L1 PPD/BFC/T-04/2022 dated

31.03.2022

M/s. DEV Engineers 23,19,17,335.27 31.05.2024 28.04.2022 NYA Work is in Progress

37 PPD/PFC/T-37/2021 

dt.6/7/2021

Construction of Port Facilitation

Center

E-Tender 09.07.2021 Two Bid 13.09.2021 13 10 Nos. - 1. M/s. AE - Infraprojects Pvt Ltd 2. M/s.

K B A Infrastructure Pvt Ltd AND M/s. DK Infrastructure Pvt. Ltd. JV

3. M/s. Ajaydeep Infracon Pvt Ltd 4. M/s. Kalpana Struct

Con Pvt Ltd 5. M/s. Shubham EPC Pvt Ltd 6. M/s. DEV Engineers

7. M/s. R and B Infra Project Pvt Ltd . 8. M/s. Sanghvi Realtors JV

with M/s. Sheth Construction 9. M/s. Spectrum Infrastructure

10. Capacite Engineering Pvt Ltd

03 Nos. - 1.      M/s. ANS Construction Pvt Ltd 2. M/s.

Crescent Construction Co. 3. M/s. D Thakkar

Constructions Pvt Ltd

L1 PPD/PFC/T-37/2022/03 

dated 06.01.2022

M/s. Capacite Engineering Pvt

Ltd and M/s. Capacit'e

Infraprojects Ltd. (JV)

26,31,33,830.21 28.02.2024 21.01.2022 NYA Work is in Progress

38 PPD/M-II/Inside Port

Horti. /T-19 /2022

DT.05.04.2022

Maintenance of

Arboriculture/Horticulture works

inside Custom Bound area of JN Port

(2022-23)

E-Tender 06.04.2022 Two Bid 18.04.2022 4 01 No. - 1) Savarkhar Prakalp Grasta Majoor Sahakari Sanstha

Ltd. 

03 Nos. - 1.M/s. OM Shiv Prakalpagrastha Majoor

Sahakari Sanstha 2) M/s. Jagruti Mazdoor Kamgar

Sahakari Sanstha Ltd. 3) M/s. Shanteswari Nahva -Seve

P.P.M.S.S.Ltd.

L 1 PPD/M-II/Inside Port Horti.

/T-19 /2022 /477

DT.31.05.2022

M/S Savarkhar Prakalp Grasta

Majoor Sahakari Sanstha Ltd. 

1,63,77,200/- 31.05.2023 01.06.2022 NYA Work is in Progress

39 PPD/M-II/ Road Maint/T-

14 /2022    23.03.2022

Repairs & resurfacing to Pay &

Parking area No-02 with Paver block

at J N Port.

E-Tender 28.03.2022 Two Bid 28.04.2022 13 08 Nos. - 1) M/s. Classic Infra engineering Pvt. Ltd. 2)

M/s. J M Mhatre Infra Pvt. Ltd. 3) M/s. K. N. Gharat Co. 4)

M/s. Manoj infracon pvt. Ltd. 5) M/s. Naveen Merico

Engineering Co. Pvt. Ltd. 6) M/s. P. P. Kharpatil Const. Pvt. Ltd.

7)   M/s. V P Infratech  8) V.S.Patil                                          

05 Nos. - 1) M/s. B. R. Thakur 2)   M/s. Darya sagar

enterprises 3)   M/s. Shree Construction 4)

M/s. Piyush Enterprises 5) M/s. Shreeyash

Construction

L1 PPD/M-II/ Road Maint/T- 14

/2022   /1012 28.10.2022

M/s Classic Infra Engineering

Pvt. Ltd.

3,35,11,897.97 12.04.2023 15.11.2022 NYA Work is in Progress

40 PPD/M-II/Arterial Road/ T-

06/2022/509 

dt.21.01.2022

Upgradation of arterial road from

Liquid Carge Jetty Road Junction to

North Gate Complex . 

E-Tender 25.01.2022 Two Bid 22.02.2022 10  01  No. -  1) P. P. Kharpatil Construction Pvt. Ltd. 09 Nos. - 1) Zak Infraprojects Pvt. Ltd 2) Shree

Construction. 3) Navin Merico Engineering Co. Pvt. Ltd.

4) Niraj Cement Structurals Ltd. 5) Vishal Construction.

6) M. B. Brothers. 7) P. D. Infraproject Pvt. Ltd. 8) Thakur

Infraprojects  Pvt. Ltd. 9) J.M. Mhatre Infra Pvt. Ltd. 

L 1 PPD/M-II/Arterial Road/ T-

06/2022/509 dt.07.06.2022

M/S P.P.Kharpatil Construction

Pvt. Ltd.

18,22,24,486.62 21.06.2023 07.06.2022 NYA Work is in Progress

41  PPD/M-II/Fencing/ T - 

18/2022 /748  DT 

05.04.2022

Repair of ISPS Fencing/Compound

wall At VTMS Tower Road & Landing

Jetty Road.

E-Tender 06.06.2022 Two Bid 26.06.2022 11 08 Nos. -  1) M/s. K. N. Gharat & Co.

2) M/s. Aakar Engineers and Contractors 

3) M/s. Sadanand Engineering Works

4) M/s. CGS Construction

5) M/s. Pal Buildcon

6) M/s. V. S. Patil

7)   M/s. M. B. Thakur

8)   M/s. Reliance Construction

03 Nos. -  1. M/s. Shivam Developers

2. M/s. Darya Sagar Enterprises

3. M/s. CIS Global Infratech Pvt Ltd

L 1  PPD/M-II/Fencing/ T - 

18/2022 /748  DT 

22.08.2022

M/S M.B.Thakur 92,61,299.79 28.08.2023 22.08.2022 NYA Work is in Progress

42 PPD/M-II/AMC Rolling 

Shutter/ T-105 /22 DT. 

30.09.2022

Annual Maintenance of Rolling

Shutter in JNPCT (2022-23)

E-Tender 12.08.2022 Two Bid 01.09.2022 6 04 Nos. - 1) M/s C. G. S. Construction. 2)

M/s Azad Rolling Shutter and Construction . 3) M/s Sadanand

Engineering Works.    4) M/s Piyush Enterprises.                                     

02 Nos. - 1) M/s Aakar Engineers Contractors.          2) 

M/s Reliance Construction.

L 1 PPD/M-II/AMC Rolling 

Shutter/ T-105 /22/1086 DT;               

17.11.2022

M/s Sadanand Engineering

Works

70,03,612.85 01.12.2023 02.12.2022 NYA Work is in Progress

43 PPD/M-II/Boom Barrier/t-

44/2023 DT. 14.09.2022

Annual Maintenance of Boom

Barriers in Custom Bound area of

JNPA (2022-23)

E-Tender 16.09.2022 Two Bid 26.09.2022 4 01 Nos. - 1. M/s. C.G.S. Construction 03 Nos. - 1. M/s. Enterprising Enterprise LLP      2. M/s. 

Sadanand Engineering Works                                                                               

3. M/s. Reliance Construction

L-1 PPD/M-II/Boom Barrier/t-

44/2023 DT. 05.12.2022

M/s. C.G.S. Construction 78,56,472.00 20.12.2023 21.12.2022 NYA Work is in Progress

All the works/ consultancy & other contracts in progress as per the prescribed monetory limits have been reported in the report.


