
Monthly Report of On-going Contracts / Works

Department / Section : M&EE/ Materials (Projects)  
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Tender 

No.

Item / Nature of 

work

Mode of 

Tender 

Enquiry

Date of 

publication 

of NIT

Type of 

Bidding 

(Single/T

wo Bid)

Last date of 

receipt of 

Tender

Nos. 

Tenders 

received

Nos. & 

Names of 

Parties 

qualified 

Nos. & 

Names of 

Parties 

not 

qualified 

Whether 

contract 

awarded to 

lowest 

tenderer 

evaluated 

L1

Contract 

No. & Date

Name of 

Contractor

Value of 

Contract

Scheduled 

date of 

completion 

Actual date 

of start of 

work

Actual date 

of 

completion

Reason for delay 

Two            

1.M/s 

Angelique 

Internation

al Limited, 

New Delhi

Two             

1.BNC 

Power 

Projects 

Limited, 

Pune

2.Tesla 

Transform

ers 

Limited, 

Bhopal

One One

M/s Tata 

Consulting 

Engineers, 

Pune.

M/s 

IRClass 

System 

and 

solutions 

Pvt. Ltd. 

Mumbai

Month : November - 2020.

Site Survey 

commenced 

from 

29.08.2018

Work is in 

progress & 

93.6% 

completed 

as on Nov 

2020.

Work is in 

progress of 

contract 

awarded to 

M/s 

Angelique

Two

The works are 

delayed in the 

contrtaucl 

compeltion time  

due to delay on 

the part of the 

contractor.  

JNP/M&E

E/US/EM/

SEZ 

POWER/2

018/E-

258.

Providing power 

supply to JNPT 

SEZ- Design, 

Supply, 

Installation, 

Testing and 

Commissioning 

(DSITC) of 220 KV 

DC overhead line 

on DC 

transmission 

towers and 

Establishment of 

220 KV AIS/33KV 

GIS sub-station.

E-tender 21.03.2018 Two bid 08.05.2018, 

after 

extension

Four Yes LOA  No. 

JNP/CM(M

&EE)/JNPT-

SEZ/LOA-

Angelique/

2018/44, 

dtd. 

31.07.2018. 

M/s 

Angelique 

Internation

al Limited, 

New Delhi

Rs. 

49,80,32,925/-

31 July, 

2019

2.Siemens 

Limited, 

Mumbai

JNP/M&E

E/SEZ 

POWER/

PMC/201

8/E- 256

E-tender 25.01.2018 Two bid 05.03.2018Project 

Management 

Consulting 

Services For 

Monitoring The 

Works Of 

Providing 50 

MVA Power 

Supply At 220 

KV For JNPT 

SEZ.

Yes JNP/M&EE

/EM/PMC-

SEZ/2018/

10, dtd. 

17.05.201

8.

M/s Tata 

Consulting 

Engineers, 

Pune.

Rs. 

2,38,36,000/- 

with GST @ 

18%.

Completion 

date as per 

the 

completion 

of SEZ 

power 

supply 

work 

awarded to 

M/s 

Angelique

17.05.2018.


