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delay if any

i. M/s.  RKEC Projects Ltd.  

ii. M/s. J M Mhatre Infra Pvt Ltd,

iii M/s. Ferro Concrete Construction 

(I) Pvt. Ltd

i.M/s. Highway Engineering 

Consultant 

ii. M/s. Composites Combine 

Technocrats Pvt.Ltd.  

iii. M/s. Creation Engineers Pvt. Ltd.

i. M/s. J M Mhatre Infra Pvt Ltd,  

ii M/s.  JMC Projects India Ltd,

iii. M/s. J Kumar Infraprojects Ltd, 

iv. M/s. ITD Cementation India 

Limited 

i.M/s. Blue Star Construction Co.

ii. M/s. P.D.Earthmovers, 

iii. M/s.  Manoj Infracon Pvt.Ltd

iv. M/s. N.G.Bhoir

M/s. Blue Star 

Construction Co.

Rs.2,95,67,000/- 07-07-2019 15/3/2019 completed completedTwo bid 

system

04.10.2018 6 M/s. K.N.Gharat & 

Co.

Yes PPD /Plan-

10017 

Scanner/201

9/274 dated  

26.02.2019.

Rs.127,45,39,869/- 15.03.2020 16.03.2017 15.03.2020 completed

4 PPD /Plan-

10017 

Scanner/2018/

T-19 dated  

15.09.2018.

Civil works in holding 

area adjacent to Drive 

through Container 

Scanner plot at JNPT.

E-    

Tender

19.09.2018

02.02.2017 4 N.A Yes PPD/Plan-

12037/ROBN

GC/2017/T-

62/                                               

1st March 

2017

M/s.J.M. Mhatre 

Infra Pvt. Ltd.

32 MONTH 18.10.2017 completed completed

1 PPD/Plan-

12037 

/ROBNGC/201

6/T-62 dt. 

21.12.2016.

Construction of fly over 

near to North gate 

complex on container 

road in JN Port. 

E-    

Tender

27.12.2016 Two bid 

system

3 N.A Yes PPD/M-I/Plan-

12037/PMCR

OBNGC/T-

11/ 2017 

/1299 04th 

Sept 2017

M/s. Composites 

Combine 

Technocrats 

Pvt.Ltd.  

Rs.2,75,58,900/-

15.04.2017 completed  completed 

2 PPD/M-I/Plan-

12037/PMCR

OBNGC/T-11/ 

2017 dated 

23.06.2017.

Project Management 

Consultancy Services 

for Construction of Fly 

Over near to North 

gate Complex on 

Container Road in JN 

Port.”.

MORTH 

shortliste

d 

agencies

       ----- Single 

Cover 

system

29.07.2017

M/s. T & T Infra Pvt 

Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Construction (I) 

Pvt. Ltd 

Rs. 82,95,90,919/- 14.10.2019

DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF  December 2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over 

at Y junction near Port 

Users Building in JN 

Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4
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v. M/s. K.N.Gharat & Co.

i. M/s. EGIS India Consulting 

Engineers Pvt. Ltd.,   

ii. M/s. CRISIL Risk and

Infrastructure Solutions Limited and

M/s. AECOM India Pvt. Ltd (JV)

iii. M/s. HOWE Engineering Projects

(I) Pvt Ltd. in JV with M/s. KPMG

Advisory Services Pvt. Ltd., 

iv. M/s. RODIC Consultants Pvt. Ltd

(RCPL) JV with M/s. TPF GETINSA

EUROESTUDIOS S.L.,

v. M/s.TATA Consulting Engineers

Ltd and M/s. Pricewaterhouse

Coopers Pvt. Ltd.

6 PPD/M/Maint./

T-75/2015/

Day to day Civil 

Maintenance work of 

Port Township for the 

year 2015-16. 

(Extension up to 

January 2019)

E-    

Tender

10.03.2015 Two bid 

system

09.04.2015 03 Nos.  03 Nos.                  i) M/s. C.G.S. 

Construction           ii) M/s. Vishal 

Civil Engineering Pvt. Ltd.                    

iii) M/s. Mahesh Construction 

02 No.                 i) 

M/s .       Vishal Civil 

Engineering Pvt. Ltd.             

Ii) M/s. Mahesh 

Construction

Awarded 

to     L-1

PPD/M/Maint.

/T-

75/2015/1084

, dtd. 

18.08.2015

M/s. C.G.S. 

Construction

Rs. 1,09,87,225/-  01.08.2015 New awarded 

last 3 months

27,60,000/- 36 Month 07-01-2019 work is in 

progress

Assigment 

will be 

forclosed

HORTICULTURE WORKS

30.10.2018 5 N.A Yes PPD/M-I/IWAI-

PMC/T-09 ( R

) /2019/611

DT. 

30.05.2018

iv. M/s. RODIC

Consultants Pvt.

Ltd (RCPL) JV

with M/s. TPF

GETINSA 

EUROESTUDIOS 

S.L.,

1 PPD/M-I/IWAI-

PMC/T-09 ( R

) /2018 DT.

30.05.2018

APPOINTMENT OF

CONSULTANCY FIRM

FOR CREATION OF

PROJECT 

MANAGEMENT UNIT

(PMU) FOR

DEVELOPMENT OF

NATIONAL 

WATERWAYS IN

MAHARASHTRA AT

JN PORT.

E-    

Tender

30.05.2018 Two bid 

system

M/s. Blue Star 

Construction Co.

Rs.2,95,67,000/- 07-07-2019 15/3/2019 completed completedTwo bid 

system

04.10.2018 6 M/s. K.N.Gharat & 

Co.

Yes PPD /Plan-

10017 

Scanner/201

9/274 dated  

26.02.2019.

4 PPD /Plan-

10017 

Scanner/2018/

T-19 dated  

15.09.2018.

Civil works in holding 

area adjacent to Drive 

through Container 

Scanner plot at JNPT.

E-    

Tender

19.09.2018
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1 PPD/M/TS/Co

ns/Sec.I&III/T-

114/2019 

Dated 

03.05.2019

Conservancy works in 

Port Township at Sec 

I&III (Residential & 

Public Buildings) for 

the year 2019-20.

E-    

Tender

06.05.2019 Two bid 

system

28.05.2019 02 Nos. 02 No.           i) M/s .Om Shiv 

Prakalpagrastha Majoor Sahakari 

Sanstha Maryadit         Ii) M/s. 

Prakalpagrastha Majoor Sahakari 

Society Ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Tender 

Process for 

Next Year

2 PPD/M/TS/Co

nservancy/Sec-

II/T-111/2019

Conservancy works in 

Port Township at Sec 

II (Residential & Public 

Buildings) for the year 

2019-20

E-    

Tender

25.03.2019 Two bid 

system

15.04.2019 02 Nos. 02 No.        i) M/s .Om Shiv 

Prakalpagrastha Majoor Sahakari 

Sanstha Maryadit                    Ii) M/s. 

Prakalpagrastha Majoor Sahakari 

Society Ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Tender 

Process for 

Next Year

2 PPD/M/TS/ 

Garbage/T-

114/2019

Removal of Garbage

from open spaces in

JN Port Township area

for the year 2019-20

E-    

Tender

24.05.2019 Two bid 

system

26.12.2019 06 Nos. 02 Nos. i) M/s. Khandoba

Prakalpagrastha Majoor Sahakari

Kamgar Sahakari Society Ltd. ii) M/s.

Sawark- har Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

04 Nos.  i) M/s. Diwa 

Civil Contractor 

Corporation Pvt. Ltd., 

ii) M/s. Blue Star 

Security & Facility 

Services, iii) M/s. K.K. 

Carriers, iv) M/s. 

Pritam Pramod Priti 

Patil

Awarded 

to     L-1

PPD/M/TS/G

arbage/T-

114/2020/283 

, dtd.

20.02.2020

M/s. Khandoba

Prakalpagrastha 

Majoor Sahakari

Kamgar Sahakari

Society Ltd.          

26,50,440/- 28.02.2021 01.03.2020 28.02.2021 work is in 

progress

3 PPD/M/TS. 

Dustbin /T-

121/2019 

Lifting of garbage from

dustbins in JN Port

Township area for the

year 2019-20

E-    

Tender

10.09.2019 Two bid 

system

27.09.2019 04 Nos. 02 Nos. i) M/s. Shree Sai

Samarth Enterprises

ii) M/s. Daulat Construction

02 No.                 i) 

M/s .Pritam M. 

Gharat, ii) M/s. D-AR 

Enterprises

Awarded 

to     L-1

PPD/M/TS. 

Dustbin/T-

121/2019/223  

, dtd.

19.12.2019

M/s. Daulat

Construction

28,53,408/- 31.12.2020 01-01-2020 31.03.2021 work is in 

progress

ii M/s. Kalpana Struct - Con. Pvt.

Ltd.

iii. M/s. PCCCPL - HIL JV

iv. M/s. Quality Heightcon Pvt. Ltd.

M/s. PCCCPL -

HIL JV

28,07,40,147.57  

+ GST

24.01.2020 24.05.2018 work is 

completed 

on 

23.01.2020

Completed17.11.2017 5 i. M/s. Puranik Builders Pvt. Ltd. i. JMMIPL - SBD JV Yes PPD/Shiv-

Smarak/T-

01(R)/2017/6

53 dtd.

09.05.2018

5 PPD/Shiv-

Smarak /T-

01(R)/2017 

dtd. 

29.09.2017

Architectural Planning, 

Designing and 

Construction for 

Development of 

Garden    Including 

Recreational Facilities 

and Shiv- Samarth 

Smarak in 12.5% 

Scheme for PAP’s

E-    

Tender

24.10.2017 Two bid 

system
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4 JNPT- 

SEZ/PSC/T-04 

dt. 18.04.2019

Empanelment of

Project supprot

consultats for

providing master

plannig suppport to the

special plannig

Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid 

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s Rodic

Consultants Pvt.Ltd. 3) Rudrabhishek 

Enterprises Ltd.4) M/s Srei

infrastructure Finance Ltd. 5) M/s

VK:U Urban LLP. 6) M/S DDF

Consultants Pvt. Ltd. 7) Design And

Planning Counsel Pvt. Ltd. 8) M/s

Smec international Ltd. 9) M/s

Voyants Solutions PVT. Ltd. 10)The

Team 1 Architects P. L.

NA Awarded 

to L1 

Bidder

JNPT- 

SEZ/PSC/T-

04 dt.

24/10/2019

M/s The Team 1

Architects Pvt Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 Work is in 

progress

5 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of

Project facilitation on

Agency for providing

facilitation support of

JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid 

System

05-06-2019 3 1) Moon SEZ Con. 2) Econamic Law

Practice 3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon SEZ

Con.

84,00,000/- 24 Months 05.02.2020 5.04.2022 work is in 

progress

3 PPD/M-

III/Building 

Maint./T-

08/2019 

dt.25.04.2019

Civil Maintenance work

of Port User Buildings

(PUB)       2019-20

E-Tender 30.04.2019 Two bid 

system

20.05.2019 2 02

1. M/s Anil Construction

2. M/s Shivam Developers

NA Yes PPD/M-

II/Building 

Maint/ T-

08/2019/205 

dated 

20.09.2019

M/s Anil

Construction

36,49,690/- Six months 08-05-2019 02-05-2020 work is 

completed

3 PPD/M/SEZ-

Pipeline/T-

09/2019 

dt.02.05.2019

Providing and Laying

pipeline for

Watersupply to SEZ at

JNPort area

ONLINE 03.05.2019 Two bid 

system

24.05.2019 4 04 - 1)

M/s. Kalpataru Engineers &

Contractors Pvt.Ltd. 2) M/s.

Sukhmani Construction Pvt.Ltd 3)

M/s. R.K.Patil 4) M/s.

Hindustan Construction Corporation 

NA YES PPD/M/SEZ-

Pipeline /T-

09/2019/1039 

dated. 

16.08.2019

M/s Kalpataru

Engineers and

Contractors Pvt

Ltd

1,53,97,600/- 5 Months 10-01-2019 31.03.2020 Work in 

Progress
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6 PPD/M-

II/Road/T-10 

/2019 

dt.08.05/2019

Repairs and

Resurfacing at villages

in Vicinity of JNPort

E-    

Tender

01-06-2020 Two 27/01/2020 6 M/.s. Arcoma ii) M/s. K.N. Gharat &

co. Iii) M/s. Mansi Construction

iv) P.P. Kharpatil v) Sai Krupa

Construction vi) Shreeyash

Construction 

Arcoma  Shreeyash 

construction 

L1 PPD/M-

II/Road/T-10 

/2019 

dt.14/12/2020

M/s. Mansi

Construction

40,761,115/- 6 Months 29/05/2020 29/11/2020 Work in 

Progress. 

Delay due to 

COVID -19 

pandemic 

5 PPD/M-

II/TA/CPPI/T-

11 

dt.09.05.2019

Transaction Advisory

Survices for Selection

of operator for

Centralized Park

E-Tender 29.05.2019 single 29.05.2019 7 1) M/S Tandon Urban Solution P.L.2)

a'xykno Capital ServicesP.L.3) M/s

Resurgent India Ltd.4) M/s Crediable

Management & Const. P. L.5) M/s

CRISIL Risk and Infrastructure

Solution ltd. 6) M/s Jones Lang

LaSalle Property Consultants (I) p. l.

7) M/s Feedback Infra (p) Ltd.  

1) a'xykno Capital 

ServicesP.L.2) M/s 

Resurgent India 

Ltd.3) M/s Crediable 

Management & 

Const. P. L.4) M/s 

CRISIL Risk and 

Infrastructure 

Solution ltd. 5) M/s 

Jones Lang LaSalle 

Property Consultants 

(I) p. l. 6) M/s 

Feedback Infra (p) 

Ltd.  

L -1 PPD/M-

II/TA/CPPI/T-

11 

dt.09.05.2019

M/s Tandon Urban

Solution P. L.

21,96,000/- 3 Months 29/07/2019 28.10.2019 Work in 

Completed+R

82

7 PPD/M-I/PMC 

Karal Police

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services

for construction of

Police Station at Karal

Phata inJN Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System & Solution

P.L2) XPLORER Consultancy Serv.

P. L.3) Dredging Solution 4)

WAPCOS LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 

19.09.2019

M/s IRCLASS

system & solution

p.l.

70,00,000/- 42 months 19/09/2019 20.03.2023 Work in 

Progress

8 PPD/M-II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of

Seawall for Gharapuri

Island and Panje

village and boat

landing Jeffy Nhava

end under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid 

system

29.07.2019 2 2NOS 1)M/s Ferro Concrete

Construction (India) Pvt. Ltd.

2)RKEC Projects Limited

2NOS           1)M/s  

Ferro Concrete 

Construction (India) 

Pvt. Ltd.  2)RKEC 

Projects Limited

L1 PPD /M-

I/CER 

Works/T- 

15/2021/05 

dt. 

01.01.2021

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd

Rs. 41,00,97,845/- 24 months       ---       --- work order 

issued

9 PPD/M-

I/Maint/Gantry/

Rail/T-16 

24.05.2019

Operational solutions

for Rail Head

Realignment and

RMQC's on JNPT

Berth

9 PPD/M-

I/DPL/SURVE

YOR/T-

17/1.06.2019

Consultancy 

Services/survey for

little and legel search

of land in connection

with Dighi Port Ltd.

E-Tender 17.06.2019 Two bid 

system

17.06.2019 2 M/S Walmiki Surveyors &

Contractors P. L. 2) M/S Rane

Management Consultant P. L. 

      --- L1       ---       ---       ---       ---       ---       --- Tender is 

cancelled
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11 PPD/M-

II/Adm.Bldg./T-

18/2019 

04.06.2019

Project Management

consultancy services

for Renevation of

Administration 

Building,Sheva at

JNPT

9 PPD/DM/Road

/T-

19/2019/dt.06.

06.2019

Annual maintanance of 

Road out side Custom

bound  area 2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal Construction

2)V.S.Patil

1) Shreeyash  Cont. L1 PPD/DM/Roa

d/T-19 

/2019/dt.24.0

9.2019

M/s Vishal

Construction 

1,88,78,029.05 24 Months 23/10/2019 22-10-2021 work is in 

progress

10 PPD/Mgr./Yard 

Fencing/T-

21/Dt.10.06.20

19

Providing & erection

chain link fencing to

container stack yards

inside custom bound

area of JNPort

E-Tender 13-06-2019 Two bid 

system

26-06-2019 3 03 Nos. : 1) M/s. Manoj Infracon Pvt.

Ltd. 2) M/s. Shivam Developers. 3)

M/s. Sadanand Engineering Works. 

NA Awarded 

(L1)

PPD/M-II 

/Yard 

Fencing/T-

21/2019/356, 

dt. 

25/10/2019

M/s. Shivam

Developers

Rs. 83,86,790/- 03 Months 11-01-2019 02-01-2020 Work is 

completed

9 PPD/TEFR/CB 

Area/T-22 

dt.20.08.2019

Consultancy services

for techno-Economic

Feasibility report for

aptimal utilization of

back area of Coastal

Berth at JNPT

ONLINE 21/06/2019 Two bid 

system

31/07/2019 3 1) WAPCOS Ltd. 2) M/s. Voyants

solution Pvt. Ltd. 3) M/s Tractebel

Eng. Pvt. Ltd

1) WAPCOS Ltd. 2) 

M/s. Voyants solution 

Pvt. Ltd. 3) M/s 

Tractebel Eng. Pvt. 

Ltd

Awarded 

to L1 

Bidder

PPD/TEFR/C

B-Area/T-

22/2019/Dt.2

1.06.2019

WAPCOS Ltd. 52,00,000/- 03-06-2020 09-06-2019 work is in 

progress

Meeting with 

JNPT got 

deleyed due 

to COVID-19  

10 PPD/M-

I/Outside 

Port/Hort./T-

24/2019 

dt.27.06.2019

Maintenance of

Arboriculture 

/Horticulture works

outside custom bound

area of JNPort 2019-

20

ONLINE       ---       ---       --- 3 1) Jagruti Majoor Sahakari Sanstha

Ltd 2) Mhaiseshwar Mahila Berojagar

Sah. Sanstha 3) Sawarkhar 

      ---       --- PPD/M-I/ 

Outside 

Port/Hort.I/T-

24 /2020/306

dt. 

26/02/2020

M/s Jagurti Majoor

Sahakari Sanstha

Ltd.

1,53,50,504.44 One Year 15/3/2020 15/03/2021 work is in 

progress

11 PPD/MI TS-

Horti/Part-I /T-

25 (R )

/2019/dt. 

27.06.2019

Development/maintena

nce of Horticulture

/Arboculture works at

JN Port Township at

Sec I &III /2019-20

Part -I

E-    

Tender

27.06.2019 Two bid 

system

16.12.2019 2 04 Nos. i) M/s Creative Business

Associates, ii) M/s. Sawarkhar

Prakalpagrastha Majoor Sahakari

Sanstha Ltd. , iii) M/s. New Park

Suns Garden, iv) M/s. M.N. Kalbhor

02 Nos. i) M/s. Diwa 

Civil Contractor 

Corporation Pvt. Ltd., 

ii) M/s. Green Land 

Developers

Awarded 

to L1 

Bidder

PPD/M/TS.Ho

rti/PART -I/T-

25 (R)

/2020/110 

Dtd. 

21.01.2020

M/s Creative

Business 

Associates

2,26,95,297.94 31.01.2021 02-01-2020 31.01.2021 Work is in 

progress

12 PPD/MITS-

Horti/Part II/T-

26/2019/ dt.

27.06.2019

Development/maintena

nce of Horticulture

/Arboculture works at

JN Port Township at

sec II/2019-20 Part -II

E-    

Tender

27.06.2019 Two bid 

system

19.07.2019 2 1) M/s Sawarkhar prakalpgrast

Majoor Sahakari Sanshtha Ltd. 2)

M/s Sheva Port Yuva Sanghatana

N. A Awarded 

to L1 

Bidder

PPD/MITS-

Hor./Port II/T-

26/2019/1373 

dt.31.10.2019

M/s Sawarkhar

prakalpgrast 

Majoor Sahakari

Sanshtha Ltd. 

1,67,59,998.16 31/10/2020 01.11.2019 31.01.2021(

Ext.)

Work is in 

progress

13 PPD/M-I/ 

inside Port/

Hort./ T-27/

2019, dt.

27.06.2019

Maintenance of

Arboriculture 

/Horticulture works

inside custom bound

area of JNPort 2019-

20

E-    

Tender

29/06/2019 Two bid 

system

29/07/2019 5 i) Shivam Developers ii) New park

Sun Garden iii) R.K.Patil iv) Sai

Samarth Enterprises v) M/.s

Reflecation

N. A Awarded 

to L1 

Bidder

PPD/M-I/ 

inside 

Port/Hort.I/T-

27 

/2019/1364 

dt. 

31/10/2019

M/s. New park Sun 

Garden 

1,14,61,972.63 12 Months 15/11/2019 31/10/2020 Work is 

extended
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o bid 
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12 PPD/M-I/Crush 

Barrier/Jetty 

Road/2019/T-

28 

dt.28.06.2019

Providing and Fixing

Metal beam crash

Barrier along landing

Jetty road in JN Port

E-Tender 01.07.2019 Two bid 

system

22.07.2019 4 2NOS 1)M/s CGS Construction 2)

M/s Advance Geotech &

Construction

2NOS 1)M/s CGS 

Construction 2) M/s 

Advance Geotech & 

Construction

Awarded 

to L1 

Bidder

PPD/M-

I/Crash 

Barrier/Jetty 

Road/T-

28/2019/1234 

dated 

15.11.2019

M/s. Advance

Geotech &

Construction

37,83,330/-       --- 30/11/2019 30.07.2020 Work is 

completed

14 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.201

9

Selection of

Independent engineer

for providing

engineering 

Consultancy Services

for "Development of

fourth Container

Terminal at JN Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -Phase

II"

ONLINE 04.07.2019 Two bid 

system

20.08.2019 10 04 - 1) LEA

Associates South Asia Pvt. Ltd

(Lasa), in JV with Stup Consultants

Pvt. Ltd (STUP ) Mumbai

2) Egis India Consulting Engineers

Pvt. Ltd

3) AECOM Asia Company Ltd. (Lead

Member) in consortium with M/s.

URS Scott Wilson India Pvt Ltd.

4) SMEC International Pty. Ltd. in JV

with Jurong Consultant India Pvt. Ltd

and Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in consortium

with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt. Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA EUROESTUDIOS

S.L. in association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers Austria

GmbH in consortium with ILF

Consulting Engineers (India) Pvt. Ltd. 

      1) SGS India Pvt. 

Ltd. in consortium 

with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel 

Engineering Pvt. Ltd.

4) Hill International 

Project Management 

(India) Pvt. Ltd.

5) TPF GETINSA 

EUROESTUDIOS 

S.L. in association 

with TPF Engineering 

Pvt. Ltd. India

6)  ILF Consulting 

Engineers Austria 

GmbH in consortium 

with ILF Consulting 

Engineers (India) Pvt. 

Ltd. 

Awarded 

to L1

PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 

18/12/2019

M/s. Egis India

Consulting 

Engineers Pvt.

Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in 

progress

15 PPD/M-II/CT 

Canteen 

Renovation/19

/T-31 

dt.09.07.2019

Renovation of Canteen 

and shift in charge

Office building inside

Custom Bound area at

JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil Infra

Project Pvt. Ltd. 2) M/s. Avtar Interior

Pvt. Ltd. 3) M/s. Seth Construction.

03 Nos. : 1) M/s. Arch 

Sunil Infra Project 

Pvt. Ltd. 2) M/s. Avtar 

Interior Pvt. Ltd. 3) 

M/s. Seth 

Construction.

Awarded 

to L1

PPD/Mgr-

II/CT Canteen

Renovation 

/2019/1347 ,

dt. 

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

11.07.2019 Extended 

date May 

2021

Work is in 

Progress

16 PPD/Mgr./Cra

ne Rail/19 T-

32/dt.16.07.20

19

Repairs and

Maintenance of Crane

rail RTGC turning pad

duct and

Miscelleneous works in

JNPT

E-Tender 18-07-2019 Two Bids 07-09-2019 04 Nos 03 Nos. 1) Manoj Infracon Pvt. Ltd.,

2) M/s. Sadanand Engineering

Works., 3) M/s. V.R. Engineering

Construction

01 No. M/s. Om 

Power System

Awarded 

to L1

PPD/M-II/AM 

Turning 

Pad/T-

32/2019/1553

, dt.

07/12/2019

M/s. Manoj

Infracon Pvt. Ltd.

 58,71,813.73 12 Months 22.12.2019 7.12.2020 Work is in 

Progress

20 PPD/M-

I/Demolation/T-

33/dt.19/07/20

19

Purchase demolition of

RCC stucture at House

No. 299 Jaskhar

Village, Tal -Uran,Dist -

Raigad.

E-tender 07.12.19 Single 23.12.2019       ---       ---       --- Awarded 

to L1

JNP/PPD/Dm

/Demolition 

/2020/55dt. 

2.1.2020

M/s. Hitakshi

Enterprises

8,380/- 21 days       --- 31/01/2020 Work 

Complted



SR.No. Tender No. Item/Nature of work Mode of 
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18 JNP/PPD/War

dha/La T-

34/dt.24.07.20

19

Allotment of land to

Maharashtra Metro

Rail Corporation Ltd.

(MMRC) appointment

of Agency for

prepation of land

acquisition proposal

E-tender 29.08.2019 Two bid 

system

11.09.2019 2 1) M/S Dhruv Consultancy Services

Limited.2) Qmax Techno Consultant

pvt.ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Deferred

17 PPD/M-

I/SEZ/19/T-36 

dt.7.08.2019

Widening of storm

water Nallah passing

through SEZ area at

JNPT

ONLINE 7.08.2019 two bid 29.08.2019 5 04- 1) M/s

P.D.Infraproject Pvt. Ltd.

2) M/s Manoj Infracon Pvt. Ltd.

3) M/s Bagaria Infratech Pvt. Ltd. 

4) M/s Shreeyash Construction 

1 Nos. K.N.Gharat 

&Co.

YES PPD/M/SEZ-

Nallah/T-

36/2019/2020

/2 dt.

01/01/2020

M/s. PD

Infraproject Pvt.

Ltd.

2,10,24,500/- 6 Months 01.01.2020 15.11.2020 

(Ext.)

Work is in 

progress

23 PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.2019

Maintenance of Mango

Orchard on Sheva Hill

area of JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman Gharat

2) M/s Kisan G Gharat 3) M/s

Laxman K Patil

3Nos. 1)M/s Eknath 

Waman Gharat 2) 

M/s Kisan G Gharat 

3) M/s Laxman K 

Patil

      --- PPD/M-

I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth Waman

Gharat

 3,96,484.11       ---       ---       --- Revenue 

work

18 JNP/PPD/Roa

d/19 T-38

dt.16/08/2019

Appointment of

Consultant for

preparation of Detailed

project report (DDR)

for up gradation of

Roads and drainage

system outside custom

bound area at JN Port

ONLINE 16.08.2017 Two Bid 16.09.2019 19 1)M/s MaRS Planning & Engineering

Ser.P.L. 2) Amaind Consulting P.

L.3) WAPCOS Ltd.4) Composite

Combine Technocrafts P.L.5)

Mahimtura Consultants P. L.6) Q-

Max Techno Consultants P.L.7)

Dhruv Consultancy Services Ltd.8)

Tandon Urban SolutionP. L.9)

IRCLASS Systems and solution P.

L.10) AAKAR Abhinav Consulting

P.L.11) Choice Consultancy Services

P. L.12) Caritas Infra Consulting P.

L.13)Fortress Infracon Ltd.14)GPS

Technologies P.L.15)Infrastructure

Development Consultants

(IDC)P.L.16)REAL Strength

Infrastrucuture 17) The Nisarga

Consultancy18) Velciti Consulting

Engg. P. L.19) Pentacle consultants

(I) P.L.      

1)M/s MaRS Planning 

& Engineering 

Ser.P.L. 2)   

WAPCOS Ltd. 3)  

Mahimtura 

Consultants P. L.4) Q-

Max Techno 

Consultants P.L.5) 

Dhruv Consultancy 

Services Ltd 6)  

IRCLASS Systems 

and solution P. L.7) 

AAKAR Abhinav 

Consulting P.L. 8) 

Choice Consultancy 

Services P. L. 9) 

Caritas Infra 

Consulting P. L. 

Yes JNP/PPD/Ro

ad/19 T-38

/2020/03dt.01

/01/2020

M/s Q-Max

Techno 

Consultants P.L.

27,27,000/- 15.05.2020 01.05.2020 Draft DPR 

submitted 

intime 

DPR discuss 

and approval 

by Board in 

its  meeting 

held on 

8/10/2020 

DIB is sent to 

MOS. 

19 PPD/M/Shed/ 

19 /T-39

dt.17/08/2019

Construction of shed

and other facilities for

Gate automation in

survey point near

North gate complex at

JN Port

E-Tender 20.08.2019 Two BID 09.09.2019 7 1) M/s Kailashchandra Dilipkumar

Cont. P. L. 2) M/SMonoj Infra. P.L

3)M/s Rantnashree Const. Co.   

1) M/s A. V. 

Contractors & 

Engineers P. L. 2) 

M/s Shreeyash 

Contrction 3)M/S 

Aakar Engineers 

Cont.4)M/S ARCOMA  

Awardes 

L1

PPD/M/Shed/

19 T-39

dt.17/08/2019

M/s.  Monoj Infra 4,25,00,000/- 6 Months 03-10-2020 09-10-2020 work is 

completed

19 PPD/M-

I/TEFS/JNPT/

T-40 

dt.17/08/2019

Techno Economic

Feasibility study for

incrase in development 

Span from 20m to 30

m at JNPCT.

Consulta

ncy

Short Listed 

Biders 

through IPA

Two Bid 26.09.2019 03 Nos. M/s CRISIL Risk and Infrastructure

Solutions Ltd. M/s WAPCOS

Limited M/s Voyants Solutions 

N.A. Awardes 

L1

JNPCT/Rail-

span/2019/13

98 

dt.06.11.2019

M/s Crisil Risk and

infrastructure 

Solutions Limited

24,50,000/- 21.05.2020 20.11.2019 Report 

submited in 

June 2020

work is 

completed

19 PPD/M-I/Earth 

Filling/T-41 

/2019 

dt.17.08.2019

Reclamation of

Balance back up area

of Coastal Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects Ltd,

N.G.Bhoir & Samudra JV 2) M/s

J.M.Mhatre 3) M/s Thakur

Infraprojects

3Nos. 1) M/s RKEC 

Projects Ltd, 

N.G.Bhoir & Samudra 

JV 2) M/s J.M.Mhatre 

3) M/s Thakur 

Infraprojects

Awardes 

L1

PPD/M-

I/Earth 

Filling/T-

41/2019/1598 

dt. 

17.12.2019

M/s. RKEC,

N.G.Bhoir and

Samudra JV

34,99,24,500/- 12 Months 15.05.2020 15.05.2021 Work in 

Progress

20 PPD/M-I/19 T-

42 

dt.27/08/2019

Annual maintenance

contract of Water

supply network at JN

Port (2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction 2)M/s.

C.G.S. Contruction 3) M/s. S.P.

Conturction

1 )M/s D.K. 

Contruction 2)M/s.  

C.G.S. Contruction 3) 

M/s. S.P. Conturction

Awardes 

L1

PPD/M-

I/WS/T-

42/2019

S.P. Conturction 1,26,61,153.52 1 Year 02.01.2020 31.01.2021 work in  

progress
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21 PPD/M-I/PUB 

Road/Plan/120

28/19/T-43 

dt.05/09/2019

Construction of Road

behind JNCH-PUB in

JN Port

E-Tender 09-09-2019 Two Bid 10-02-2019 6 1) M/sManoj Infracon Pvt. Ltd. 2)

M/s.Thakur Infracon Pvt.Ltd. 3)

M/s.P. P. Kharpatil Contn. Pvt. Ltd.

4)M/s. Ferro Concrele Const. Pvt.Ltd.

5)M/s. J. M. Mhatre Pvt. Ltd.

6)M/sAjwani infra. Pvt. Ltd.  

1) M/sManoj Infracon 

Pvt. Ltd.       2) 

M/s.Thakur Infracon 

Pvt.Ltd.          3) 

M/s.P. P. Kharpatil 

Contn. Pvt. Ltd.         

4)M/s. Ferro Concrele 

Const. Pvt.Ltd.           

5)M/s. J. M. Mhatre 

Pvt. Ltd.                

6)M/sAjwani infra. 

Pvt. Ltd.  

Awardes 

L1

PPD/ M-

I/PUB Road/

Plan-12028/t-

43/2019 

M/sManoj Infracon

P. 

17,82,78,150/- 8 months 02.12.2020 12.02.2021 

(Excl-1st 

June to 30th 

Sept.) 

Work in 

Progress

22 PPD/M-II 

Toilet/T-

46/2019 

dt.18.09.2019

Renovation work of

Sulabh Toilet outside

custom bound area in

JNPort

E-

Tender

18.09.2019 Two Bid 17.10.19 3 1) C.G.S.Contraction 2)Kum.

infratech. 3)D.B.infratech

      --- Awardes 

L1

PPD/M-

II/Toilet/T-

46/189 DT-

01.02.2020

M/S CGS

Contrrction

Rs.1,99,98,500/- 8 months 22.02.2020 22.02.2021 

(Excl-1st 

June to 30th 

Sept.)

Work in 

Progress

23 PPD/MII/Cons

ultancy for

swimming pool

amd allied

work/T-

47/2019

Consultancy Services

for setting up for

swimming pool and

allied works including

upgradation of existing

sports facilities at

JNPT Township

E-

Tender

27.09.2019 Two Bid 19.12.2019(

date of 

submission 

of tender 

was 

extended 3 

times)

3 1)M/s CP&DS Aspciates

2)MsNovnirman Development

Pvt.ltd.3)M/sVistar Architecht &

Planner 

      --- Awardes 

L1

PPD/M-

II/TS/Consult

ancy sports

/T-

47/2020/395 

dt. 

11.03.2020      

M/S CP&DS

Associates

Rs.28,75,000/- 6 Months 26.03.2020 25.09.2020 Work in 

Progress. 

Delay due to 

COVID -19 

pandemic 

24 PPD/M-

I/Landscaping 

/19 T-48

dt.24.09.2019

Development of New

Landscape and

Beautycreation of Port

Area (Phase -II

Township)

E-Tender 04.11.2019 Two Bid 25.11.2019 6 1)Gardeena Horticulture 2)

Agresense Landscape

1)Eurdeena 

Horticulture      2) 

Agresense 

Landscape

Awardes 

L1

PPD/M-

I/Landscaping 

/T-48 

/2020/277 dt.

20.2.2020

M/s. Gardeena

Horticulture

Rs.6,23,80,500/- 04.03.2021       ---       --- Work is in 

progress

25 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency to

support JNPT SEZ as

developer for

compliance of SEZ

ACT provision and

provide advices to

stake holders of JNPT

SEZ

E-Tender 3 Bids       ---       ---       ---       --- Awardes 

L1

JNPT/SEZ/S

EZ-Agency/T-

49/2019 dt.

25th OCT.

2019

M/s. Moon Sez

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28.01.2020 28.01.2022 Work is in 

progress

26 PPD/M-

I/Plan12028/R

CC culverls/T-

50/dtd.30/10/2

019

Construction of minor

bridge on PUB CFS

road and RCC Box

Culverts on other off

storm water, around

JN Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra Pvt.Ltd, ii.M/s

P.P. Kharpatil iii.M/s Thakur I.P.L.

iv.M/s Vishal Constrction v. M/s TEN

Constrction vi. M/s Ferro Cpmcrete

Const.  

Technical evalution 

under progress

L1 PPD/M-

I/Plan12028/

RCC 

culverls/T-

50/134 

dtd.27/01/202

0

M/s.J.M. Mhatre

Infra Pvt. Ltd

21,69,36,850/- 8 months 03.02.2020 02.03.2021 

(Excl-1st 

June to 30th 

Sept.)

Work in 

Progress
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27 PPD/M-I/Road 

Sign Board/T-

51 dated

31/10/2019

Providing and Fixing

Road Informatory Sign

Boards in JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd. 2) CBM

Industries Ltd. 3) Sakura Signs

Pvt.Ltd.

4 Nos. i) M/s

Dhingra Brothers

(India) ii) M/s

Subhash Enterprises

iii) M/s. Indulge Sign

and Graphics iv)

M/s. Kanakdhara

Infrastructure Private

Limited

L1 PPD/M-

I/Road Sign

Board/T-

51/2020/278 

dt. 

20.02.2020

M/s. Sakura Signs

Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03.06.2020 03.06.2021 work is in 

progress .

28 PPD/BFC/19/T-

52 Dtd.

29/11/2019

Selection of an

Architectural 

Construction for

Designing of JNPT's

Business Facilitation

Centre and Office

Premises

E-Tender 30.11.2019 Two Bid 30.12.2019       ---       ---       --- L1 PPD/Dry Port

PMIU/T-

52/772/ Dtd.

14/07/2020

M/s Enarch

Consultants 

Pvt.Ltd. 

Rs.90,00,000/- 9 Months 08.05.2020 05.05.2021 Work is just 

awarded

29 PPD/MGR-

II/Road 

Marking /T-53

/2019

Annual Maintenance of

Road lane Marking,

Furniture and Painting

work inside Custom

Bound area at JNPort

(2019-20)

E-Tender 12-02-2019 Two Bid 23/12/2019 4 M/s. Sakura Sign Pvt.Ltd ii) Subhash

Enterprises iii) Shreeyash Con. Iv)

Diwa Civil Cons. 

      --- Yes PPD/MGR-

II/Road 

Marking /T-53

/2020/299/13/

05/2020

M/s. Sakura Signs

Pvt.Ltd

2,33,32,204/- 12 Months 31.05.2020 31.05.2021 Work is in 

progress

30 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 

30/11/2019

Construction of Panje

Toilet Block & Laying

water supply pipe line

of Hanuman Koliwada

Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction

2)M/s.Manoj Infracon Pvt. Ltd.

3) M/s. Ravi Bhanushali 4)M/s.

Shreeyash Construction

4 Awardes 

L1

PPD/M-

I/Toilet 

Block/WS 

pipe line/19

/T-54 Dtd.

30/11/2019

M/S CGS

Constrction

Rs.1,56,00,000/- 14.03.2021 15.10.2020 15.10.2021 Work is in 

progress

31 PPD/M-

I/JNP/Townshi

p /19/T-55

dtd.03/12/19

Providing & fixing

signage Boards in JNP

Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI Infra.3) Sukura

Sign Pvt. Ltd

2 Nos.  M/s  Subhash 

enterprises  M/s 

kankdhara 

enterprises

Awardes 

L1

PPD/M-

I/JNP/Townsh

ip 

/19/T55/866/ 

dt.04/08/2020

M/s Sukura sign

Pvt. Ltd.

1,82,39,653/- 12 Months 19.08.2020 19.08.2021 Work is in 

progress

32 PPD/M-II/ 

Fronta l/ T-56

Dtd. 03/12/19

Replacement of old

frontal frames and

Accersories at main

Container Berth JNPT 

E-Tender 12-05-2019 Two Bid 01-04-2020 3 1) M/s. Enterprising Enterprises 2)

Ambika Enterprises 3) Lion Rubber

Industries Pvt.Ltd. 

M/s. Ambika 

Enterprises

Awardes 

L1

PPD/M-II/ 

Fronta l/ T-56

/598 Dtd.

26/5/2020

M/s. Enterprising

Enterprises

1,65,30,948/- 6 Months 06.10.2020 16.04.2021 Work is in 

progress

33 PPD/M-II/Pivot 

Point/19 T-57

dtd.04/12/19 

Repair to Pivot Point &

service duct at main

container Berth in

JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii) M/s. V.R.

Eng. Iii) Enterprising Enterprises

M/s. Sadanand 

Engineering Works

Awardes 

L1

PPD/M-

II/Pivot 

Point/19 T-57

/298 

dtd.13/05/202

0 

M/s. V.R. Eng.

Construction.

39,83,600/- 8 months 1.10.2020 31.01.2021 Work is in 

progress

34 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019

Excavation of Nallahs

along the periphery of

nearby villages of

Ports -Viz

Jaskhar,Karal-Sonari- 

Sawarkhar in JN Port

area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj Infracon

Pvt. LTd. 3) Thakur Infrastructure

Pvt. Ltd 4) D. B. Infratech 5)

R.K.Patil        

D.B Infratech Awardes 

L1

PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 3.3.2020 3.3.2021 work is in 

progress

36 PPD/M-II/CT- 

Crash 

barrier/T-

60/2019 dt. 

24/12/2019

Fixing of Metal Crash 

barrier on Container 

berth at JN Port. 

Work Awarded from Jan-2020 
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1 PPD/M-III 

Road/Maint/19

/T-01 Dt.

02/01/2020

Providing and Erecting

Metal Beam Crash

Barrrier along the

roads outside Custom

Bound area at various

locations at JN Port

E-Tender 01-06-2020 Two  bid 27/01/2020 15 1) M/s. Arcoma 2)M/s . Sadanand

Eng. Works 3) M/s. Rajesh

Enterprises 4) M/s. Mahakal

Earthmovers 5) M/s. Om Power 6)

M/s. Dhingra Brothers 7) Ratneshree

Construction 8) M/s. K.N. Gharat 9)

Advance Geotech construction 10)

M/s. Enterprising Enterprises 11 )M/S

CGS Constrction 12) N.S.Rolling

Steel Pvt. Ltd. 13) V. A.Engg. &Infra.

14) Subhash Enterprises 15) EQRA

International 

M/s Mahakal 

Earthmovers P. l.

L1 PPD/M-III 

Road/Maint/1

9/T-01 / 767

Dt. 

13/07/2020

M/s EQRA 

International

1,07,04,830/- 90 days 13/07/2020 13/10/2020 work is 

completed

2 JNP/PPD/Roc

k Sample

/2020/T-02 dt.

07/01/2020

Collection of samples

of dumped rock at

offshore dumping

ground at DS -03 in

Mumbai Harbour

JNP/PPD/Ro

ck Sample 

/2020/T-02 

dt. 

07/01/2020

35 PPD/M-

II/Gravel Yard

canc/T-03 dt.

07/01/2020

Construction of

Concrete road in

Gravel Yard at JN Port

E-    

Tender

01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon Pvt.Ltd.   Ii) M/s. 

ARCOMA     iii) M/.s P.P. Kharpatil   

iv) M/.s Aakar Infra Engineers  Pvt. 

Ltd.   V) M/s. Piyush Enterprises  vi) 

K.N.Gharat  vii) M/s. Shreeyash 

Construction viii) M/s. Wandhekar 

and Co.  Ix) M/s. Blue Star 

Construction x) M/s. Saikrupa 

Construction 

      --- L1 PPD/M-

II/Gravel Yard 

canc/T-03 dt. 

20/06/2020

M/s Blue Star 

Construction Co.

4,20,48,022/- 9 Months 20.06.2020 13.03.2021 work is in 

progress

5 PPD/M/Capital 

Dredging /Plan

-

05/Jauch/2020

/T-05 dt

21/01/2020

Deepening and

widening of Mumbai

Harbous Channel and

JN Port Channel -

Phase -II

3 PPD/M-I/C-Drg-

II/ T-05/2020

Deepening and

widening of Mumbai

Harbous Channel and

JN Port Channel -

Phase -II

PPD/M-I/C-

Drg-II/ T-

05/242/2020

M/s TATA 

Consulting 

Engineers Ltd

16,00,000/- 14/03/2020

36 PPD/AM/Sewe

r line/19/T-06

dt. 22/01/2020

Laying HDPE Pipe

sewer line from SPS -II

to SPS III

E-Tender 27/01/2020 Two bid 18/02/2020 12 i)M/s. Wandhekar and Co. Ii) M/s.

Manoj Infracon Pvt. Ltd. Iii) M/s.

Sadanand Eng. Works iv) M/s. K.

N. Gharat v) M/s. Kalpataru Eng.

And contractors Pvt. Ltd. Vi) M/s.

Omkar Construction vii) M/s. Aakar

Eng. And contractors viii) M/s.

Shreeyash Construction ix) M/s. UCC

Infrastructure Pvt.Ltd x) M/s.

Rachana Engineers xi) M/s. Kansai

Holdings xii) M/s. M.B. Thakur 

i)M/s. Wandhekar

and Co. Ii) M/s.

Manoj Infracon Pvt.

Ltd. Iii) M/s.

Sadanand Eng.

Works iv) M/s. K. N.

Gharat v) M/s.

Kalpataru Eng. And

contractors Pvt. Ltd.

vi) M/s. Aakar Eng.

And contractors vii)

M/s. Shreeyash

Construction viii) M/s.

UCC Infrastructure

Pvt.Ltd ix) M/s.

Rachana Engineers

x) M/s. Kansai

Holdings xi) M/s. M.B.

Thakur 

Yes PPD/AM/Sew

er line/19/T-

06 

/1197/dated 

20.10.2020

M/s. Omkar 

Construction Co. 

1,98,64,081.41 8 months 05.11.2020 05-05-2021 Just Awarded

37 PPD/M-II/ITT 

Road/ T-07 dt.

28/01/2020

Developmnet of New

Road for Inter Terminal

Transfer of container

from 4th CT in JNPT

E-Tender 31/01/2020 Two bid 14/02/2020 6 i) Manoj Infracon Pvt.Ltd. Ii)

K.N.Gharat and Co. Iii) Thakur

infraproject Pvt. Ltd iv) Bluestar

construction CO. v) Sai Krupa

Construction vi) V.S..Patil

N.A. Yes PPD/M-II/ITT 

Road/ T-

07/595 dt.

25/05/2020

M/s. Blue star 

construction

2,33,71,719/- 9 Months 06.01.2020 31.01.2021 95% Work is  

in  progress
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6 PPD/M/Archite

ctural work/T-

08/2020 Dt.

01/02/2020

Architectural services

for Planning,

Designing, estimation

and supervision of

Interior fitout works of

proposed office of

JNPT at express

Towers Mumbai

38 PPD/M-I/Crash 

Barrier/ T-09Dt

.06/02/2020

Providing and Fixing

Metal Beam Crash

Barrier from Landing

Jetty to ROB towards

fencing side in JN Port

E Tender ……  2 bids 05-11-2020 7 i) M/s. Advance Geotech &

Construction ii) M/s. C.G.S.

Construction iii) M/s. K.N. Gharat

and Co. Construction iv) M/s.

N.s.Rolling Steel Pvt. Ltd.  

3 Nos i) M/s.

Madhavkumar ii) Om

Power System iii)

M/s. Shivam

Developers

Yes PPD/M-

I/Crash 

Barrier/ T-

09/701 Dt

.25/06/2020

M/s C.G.S. 

Construction.

Rs.52,72,000.16 4 Months 07.10.2020 23.10.2020 Work 

completed.

7 PPD/M-

II/CUM/19/T-

10 dt.

10/02/2020

Construction of

common User Manifold

for edible and lube oil

at JN Port

PPD/M-

II/CUM/19/T-

10 dt.

10/02/2020

7 PPD/M-I/ 

TS/Township 

Road/T-

11/2020/ 286,

dtd. 11.05.2020

Resurfacing of CIFS

Complex roads and

balnce road at JNPT

Township

E-Tender 19.02.2020 Two Bid 11.03.2020 8   06                                         1) M/s.Saikrupa 

Construction 2)M/s. P.P.

Kharpatil Consts. Pvt. LTd. 3)M/s.

V.S. Patil 4)M/s. Swastik Infra Logic

India Private Limited.

5)M/s. Manoj Infracon Private Limited

6)M/s. K.N.Gharat &Co. 

02                  1) M/s. 

Singho Engineering 

India Private Limited.    

2)M/s. Aakar Infra 

Engineers Private 

Limited.

Yes PPD/M-I/ 

TS/Township 

Road/T-

11/2020/ 286,

dtd. 

11.05.2020

M/s. V.S. Patil 3,08,53,754.15 8 months 13.05.2020 23.01.2021 Work 

completed.

39 PPD/M-I/TS 

water 

filter/2020 T-

12/ dt.

17/02/2020

Replacement of water

filter and Pump room

pipeline and other

miscellaneous work at

GSR in JNP Township

E-Tender 19.02.2020 Two Bid 11.03.2020 6 03 1)M/s. Auaris

Water Engineering 2) M/s.

Span Hydrotech Private Limited.

3)M/s. Raveena Water tech

03                1)M/s. 

Water System and 

Consulting Engineer    

2)M/s.Aakar Engineers 

& Contractors 3)M/s. 

Pramod Fabricators

Yes PPD/M-I/ 

TS/Water 

Filter/T-

12/2020/ 545,

dtd. 

13.05.2020

M/s. Raveena 

Watertech

1,81,99,232.10 8 months 28.05.2020 28/01/2021 Work is in 

progress

40 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management 

Consultant for balance

infrastructure 

development works of

SEZ Phase -I

E-Tender 21.07.2020 Single 

bid

03-05-2020 4 i) IR Class construction ii) Tandon

Pvt.Ltd iii) Tractedbel iv) WAPCOS

Pvt.Ltd

Yes PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

IR class 1,48,50,000/- 1 Year 05.04.2020 05.04.2021 Work is in 

progress 

43 PPD/M-II/AC 

Sheet/T-

17/20/DT.5/3/2

020 

Maomtenance of

A.C.Sheet roofing for

arresting water

leakage (2020) under

single cover system.

E-Tender 05.03.2020 Single 

bid

23.04.2020 9 1) M/s C.G.S. Construction. 2) M/s

Shivam Developers. 3) M/s Om

Power Systems. 4) M/s

Madhavkumar Construction. 5) M/s

Shree Mahalakshmi Infrastructures.

6) M/s Shiv Langeshwar Enterprise.

7) M/s Suman Engineering Works. 8)

M/s Pramod Fabricators. 9) M/s

Oriental Integrated Facility

Management pvt. ltd. 

1) M/s Madhavkumar

Construction. 2) M/s

Shree Mahalakshmi

Infrastructures. 3) M/s

Suman Engineering

Works. 4) M/s

Pramod Fabricators

5) M/s Oriental

Integrated Facility

Management pvt. Ltd

L1 PPD/M-II/AC 

Sheet/T-

17/20/615 

DT.30/05/202

0 

M/S C.G.S 

Construction

25,24,790.58 6 Months 30/05/2020 30/11/2020 Work is 

completed.

41 PPD/M-

II/Emergancy 

fender repair/T-

18/dt.05/03/20

20

Strctural repair fender

block at ballard no.5 &

ficing new fender

assemble at ballard

no.5,8,14 & 21.

E-Tender 09.03.2020 Two Bid 12.05.2020 4 1) M/s. SINGO ENGINEERING INDIA 

PRIVATE LIMITED.

2) M/s. Enterprising Enterprise.

3) M/s. BRAHANS POLYMERS PVT

LTD.

4) M/s. Rachcon Infraprojects Private

Limited.

1) M/s. SINGO 

ENGINEERING 

INDIA PRIVATE 

LIMITED.

L1 PPD/M-

II/Emergancy 

fender 

repair/T-

18/848 

dt.29/07/2020

M/s Enterprising 

Enterprise

1,08,55,836/- 4 Months 1.10.2020 31.01.2021 The work is 

getting 

delyed due to 

non 

availabilty of 

work front 

due 

continous 
42 PPD/M-II/Drain 

Cleaning /T-

19/2020  

DT.06/03/2020

Desilting of Road Side

Drains Inside Custom

Bound Area of JN Port

(2020)

E-Tender 03-11-2020 Two Bid 26/03/2020 5 1) M/s Shreeyash Construction. 2)

M/s Shivam Developers. 3) M/s

Pramod Fabricators. 4) C.G.S.

Construction. 5) M/s M.B. Thakur.

1) M/s Shivam 

Developers. 2) M/s 

M.B. Thakur.

L1 PPD/M-

II/Drain 

Cleaning /T-

19/2020 /651

DT.12/06/202

0

M/s M.B.Thakur 53,17,475.65 6 Months 27.06.2020 27.12.2020 Work is 

completed
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43 PPD/M-

I/Vadhavan 

Port/EC/20-T-

20 

DT.09/03/2020

Consultancy Services

for updating EIA/EMP

report and Assistance

for obtaining EC/CRZ

Clearance for

Greenfield Vadhavan

Port Project. 

E-    

Tender

11.5.2020 Two Bid 11.6.2020 3 1) M/s. ABC Techno Labs India

Pvt.Ltd. 2) Asian Consulting Eng.

Pvt. Ltd. 3) Fine Envirotech

Engineers

…… L1 PPD/M-

I/Vadhavan 

Port/EC/20 T-

20/741 

DT.7/7/2020

M/s Fine 

Environtech 

Engineers

16,75,000/- 12 Months 22.07.2020 22.07.2021 Work is in 

progress 

44 PPD/M-I/ 

Temporaty 

shed/T-

22/2020 dt.

18/03/2020

Providing and fixing of

temporary shed near

Mango orchid at Sheva 

hill in JN Port

E-    

Tender

19/3/2020 Two Bid 27/3/2020 9 i) Madhav kumar ii) Shivam

Developers iii) oriental Integrated

Facility Management Pvt. Ltd. iv) Atre 

Decorator v) Shiv langeshwar

enterprises vi) K.N. Gharat vii)

C.G.S. Construction viii) B_ar

enterprises ix) M/s. Jay construction 

i) Madhav kumar ii) 

Shivam Developers 

iii) oriental Integrated 

Facility Management 

Pvt. Ltd. iv )Shiv 

langeshwar 

enterprises v) K.N. 

Gharat vi) C.G.S. 

Construction vii) B_ar 

enterprises viii) M/s. 

Jay construction 

L1 PPD/M-

I/Temporaty 

shed/T-

22/2020 dt.

7/06/2020

M/s. Atre  

Decorators 

5,74,560/- 12 Months 22.06.2020 22.06.2021 Work is in 

progress 

23 PPD/JNPCT/ 

valuation /T-23

dt/.18/03/2020

Valuation of Berth

structure and on shore

equipments and

accessories of JNP

Container Terminal

PPD/JNPCT/ 

valuation /T-

23 

dt/.18/03/202

0

24 JNP/PPD/Roc

k sampe

/2020/T-24 

dt.18/03/2020

Shipment of Rock

samples from JNPT to

NTH, Andheri  Mumbai

45 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ developing

with the Asphaltic

Material to the

Widening road leading

to North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre Infra

Pvt. Ltd. 2) M/s. Manoj Infracon Pvt.

Ltd 3) M/s. P.P. Kharpatil 4) M/s.

Thakur Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

      ---       ---       ---       ---       ---       ---       ---       --- Awared stage

26 JNP/PPD/ETO

/T-26 dt.

23/03/2020

Interior fitout works for

JNPT's Office at

Express Tower

Mumbai

      ---       ---       ---       ---       ---       ---       ---       ---

27 PPD/M-

I/VP/ManPowe

r /T-27dt.

23/03/2020

Recruitment of

Manpower on contract

basis for greenfield

Vadhavan Port Project

      ---       ---       ---       ---       ---       ---       ---       ---

28 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt.

30/03/2020

Construction of

compound wall for

public buildings at JN

Port Township

      ---       ---       ---       ---       ---       ---       ---       ---

29 PPD/DPR-

DE/T-29/2020 

dt. 7/04/2020

Consultancy servises

for Design and

detailed engineering

for greenfied

Vadhavan Port Project

      ---       ---       ---       ---       ---       ---       ---       ---

30 PPD/M-

II/Toilet 

Block/T-30 

/2020dt. 

20/04/2020

Maintenance of Toilet

Block inside and

outside JN Port

custom Bound area

      ---       ---       ---       ---       ---       ---       ---       ---
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16 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt.

30/03/2020

Construction of

compound wall for

public buildings at JN

Port Township

E-Tender PPD/M-

I/TS/Public 

Bldg.compun

d wall /T-28

/341dt. 

23/07/2020

M/s M. S. Jadhav 1,88,25,900.78 8 months 08-07-2020 04-07-2021 Work is in 

progress 

16 PPD/M-I/ 

Renovation/T-

31/2020dt. 

24/04/2020

Renovation of Dy.

Chairman Chabin in

Administration Building

E Tender 2 bids 05-11-2020 3 i) M/s.Shreenath Engineer. ii) M/s.

Kale   iii) M/s Sudam Associates

      ---       ---       ---       ---       ---       ---       ---       --- Discharged

17 PPD/M-I/ 

Renovation/T-

31/2020dt. 

24/04/2020

Renovation of Dy.

Chairman Chabin in

Administration Building

E Tender 2 bids 05-11-2020 3 i) M/s.Shreenath Engineer. ii) M/s.

Kale   iii) M/s Sudam Associates

      ---       ---       ---       ---       ---       ---       ---       --- Discharged

19 E- /PPD/

ETO/JNPT-33 

dt. 23/03/2020

Miscellaneous 

additional work at E-

Type Bungalow in

JNPT Township

E -

Tender

2 bids 13/05/2020 2 i) M/s. Seth Construction ii) M/s.

Shreenath Engineer

      --- L 1 PPD/M-I/E-

bungalow /T-

33 /2020

dated 

17.08.2020

M/s. Seth 

Construction

Rs. 74,54,878.32 One Month 17.08.2020 24.09.2020 work is 

completed

34 PPD/M-II/R &Y

maint/T-

34/2020 dt.

29/04/2020

Annual Maintenance of

roads and yards inside

JN Port Custom Bound

area (2020-21)

      ---       ---       ---       ---       ---       ---       ---       ---

35 PPD/M-I/SR-

CS/2020/T-35 

dt. 08/05/2020

Consultancy sevices

for preparation of

sustainability Plan for

JNPT

      ---       ---       ---       ---       ---       ---       ---       ---

46 PPD/M-II/Tank 

Farm Road/T-

55 dt

07/02/2020

Repair and resurfacing

of Tank farm road from

Viraj Agro to CFS

Junction with Asphalt

Material of JN Port

E-    

Tender

22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd. 2) K.N.

Gharat and co. 3) N.G. Bhoir 4)

Thakur Infraproject Pvt.Ltd. 5) P.P.

Kharpatil Conts. Pvt. Ltd. 6) Swastik

Infralogic Pvt. Ltd 7) V.S. Patil 

1) SINGO Engg. India 

Pvt. Ltd.

L 1 PPD/M-

II/Tank Farm

Road/T-55 

/802  

Dt.21/07/202

0  

M/s Swastik Infra. 

Logic (India) 

Pvt.Ltd 

3,01,32,033.1 120 days 08.04.2020 28.01.2021 work is in 

progress 

1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ developing

with the Asphaltic

Material to the

Widening road leading

to North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre Infra

Pvt. Ltd. 2) M/s. Manoj Infracon Pvt.

Ltd 3) M/s. P.P. Kharpatil 4) M/s.

Thakur Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

      ---       ---       ---       ---       ---       ---       ---       --- Awared of 

work is in 

progress 

47 PPD/M-II/R&Y 

Maint/T-

34/2020 dated

20.05.2020

Annual Maintenance of

road and yards inside

JN Port Custom bound

area (2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers pvt. Ltd.

2) M/s K.N. Gharat & Co. 3) Blue

Star Construction. 4) M/s M.B.

Thakur 5) M/s V.P. Infratech 6) M/s

V.S. Patil.

_ L1 JNP/PPD/M-

I/R&Y 

Maint./T-

34/2020/962 

dt. 

28/08/2020

M/s V.P. Infratech. Rs. 

1,10,46,793.36

12 Months 3.09.2020 3.09.2021 AMC 

Contract . 

Work in 

progress

48 PPD/M-I/ SR-

CS/2020 T-35

dated 

8.5.2020

Consultancy services

for preparation of

sustainability plan for

JNPT

E Tender 12.05.2020 Two Bid 21.07.2020 3 1)M/s E &Y 2) M/s TERI 3) M/s Fine

envirotech Engineers

M/s Fine envirotech

Engineers

L1 PPD/M-I/ SR-

CS/2020 T-35 

/1131 dated

05.10.2020

M/s The Eneegy &

Eesouece 

Institute, Delhi 

23,86,000/- 6 Months 20.10.2020 19.04.2021 work is 

awarded
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49 PPD/M-

I/Resurfacing 

Road/T-36 

dated 

26.05.2020

Resurfacing and

widening of road

towards landing Jetty

from petrol Pump to

Railway Crossing

E Tender 2 bids 17.06.2020 12 a) M/s. Manoj Infracon Pvt. Ltd. b)

M/s.Aakar Infra Engineers Pvt. Ltd.  

c) M/s.N.G.Bhoir d) M/s Thakur

Infraprojects Pvt. Ltd e) M/s. K N

Gharat and Co. f) M/s. P P Kharpatil

construction Pvt. Ltd g) M/s Blue

Star Construction & Co. 

h) M/s V P Infratech i) M/s. V. S. Patil 

j) M/s M. B. Thakur 

a) M/s. Singo 

Engineering India 

Private Limited   

b) M/s Trimukh 

Infrastructure  

L1 PPD/M-

I/Resurfacing 

Road/T-

36/2020/967 

dt.31.08.2020

M/s V.P.Infratech 1,32,16,246.22 3 months 18.09.2020 15.12.2020 work is in 

progress and 

delayed to 

COVID -19 

pandemic

50 PPD/M-

II/Building 

Maint/T-37 

dated 

26.5.2020

Annual Civil

Maintenance work of

Port Building inside

Custom bound area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers and

Contractors ii) M/s. CGS

Construction iii) M/s. G- Tech

Construction & Fabricators iv) m/s.

Sadanand Engineering Works 

L1 PPD/M-

II/Building 

Maint/T-37 

dated  

27.08.2020

M/s. Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months 11.09.2020 11.09.2021 AMC 

Contract . 

Work is in 

progress

51 PPD/M-

I/SEZ/Compou

nd wall/ T-

38/2020

Construction of

Compound wall and

fencing on the balance

length of the SEZ

boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati Construction 

ii. M/s Manoj Infracon Pvt. Ltd iii. M/s

Saikrupa Construction

iv. M/s PD Infraproject Pvt. Ltd. v.

M/s Omkar Construction Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects Pvt. Ltd.

xi. M/s UCC Infrastructure Pvt. Ltd.

01 Party : 1) M/s 

Maps industries (I) 

Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compo

und wall/ T-

38/2020/1151 

dt.08.10.2020

M/s Thakur Infra.

Projects Pvt. Ltd.

4,85,22,930.94 8 months 23.10.2020 23.06.2021 Work is 

awarded

52 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire

station building at

JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s Omkar

Construction Co. ii) M/s Manoj

Infracon Pvt. Ltd. iii) M/s K N Gharat

& Co. iv)  M/s Manoj Enterprises.

v) M/s Progressive Civil Construction

Company Pvt. Ltd. vi) M/s Universal

Group. vii) M/s Sadanand

Engineering works.

viii) M/s Ankita Enterprises ix) M/s

Aakar Engineers and Contractors

01 Party : 1) M/s 

Maps industries (I) 

Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s Sadanand

Engineering 

Works 

2,35,02,120/- 12 Months 20.10.2020 15.02.2022 Work is 

awarded

57 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to

BPCL  Jetty at JN Port

E-Tender 02.07.2020 Two Bid In Progress 9 04 parties are qualified I) M/s. Ferro

Concrete Const. (India) Pvt. Ltd. Ii)

M/s. Kargwal Construction Pvt. Ltd.

Iii) M/s. Sanjay Construction

Company, iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no.

qualified. i) M/s.

Mahendra Realtors

and Infrastructure

Pvt. LTD.II)Rachcon

Infraprojects Pvt. Ltd.

Iii) M/s. S.& P

Infrastructure 

Developers Private

Limitd. Iv) M/s.

Sanjay Construction

v) M/s. SMC

Infrastructure Pvt.Ltd. 

L1 JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. Kargwal

Construction Pvt.

Ltd.

16,90,11,671.46 15 Months 15.01.2021 15.03.2022 Work is just 

awarded

53

PPD/M-I/SEZ-

Misc.services/

T-50/2020

Appointment of agency 

for providing

miscellaneous services

including security at

JNPT SEZ

E-Tender 07-09-2020 Two Bid 29/07/2020

07 

parties 

received

      ---       ---       ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is 

in progress
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28

PPD/M-I/E-

Bungalow/Wat

erproofing/T-

51/2020/ dt-

10.07.2020

Structural repairing

and waterproofing

work in E-Bunglow

E-Tender 10.07.2020 Two Bid 27/07/2020 4

1) M/s Seth Construction 2) M/s Kale

& Sudam Associates 3) Shreenath

Engg. 4) Abhijit & Co.

L1

PPD/M-I/E-

Bungalow/Wa

terproofing/T-

51/2020/945 

dt-25.08.2020

M/s. Seth

Construction
Rs.25,95,595.01/- 10-07-2020 02.09.2020 24.09.2020

work is

completed

10 PPD/CPP/T-

40/2020/ Dt.

28/05/2020

Consultancy Services

for Planning,

Designing and

Estimation of Reafer

container Examination

Centre at JNPT

11 PPD/M-I/Dry 

Port Jalna/ T-

41 dt.

05/06/2020

Construction of

approach road and

area levelling works for

development of Dry

Ports of Jalana

12 PPD/4 CT/

EC/ T-42 dt.

06/06/2020

Consultancy services

for compliance and

monitoring of

conditions of

environmental 

clearanace for Balance

work of construction of

4th ct and main CT at

JNPT

work is Just 

awarded

13 Construction of Cabin

for CHA at Centralized

parking plaza and

allied civil work at JN

Port

54 PPD/M-

I/Admin 

Building/T-

44/2020 dated

19.06.2020

Upgradation and

Renovation of

Administration Building

at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar Interior Pvt.

Ltd. 

2) M/s. Kimiya Engineers Pvt. Ltd 

3) M/s. Godrej and Boyce Mfg Co Ltd 

4) M/s.Sanghavi Realtors & M/s

Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering Pvt. Ltd

1) M/s. DHIPL

Projects Pvt Ltd and

M/s. Progressive Civil

Construction (Co.)

Pvt Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique

Engineers Pvt Ltd  

4) M/s Srishti

Enterprises-Srishti 

Construction JV

5) M/s. S.S.

Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV

M/S KINJAL CIVIL

CON LLP

7) M/s. Maps

Industries India Pvt

Ltd 

L1 PPD/M-

I/Admin 

Building/T-

44/2020/1125 

dt. 

01.10.2020

M/s. Shandar 

Interior Pvt. Ltd. 

Rs. 

36,17,62,178.14

30.04.2022 14.10.2020 work in 

progress.

15

16
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55 PPD/ADMN/P

MC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation &

upgradation of

Administration Building

of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno Consultants

(INDIA) Pvt.Ltd. 

2) M/s.RASS Projects Consultants

Pvt. Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt. Ltd. 

5) M/s. Tractebel Engineering Private

Limited 

6) M/s. Tondon Urban Solutions Pvt.

Ltd.

7) M/s. BLG Construction Services P

Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions Private

Limited

10) M/s. Rudrabhishek Enterprises

Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra Projects

Pvt. Ltd.

1) M/s Doshi

Consultants Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India)

Pvt Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/P

MC /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. Voyants 

Solutions Private 

Limited

Rs. 11400000/- 18 Months 15.12.2020 ….. Work is in 

progress

56 PPD/M-

I/Compound 

Wall/ 

SWM/2020/11

32 Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil

works at solid waste

management plant in

JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-VERVE

DESIGN 3. M/s. Aakar Infra

Engineers PVT Ltd. 4. M/s.

CGS Construction 5. M/s. Sadanand

Engineering Works 6. M/s.

B.R. Thakur 7.M/s. Madhavkumar

Construction 8. M/s.

Manoj Infracon Pvt. Ltd.

9. M/s. K N Gharat 10.M/s. Shivam

Developers 11. M/s. R

P Construction 12. M/s. Om Power

Systems 13. M/s.

Maps Industries India Pvt Ltd.

14. M/s. Zak Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s. M.B.

Thakur 17.M/s. P D Infraprojects.

1. M/s. Panwar

Construction 

Company 2. M/s.

Maps Industries India

Pvt. Ltd. 3.

M/s. S. D. Gharat

4. M/s.

Madhavkumar 

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/1

132 Date-

05.10.2020

M/s. P D

Infraproject Private

Limited.

Rs.67,51,107.30 18.04.2021 17.11.2020 work is in

progress


