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1 JNPT- 

SEZ/PSC/T-

04 dt.

18.04.2019

Empanelment of

Project support

consultatcy for

providing master

plannig suppport to

the special plannig

Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s Rodic

Consultants Pvt.Ltd. 3)

Rudrabhishek Enterprises Ltd.4) M/s

Srei infrastructure Finance Ltd. 5)

M/s VK:U Urban LLP. 6) M/S DDF

Consultants Pvt. Ltd. 7) Design And

Planning Counsel Pvt. Ltd. 8) M/s

Smec international Ltd. 9) M/s

Voyants Solutions PVT. Ltd. 10)The

Team 1 Architects P. L.

NA L1 JNPT- 

SEZ/PSC/T-

04 dt.

24/10/2019

M/s The

Team 1

Architects 

Pvt Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 Work is in

progress

2 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of

Project facilitation on

Agency for providing

facilitation support of

JNPT special

Economic Zone

(SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 2) Econamic Law

Practice 3) Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 24 Months 05.02.2020 5.04.2022 work is in

progress

3 PPD/M-

I/PMC Karal

Police 

Station/T-14 

dt.22.05.201

9

Project Management

Consultancy 

Services for

construction of

Police Station at

Karal Phata inJN

Port.

e-tender 14.06.2019 single 14.06.2019 400% 1)M/s IRCLASS System & Solution

P.L2) XPLORER Consultancy Serv.

P. L.3) Dredging Solution 4)

WAPCOS LTD.

    --- L1 PPD/M-

I/PMC 

Karal_Police 

station/T-

14/2019/120

3 DT.

19.09.2019

M/s 

IRCLASS 

system &

solution p.l.

70,00,000/- 42 months 19/09/2019 20.3.2023 Work in

Progress

4 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/201

9

Construction of

Seawall for

Gharapuri Island

and Panje village

and boat landing

Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro Concrete

Construction (India) Pvt. Ltd.

2)RKEC Projects Limited

2NOS 1)M/s Ferro

Concrete Construction

(India) Pvt. Ltd. 2)RKEC

Projects Limited

L1 PPD /M-

I/CER 

Works/T- 

15/2021/05 

dt. 

01.01.2021

1)M/s Ferro

Concrete 

Construction 

(India) Pvt.

Ltd

Rs. 41,00,97,845/- 24 months 01-01-2021 31/01/2023 work is in

progress

5 PPD/DM/Roa

d/T-

19/2019/dt.0

6.06.2019

Annual maintanance

of Road out side

Custom bound area

2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal Construction

2)V.S.Patil

1) Shreeyash  Cont. L1 PPD/DM/Roa

d/T-19 

/2019/dt.24.0

9.2019

M/s Vishal

Construction 

1,88,78,029.05 24 Months 23/10/2019 22/10/2021 work is in

progress
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6 PPD/M/TS. 

Horti./Part-

I&III and Part-

II/T-

152/2021, 

dtd. 

22.02.2021

Development 

/Maintenance of

Horticulture /

Arboriculture works

in JN Port Township

at Sec I,II &III.

E-    

Tender

26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative Business

Associates, ii) M/s. Sawarkhar

Prakalpagrastha Majoor Sahakari

Sanstha Ltd. , iii) M/s. M.N. Kalbhor,

iv) M/s. D.B. Infratech, v) M/s.

Sheva Port Yuva Sanghatana & vi)

M/s. Shiva Developers

06 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha

Ltd. , iii) M/s. M.N. Kalbhor,

iv) M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva

Sanghatana & vi) M/s. Shiva

Developers

L1 PPD/M-

I/TS.Horti./Pa

rt-I&III and

Part-II/T-

152/2021/50

6, dtd.

21.04.2021

M/s. Shivam

Developers

3,68,31,294.27 30.04.2022 01.05.2021 30.4.2022 Work is in

progress

7 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.20

19

Selection of

Independent 

engineer for

providing 

engineering 

Consultancy 

Services for

"Development of

fourth Container

Terminal at JN Port

of 

Design,Build,finance 

operate and

Transfer (DBFOT)

Basis -Phase II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 - 1) LEA

Associates South Asia Pvt. Ltd

(Lasa), in JV with Stup Consultants

Pvt. Ltd (STUP ) Mumbai

2) Egis India Consulting Engineers

Pvt. Ltd

3) AECOM Asia Company Ltd.

(Lead Member) in consortium with

M/s. URS Scott Wilson India Pvt Ltd.

4) SMEC International Pty. Ltd. in JV

with Jurong Consultant India Pvt. Ltd

and Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in consortium

with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt. Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA EUROESTUDIOS

S.L. in association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers Austria

GmbH in consortium with ILF

Consulting Engineers (India) Pvt.

Ltd. 

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting

Engineers (India) Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/160

4 Dt.

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in

progress

8

PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.201

9

Maintenance of

Mango Orchard on

Sheva Hill area of

JNPT and Revenue

on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman Gharat

2) M/s Kisan G Gharat 3) M/s

Laxman K Patil

3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G

Gharat 3) M/s Laxman K

Patil

      --- PPD/M-

I/Mango 

Orchard/T-

37/2019/115

7 dated

10.09.2019

M/s Eknth

Waman 

Gharat

 3,96,484.11       ---       ---       --- Revenue 

work

9 PPD/M-

I/Earth 

Filling/T-41 

/2019 

dt.17.08.201

9

Reclamation of

Balance back up

area of Coastal

Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects Ltd,

N.G.Bhoir & Samudra JV 2) M/s

J.M.Mhatre 3) M/s Thakur

Infraprojects

3Nos. 1) M/s RKEC Projects

Ltd, N.G.Bhoir & Samudra

JV 2) M/s J.M.Mhatre 3) M/s

Thakur Infraprojects

Awardes L1 PPD/M-

I/Earth 

Filling/T-

41/2019/159

8 dt.

17.12.2019

M/s. RKEC,

N.G.Bhoir 

and Samudra

JV

34,99,24,500/- 12 Months 15.05.2020 30.11.2021 work is in

progress 
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10 PPD/M-

I/Landscapin

g /19 T-48

dt.24.09.201

9

Development of New

Landscape and

Beautycreation of

Port Area (Phase -II

Township)

E-Tender 04.11.2019 Two Bid 25.11.2019 6 1)Gardeena Horticulture 2)

Agresense Landscape

1)Eurdeena Horticulture

2) Agresense Landscape

L1 PPD/M-

I/Landscapin

g /T-48

/2020/277 dt.

20.2.2020

M/s. 

Gardeena 

Horticulture

Rs.6,23,80,500/- 04.03.2021 03.5.2020 31.08.2021 Work is in

progress. 

Work 

delayed due

to Covid-19

pandemic 

and water

supply 

problem at

JNPT 

township.

11 PPD/M/TS/C

ons./Sec-

I&III/T-

133/2020, 

dtd. 

27.04.2020

Conservancy works

in Port Township at

Sector-I&III 

(Residential & Public

Buildings) for the

year 2020-21

E-Tender 30.05.2021 Two Bid 03.07.2020 2 1)M/s. Jagruti Majoor Kamgar

Sahakari Sanstha Ltd. 2) M/s. Om

Shiv Prakalpagrastha Majoor

Sahakari Sanstha Maryadit

- L1 PPD/M/TS.O

ns./Sec -

I&III/T-

133/2020/35

1, dtd.

07.08.2020

M/s. Om Shiv

Prakalpagras

tha Majoor

Sahakari 

Sansth 

Maryadit

12008786.82 31.08.2021 01.09.2020 31.08.2021 Work is in

progress

12 PPD/M/TS/C

ons./Sec-II/T-

134/2020, 

dtd. 

27.04.2020

Conservancy works

in Port Township at

Sector-II (Residential 

& Public Buildings)

for the year 2020-21

E-Tender 30.05.2020 Two Bid 19.06.2020 3 1)M/s. Sawarkhar Prakalpagrastjha

Majoor Kamgar Sahakari Sanstha

Ltd. 2) M/s. Prakalpagrastha Majoor

Sahakari Sanstha Ltd. 

M/s. G Tech Construction &

Fabricators

L1 PPD/M/TS.O

ns./Sec -II/T-

134/2020/33

7, dtd.

21.07.2020

M/s.  

Prakalpagras

tha Majoor

Sahakari 

Sanstha Ltd.

11893177.12 31.08.2021 01.09.2020 31.08.2021 Work is in

progress

13 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency

to support JNPT

SEZ as developer

for compliance of

SEZ ACT provision

and provide advices

to stake holders of

JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- L1 JNPT/SEZ/S

EZ-Agency/T-

49/2019 dt.

25th OCT.

2019

M/s. Moon

Sez 

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28.01.2020 28.01.2022 Work is in

progress

14 PPD/M-

I/Plan12028/

RCC 

culverls/T-

50/dtd.30/10/

2019

Construction of

minor bridge on PUB

CFS road and RCC

Box Culverts on

other off storm

water, around JN

Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra Pvt.Ltd, ii.M/s

P.P. Kharpatil iii.M/s Thakur I.P.L.

iv.M/s Vishal Constrction v. M/s TEN

Constrction vi. M/s Ferro Cpmcrete

Const.  

Technical evalution under

progress

L1 PPD/M-

I/Plan12028/

RCC 

culverls/T-

50/134 

dtd.27/01/20

20

M/s.J.M. 

Mhatre Infra

Pvt. Ltd

21,69,36,850/- 8 months 03.2.2020  31.10.2021) Work is in

progress 

period 

provisionally 

ext. up to

31.10.2021

15 PPD/M-

I/Road Sign

Board/T-51 

dated 

31/10/2019

Providing and Fixing

Road Informatory

Sign Boards in JN

Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd. 2) CBM

Industries Ltd. 3) Sakura Signs

Pvt.Ltd.

4 Nos. i) M/s

Dhingra Brothers (India) ii)

M/s Subhash Enterprises

iii) M/s. Indulge Sign and

Graphics iv) M/s.

Kanakdhara Infrastructure

Private Limited

L1 PPD/M-

I/Road Sign

Board/T-

51/2020/278 

dt. 

20.02.2020

M/s. Sakura

Signs Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03.6.2020 30.11.2021 Work is in

progress
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16 PPD/M-

I/Toilet 

Block/WS 

pipe line/19

/T-54 Dtd.

30/11/2019

Construction of

Panje Toilet Block &

Laying water supply

pipe line of

Hanuman Koliwada

Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction

2)M/s.Manoj Infracon Pvt. Ltd.

3) M/s. Ravi Bhanushali 4)M/s.

Shreeyash Construction

4 L1 PPD/M-

I/Toilet 

Block/WS 

pipe line/19

/T-54 Dtd.

30/103/2020

M/S CGS

Constrction

Rs.1,58,66,784.79/- One Year 15.04.2020 17.07.2021 Work is in

progress. 

The proposal

for 

provisional 

EOT upto

May 2021 will

be submitted

shortly.

17 PPD/M-

I/JNP/Towns

hip /19/T-55

dtd.03/12/19

Providing & fixing

signage Boards in

JNP Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI Infra.3) Sukura

Sign Pvt. Ltd

2 Nos. M/s Subhash

enterprises M/s kankdhara

enterprises

L1 PPD/M-

I/JNP/Towns

hip 

/19/T55/866/ 

dt.04/08/202

0

M/s Sukura

sign Pvt. Ltd.

1,82,39,653/- 12 Months 19.08.2020 19.08.2021 Work is in

progress

18 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019

Excavation of

Nallahs along the

periphery of nearby

villages of Ports -Viz

Jaskhar,Karal-

Sonari- Sawarkhar in 

JN Port area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj Infracon

Pvt. LTd. 3) Thakur Infrastructure

Pvt. Ltd 4) D. B. Infratech 5)

R.K.Patil        

D.B Infratech L1 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 04.03.2020 30.11.2021 Work is in

progress,  

period 

provisionally 

ext. up to

Nov. 2021 

19 PPD/M/Maint

./T-124/2019, 

dtd. 

30.12.2019

Day to day Civil

Maintenance work of

Port Township for

the year 2019-20

E-Tender 01.01.2020 Two bid 15.01.2020 6 i) M/s. C.G. S. Construction ii) M/s.

M.S. Jadhav iii) M/s Roy Infra and

Developers

i) M/s. Diwa Civil Contractor

Private Limited ii) M/s.

Shreeyash iii) M/s

Workcruiters Pvt. Ltd.

L1 PPD/M/Maint

./T-

124/2019/43

1, dtd.

20.03.2020

M/s. M.S.

jadhav

17483168.86 31.03.2021 01.04.2020 31.3.2022 work is in

progress 

Extension of

time obtained

from 

competent 

authority up

to 31.3.2022

20 PPD/AM/Sew

er line/19/T-

06 dt.

22/01/2020

Laying HDPE Pipe

sewer line from SPS -

II to SPS III

E-Tender 3.4.2021 Two bid 4.5.2021 15 (i) M/s. Manoj Infracon Pvt.Ltd. (ii)

M/s.Reliance Construction (iii)

M/s.K.B. Infrastructure Pvt.Ltd. (iv)

M/s. Singo Engineering India Private

Limited (v) M/s.Parashuram R

(vi) M/s. Omkar Construction Co.

(vii) M/s. M.B.Thakur (viii) M/s.

P.C.C Infrastructure Pvt.Ltd. (ix)

M/s. S.M.Elemech and Engg.. Pvt.

Ltd. (x) M/s. Wandhekar and

Company (xi) M/s. R. K.Mishra &

Sons (xii) M/s. J. International (xiii)

M/s. K.N.Gharat & Co. (xiv) M/s.

Pravin Enterprises (xv) M/s.

K.E.Infrastructure Pvt.Ltd

(i) M/s. Manoj Infracon

Pvt.Ltd. (iii) M/s.K.B.

Infrastructure Pvt.Ltd. (iv)

M/s. Singo Engineering India

Private Limited (vii) M/s.

M.B.Thakur (viii) M/s. P.C.C

Infrastructure Pvt.Ltd. (x)

M/s. Wandhekar and

Company (xi) M/s. R.

K.Mishra & Sons (xiii) M/s.

K.N.Gharat & Co. (xiv) M/s.

Pravin Enterprises 

L1 PPD/AM/Sew

er line/19/T-

06 

/1197/dated 

20.10.2020

M/s. 

M.B.Thakur

1,90,18,526.60 8 months       ---       --- Just awarded
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21 PPD/M-

I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of

Project Management

Consultant for

balance 

infrastructure 

development works

of SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii) Tandon

Pvt.Ltd iii) Tractedbel iv) WAPCOS

Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iv) WAPCOS

Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

 M/s IR class 1,48,50,000/- 1 year

(March-2022)

05.4.2020 30.4.2022 Work is

progress 

Services 

extend for

another 12

months 

22 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ 

developing with the

Asphaltic Material to

the Widening road

leading to North

Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre Infra

Pvt. Ltd. 2) M/s. Manoj Infracon

Pvt. Ltd 3) M/s. P.P. Kharpatil 4)

M/s. Thakur Infraproject Pvt.Ltd. 5)

M/s. Vishal Construction 

5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. P.P.

Kharpatil 3) M/s. Thakur

Infraproject Pvt.Ltd. 4) M/s.

Vishal Construction 

L1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 /45

dt. 

12/01/2021

M/s. Manoj

Infracon Pvt. 

9,37,31,571.54 6 Months 27/01/2021 29/11/2021 Work is in

progress 

23 PPD/M-

I/TS/Public 

Bldg.compun

d wall /T-28

dt. 

30/03/2020

Construction of

compound wall for

public buildings at

JN Port Township

E-Tender 21.04.2020 Two Bid 12.05.2020 16 12 Parties 1) M/S. N.G.Bhoir 2) M/s.

Sadanand Engineering works 3)

M/s. Shreeyash Conmstruction 4)

M/s. M.B.Thakur 5) M/s. M.S.Jadhav

6) ABNO Constructions Pvt.Ltd.

7)M/s. Manoj Infracon Private

Limited 8) M/s. G-Tech Construction

& Fabricators 9) M/s. K.N.Gharat &

Co. 10) M.s. S.P.Steel Mertitech

Pvt.Ltd 11) M.s. C.G.S Construction

12) Aakar Engineers & Contractor. 

4 parties 1) Om Power

Systems 2) Daulat

Construction 3) Singo

Engineeridng India Private

limited 4) B.R.Thakur

L-1 PPD/M-

I/TS/Public 

Bldg.compun

d wall /T-28

/341dt. 

23/07/2020

M/s M. S.

Jadhav

1,88,25,900.78 8 months 08-07-2020 15.10.2021 Work is in

progress 

24 PPD/M-

I/SEZ/Compo

und wall/ T-

38/2020

Construction of

Compound wall and

fencing on the

balance length of the

SEZ boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati Construction 

ii. M/s Manoj Infracon Pvt. Ltd iii. M/s

Saikrupa Construction

iv. M/s PD Infraproject Pvt. Ltd. v.

M/s Omkar Construction Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects Pvt. Ltd.

xi. M/s UCC Infrastructure Pvt. Ltd.

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compo

und wall/ T-

38/2020/115

1 

dt.08.10.202

0

M/s Thakur

Infra. 

Projects Pvt.

Ltd.

4,85,22,930.94 8 months 23.10.2020 23.11.2021 work is in

progress 



SR.No. Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Two 
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Last date of

receipt of
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Contract No.
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date of
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start of work

Actual date

of 

completion
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delay if any

25 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, 

dtd. 

08.04.2021

Removal of garbage

from open spaces in

JN Port Township

for the year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba Prakalpagrastha

Majoor Kamgar Sahakari Society

Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor Sahakari

Sanstha Maryadit, 3) M/s. Savarkhar

Prakalpagrastha Majoor Sahakari

Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S.

Jadhav

L1 PPD/M/TS/R

emoval 

garbage/T-

153/2021/52

7, dtd.

18.05.2021

M/s. 

Khandoba 

Prakalpagras

tha Majoor

Kamgar 

Sahakari 

Society 

Maryadit

6182959.16 31.05.2023 01.06.2021 31.05.2023 work is in

progress 

26 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, 

dtd. 

17.04.2021

Lifting of garbage in

and around nearby

village of JN Port

area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction, 2) M/s.

Harikrupa Prakalpagrastha Berojgar

Seva Sahakari Society Ltd., 3) M/s.

Shanteshwari Nhava Sheva

Prakalpapidit Majoor Sahakari

Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila

Berojgar Sahakari Sanstha

Maryadit, Karal

L1 PPD/M/TS/Lif

ting 

garbage/T-

154/2021/47

7, dtd.

21.06.2021

M/s. Daulat

Construction

1,36,53,149.37 30.06.2023 01.07.2021 30.06.2023 work is in

progress 

27

PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire

station building at

JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s

Omkar Construction Co. ii) M/s

Manoj Infracon Pvt. Ltd. iii) M/s K N

Gharat & Co. iv) M/s Manoj

Enterprises.

v) M/s Progressive Civil

Construction Company Pvt. Ltd. vi)

M/s Universal Group. vii) M/s

Sadanand Engineering works.

viii) M/s Ankita Enterprises ix) M/s

Aakar Engineers and Contractors

01 Party : 1) M/s Maps

industries (I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.202

0

M/s 

Sadanand 

Engineering 

Works 

2,35,02,120/- 12 Months 20.10.2020 15.02.2022 work is in

progress 

28

PPD/M-

I/Admin 

Building/T-

44/2020 

dated 

19.06.2020

Upgradation and

Renovation of

Administration 

Building at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar Interior

Pvt. Ltd. 

2) M/s. Kimiya Engineers Pvt. Ltd 

3) M/s. Godrej and Boyce Mfg Co

Ltd 

4) M/s.Sanghavi Realtors & M/s

Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering Pvt.

Ltd

1) M/s. DHIPL Projects Pvt

Ltd and M/s. Progressive

Civil Construction (Co.) Pvt

Ltd Joint Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique Engineers Pvt

Ltd  

4) M/s Srishti Enterprises-

Srishti Construction JV

5) M/s. S.S. Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd. JV M/S

KINJAL CIVIL CON LLP

7) M/s. Maps Industries

India Pvt Ltd 

L1 PPD/M-

I/Admin 

Building/T-

44/2020/112

5 dt.

01.10.2020

M/s. Shandar

Interior Pvt.

Ltd. 

Rs. 36,17,62,178.14 30.04.2022 14.10.2020 30.04.2022 work is in

progress.
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29 PPD/ADMN/

PMC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation &

upgradation of

Administration 

Building of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno Consultants

(INDIA) Pvt.Ltd. 

2) M/s.RASS Projects Consultants

Pvt. Ltd.

3) M/s. Structwel Designers &

Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt. Ltd. 

5) M/s. Tractebel Engineering

Private Limited 

6) M/s. Tondon Urban Solutions Pvt.

Ltd.

7) M/s. BLG Construction Services

P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions Private

Limited

10) M/s. Rudrabhishek Enterprises

Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra Projects

Pvt. Ltd.

1) M/s Doshi Consultants

Pvt Ltd.

2) M/s. Jones Lang Lasalle

Property Consultants (India)

Pvt Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/

PMC /T-45

/2020/1300 

dt.24.11.202

0                                                              

M/s. Voyants

Solutions 

Private 

Limited

Rs. 114,00,000/- 18 Months 15.12.2020 15.06.2022 Work is in

progress

30 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132  

Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil

works at solid waste

management plant in

JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-VERVE

DESIGN 3. M/s. Aakar Infra

Engineers PVT Ltd. 4. M/s.

CGS Construction 5. M/s. Sadanand

Engineering Works 6. M/s.

B.R. Thakur      7.M/s. Madhavkumar 

Construction 8. M/s.

Manoj Infracon Pvt. Ltd.

9. M/s. K N Gharat 10.M/s.

Shivam Developers

11. M/s. R P Construction 12. M/s.

Om Power Systems

13. M/s. Maps Industries India Pvt

Ltd. 14. M/s. Zak

Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s. M.B.

Thakur 17.M/s. P D Infraprojects.

1. M/s. Panwar Construction

Company 2. M/s. Maps

Industries India Pvt. Ltd.

3. M/s. S. D. Gharat 4.

M/s. Madhavkumar

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/1

132 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 Work is

completed
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31 PPD/M-

II/BPCL 

Jetty/T-

47/2020

Structural repair to

BPCL jetty at JN

Port. 

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified i) M/s.

Ferro Concrete Const.ii) M/s.

Kargwal ConstructionPvt. Ltd. Iii)

M/s. Sanjay Construction Co. iv)

M/s. Sarjan Construction Pvt. Ltd. 

05 parties are no qualified i)

M/s. Mahendra Realtors and

InfrastructurePvt. Ltd. Ii)

Rachcon Infrastruction Pvt.

Ltd. Iii) S& P Infrastructure

Developers Private Limited.

Iv) M/s. Sanjay Construction

v) M/s. SMC Infrastructure

Pvt. Ltd.  

L1 JNP/PPD/M-

II/BPCL Jetty

/T-

47/2021/06,D

T 01.01.2021

M/s. Kargwal

Construction 

Pvt. Ltd. 

16,90,11,671.46 (15

Months)

15.03.2022 15.05.2022 Work is in

progress 

32 PPD/M-

I/Landing 

Jetty/Rehab/ 

T-49 

dt.3.07.2020

Rehabilitation and

Strengthening of

Existing landing

Jetty at JN Port

E-Tender 04.07.2021 Two Bid 15.04.2021 6 1. M/s. BDS Projects India Pvt. Ltd.

2. M/s. Dynasoure Concrete

Treatement Pvt. Ltd. 3. M/s. Paresh

Constructions and Foundations Pvt.

Ltd. 4. Rachcon Infraprojects Pvt.

Ltd. 5. Ratnashree Construction

Company 6. Sanjay Construction

Company.

--- --- --- --- --- --- --- --- Technical 

Evaluation is

in progress

33 PPD/Dry 

Port/Wardha/

2020/T-53 

dt.03.08.202

0

Development of Dry

Port at Wardha -

Construction 

strengthning of

Pandhan Road

passing outside the

Dry Port area

E-Tender 05.08.2020 Two bid 02.09.2020 17 1. Aakar Infra Engineers Pvt. Ltd.

2. Aashirwad Construction

3. Abhi Engineering Corp. Pv.t Ltd.

4. Altaf Ahmed

5. B.R. Thakur

6. Govinda Constructions

7. K.K. Constructions

8. Mapari Infraprojects

9. Piyush Enterprises

10. Progressive Engineering

Company

11. R.V. Ghadia

12. Saikrupa Construction

13. B.G. Bhaskare

14. Supekar Associates

1. Anil Construction 2.

P.M.Chafle

3. Singo Engineering India

Pvt. Ltd

L1 PPD/M-I/Dry 

Port 

Wardha/T-

53/2020 

Dated 

03.08.2020

M/s. Supekar

Associates

13644449.52 31.12.2021 

(4 months

excluding 

monsoon &

mobilization)

- - Start of work

delayed due

to lockdown

and work is in 

progress.
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of 
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34 PPD/Shiv 

Smarak/2020

/T-

59/DT.28.08.

2020

Total facility

management 

services for shiv

samarth smarak at

JNPT

E-Tender

(Recall)

22.02.2021 Two Bid 04.03.2021 6 1. BVG India Ltd. 2.

Oriental Integrated Facility

Management Pvt Ltd.

1. M/s Creative Business

Associates

2. M/s Ghibellines Security

Solutions Ltd.

3. M/s Nimbus Harbor

Facilities Management

Private Ltd.

4. M/s Saksham Samrudhi

Enterprises Priavte Ltd

L1 JNPT/PPD/S

hiv-Samarth 

Smarak/T-

59(R)/2021 

dtd. 

22.02.2021

M/s. BVG

India Ltd.

18478281 1 year

(March-2022)

01.05.2021 30.04.2022 Work is

progresss

35 PPD/M-II/UM-

Civil/T-

60/DT.03.9.2

020

Civil upgradation

works at common

Users manifold

(edible and lube oil)

at JNPT

E-Tender 03.09.2020 Two Bid 20.09.2020 9 1.M/s. Singo Engineering India Pvt.

Ltd. 2. M/s.

Oriental int. fabric mgmt.

3. M/s. As Enterprise 4.M/s.

Reliance Construction 5.M/s.

Madhavkumar Construction.

6. M/s. Sadanad Engineering 7.M/s.

Anil Construction 8. CGS

Construction 9.M/s M.B.

Thakur

M/s. As Enterprise  L1 PPD/M-II/UM-

Civil/T-

60/2021/07  

DT.04.01.202

1

M/s. M. B.

Thakur

30,95,850.61/- 5 Months 21.01.2021 20.05.2021 Work is

completed

36 PPD /M-II/AC

ROOT/T-

61/2020 

DT.07.09.202

0

Replacement of AC

roofing sheets of

various sheds and

gate complexes at

JNPT

E-Tender 01.09.2020 Two Bid 30.09.2020 23 1) M/s. Aadi Structural And

Engineers Pvt. Ltd. 2) M/s. ADITYA

PROFILES PVT. LTD. 3) M/s. Manoj

Infracon Pvt. Ltd. 4) PIYUSH

ENTERPRISES 5)M/s. Ratnashree

Construction Company 6) M/s.

SAHYOG INDUSTRIES.

1) M/s. A.K. FABRICATORS

2) M/s. BDS PROJECTS 3)

M/s. Bharat Spun Pipe And

Construction Company. 4)

M/S. CACTUS PROFILES

PVT. MLTD. 5) M/s. D.S.

MADNAE ENGINEERS AND

CONTRACTORS. 6)M/S.

EVERCREST PROJECTS

PVT. LTD. 7) M/S. G-TECH

CONSTRUCTION &

FABRICATIORS. 8) M/S.

MaX Roofing Systmes Pvt.

Ltd. 9) M/s. M.R.

Construction 10) M/s.

Sadanand Engineering

Works. 11) M/s. Port

Engineers Construction Pvt.

Ltd. 12) M/s. OMKAR

CONSTRUCTION CO. 13)

M/S. OM POWER

SYSTEMS. 14) M/S. SINGO

ENGINEERING INDIA

PRIVATE LIMITED. 15) M/s.

Spanmax Building Systems

Pvt. Ltd. 16) M/s. UCC

INFRASTRUCTURES PVT.

lTD. 17) M/s. Universal

Group.

-- -- -- -- -- -- -- Tender 

discharged 

and fresh

tender is

being invited. 
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37 PPD/M-

II/Road 

Maint/T-

69/2020/DT. 

17.11.2020

Providing and laying

precast concrete

barricads from Y-

Junction to central

gate at JN Port

E-Tender 19.11.2020 Two Bid 10.12.2020 18 1. M/s. Aakar Infra Engineers Pvt.

Ltd.          

 2. M/s. Anil Construction. 

3.M/s. G Tech Construction &

fabricators.

 4. M/s. J M Mhatre Infra Pvt. Ltd.

5. M/s. K N Gharat & Co.

6. M/s. Madhavkumar Construction.

7. M/s. Blue star Construction Co.

 8. M/s. M. B. Thakur

 9. M/s. OM POWER SYSTEMS

10. M/s. Ratnashree Construction

Company.

11. M/s. RELIANCE

CONSTRUCTION.

   12. M/s. Shivam Developers.

13.M/s. SINGO ENGINEERING

INDIA PRIVATE LIMITE

14. M/s. Sneh Precast Products

15. M/s. SURYAA

CONSTRUCTION

16. M/s. VAIBHAV

CONSTRUCTION

    17. M/s. V.S. Patil.

18. M/s. yesstech Engineers and

builders private limited.

M/s. Sneh Precast Products L1 -- -- -- -- -- -- Technical 

Evaluation is

in progress

38 PPD/Plan/12

040/CTRW/2

017/ T-

55/381/ DT.

25.11.2016

Widening and

Exisiting Container

Road towards East

side of Y-Junction to

North Gate Complex

in JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil construction pvt.

Ltd. iii) M/sPrakash -ME JV IV) M/s

Ajwani Infrastricture pvt. Ltd. 

i)M/sKharpatil construction

pvt. Ltd. ii) M/sPrakash -ME

JV iii) M/s Ajwani

Infrastricture pvt. Ltd. 

L1 PPD/Plan/12

040/CTRW/2

017/ T-

55/381/ DT.

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 18 Months 21.04.2021 21.02.2023 deley due to

environmenta

l clearance

for removal

of mangrove

Work is in

progress

39 PPD /M-II

/AMC 

Fender/ T-67/

DT. 

03.11.2020

Annual maintenance

of fendering system

in JNPCT

E-tender 5.11.2020 Two Bid 25.11.2020 3 i) M/s CGS Construction ii) M/s

Enter prising Enterpriser iii) M/s

Retneshree Const. Company

i) M/s CGS Construction ii)

M/s Retneshree Const.

Company

L1 PPD /M-II

/AMC 

Fender/2021/

16 T-67/ DT.

22.04.2021

M/s Enter

prising 

Enterpriser  

40,76,990/- 12 Months --- --- work is just

awarded
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40 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of

Approach Road and

Area Levelling works

for Devlopmemt of

Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

    6. GNI Infrastructure Pvt. Ltd

    7. Govardhani Construction Co.

    8. Jai Sai Constructions

    9. JCC Infraprojects Pvt. Ltd.

    10. Kanwar Enterprises Pvt Ltd

   11. Manoj Enterprises

   12. Manoj Infracon Pvt. Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil Construction

Co. (P) Ltd - PCC Infrastructure Ltd.

JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

    18. Sahyadri Construction Co

19. Sharda Infratech – R K

Madhani & Co.

20. Shreehari Associates Private

Limited

    21. Suroj Buildcon Private Limited

22. Suryodaya Infra Projects (I)

Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction

Company

5. SA Swant Constructions

Pvt. Ltd.

6. Gopal Enterprises - SKM

Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd -

Sambhaji Patil Engineers JV

L1 JNPT/PPD/D

ry Port

Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraprojects

18,76,62,190.47 21.02.2022 05.03.2021 21.02.2022 work is in

progress

41 JNP/ 

PPD/EPC/Co

ncrete 

Roads/T-

08/2021/          

Up Gradation of

Roads and Drainage

system outside

Custom bound area

in J N Port, Navi

Mumbai on EPC

Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31 --- --- --- --- --- --- --- --- --- Evaluation is

in progress

42 PPD/M-

I/Coastal 

Berth/ Pump

House/2020/

T-71/dt. 

9.12.2020

Removal of Muck by

sucking method at

intake pipe below

the fire fighting

building at coastal

berth

E-Tender 10.12.2020 2 21.12.2020 3 1.M/s. Samudra Dredging Pvt. Ltd.

2. M/s. Rachcon Infraprojects Pvt.

Ltd. 3. M/s. Kanishka Salvage and

underwater services Pvt. Ltd.

- L1 PPD/M-

I/Coastal 

Berth/Pump 

House/T-

71/2021/119 

dt.02.02.202

1

M/s. 

Samudra 

Dredging Pvt. 

Ltd.

1,35,75,000/- 15.04.2021 25.02.2021 15.04.2021 Work is

completed
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43 PPD/M-II/ 

Road maint/T-

32/2020 

dated 

27.04.2020

Cleaning of storm

water drains along

the roads outside

Custom bound area

(2020-21).    

E-Tender 28.04.2020 Two 18.05.2020 09(Nine) 1) M/s K.N Gharat & Co. 2) M/s

N.G.Bhoir 3) M/s Manoj Infracon

Pvt. Ltd. 4) M/s B.R.Thakur 5) M/s

Santosh Ramchandra Gharat 6)

M/s Shreeyash Construction 

1) M/s M.S.Jadhav 2) M/s

Madhavkumar Construction.

3) M/s Shivam Developers.

L1 PPD/M-II/ 

Road maint/T-

32/2020/721   

dated 

30.05.2020.

M/s. B. R.

Thakur

Rs. 48,10,179.60/- 23.02.2021 23.02.2021 Work In

Progress 

44 PPD/M-

II/outside 

Port Horti/T-

02/2021.dt. 

:18/01/2021.

Maintenance of

Arboriculture/Horticu

lture works Outside

Custom Bound area

of JN Port (2021-

22).

E-Tender 05.03.2021 Two 15.05.2021 05(Five) 1. M/s. Harukrupa

Prakalpagrastha berojgar seva

sahakari society ltd.

2. M/s. Jagruti Majoor Kamgar

Sahakari Sanstha Ltd.

3. M/s. Om Shiv

Prakalpagrasta Majur Sahakari

Sanstha Ltd.

4. M/s. Savarkhar Prakalpagrastha

majoor sahakari sanstha ltd.

M/s. Sheva port yuva

sanghatna

L1 PPD/M-

II/outside 

Port Horti/T-

02/2021/311    

dt. 

15/04/2021.

M/s. 

Savarkhar 

Prakalpagras

tha majoor

sahakari 

sanstha ltd.

 1,86,31,144.23/- 01.05.2022 01.05.2021 ….. Work In

Progress 

45 PPD/M-

II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and repairs

to APEC guest

house at J N Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction 2) M/s.

Creative Construction

3) M/s. Monaarc Corporation Pvt.

Ltd. 4) M/s.

Sadanand Engineering works

5) M/s. Spark Civil Infraprojects

6) M/s. OM POWER SYSTEMS

7) M/s. PIYUSH ENTERPRISES

8) M/s. Ratnashree construction

company 9) M/s. SETH

CONSTRUCTION 10)

M/s. Shivam Developers 11)

M/s. Technocrats construction Co.

12) M/s. Daulat Construction.                       

1) M/s. Aakruti Construction

2) M/s. D B Infratech

3) M/s. Mahendra Realtors

and Infrastructure Pvt. Ltd.

4) M/s. Example Interior

Designs 5)

M/s. R. P. Construction

6) M/s. Shiv Langeshwer

Enterprises 7)

M/s. G. R. Bhagat 8)

M/s. Thakur Construction

9) M/s. G-tech Construction

&Fabricators 10)

M/s. Panwar Construction

Company

L1 --- --- --- --- --- --- Evaluation in

progress

46 PPD/DM/Mai

nt/T-27/2021   

dated. 

06.05.2021

Civil Maintenance

work for Buildings

outside custom

bound such as a

Guest house,

Training center &

PUB at J N Port.

(2021-22). 

E-Tender 10.05.2021 Two Bid 07.06.2021 17 1) M/s. Anil Construction 2) M/s.

CGS Construction 3) M/s.

Creative Construction 4) M/S.

EXAMPLE INTERIOR DESIGNS

5) M/s. M S Jadhav 6)

M/s. Madhavkumar Construction

7) M/s. Shiv Langeshwar

Entreprises 8)

M/s. ORIENTAL INTEGRATED

FACILITY MANAGEMENT PVT.

LTD. 9) M/s. PIYUSH

ENTERPRISES 10)

M/s. Prime Projects 11) M/s.

Seth Infra and Housing

Development Co LLP

12) M/S. SHIVAM DEVELOPERS

13) M/s. Thakur Construction                                                        

1) M/s. D K Construction

2) M/s. Reddy Construction

3) M/s. Reliance

Construction                       4) 

M/s. R. N. Thakur

L1 --- --- --- --- --- --- Evaluation in

progress
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awarded to

L1

Contract No.

& Date

Name of the

Contractor

Value of Contract

(in Rs.)

Schedule 

date of

completion 

Actual date of

start of work

Actual date

of 

completion

Reason for

delay if any

47 JNP/PPD/M-

I/MJP/Reloca

tion 

Karal/2021/T-

32 

dt.16.06.202

1

Shifting / Relocation

of existing (500mm

dia-MS) JNPT water

pipe line in JN Port

area 

E-Tender 18.06.2021 Two Bid 28.06.2021 7 (i) M/s. Govardhani Constructions

Co. (ii) M/s. Kyros EngineSolutions

Pvt.Ltd. (iii) M/s. Piyush Enterprises

(iv) M/s. V.B.Engineers (v)

M/s. Aakar Engineers and

Contractors (vi) M/s. R.K.Patil (vii)

M/s. Sukhamani Construction Pvt.

Ltd. 

(ii) M/s. Kyros

EngineSolutions Pvt.Ltd. (iii)

M/s. Piyush Enterprises (iv)

M/s. V.B.Engineers (v)

M/s. Aakar Engineers and

Contractors  

L1 --- --- --- --- --- --- Price bid

opened

48 PPD/M-I/WS/ 

Water 

Pipeline/ T-

33/2021 

dated 

76.06.2021

Providing and laying

GI Pipeline for

container Gate

Toilet.

E-Tender 22.06.2021 Two Bid 29.06.2021 8 (i) M/s. R.P.Construction (ii)

M/s.Madhavkumar Construction

(iii) M/s.Piyush Enterprises (iv)

M/s. D.K.Construction (v) M/s.

Rajesh K. Vidhate (vi) M/s. C.G.S.

Construction (vii) M/s. Shriram

Construction    (viii) M/s.K.N.Gharat    

--- --- --- --- --- --- --- --- Technical bid

open

49 PPD/Mgr-

II/CT 

Canteen 

Renovation 

/T-31                  

dt 

09.07.2019.

Renovation of

Canteen and shift in

charge Office

building inside

Custom Bound area

at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil Infra

Project Pvt. Ltd. 2) M/s. Avtar

Interior Pvt. Ltd. 3) M/s. Seth

Construction.

03 Nos. : 1) M/s. Arch Sunil 

Infra Project Pvt. Ltd. 2) M/s. 

Avtar Interior Pvt. Ltd. 3) 

M/s. Seth Construction.

Awarded to 

L1

PPD/Mgr-

II/CT 

Canteen 

Renovation 

/2019/1347 ,

dt. 

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

15.02.2020 EOT granted

upto 31st

July ,2021.

Appointment 

of Architect

Design &

approval of

drawing took

initial time

further work

delayed due

to covid 19. 

50 PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.201

9

Maintenance of

Mango Orchard on

Sheva Hill area of

JNPT and Revenue

on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman Gharat

2) M/s Kisan G Gharat 3) M/s

Laxman K Patil

3Nos. 1)M/s Eknath Waman 

Gharat 2) M/s Kisan G 

Gharat 3) M/s Laxman K 

Patil

      --- PPD/M-

I/Mango 

Orchard/T-

37/2019/115

7 dated

10.09.2019

M/s Eknth

Waman 

Gharat

 3,96,484.11       ---       ---       --- Revenue 

work

51 PPD/M-I/19 T-

42 

dt.27/08/201

9

Annual maintenance

contract of Water

supply network at JN

Port (2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction 2)M/s.

C.G.S. Contruction 3) M/s. S.P.

Conturction

1 )M/s D.K. Contruction 

2)M/s.  C.G.S. Contruction 

3) M/s. S.P. Conturction

Awardes L1 PPD/M-

I/WS/T-

42/2019

S.P. 

Conturction

1,26,61,153.52 1 Year 02.01.2020 31.03.2021 Work is 

completed

52 PPD/MGR-II 

Road 

Marking/T-

53/2019

Annual Maintenance

of road lane marking

furniture and

painting work inside

custom bound area

at JN Port. (2019-

20). 

E-Tender 12-02-2019 Two Bid 23-12-2019 4 i) M/s Sakura Sign Pvt. Ltd ii) M/s.

Subhash Enterprises iii) Shreeyash

Con. Iv) Diwa Civil Cons. 

--- Awarded to 

L1

PPD/MGR-

II/Road 

Marking/T53/

2020/299/13/

05/2020

M/s. Sakura

Signs Pvt.Ltd

2,33,32,204.00 One Year 31.05.2020 31.05.2021 Work 

completed.

53 PPD/M-

II/Pivot 

Point/19 T-57

dtd.04/12/19 

Repair to Pivot Point

& service duct at

main container Berth

in JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii) M/s.

V.R. Eng. Iii) Enterprising

Enterprises

M/s. Sadanand Engineering 

Works

Awarded to 

L1

PPD/M-

II/Pivot 

Point/19 T-57

/298 

dtd.13/05/20

20 

M/s. V.R.

Eng. 

Construction.

39,83,600/- 31.01.2021     

(08 Months)

1.10.2020 30.04.2021 Completed 

last months.
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54 PPD/M-

II/Gravel 

Yard canc/T-

03 dt.

07/01/2020

Construction of

Concrete road in

Gravel Yard at JN

Port

E-    

Tender

01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon Pvt.Ltd.   Ii) M/s. 

ARCOMA     iii) M/.s P.P. Kharpatil   

iv) M/.s Aakar Infra Engg.  Pvt. Ltd.   

V) M/s. Piyush Enterprises  vi) 

K.N.Gharat  vii) M/s. Shreeyash 

Const. viii) M/s. Wandhekar and Co.  

Ix) M/s. Blue Star Const. x) M/s. 

Saikrupa Const. 

i) Manoj Infracon Pvt.Ltd.   Ii) 

M/s. ARCOMA     iii) M/.s 

P.P. Kharpatil   iv) M/.s 

Aakar Infra Engg.  Pvt. Ltd.   

V) M/s. Piyush Enterprises  

vi) K.N.Gharat  vii) M/s. 

Shreeyash Const. viii) M/s. 

Wandhekar and Co.  Ix)  

M/s. Saikrupa Const. 

Awarded to 

L1

PPD/M-

II/Gravel 

Yard canc/T-

03 dt. 

20/06/2020

M/s Blue Star 

Construction 

Co.

4,20,48,022/- 9 Months 

(Excluding 

monsoon 

period) 

30.10.2021

20.6.2020 30.10.2021 work is in 

progress

55 PPD/M-

II/Emergency 

Fender 

Repair/T-

18/2020, dt.

05/03/2020

Structural Repair

Fender block at

Ballard No. 5 and

fixing New fender

Assemble at Ballard

No. 5,8, 14and 21

E-    

Tender

09-03-2020 Two bid 

system

12.05.2020 4 i. ) M/s. SINGO ENGINEERING

INDIA PRIVATE LIMITED.ii) M/s.

Enterprising Enterprise iii.) M/s.

BRAHANS POLYMERS PVT. LTD

iv.) M/s. Rachcon Infraprojects  P. L.

i. M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.

Awarded to 

L1

PPD/M-

II/Emergency 

Fender 

Repair/2020/

848, dt.

29/07/2020

M/s. 

Enterprising 

Enterprise

1,08,55,836.00 13.12.2020    

(04 Months)

13.08.2020 NYA Contract 

Extended up

to 

30.06.2021fo

r additional

work 

entrusted. 

Further EOT

due to 2nd

phase of

covid under

consideration

.

56 PPD/M-

II/Tank Farm

Road/T-55 dt

07/02/2020

Repair and

resurfacing of Tank

farm road from Viraj

Agro to CFS

Junction with

Asphalt Material of

JN Port

E-    

Tender

22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd. 2) K.N.

Gharat and co. 3) N.G. Bhoir 4)

Thakur Infraproject Pvt.Ltd. 5) P.P.

Kharpatil Conts. Pvt. Ltd. 6) Swastik

Infralogic Pvt. Ltd 7) V.S. Patil 

1) SINGO Engg. India Pvt. 

Ltd.

Awarded to 

L1

PPD/M-

II/Tank Farm

Road/T-55 

/802  

Dt.21/07/202

0  

M/s Swastik 

Infra. Logic 

(India) 

Pvt.Ltd 

3,01,32,033.1 28.01.2021 01.10.2020 02.02.2021 Work 

Completed

57 PPD/M-

II/R&Y 

Maint/T-

34/2020 

dated 

20.05.2020

Annual Maintenance

of road and yards

inside JN Port

Custom bound area

(2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers pvt.

Ltd. 2) M/s K.N. Gharat & Co. 3)

Blue Star Construction. 4) M/s M.B.

Thakur 5) M/s V.P. Infratech 6) M/s

V.S. Patil.

NA Awarded to 

L1

JNP/PPD/M-

I/R&Y 

Maint./T-

34/2020/962 

dt. 

28/08/2020

M/s V.P. 

Infratech.

Rs. 1,10,46,793.36  (12 Months) 11.09.2020 11.09.2021 work is in 

progress. 

58 PPD/M-I/ SR-

CS/2020 T-

35 dated

8.5.2020

Consultancy 

services for

preparation of

sustainability plan for 

JNPT

E Tender 12.05.2020 Two Bid 21.07.2020 3 1)M/s E &Y 2) M/s TERI 3) M/s Fine

envirotech Engineers

M/s Fine envirotech

Engineers

Awarded to 

L1

PPD/M-I/ SR-

CS/2020 T-

35 /1131

dated 

05.10.2020

M/s The

Eneegy &

Eesouece 

Institute, 

Delhi 

23,86,000/- 6 Months 20.10.2020 19.04.2021 Work will be 

completed by 

May 2021.

59 PPD/M-

II/Building 

Maint/T-37 

dated 

26.5.2020

Annual Civil

Maintenance work of

Port Building inside

Custom bound area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers and

Contractors ii) M/s. CGS

Construction iii) M/s. G- Tech

Construction & Fabricators iv) m/s.

Sadanand Engineering Works 

M/s. Aakar Engineers and 

Contractors    ii) M/s. CGS 

Construction    iii) M/s. G- 

Tech Construction & 

Fabricators 

Awarded to 

L1

PPD/M-

II/Building 

Maint/T-37 

dated  

27.08.2020

M/s. 

Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months 11.09.2020 11.09.2021 AMC 

Contract . 

Work is in 

progress
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60 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to

BPCL Jetty at JN

Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified I) M/s. Ferro

Concrete Const. (India) Pvt. Ltd. Ii)

M/s. Kargwal Construction Pvt. Ltd.

Iii) M/s. Sanjay Construction

Company, iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no. qualified.

i) M/s. Mahendra Realtors

and Infrastructure Pvt.

LTD.II)Rachcon Infraprojects

Pvt. Ltd. Iii) M/s. S.& P

Infrastructure Developers

Private Limitd. Iv) M/s.

Sanjay Construction v) M/s.

SMC Infrastructure Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. Kargwal

Construction 

Pvt. Ltd.

16,90,11,671.46 15 Months 15.01.2021 15.04.2022 Work is in 

progress.

61 PPD/M-I/SEZ-

Misc.services

/T-50/2020

Appointment of

agency for providing

miscellaneous 

services including

security at JNPT

SEZ

E-Tender 07-09-2020 Two Bid 29/07/2020
07 parties

received

      ---       --- Awarded to 

L1

      ---       ---       ---       ---       ---       --- Technical 

Evaluation is 

in progress

62 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132  

Date-

05.10.2020

Provinding and fixing

compound wall and

miscellaneous Civil

works at solid waste

management plant in

JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-VERVE

DESIGN 3. M/s. Aakar Infra

Engineers PVT Ltd. 4. M/s.

CGS Construction 5. M/s. Sadanand

Engineering Works 6. M/s.

B.R. Thakur      7.M/s. Madhavkumar 

Construction 8. M/s.

Manoj Infracon Pvt. Ltd.

9. M/s. K N Gharat 10.M/s.

Shivam Developers

11. M/s. R P Construction 12. M/s.

Om Power Systems

13. M/s. Maps Industries India Pvt

Ltd. 14. M/s. Zak

Infraprojects Pvt. Ltd.

15.M/s. S.D. Gharat 16.M/s. M.B.

Thakur 17.M/s. P D Infraprojects.

1. M/s. Panwar Construction

Company 2. M/s. Maps

Industries India Pvt. Ltd.

3. M/s. S. D. Gharat 4.

M/s. Madhavkumar

Construction

Awarded to 

L1

PPD/M-

I/Compound 

Wall/ 

SWM/2020/1

132 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 Work is

completed

63 PPD/M-II/Ro-

Ro Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO

vessel at Shallow

Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation India

Limited

ii) M/s. Paresh Construction and

Foundations Pvt. Ltd. 

Iii) M/s. Kargwal Construction Pvt.

Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro 

Berth /T-

70/2021/106, 

dt 

28/01/2021                                   

M/s. Paresh

Construction 

Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30

days) 

09.3.2021 Feb.2022 Work is in

progress 

excluding 

monsoon. 

EOT granted

upto 

31.03.2022
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64 PPD/M-

II/M&EE/Com

mon Room/T-

21/2020, dt.

13.03.2020

Construction of New

common Room,

Renovation of office

block, Repair to

outside Toilet Block

at M&EE Auto -

Garage Shed and

Extension of RFI

shed Near TT

Maintenance Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8

i) M/s. Shivam Developers ii) M/s.

Sadanand Engineering Works. Iii)

CGS Construction , iv) M/s. A.P.

Interior, v) M/s. Shreeyash

Construction vi) M/s. Singo

Engineering India Pvt. Ltd. Vii) M/s.

A.N. Mhatre viii) M/s. CIS Electrical

Pvt. Ltd. 

1) M/a. A.P. interior ii) M/s.

Shreeyash Construction , iii)

M/s. Singo Engineering India

Pvt. Ltd., iv) M/s. A.N.

Mhatre v) M/s. CIS Electrical

Pvt. Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/M&EE/Com

mon Room/T-

21/2020/963, 

dt. 

28/08/2020

M/s. 

Sadanand 

Engineering 

Works.

80,00,000.00  12.05.2021 

(08 Months) 

12.9.2020 NYA EOT is under 

consideration

.  

65
PPD/DM/Roa

d Mint/ T-48

Dt.29.06.202

0

Annual 

Maintentance of

Road outside

Custom Bound area

at JN Port. 

E-Tender Awarded to 

L1

66
PPD/M-I/E-

Bungalow/Kit

chenware/T-

52/2020/ dt-

20.07.2020

Providing and fixing

kitchenware and

sanitory fixing to E-

Bunglow

Awarded to 

L1

67
PPD/M-

I/WSI/T-

54//2020/ dt

13.8.2020.

Annual maintenance

contract of Water

supply network at JN

Port (2019-20

Awarded to 

L1

68
PPD/M-

II/Tank Farm

Road/T-

55/2020/802 

dt 

20/04/2020

Repairs and

resurfacing of tank

road from viraj agro

to CFS junction with

Asphalt material at

JN Port

Awarded to 

L1

69 PPD/M-

II/Crane rail/T-

56/2020/ 

DT.14.08.202

0

Repairs leveling and

strengthening of

crane rail base and

provide new rail

fitting of RMQC's on

main container berth

at JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI INFRACO 1) M/s. Bharat Spun Pipe

and Construction Co.

2) M/s. Encee Rail

Engineerings and Fabricator

Pvt. Ltd. 3) M/s. BEMO

MMP Rails JV. 

Awarded to 

L1

JNP/PPD/M-

II/Crane 

Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI 

INFRACO 

(JV)

12,88,13,006.00 04 Months 

(Excluding 60 

days of 

mobilisation 

period)  

07.11.2021

07.07.2021 07.11.2021 work just

awarded. 

70 PPD/M-

I/VP/ManPow

er /T-57/2020 

dt. 

18.08.2020

Recruitment of

Manpower on

contract basis for

greenfield 

Vadhavan Port

Project

Awarded to 

L1

71 PPD/M-

I/Spreder 

shed /2020/T-

58 DT. 

20.08.2020+

A4

Construction of shed

of maintenance of

QC spreader

Awarded to 

L1



SR.No. Tender No. Item/Nature of
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Mode of

Tender 
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Date of
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of NIT 

Type of

Bidding 
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of 
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delay if any

72 PPD/M-

II/Road 

Maint/t-62 dt 

12.10.2020 

Repairs and

resurfacing with

Asphalt Material to

Road from CFS to

Karal Junction up to

SH-54 at JN Port 

Awarded to 

L1

73

JNP/PPD/Co

astal Berth

/EOI/ T-

63/2020 DT

12.10.2020

Operationalization of

coastal berth &

allocation of land for

handling coastal

cargo

Awarded to 

L1

74

PPD/ M-

I/Vadhavan 

/2020 /T-64

DT. 

27.10.2020

Topography survey

for additional area of

road and rail

alignment of

greenfield vadhavan

port project

Awarded to 

L1

75

PPD/M-

II/Vasai/MML

P/t-65 

dt.27.10.202

0

preparation of DPR

& project

mangement 

consultancy for

setting up of a 

Awarded to 

L1

76
PPD/M-

I.SEZ/Culvert

/2020/T-66 

DT.02.11.202

0

construction of Box

type culvert at JNPT

SEZ

Awarded to 

L1

77 PPD/M-

II/AMC 

FENDER/T-

67 

DT.03.11.202

0

Annual maintenance

of fendering system

in JNPCT

Awarded to 

L1

78 PPD/M-II 

/MMLP Vasai

/T-68 

dt.09.11.202

0

Construction of

pavment for rail

container Depot at

Vasai Railway

station.

E-Tender 14.11.2020 Two Bid 10.12.2020 

and extened

up to

08.01.2021 

and extended

up to

29.01.2021 

and extended

upto 

23.02.2021 

and extended

upto 

15.03.2021.

--- --- ---

Awarded to 

L1

--- --- --- --- --- ---
Tender 

Discharged. 



SR.No. Tender No. Item/Nature of
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Mode of

Tender 
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Date of

publication 

of NIT 

Type of

Bidding 

(Single/Two 
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receipt of
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Name of the
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date of
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start of work
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of 

completion
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delay if any

79

PPD/M-II/RO-

RO Berth/ T-

70 /2020/

Berthing facility for

RUPAX/RO/RO 

vessel at shallow

water berth in JN

Port

Awarded to 

L1

80

PPD/M-

I/Coastal 

Berth/ Pump

House/2020/

T-71/dt. 

9.12.2020

Removal of Muck by

sucking method at

intake pipe below

the fire fighting

building at coastal

berth

E-Tender 10.12.2020 2 21.12.2020 3

1.M/s. Samudra Dredging Pvt. Ltd.

2. M/s. Rachcon Infraprojects Pvt.

Ltd. 3. M/s. Kanishka Salvage and

underwater services Pvt. Ltd.

-

Awarded to 

L1

PPD/M-

I/Coastal 

Berth/Pump 

House/T-

71/2021/119 

dt.02.02.202

1

M/s. 

Samudra 

Dredging Pvt. 

Ltd.

1,35,75,000/- 15.04.2021 25.02.2020 15.04.2021
Work is in

completed

81

PPD/DPL/Va

dh-

van/Drone 

Survey /T-72

dt. 

11.12.2020

Topography survey

by Drone with con

upt +10 M adjacent

to Dahanu Creek in

Vadhavan area

Awarded to 

L1

82

PPD/M-

I/Vadh-van//T-

73 dt.

15.12.2020

Consultancy 

services for

devesion of forest

land for land

acquisition of

road/Rail 

connectivity and

quary mining in

connection with

Vadhavan port

project

Awarded to 

L1

83 PPD/M-

I/Inside Port

Horti./T-74( 

R)  

DT.29.12.202

0

Maintenance of

Arboriculture/Horticu

lture works inside

Custom Bound area

of JN Port (2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 

and extended

up to

02.03.2021

05 Nos.

1) M/s. Harikrupa Prakalpagrasta

Berojgar Seva Sahakari Sanstha

Society Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor Sahakari

Sanstha 3) M/s. Jagruti Mazdoor

Kamgar Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta Majoor

Sahakari Sanstha Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mg

r-II/Inside 

Port Hort./t-

74  ( R) 

/2021/24, dt. 

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha Ltd. 

1,34,70,639.41 12 Months 01.06.2021 31.05.2022 Work is in

progress. 
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receipt of

Tender

Nos. Tender

received

Nos. & Names of parties qualified Nos. & Names of parties

not qualified 

Whether 

contract 

awarded to

L1

Contract No.

& Date

Name of the

Contractor

Value of Contract

(in Rs.)

Schedule 

date of

completion 

Actual date of

start of work

Actual date

of 

completion

Reason for

delay if any

84 PPD/M-II/AC/ 

Sheet 

Maint/T-

22/2021, dt.

03/05/2021

Maintenance of A.C.

Sheet roofing for

arresting w

E-tender 04.05.2021 Single Bid 13.05.2021 03 Nos. i) M/s. Madhavkumar Construction ii)

M/s. Anil Construction. Iii) M/s. Shiv

Langeshwar Enterprises

 ---- Awarded to

L1

PPD/M-II/AC 

Sheet 

Maint/T-

22/2021/42,        

dt. 

08.06.2021

M/s. 

Madhavkuma

r 

Construction

1843419.6 04 Months 16.06.2021 16.10.2021 Work is in

progress . 

85 PPD/M-II/SS-

Anchor/T-

17/2021/45 ,

dt. 

15.06.2021

Supply , fabrication

and fixing of

stainless steel in

down brackets and

storm Anchor pin for

RMQCs and

RMGCs in JNPT. 

E-tender 12.04.2021 Two Bid 26.04.2021 05 Nos. i) M/s. Enterprising Enterprise LLP,

ii) M/s. KYROS Engine Solutions

Private Limited , iii) M/s. Sadanand

Engineering work. 

i) M/s. Madhavkumar

Construction, ii) M/s. OM

Power Systems. 

Awarded to

L1

JNP/PPD/M-

II/SS -

Anchoe/T-

17/2021/45,  

dt. 

15.06.2021

M/s. KYROS

Engine 

Solutions 

Pvt. Ltd. 

1774600 04 Months  16.06.2021 22.10.2021 Work is in

progress. 

86 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and

Installation of

Rubber fender and

Fixtures at SWB in

JN Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. i) M/s. Brahans Polymers Pvt. Ltd. ii)

M/s. Enterprising Enterprise LLP

i) M/s. Ratnashree

Construction Company

Awarded to

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, 

dt. 

30/06/2021

M/s. Brahans

Polymers 

Pvt. Ltd. 

19391895 15.01.2022 15.07.2021 15.01.2022 work is just

awarded


