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start of work

Actual 
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n
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1 JNPT- 

SEZ/PSC/T-

04 dt.

18.04.2019

Empanelment of

Project support

consultatcy for

providing master

plannig suppport to

the special plannig

Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s

Rodic Consultants Pvt.Ltd.

3) Rudrabhishek Enterprises

Ltd.4) M/s Srei infrastructure

Finance Ltd. 5) M/s VK:U

Urban LLP. 6) M/S DDF

Consultants Pvt. Ltd. 7)

Design And Planning

Counsel Pvt. Ltd. 8) M/s

Smec international Ltd. 9)

M/s Voyants Solutions PVT.

Ltd. 10)The Team 1

Architects P. L.

NA L1 JNPT- 

SEZ/PSC/T-

04 dt.

24/10/2019

M/s The

Team 1

Architects 

Pvt Ltd

2,40,00,000/- 15/12/2021 16/12/2019 NYA Work is in

progress

2 JNPT SEZ

/PFA/T05 

dt 

18.04.2019

Empanelment of

Project facilitation

on Agency for

providing       

facilitation support

of JNPT special

Economic Zone

(SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 2)

Econamic Law Practice 3)

Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 5.04.2022 05.02.2020 NYA work is in

progress

3 PPD/M-

I/PMC 

Karal Police 

Station/T-

14 

dt.22.05.20

19

Project 

Management 

Consultancy 

Services for

construction of

Police Station at

Karal Phata inJN

Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System &

Solution P.L2) XPLORER

Consultancy Serv. P. L.3)

Dredging Solution 4)

WAPCOS LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 

19.09.2019

M/s 

IRCLASS 

system &

solution p.l.

70,00,000/- 20.3.2023 19/09/2019 NYA Work in

Progress

4 PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/20

19

Construction of

Seawall for

Gharapuri Island

and Panje village

and boat landing

Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction

(India) Pvt. Ltd. 2)RKEC

Projects Limited

2NOS 1)M/s

Ferro Concrete

Construction (India)

Pvt. Ltd. 2)RKEC

Projects Limited

L1 PPD /M-I/CER 

Works/T- 

15/2021/05 dt.

01.01.2021

1)M/s

Ferro 

Concrete 

Constructio

n (India)

Pvt. Ltd

Rs. 41,00,97,845/- 31/01/2023 01-01-2021 NYA work is in

progress
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5 PPD/M-

I/FCT/IE/19

/T-30 

dtd.02.07.2

019

Selection of

Independent 

engineer for

providing 

engineering 

Consultancy 

Services for

"Development of

fourth Container

Terminal at JN

Port of

Design,Build,financ

e operate and

Transfer (DBFOT)

Basis -Phase II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 - 1)

LEA Associates South Asia

Pvt. Ltd (Lasa), in JV with

Stup Consultants Pvt. Ltd

(STUP ) Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company

Ltd. (Lead Member) in

consortium with M/s. URS

Scott Wilson India Pvt Ltd.

4) SMEC International Pty.

Ltd. in JV with Jurong

Consultant India Pvt. Ltd

and Padeco India Pvt. Ltd 6

- 1) SGS India

Pvt. Ltd. in consortium with

KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering

Pvt. Ltd.

4) Hill International Project

Management (India) Pvt.

Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting

Engineers (India) Pvt. Ltd. 

1) SGS India Pvt.

Ltd. in consortium

with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel

Engineering Pvt. Ltd.

4) Hill International

Project Management

(India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS 

S.L. in association

with TPF Engineering

Pvt. Ltd. India

6) ILF Consulting

Engineers Austria

GmbH in consortium

with ILF Consulting

Engineers (India)

Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 25/12/2022 25/12/2019 NYA Work is in

progress

16

PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.20

19

Maintenance of

Mango Orchard on

Sheva Hill area of

JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G

Gharat 3) M/s Laxman K

Patil

3Nos. 1)M/s Eknath

Waman Gharat 2)

M/s Kisan G Gharat

3) M/s Laxman K

Patil

      --- PPD/M-

I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth

Waman 

Gharat

 3,96,484.11       ---       --- NYA Revenue 

work

6 PPD/M-

I/Earth 

Filling/T-41 

/2019 

dt.17.08.20

19

Reclamation of

Balance back up

area of Coastal

Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects 

Ltd, N.G.Bhoir & Samudra

JV 2) M/s J.M.Mhatre 3) M/s

Thakur Infraprojects

3Nos. 1) M/s RKEC

Projects Ltd,

N.G.Bhoir &

Samudra JV 2) M/s

J.M.Mhatre 3) M/s

Thakur Infraprojects

Awardes L1 PPD/M-I/Earth 

Filling/T-

41/2019/1598 

dt. 17.12.2019

M/s. RKEC,

N.G.Bhoir 

and 

Samudra 

JV

34,99,24,500/- 30.11.2021 15.05.2020 NYA work is in

progress 
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7 PPD/M-

I/Landscapi

ng /19 T-48

dt.24.09.20

19

Development of

New Landscape

and Beautycreation

of Port Area

(Phase -II

Township)

E-Tender 04.11.2019 Two Bid                                                                        6 1)Gardeena Horticulture

2) Agresense Landscape

1)Eurdeena 

Horticulture 2)

Agresense 

Landscape

L1 PPD/M-

I/Landscaping 

/T-48 

/2020/277 dt.

20.2.2020

M/s. 

Gardeena 

Horticulture

Rs.6,23,80,500/- 31.12.2021 03.5.2020 NYA Work is in

progress

8 SEZ/SEZ-

Agency/T-

49 /2019

Selection of

agency to support

JNPT SEZ as

developer for

compliance of SEZ

ACT provision and

provide advices to

stake holders of

JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- L1 JNPT/SEZ/SE

Z-Agency/T-

49/2019 dt.

25th OCT.

2019

M/s. Moon

Sez 

Consultant 

Pvt.Ltd.

8,00,000/- 28.01.2022 28.01.2020 NYA Work is in

progress

9 PPD/M-

I/Plan12028

/RCC 

culverls/T-

50/dtd.30/1

0/2019

Construction of

minor bridge on

PUB CFS road and

RCC Box Culverts

on other off storm

water, around JN

Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra

Pvt.Ltd, ii.M/s P.P. Kharpatil

iii.M/s Thakur I.P.L. iv.M/s

Vishal Constrction v. M/s

TEN Constrction vi. M/s

Ferro Concrete Const.  

Technical evalution

under progress

L1 PPD/M-

I/Plan12028/R

CC culverls/T-

50/134 

dtd.27/01/202

0

M/s.J.M. 

Mhatre 

Infra Pvt.

Ltd

21,69,36,850/- 8 months 03.2.2020 31.10.2021 Work is

completed

10 PPD/M-

I/Road Sign

Board/T-51 

dated 

31/10/2019

Providing and

Fixing Road

Informatory Sign

Boards in JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd.

2) CBM Industries Ltd.

3) Sakura Signs Pvt.Ltd.

4 Nos. i) M/s

Dhingra Brothers

(India) ii) M/s

Subhash Enterprises

iii) M/s. Indulge Sign

and Graphics iv)

M/s. Kanakdhara

Infrastructure Private

Limited

L1 PPD/M-I/Road 

Sign Board/T-

51/2020/278 

dt. 20.02.2020

M/s. 

Sakura 

Signs 

Pvt.Ltd

Rs. 3,45,59,070/- 30.11.2021 03.6.2020 NYA Work is in

progress

11 PPD/M-

I/Toilet 

Block/WS 

pipe line/19

/T-54 Dtd.

30/11/2019

Construction of

Panje Toilet Block

& Laying water

supply pipe line of

Hanuman Koliwada

Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction

2)M/s.Manoj Infracon Pvt.

Ltd.                                      

3) M/s. Ravi Bhanushali

4)M/s. Shreeyash

Construction

4 L1 PPD/M-

I/Toilet 

Block/WS 

pipe line/19 /T-

54 Dtd.

30/103/2020

M/S CGS

Constrction

Rs.1,58,66,784.79/- 15/10/2022 15.04.2020 NYA Work is in

progress. 

12 PPD/M-I/R-

70334/Nalla

h-2019/T-

58 

dt.9/12/201

9

Excavation of

Nallahs along the

periphery of nearby

villages of Ports -

Viz Jaskhar,Karal-

Sonari- Sawarkhar

in JN Port area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj

Infracon Pvt. LTd. 3)

Thakur Infrastructure Pvt.

Ltd 4) D. B. Infratech 5)

R.K.Patil        

D.B Infratech L1 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 30.11.2021 04.03.2020 NYA Work is in

progress,  

period 

provisionall

y ext. up to

Dec. 2021 
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13 PPD/M/Mai

nt./T-

124/2019, 

dtd. 

30.12.2019

Day to day Civil

Maintenance work

of Port Township

for the year 2019-

20

E-Tender 01.01.2020 Two bid 15.01.2020 6 i) M/s. C.G. S. Construction

ii) M/s. M.S. Jadhav iii)

M/s Roy Infra and

Developers

i) M/s. Diwa Civil

Contractor Private

Limited ii) M/s.

Shreeyash iii) M/s

Workcruiters Pvt.

Ltd.

L1 PPD/M/Maint./

T-

124/2019/431, 

dtd. 

20.03.2020

M/s. M.S.

jadhav

17483168.86 31.3.2022 01.04.2020 NYA work is in

progress 

Extension 

of time

obtained 

from 

competent 

authority up

to 

31.3.2022

14 PPD/AM/S

ewer 

line/19/T-06 

dt. 

22/01/2020

Laying HDPE Pipe

sewer line from

SPS -II to SPS III

E-Tender 3.4.2021 Two bid 4.5.2021 15 (i) M/s. Manoj Infracon

Pvt.Ltd. (ii) M/s.Reliance

Construction (iii) M/s.K.B.

Infrastructure Pvt.Ltd. (iv)

M/s. Singo Engineering India

Private Limited (v)

M/s.Parashuram R (vi)

M/s. Omkar Construction

Co. (vii) M/s. M.B.Thakur

(viii) M/s. P.C.C

Infrastructure Pvt.Ltd. (ix)

M/s. S.M.Elemech and

Engg.. Pvt. Ltd. (x) M/s.

Wandhekar and Company

(xi) M/s. R. K.Mishra & Sons

(xii) M/s. J. International

(xiii) M/s. K.N.Gharat & Co.

(xiv) M/s. Pravin Enterprises

(xv) M/s. K.E.Infrastructure

Pvt.Ltd

(i) M/s. Manoj

Infracon Pvt.Ltd. (iii)

M/s.K.B. 

Infrastructure 

Pvt.Ltd. (iv) M/s.

Singo Engineering

India Private Limited

(vii) M/s. M.B.Thakur

(viii) M/s. P.C.C

Infrastructure 

Pvt.Ltd. (x) M/s.

Wandhekar and

Company (xi) M/s.

R. K.Mishra & Sons

(xiii) M/s. K.N.Gharat

& Co. (xiv) M/s.

Pravin Enterprises 

L1 PPD/AM/Sew

er line/T-06

(R) /569 dated

19.07.2021

M/s. 

M.B.Thakur

1,90,18,526.60 04.04.2022 04.08.2021 NYA Work is in

progress

15 PPD/M-

I/SEZ/ 

PMC/T-13 

dt. 

19/02/2020

Appointment of

Project 

Management 

Consultant for

balance 

infrastructure 

development works 

of SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii)

Tractedbel iv) WAPCOS

Pvt.Ltd

i)Tandon Pvt.Ltd ii)

Tractedbel iv)

WAPCOS Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-

13 dt.

27/03/2020

M/s IR

class

1,48,50,000/- 30.4.2022 05.4.2020 NYA Work is

progress 

Services 

extend for

another 12

months 

16 PPD/M-

I/New 

Raod/Plan -

12028/F-

34/T-25 

/2020 dt.

21/03/2020

Surfacing/ 

developing with the

Asphaltic Material

to the Widening

road leading to

North Gate

Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M.

Mhatre Infra Pvt. Ltd. 2)

M/s. Manoj Infracon Pvt. Ltd

3) M/s. P.P. Kharpatil 4)

M/s. Thakur Infraproject

Pvt.Ltd. 5) M/s. Vishal

Construction 

5 parties 1) M/s. J.M.

Mhatre Infra Pvt. Ltd.

2) M/s. P.P.

Kharpatil 3) M/s.

Thakur Infraproject

Pvt.Ltd. 4) M/s.

Vishal Construction 

L1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 /45

dt. 12/01/2021

M/s. Manoj

Infracon 

Pvt. 

9,37,31,571.54 29/11/2021 27/01/2021 NYA Work is in

progress 
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17 PPD/M-

I/TS/Public 

Bldg.compu

nd wall /T-

28 dt.

30/03/2020

Construction of

compound wall for

public buildings at

JN Port Township

E-Tender 21.04.2020 Two Bid 12.05.2020 16 12 Parties 1) M/S. N.G.Bhoir

2) M/s. Sadanand

Engineering works 3) M/s.

Shreeyash Conmstruction 4)

M/s. M.B.Thakur 5) M/s.

M.S.Jadhav 6) ABNO

Constructions Pvt.Ltd.

7)M/s. Manoj Infracon

Private Limited 8) M/s. G-

Tech Construction &

Fabricators 9) M/s.

K.N.Gharat & Co. 10) M.s.

S.P.Steel Mertitech Pvt.Ltd

11) M.s. C.G.S Construction

12) Aakar Engineers &

Contractor. 

4 parties 1) Om

Power Systems 2)

Daulat Construction

3) Singo

Engineeridng India

Private limited 4)

B.R.Thakur

L-1 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28

/341dt. 

23/07/2020

M/s M. S.

Jadhav

1,88,25,900.78 8 months 08-07-2020 15.10.2021 Work is

completed

18 PPD/M-

I/SEZ/Com

pound wall/

T-38/2020

Construction of

Compound wall

and fencing on the

balance length of

the SEZ boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati

Construction 

ii. M/s Manoj Infracon Pvt.

Ltd iii. M/s Saikrupa

Construction

iv. M/s PD Infraproject Pvt.

Ltd. v. M/s Omkar

Construction Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects

Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects

Pvt. Ltd.

xi. M/s UCC Infrastructure

Pvt. Ltd.

01 Party : 1) M/s

Maps industries (I)

Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compo

und wall/ T-

38/2020/1151 

dt.08.10.2020

M/s Thakur

Infra. 

Projects 

Pvt. Ltd.

4,85,22,930.94 23.11.2021 23.10.2020 NYA work is in

progress 

19 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire

station building at

JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i)

M/s Omkar Construction Co.

ii) M/s Manoj Infracon Pvt.

Ltd. iii) M/s K N Gharat &

Co. iv) M/s Manoj

Enterprises.

v) M/s Progressive Civil

Construction Company Pvt.

Ltd. vi) M/s Universal

Group. vii) M/s Sadanand

Engineering works.

viii) M/s Ankita Enterprises

ix) M/s Aakar Engineers and

Contractors

01 Party : 1) M/s

Maps industries (I)

Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s 

Sadanand 

Engineering 

Works 

2,35,02,120/- 15.02.2022 20.10.2020 NYA work is in

progress 
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20 PPD/M-

I/Dry Port

Jalna/T-

41/2020

Construction of

Approach Road

and Area Levelling

works for

Devlopmemt of Dry

Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

2. Ajaydeep Infracon Pvt

Ltd

3. Ajwani Infrastructure

Pvt. Ltd

4. Balajee Infratech &

Constructions Pvt Ltd

   5. D P Jagtap and Co

6. GNI Infrastructure Pvt.

Ltd

7. Govardhani

Construction Co.

    8. Jai Sai Constructions

9. JCC Infraprojects Pvt.

Ltd.

10. Kanwar Enterprises

Pvt Ltd

   11. Manoj Enterprises

12. Manoj Infracon Pvt.

Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil

Construction Co. (P) Ltd -

PCC Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

18. Sahyadri Construction

Co

19. Sharda Infratech – R

K Madhani & Co.

20. Shreehari Associates

Private Limited

21. Suroj Buildcon Private

Limited

    22. Suryodaya Infra 

1. A S Sonje

Associates

2. Maps Industries

India Ltd.

3. RK Patil - VS Patil

JV

4. Raj Construction

Company

5. SA Swant

Constructions Pvt.

Ltd.

6. Gopal Enterprises -

SKM Ramdin

Ultratech Pvt Ltd JV

7. Valecha

Engineering Ltd -

Sambhaji Patil

Engineers JV

L1 JNPT/PPD/Dr

y Port Jalna/T-

41/2021/18 

dtd. 

06.01.2021

Mapari 

Infraproject

s

18,76,62,190.47 21.02.2022 05.03.2021 NYA work is in

progress



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of

the 

Contractor

Value of Contract

(in Rs.)

Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

21 PPD/M-

I/Admin 

Building/T-

44/2020 

dated 

19.06.2020

Upgradation and

Renovation of

Administration 

Building at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos. 1) M/s. Shandar

Interior Pvt. Ltd. 

2) M/s. Kimiya Engineers

Pvt. Ltd 

3) M/s. Godrej and Boyce

Mfg Co Ltd 

4) M/s.Sanghavi Realtors &

M/s Seth Construction JV 

5) M/s. Dee Vee Projects

Ltd 

6) M/s. Capacite

Engineering Pvt. Ltd

1) M/s. DHIPL

Projects Pvt Ltd and

M/s. Progressive

Civil Construction

(Co.) Pvt Ltd Joint

Venture 

2) M/s. Creativve

Constructions 

3) M/s.Unique

Engineers Pvt Ltd  

4) M/s Srishti

Enterprises-Srishti 

Construction JV

5) M/s. S.S.

Construction 

6) M/s SKM Ramdin

Ultratech Pvt. Ltd.

JV M/S KINJAL

CIVIL CON LLP

7) M/s. Maps

Industries India Pvt

Ltd 

L1 PPD/M-

I/Admin 

Building/T-

44/2020/1125 

dt. 01.10.2020

M/s. 

Shandar 

Interior Pvt.

Ltd. 

Rs. 36,17,62,178.14 30.04.2022 14.10.2020 NYA work is in

progress.

22 PPD/ADMN

/PMC /T-45

/2020 dated

22/06/2020

PMC Services for

renovation &

upgradation of

Administration 

Building of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno

Consultants (INDIA) Pvt.Ltd. 

2) M/s.RASS Projects

Consultants Pvt. Ltd.

3) M/s. Structwel Designers

& Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt.

Ltd. 

5) M/s. Tractebel

Engineering Private Limited 

6) M/s. Tondon Urban

Solutions Pvt. Ltd.

7) M/s. BLG Construction

Services P Limited

8) M/s. Wapcos Limited

9) M/s. Voyants Solutions

Private Limited

10) M/s. Rudrabhishek

Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12) M/s. L N Malviya Infra

Projects Pvt. Ltd.

1) M/s Doshi

Consultants Pvt Ltd.

2) M/s. Jones Lang

Lasalle Property

Consultants (India)

Pvt Limited

3) M/s. AMs Project

Consultants

L1 PPD/ADMN/P

MC /T-45

/2020/1300 

dt.24.11.2020                                                              

M/s. 

Voyants 

Solutions 

Private 

Limited

Rs. 114,00,000/- 15.06.2022 15.12.2020 NYA Work is in

progress



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of

the 

Contractor

Value of Contract

(in Rs.)

Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

32 PPD/M-

I/Compoun

d Wall/

SWM/2020/

T-46/1132  

Date-

05.10.2020

Provinding and

fixing compound

wall and

miscellaneous Civil

works at solid

waste 

management plant

in JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-

VERVE DESIGN 3. M/s.

Aakar Infra Engineers PVT

Ltd. 4. M/s. CGS

Construction 5. M/s.

Sadanand Engineering

Works 6. M/s. B.R.

Thakur 7.M/s.

Madhavkumar Construction

8. M/s. Manoj Infracon Pvt.

Ltd.                                        

9. M/s. K N Gharat

10.M/s. Shivam Developers

11. M/s. R P Construction

12. M/s. Om Power

Systems                             

13. M/s. Maps Industries

India Pvt Ltd.

14. M/s. Zak Infraprojects

Pvt. Ltd.

15.M/s. S.D. Gharat

16.M/s. M.B. Thakur 17.M/s.

P D Infraprojects.

1. M/s. Panwar

Construction 

Company 2. M/s.

Maps Industries India

Pvt. Ltd. 3.

M/s. S. D. Gharat

4. M/s.

Madhavkumar 

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/11

32 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 NYA Work is

completed

23 PPD/M-

I/Landing 

Jetty/Rehab

/ T-49

dt.3.07.202

0

Rehabilitation and

Strengthening of

Existing landing

Jetty at JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 4 3 Nos 1)

M/s. Ratranshree

Construction company

2) M/s. Sanjay construction

Company 3)

M/s BDS Projects India Pvt.

Ltd

1 No M/s.

Enterprising 

Enterprise LLP

L1 PPD/M-

I/Landing 

Jetty/Rehab/T-

49R2/2021/94 

dt 12.10.221

M/s. 

Ratranshre

e 

Constructio

n company       

Rs.4,05,14,800/- 25.06.2022 8 monthly

period

NYA mobilization

24 PPD/Dry 

Port/Wardh

a/2020/T-

53 

dt.03.08.20

20

Development of

Dry Port at Wardha

- Construction

strengthning of

Pandhan Road

passing outside the

Dry Port area

E-Tender 05.08.2020 Two bid 02.09.2020 17 1. Aakar Infra Engineers

Pvt. Ltd.

2. Aashirwad Construction

3. Abhi Engineering Corp.

Pv.t Ltd.

4. Altaf Ahmed

5. B.R. Thakur

6. Govinda Constructions

7. K.K. Constructions

8. Mapari Infraprojects

9. Piyush Enterprises

10. Progressive Engineering

Company

11. R.V. Ghadia

12. Saikrupa Construction

13. B.G. Bhaskare

14. Supekar Associates

1. Anil Construction

2. P.M.Chafle

3. Singo Engineering

India Pvt. Ltd

L1 PPD/M-I/Dry 

Port 

Wardha/T-

53/2020 

Dated 

03.08.2020

M/s. 

Supekar 

Associates

13644449.52 31.12.2021 (4

months 

excluding 

monsoon &

mobilization)

- NYA Work is on

hold due to

alignment 

finalisation 

from 

revenue 

authority.



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 
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Nos. & Names of parties
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Nos. & Names of
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Contractor
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Actual 

date of

completio

n
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delay if

any

25 PPD/Shiv 

Smarak/20

20/T-

59/DT.28.0

8.2020

Total facility

management 

services for shiv

samarth smarak at

JNPT

E-Tender

(Recall)

22.02.2021 Two Bid 04.03.2021 6 1. BVG India Ltd.

2. Oriental Integrated Facility 

Management Pvt Ltd.

1. M/s Creative

Business Associates

2. M/s Ghibellines

Security Solutions

Ltd.

3. M/s Nimbus

Harbor Facilities

Management Private

Ltd.

4. M/s Saksham

Samrudhi 

Enterprises Priavte

Ltd

L1 JNPT/PPD/Sh

iv-Samarth 

Smarak/T-

59(R)/2021 

dtd. 

22.02.2021

M/s. BVG

India Ltd.

18478281 30.04.2022 01.05.2021 NYA The work is

handed 

over to

Administrati

on 

Department 

for further

execution 

on 

16.09.2021

33 PPD/M-

II/UM-

Civil/T-

60/DT.03.9.

2020

Civil upgradation

works at common

Users manifold

(edible and lube oil) 

at JNPT

E-Tender 03.09.2020 Two Bid 20.09.2020 9 1.M/s. Singo Engineering

India Pvt. Ltd.

2. M/s. Oriental int. fabric

mgmt.                                    

3. M/s. As Enterprise

4.M/s. Reliance

Construction 5.M/s.

Madhavkumar Construction.

6. M/s. Sadanad

Engineering 7.M/s. Anil

Construction 8. CGS

Construction 9.M/s

M.B. Thakur

M/s. As Enterprise  L1 PPD/M-II/UM-

Civil/T-

60/2021/07  

DT.04.01.202

1

M/s. M. B.

Thakur

30,95,850.61/- 5 Months 21.01.2021 NYA Work is

completed

26 PPD/Plan/1

2040/CTR

W/2017/ T-

55/381/ DT.

25.11.2016

Widening and

Exisiting Container

Road towards East

side of Y-Junction

to North Gate

Complex in JN

Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii)

M/sP.P.Kharpatil 

construction pvt. Ltd. iii)

M/sPrakash -ME JV IV) M/s

Ajwani Infrastricture pvt. Ltd. 

i)M/sKharpatil

construction pvt. Ltd.

ii) M/sPrakash -ME

JV iii) M/s Ajwani

Infrastricture pvt. Ltd. 

L1 PPD/Plan/120

40/CTRW/201

7/ T-55/381/

DT. 

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 21.02.2023 21.04.2021 NYA deley due

to 

environmen

tal 

clearance 

for removal

of 

mangrove 

Work is in

progress

40 PPD/M-

I/Coastal 

Berth/ 

Pump 

House/202

0/T-71/dt. 

9.12.2020

Removal of Muck

by sucking method

at intake pipe

below the fire

fighting building at

coastal berth

E-Tender 10.12.2020 2 21.12.2020 3 1.M/s. Samudra Dredging

Pvt. Ltd. 2. M/s. Rachcon

Infraprojects Pvt. Ltd. 3.

M/s. Kanishka Salvage and

underwater services Pvt.

Ltd.

- L1 PPD/M-

I/Coastal 

Berth/Pump 

House/T-

71/2021/119 

dt.02.02.2021

M/s. 

Samudra 

Dredging 

Pvt. Ltd.

1,35,75,000/- 15.04.2021 25.02.2021 NYA Work is

completed



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid
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Last date of

receipt of

Tender

Nos. 
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awarded 
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date of

completio

n

Reason for

delay if

any

41 PPD/M-II/ 

Road 

maint/T-

32/2020 

dated 

27.04.2020

Cleaning of storm

water drains along

the roads outside

Custom bound

area (2020-21).    

E-Tender 28.04.2020 Two 18.05.2020 09(Nine) 1) M/s K.N Gharat & Co. 2)

M/s N.G.Bhoir 3) M/s Manoj

Infracon Pvt. Ltd. 4) M/s

B.R.Thakur 5) M/s Santosh

Ramchandra Gharat 6) M/s

Shreeyash Construction 

1) M/s M.S.Jadhav

2) M/s Madhavkumar

Construction. 3)

M/s Shivam

Developers.

L1 PPD/M-II/ 

Road maint/T-

32/2020/721   

dated 

30.05.2020.

M/s. B. R.

Thakur

Rs. 48,10,179.60/- 23.02.2021 NYA Work In

Progress 

42 PPD/M-

II/outside 

Port Horti/T-

02/2021.dt. 

:18/01/2021

.

Maintenance of

Arboriculture/Hortic

ulture works

Outside Custom

Bound area of JN

Port (2021-22).

E-Tender 05.03.2021 Two 15.05.2021 05(Five) 1. M/s. Harukrupa

Prakalpagrastha berojgar

seva sahakari society ltd.

2. M/s. Jagruti Majoor

Kamgar Sahakari Sanstha

Ltd.

3. M/s. Om Shiv

Prakalpagrasta Majur

Sahakari Sanstha Ltd.

4. M/s. Savarkhar

Prakalpagrastha majoor

sahakari sanstha ltd.

M/s. Sheva port yuva

sanghatna

L1 PPD/M-

II/outside Port

Horti/T- 

02/2021/311    

dt. 

15/04/2021.

M/s. 

Savarkhar 

Prakalpagr

astha 

majoor 

sahakari 

sanstha ltd.

 1,86,31,144.23/- 01.05.2022 01.05.2021 NYA Work In

Progress 

27 PPD/M-

I/Vadhavan/

T-73 Dated

15.1.2021

Consultancy 

services for

diversion of forest

land acquisition of

road/rail 

connectivity and

quarry mining in

connection with

Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech 

Engineers 

N.A Awardes L1 JNP/Manager 

Vadhvan 

port/2021/218 

dated 

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

Rs. 2,75,00,000/- 02.04.2022 03.04.2021 NYA In 

progress.st

rong 

opposition 

from local

people.

28 PPD/M/TS. 

Horti./Part-

I&III and

Part-II/T-

152/2021, 

dtd. 

22.02.2021

Development 

/Maintenance of

Horticulture /

Arboriculture works

in JN Port

Township at Sec

I,II &III.

E-    Tender 26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative

Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha

Majoor Sahakari Sanstha

Ltd. , iii) M/s. M.N. Kalbhor,

iv) M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva

Sanghatana & vi) M/s. Shiva

Developers

06 Nos. i) M/s

Creative Business

Associates, ii) M/s.

Sawarkhar 

Prakalpagrastha 

Majoor Sahakari

Sanstha Ltd. , iii)

M/s. M.N. Kalbhor,

iv) M/s. D.B.

Infratech, v) M/s.

Sheva Port Yuva

Sanghatana & vi)

M/s. Shiva

Developers

L1 PPD/M-

I/TS.Horti./Par

t-I&III and

Part-II/T-

152/2021/506, 

dtd. 

21.04.2021

M/s. 

Shivam 

Developers

3,68,31,294.27 30.04.2022 01.05.2021 NYA Work is in

progress



SR.No Tender No. Item/Nature of
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Mode of
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n
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29 PPD/M-

I/TS/Remo

val 

garbage/T-

153/2021, 

dtd. 

08.04.2021

Removal of

garbage from open

spaces in JN Port

Township for the

year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba

Prakalpagrastha Majoor

Kamgar Sahakari Society

Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor

Sahakari Sanstha Maryadit,

3) M/s. Savarkhar

Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

1) M/s. Wandhekar

and Company, 2)

M/s. M.S. Jadhav

L1 PPD/M/TS/Re

moval 

garbage/T-

153/2021/527, 

dtd. 

18.05.2021

M/s. 

Khandoba 

Prakalpagr

astha 

Majoor 

Kamgar 

Sahakari 

Society 

Maryadit

6182959.16 31.05.2023 01.06.2021 NYA work is in

progress 

30 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, 

dtd. 

17.04.2021

Lifting of garbage

in and around

nearby village of

JN Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction,

2) M/s. Harikrupa

Prakalpagrastha Berojgar

Seva Sahakari Society Ltd.,

3) M/s. Shanteshwari Nhava

Sheva Prakalpapidit Majoor

Sahakari Sanstha Ltd.

1) M/s. R.K. Patil, 2)

M/s. Mhaiseshwar

Mahila Berojgar

Sahakari Sanstha

Maryadit, Karal

L1 PPD/M/TS/Lift

ing garbage/T-

154/2021/477, 

dtd. 

21.06.2021

M/s. Daulat

Constructio

n

1,36,53,149.37 30.06.2023 01.07.2021 NYA work is in

progress 

31 PPD/M-

II/Bldg. 

Maint/T-

19/2021   

dated. 

26.04.2021

Painting and

repairs to APEC

guest house at J N

Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction

2) M/s. Creative

Construction                        

3) M/s. Monaarc Corporation

Pvt. Ltd.

4) M/s. Sadanand

Engineering works

5) M/s. Spark Civil

Infraprojects                           

6) M/s. OM POWER

SYSTEMS                              

7) M/s. PIYUSH

ENTERPRISES                         

8) M/s. Ratnashree

construction company

9) M/s. SETH

CONSTRUCTION                     

10) M/s. Shivam Developers

11) M/s. Technocrats

construction Co.

12) M/s. Daulat

Construction.                       

1) M/s. Aakruti

Construction                     

2) M/s. D B Infratech

3) M/s. Mahendra

Realtors and

Infrastructure Pvt.

Ltd. 4) M/s.

Example Interior

Designs                              

5) M/s. R. P.

Construction                 

6) M/s. Shiv

Langeshwer 

Enterprises                    

7) M/s. G. R. Bhagat

8) M/s. Thakur

Construction                    

9) M/s. G-tech

Construction 

&Fabricators                    

10) M/s. Panwar

Construction 

Company

L1 PPD/M-

II/Bldg. 

Maint/T-

19/2021 /698

dated. 

14.09.2021 

M/s. 

PIYUSH 

ENTERPRI

SES   

71,43,518.05 01.04.2022 01.10.2021 NYA Just 

awarded
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32 JNP/PPD/

M-

I/MJP/Relo

cation 

Karal/2021/

T-32 

dt.16.06.20

21

Shifting /

Relocation of

existing (500mm

dia-MS) JNPT

water pipe line in

JN Port area 

E-Tender 18.06.2021 Two Bid 28.06.2021 7 (i) M/s. Govardhani

Constructions Co. (ii) M/s.

Kyros EngineSolutions

Pvt.Ltd. (iii) M/s. Piyush

Enterprises (iv) M/s.

V.B.Engineers (v) M/s.

Aakar Engineers and

Contractors (vi) M/s.

R.K.Patil (vii) M/s.

Sukhamani Construction

Pvt. Ltd. 

(ii) M/s. Kyros

EngineSolutions 

Pvt.Ltd. (iii) M/s.

Piyush Enterprises

(iv) M/s.

V.B.Engineers        

(v) M/s. Aakar

Engineers and

Contractors  

L1 JNP/PPD/M-

I/MJP/Relocati

on 

Karal/2021/T-

32/631 dated

6.8.2021

M/s. 

R.K.Patil 

1,00,77,428.45 16.10.2021 22.08.2021 16.10.2021 Work is

completed+

R33

33 PPD/M-

I/WS/ 

Water 

Pipeline/ T-

33/2021 

dated 

16.06.2021

Providing and

laying GI Pipeline

for container Gate

Toilet.

E-Tender 22.06.2021 Two Bid 29.06.2021 8 (i) M/s. R.P.Construction

(ii) M/s.Madhavkumar

Construction (iii)

M/s.Piyush Enterprises    (iv) 

M/s. D.K.Construction (v)

M/s. Rajesh K. Vidhate (vi)

M/s. C.G.S. Construction

(vii) M/s. Shriram

Construction (viii)

M/s.K.N.Gharat    

(i) M/s.

R.P.Construction (ii)

M/s.Madhavkumar 

Construction (iii)

M/s.Piyush 

Enterprises (iv)

M/s. 

D.K.Construction (v)

M/s. Rajesh K.

Vidhate (vi) M/s.

C.G.S. Construction

(vii) M/s. Shriram

Construction (viii)

M/s.K.N.Gharat    

L1 PPD/M-

I/WS/Water 

Pipeline/T-

33/221/712 dt

05.10.2021

M/s. 

PIYUSH 

ENTERPRI

SES   

Rs. 14,32,437.03 20.11.2021 20.10.2021 NYA Work is in

progress

16 PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.20

19

Maintenance of

Mango Orchard on

Sheva Hill area of

JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G

Gharat 3) M/s Laxman K

Patil

3Nos. 1)M/s Eknath 

Waman Gharat 2) 

M/s Kisan G Gharat 

3) M/s Laxman K 

Patil

      --- PPD/M-

I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth

Waman 

Gharat

 3,96,484.11       ---       ---       --- Revenue 

work

17 PPD/M-I/19 

T-42 

dt.27/08/20

19

Annual 

maintenance 

contract of Water

supply network at

JN Port (2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction

2)M/s. C.G.S. Contruction

3) M/s. S.P. Conturction

1 )M/s D.K. 

Contruction 2)M/s.  

C.G.S. Contruction 

3) M/s. S.P. 

Conturction

Awardes L1 PPD/M-

I/WS/T-

42/2019

S.P. 

Conturction

1,26,61,153.52 1 Year 02.01.2020 31.03.2021 Work is 

completed

18 PPD/MGR-

II Road

Marking/T-

53/2019

Annual 

Maintenance of

road lane marking

furniture and

painting work

inside custom

bound area at JN

Port. (2019-20). 

E-Tender 12-02-2019 Two Bid 23-12-2019 4 i) M/s Sakura Sign Pvt. Ltd

ii) M/s. Subhash Enterprises

iii) Shreeyash Con. Iv) Diwa

Civil Cons. 

--- Awarded to 

L1

PPD/MGR-

II/Road 

Marking/T53/2

020/299/13/05

/2020

M/s. 

Sakura 

Signs 

Pvt.Ltd

2,33,32,204.00 One Year 31.05.2020 31.05.2021 Work 

completed.



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of

the 

Contractor

Value of Contract

(in Rs.)

Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

21 PPD/M-

II/Pivot 

Point/19 T-

57 

dtd.04/12/1

9 

Repair to Pivot

Point & service

duct at main

container Berth in

JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii)

M/s. V.R. Eng. Iii)

Enterprising Enterprises

M/s. Sadanand 

Engineering Works

Awarded to 

L1

PPD/M-

II/Pivot 

Point/19 T-57

/298 

dtd.13/05/202

0 

M/s. V.R.

Eng. 

Constructio

n.

39,83,600/- 31.01.2021     

(08 Months)

1.10.2020 30.04.2021 Completed 

last 

months.

36 PPD/M-

II/Tank 

Farm 

Road/T-55 

dt 

07/02/2020

Repair and

resurfacing of Tank

farm road from

Viraj Agro to CFS

Junction with

Asphalt Material of

JN Port

E-    Tender 22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd.

2) K.N. Gharat and co. 3)

N.G. Bhoir 4) Thakur

Infraproject Pvt.Ltd. 5) P.P.

Kharpatil Conts. Pvt. Ltd. 6)

Swastik Infralogic Pvt. Ltd 7)

V.S. Patil 

1) SINGO Engg. 

India Pvt. Ltd.

Awarded to 

L1

PPD/M-

II/Tank Farm

Road/T-55 

/802  

Dt.21/07/2020  

M/s 

Swastik 

Infra. Logic 

(India) 

Pvt.Ltd 

3,01,32,033.1 28.01.2021 01.10.2020 02.02.2021 Work 

Completed

26 PPD/M-I/ 

SR-

CS/2020 T-

35 dated

8.5.2020

Consultancy 

services for

preparation of

sustainability plan

for JNPT

E Tender 12.05.2020 Two Bid 21.07.2020 3 1)M/s E &Y 2) M/s TERI 3)

M/s Fine envirotech

Engineers

M/s Fine envirotech

Engineers

Awarded to 

L1

PPD/M-I/ SR-

CS/2020 T-35

/1131 dated

05.10.2020

M/s The

Eneegy &

Eesouece 

Institute, 

Delhi 

23,86,000/- 6 Months 20.10.2020 19.04.2021 Work will 

be 

completed 

by May 

2021.

30 PPD/M-

I/SEZ-

Misc.servic

es/T-

50/2020

Appointment of

agency for

providing 

miscellaneous 

services including

security at JNPT

SEZ

E-Tender 07-09-2020 Two Bid 29/07/2020
07 parties

received

      ---       --- Awarded to 

L1

      ---       ---       ---       ---       ---       --- Technical 

Evaluation 

is in 

progress

32 PPD/M-

I/Compoun

d Wall/

SWM/2020/

T-46/1132  

Date-

05.10.2020

Provinding and

fixing compound

wall and

miscellaneous Civil

works at solid

waste 

management plant

in JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction

Company 2. M/s. E-

VERVE DESIGN 3. M/s.

Aakar Infra Engineers PVT

Ltd. 4. M/s. CGS

Construction 5. M/s.

Sadanand Engineering

Works 6. M/s. B.R.

Thakur 7.M/s.

Madhavkumar Construction

8. M/s. Manoj Infracon Pvt.

Ltd.                                        

9. M/s. K N Gharat

10.M/s. Shivam Developers

11. M/s. R P Construction

12. M/s. Om Power

Systems                             

13. M/s. Maps Industries

India Pvt Ltd.

14. M/s. Zak Infraprojects

Pvt. Ltd.

15.M/s. S.D. Gharat

16.M/s. M.B. Thakur 17.M/s.

P D Infraprojects.

1. M/s. Panwar

Construction 

Company 2. M/s.

Maps Industries India

Pvt. Ltd. 3.

M/s. S. D. Gharat

4. M/s.

Madhavkumar 

Construction

Awarded to 

L1

PPD/M-

I/Compound 

Wall/ 

SWM/2020/11

32 Date-

05.10.2020

M/s. P D

Infraproject 

Private 

Limited.

Rs.67,51,107.30 6 Months 17.11.2020 Work is

completed



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of
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Contractor

Value of Contract
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Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

39 PPD/DM/R

oad Mint/ T-

48 

Dt.29.06.20

20

Annual 

Maintentance of

Road outside

Custom Bound

area at JN Port. 

E-Tender Awarded to 

L1

41

PPD/M-I/E-

Bungalow/K

itchenware/

T-52/2020/ 

dt-

20.07.2020

Providing and

fixing kitchenware

and sanitory fixing

to E-Bunglow

Awarded to 

L1

43

PPD/M-

I/WSI/T-

54//2020/ dt

13.8.2020.

Annual 

maintenance 

contract of Water

supply network at

JN Port (2019-20

Awarded to 

L1

44
PPD/M-

II/Tank 

Farm 

Road/T-

55/2020/80

2 dt

20/04/2020

Repairs and

resurfacing of tank

road from viraj

agro to CFS

junction with

Asphalt material at

JN Port

Awarded to 

L1

2 years 

(including 

monsoon)

- - LoA issued 

to L1 bidder 

on 

14.09.2021. 

1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon 

Pvt. Ltd. – M/s Kalthia 

Engineering Construction 

Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. 

“Evrascon” – M/s Saipro 

Infrastructures JV

7. M/s JM Mhatre - M/s 

Thakur Infraprojects - M/s 

PP Kharpatil Const. JV

8. M/s Laxmi Civil 

Engineering Pvt. Ltd. – M/s 

Sharda Construction & Corp 

Pvt. Ltd.

9. M/s Niraj Cement 

Structurals Ltd.

10. M/s. NSC Projects Pvt. 

Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra 

Projects LLP JV

12. M/s S B Deshmukh – 

M/s A B Wagh JV

13. M/s Shinde Developers 

Pvt Ltd – M/s Shraddha 

Energy and Infraprojects 

Pvt. Ltd. JV

14. M/s Shreeji 

Infrastructure India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic 

(India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar 

1. M/s Dee Vee 

Projects

2. M/s Ferro 

Concrete 

Construction India 

Pvt. Ltd. – M/s B G 

Goyal Infrastructure 

Ltd.

3. M/s GNI 

Infrastructure Pvt. 

Ltd. – M/s B P 

Sangle JV

4. M/s K R 

Construction– M/s 

R&B Infra Project 

Pvt. Ltd. JV

5. M/s Landmark 

Corp. Pvt. Ltd.– M/s 

CE Infra (India) JV

6. M/s Shri Satya 

Saibaba 

Constructions - M/s 

Shreehari Associates 

Pvt. Ltd. JV

7. M/s Sphiro 

Infratech Pvt. Ltd. – 

M/s Dara Engg & 

Infrastructures Pvt. 

Ltd. JV

8. M/s Tarmat Ltd. – 

M/s P D Infra 

Projects Pvt. Ltd. JV

9. M/s. U P State 

Bridge Corp. Ltd.

L1 JNPT/PPD/Dr

y Port Jalna/T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.6534 JNP/ 

PPD/EPC/

Concrete 

Roads/T-

08/2021       

Up Gradation of 

Roads and 

Drainage system 

outside Custom 

bound area in J N 

Port, Navi Mumbai 

on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of

the 

Contractor

Value of Contract

(in Rs.)

Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

35 JNP/PPD/D

PL/Vadhav

an/Dolnetsu

rvey/2021/T-

50/ 702

dated 

16.09.2021

Field Survey data

for Dolnet Survey

in Vadhavan Port

limit.

E- Tender 17.08.2021 Single 

Cover 

system

27.08.2021 3 M/s.SGS Co. 2)M/s.Veefs 

Engineering Pvt.Ltd. 3) M/s 

Veer Marine Pvt.Ltd.

N.A Awardes L1 JNP/PPD/DPL

/Vadhavan/Do

lnetsurvey/202

1/T-50/702 

dated 

19.09.2021 

M/s.Vefes 

Engineering 

Pvt.Ltd.

Rs. 21,12,769.44 01.11.2021 17.09.2021 30.10.2021 work is

completed

2 years 

(including 

monsoon)

- - LoA issued 

to L1 bidder 

on 

14.09.2021. 

1. M/s A K Shivhare 

Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon 

Pvt. Ltd. – M/s Kalthia 

Engineering Construction 

Ltd. JV

3. M/s Ajawani Infrastructure 

Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian 

Construction Corp. 

“Evrascon” – M/s Saipro 

Infrastructures JV

7. M/s JM Mhatre - M/s 

Thakur Infraprojects - M/s 

PP Kharpatil Const. JV

8. M/s Laxmi Civil 

Engineering Pvt. Ltd. – M/s 

Sharda Construction & Corp 

Pvt. Ltd.

9. M/s Niraj Cement 

Structurals Ltd.

10. M/s. NSC Projects Pvt. 

Ltd.

11. M/s Relcon Infraprojects 

Ltd.– M/s Vitrag Infra 

Projects LLP JV

12. M/s S B Deshmukh – 

M/s A B Wagh JV

13. M/s Shinde Developers 

Pvt Ltd – M/s Shraddha 

Energy and Infraprojects 

Pvt. Ltd. JV

14. M/s Shreeji 

Infrastructure India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic 

(India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar 

1. M/s Dee Vee 

Projects

2. M/s Ferro 

Concrete 

Construction India 

Pvt. Ltd. – M/s B G 

Goyal Infrastructure 

Ltd.

3. M/s GNI 

Infrastructure Pvt. 

Ltd. – M/s B P 

Sangle JV

4. M/s K R 

Construction– M/s 

R&B Infra Project 

Pvt. Ltd. JV

5. M/s Landmark 

Corp. Pvt. Ltd.– M/s 

CE Infra (India) JV

6. M/s Shri Satya 

Saibaba 

Constructions - M/s 

Shreehari Associates 

Pvt. Ltd. JV

7. M/s Sphiro 

Infratech Pvt. Ltd. – 

M/s Dara Engg & 

Infrastructures Pvt. 

Ltd. JV

8. M/s Tarmat Ltd. – 

M/s P D Infra 

Projects Pvt. Ltd. JV

9. M/s. U P State 

Bridge Corp. Ltd.

L1 JNPT/PPD/Dr

y Port Jalna/T-

08/2021/696 

dtd. 

14.09.2021 

(LoA)

Niraj  

Cement 

Structurals 

Ltd.

2,10,98,41,515.6534 JNP/ 

PPD/EPC/

Concrete 

Roads/T-

08/2021       

Up Gradation of 

Roads and 

Drainage system 

outside Custom 

bound area in J N 

Port, Navi Mumbai 

on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of

the 

Contractor

Value of Contract

(in Rs.)

Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

1 PPD/Mgr-

II/CT 

Canteen 

Renovation 

/T-31                  

dt 

09.07.2019.

Renovation of

Canteen and shift

in charge Office

building inside

Custom Bound

area at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 1) M/s. Arch Sunil Infra

Project Pvt. Ltd. 2)

M/s. Avtar Interior Pvt. Ltd.

3) M/s. Seth Construction.

--- Awarded to 

L1

PPD/Mgr-

II/CT Canteen

Renovation 

/2019/1347 ,

dt. 

24/10/2019.

M/s. Seth

Constructio

n

3,00,00,009.01 09 Months

(Excluding 

mobilization 

period of 15

days) EOT

granted by

Chairman upto

31st July ,2021.

Provisional extn

further granted

upto 31 Dec.

2022

15.02.2020   NYA Appointmen

t of

Architect 

Design &

approval of

drawing  

took initial

time  

further work

delayed 

due to

covid 19

non 

availability 

of workfront

due to

delay in

shifting of

existing 

office 

establishm

ent. Work

on verge of

completion.  

2 PPD/M-

II/Gravel 

Yard 

canc/T-03 

dt. 

07/01/2020

Construction of

Concrete road in

Gravel Yard at JN

Port

E-    Tender 01-07-2020 Two bid 30/01/2020 10 1) Manoj Infracon Pvt.Ltd.

2) M/s. ARCOMA 3)

M/.s P.P. Kharpatil 4) M/.s

Aakar Infra Engineers Pvt.

Ltd. 5) M/s. Piyush

Enterprises 6)

K.N.Gharat 7) M/s.

Shreeyash Construction

8) M/s. Wandhekar and Co.

9) M/s. Blue Star

Construction 10)

M/s. Saikrupa Construction 

      --- Awarded to 

L1

PPD/M-

II/Gravel Yard 

canc/T-03 dt. 

20/06/2020

M/s Blue 

Star 

Constructio

n Co.

4,20,48,022/- 9 Months 

(Excluding 

monsoon 

period) 

30.10.2021

20.06.2020 30.10.2021 Work is 

completed.



SR.No Tender No. Item/Nature of

work

Mode of

Tender 

Enquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date of

receipt of

Tender

Nos. 

Tender 

received

Nos. & Names of parties

qualified 

Nos. & Names of

parties not

qualified 

Whether 

contract 

awarded 

to  L1

Contract No.

& Date

Name of

the 

Contractor

Value of Contract

(in Rs.)

Schedule date

of completion 

Actual date of

start of work

Actual 

date of

completio

n

Reason for

delay if

any

3 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs

to BPCL Jetty at

JN Port

E-Tender 02.07.2020 Two Bid 9 1) M/s. Ferro Concrete

Const. (India) Pvt. Ltd. 2)

M/s. Kargwal Construction

Pvt. Ltd. 3) M/s. Sanjay

Construction Company, 4)

M/s. Sarjan Construction

Pvt. Ltd. 

1) M/s. Mahendra

Realtors and

Infrastructure Pvt.

LTD.             

2)Rachcon 

Infraprojects Pvt.

Ltd. 3)

M/s. S.& P

Infrastructure 

Developers Private

Limitd.                    

4) M/s. Sanjay

Construction 5)

M/s. SMC

Infrastructure 

Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL 

Jetty/T-

47/2021/06, 

Dt. 

01/01/2021

M/s. 

Kargwal 

Constructio

n Pvt. Ltd.

16,90,11,671.46 15 Months

(15.04.2022)

15.01.2021 NYA Work is in 

progress.

4 PPD/M-

II/Ro-Ro 

Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for

ROPAX / RO-RO

vessel at Shallow

Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 1) M/s. ITD Cementation

India Limited

2) M/s. Paresh Construction

and  Foundations Pvt. Ltd. 

3) M/s. Kargwal

Construction Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-

II/Ro-Ro Berth

/T-

70/2021/106, 

dt 28/01/2021                                   

M/s. 

Paresh 

Constructio

n Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30 days)

excluding 

monsoon. EOT

granted upto

31.03.2022

09.3.2021 NYA Work is in

progress 

5 PPD/M-

II/M&EE/Co

mmon 

Room/T-

21/2020, dt.

13.03.2020

Construction of

New common

Room, Renovation

of office block,

Repair to outside

Toilet Block at

M&EE Auto -

Garage Shed and

Extension of RFI

shed Near TT

Maintenance 

Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8 1) M/s. Shivam Developers

2) M/s. Sadanand

Engineering Works. 3)

CGS Construction ,   

1) M/a. A.P. interior

2) M/s. Shreeyash

Construction , 3)

M/s. Singo

Engineering India

Pvt. Ltd., 4)

M/s. A.N. Mhatre 5)

M/s. CIS Electrical

Pvt. Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/M&EE/Com

mon Room/T-

21/2020/963, 

dt. 28/08/2020

M/s. 

Sadanand 

Engineering 

Works.

80,00,000.00  12.05.2021 (08 

Months)  

Provisional EOT 

extended upto 

31/12/2021.  

Work is in 

progress

12.9.2020 NYA Site issues, 

Covid -19 & 

shifting of 

existing 

office 

establishm

ents. 

6 PPD/M-

II/Crane 

rail/T-

56/2020/ 

DT.14.08.2

020

Repairs leveling

and strengthening

of crane rail base

and provide new

rail fitting of

RMQC's on main

container berth at

JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI 

INFRACO

1) M/s. Bharat Spun

Pipe and

Construction Co.

2) M/s. Encee Rail

Engineerings and

Fabricator Pvt. Ltd.

3) M/s. BEMO MMP

Rails JV. 

Awarded to 

L1

JNP/PPD/M-

II/Crane Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI 

INFRACO 

(JV)

12,88,13,006.00 04 Months

(Excluding 60

days of

mobilisation 

period)  

07.11.2021

07.07.2021 NYA Work is in

progress 
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Type of
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Nos. 
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Nos. & Names of parties
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Nos. & Names of
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date of
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n
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delay if

any

7 PPD/M-

II/AMC 

FENDER/T-

67 

DT.03.11.2

020

Annual 

maintenance of

fendering system

in JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising

Enterprise. 2) M/s.

Ratnashree Construction

Company

1) M/s. CGS

Construction

Awarded to

L1

JNP/PPD/M-

II/AMC 

Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprising 

Enterprise 

LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

8 PPD/M-

I/Inside 

Port 

Horti./T-74( 

R)  

DT.29.12.2

020

Maintenance of

Arboriculture/Hortic

ulture works inside

Custom Bound

area of JN Port

(2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 and

extended up to

02.03.2021

05 Nos. 1) M/s. Harikrupa

Prakalpagrasta Berojgar

Seva Sahakari Sanstha

Society Limited. 2) M/s. OM

Shiv Prakalpagrastha

Majoor Sahakari Sanstha 3)

M/s. Jagruti Mazdoor

Kamgar Sahakari Sanstha

Ltd. 4) Savarkhar Prakalp

Grasta Majoor Sahakari

Sanstha Ltd. 

1) M/s. Sheva Port

Yuva Sanghatana

Awarded to 

L1

JNP/PPD/Mgr-

II/Inside Port

Hort./t-74  ( R) 

/2021/24, dt.

11/05/2021

M/s. 

Savarkhar 

Prakalp 

Grasta  

Majoor 

Sahakari 

Sanstha 

Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 NYA Work is in

progress. 

9 PPD/M-

II/AC/ 

Sheet 

Maint/T-

22/2021, dt.

03/05/2021

Maintenance of

A.C. Sheet roofing

for arresting w

E-tender 04.05.2021 Single Bid 13.05.2021 03 Nos. 1) M/s. Madhavkumar

Construction                               

2) M/s. Anil Construction. 3)

M/s. Shiv Langeshwar

Enterprises

 ---- Awarded to 

L1

PPD/M-II/AC 

Sheet Maint/T-

22/2021/42,        

dt. 08.06.2021

M/s. 

Madhavku

mar 

Constructio

n

18,43,419.60 04 Months - .

16.10.2021

16.06.2021 16.10.2021 Work is

completed.

10 PPD/M-

II/SS-

Anchor/T-

17/2021/45 

, dt.

15.06.2021

Supply , fabrication

and fixing of

stainless steel in

down brackets and

storm Anchor pin

for RMQCs and

RMGCs in JNPT. 

E-tender 12.04.2021 Two Bid 26.04.2021 05 Nos. 1) M/s. Enterprising

Enterprise LLP,

2) M/s. KYROS Engine

Solutions Private Limited , 3)

M/s. Sadanand Engineering

work. 

1) M/s.

Madhavkumar 

Construction,                

2) M/s. OM Power

Systems. 

Awarded to 

L1

JNP/PPD/M-

II/SS -

Anchoe/T-

17/2021/45,  

dt. 15.06.2021

M/s. 

KYROS 

Engine 

Solutions 

Pvt. Ltd. 

17,74,600.00 04 Months

22.10.2021

16.06.2021 15.10.2021 Work is

icompleted.

11 JNP/PPD/

M-II/Fender 

& Fixture/T-

07/2021, dt.

12.02.2021

Supply and

Installation of

Rubber fender and

Fixtures at SWB in

JN Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. 1) M/s. Brahans Polymers

Pvt. Ltd.

2) M/s. Enterprising

Enterprise LLP

1) M/s. Ratnashree 

Construction 

Company

Awarded to

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, 

dt. 30/06/2021

M/s. 

Brahans 

Polymers 

Pvt. Ltd. 

1,93,91,895.00 06 Months

15.01.2022

15.07.2021 NYA Work is in

progress.
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12 PPD/M-

II/Drain 

Cleaning /T-

24/2021, dt.

04.05.2021

Cleaning of road

side drains and

removal of debris ,

fallen trees along

road side area

inside JN Port

Custom Boundary

(2021-22)

E-Tender 06.05.2021 Two Bid 25.05.2021 14 Nos. 1) M/s. C.G.S.

Construction.2) M/s. K.N.

Gharat & Co. 3) M/s. G.R.

Bhagat 4) M/s. Singo

Engineering India Pvt. Ltd.

5) M/s. Shiv Langeshwar

Enterprises. 6) M/s. M.S.

Jadhav ,7) M/s. M.B. Thakur

, 8) M/s. Reliance

Construction , 9) M/s. OM

Power Systems, 10 ) M/s.

Zillon Construction, 11) M/s.

Madhavkumar Construction. 

1) M/s. Aakruti

Construction 2) M/s.

Panwar Construction

Company 3) M/s.

Shanteshwari 

NSPPMSS Ltd. 

Awarded to

L1

JNP/PPD/M-

II/Drain 

Cleaning /T-

24/2021/101 ,

dt. 30/08/2021 

M/s. 

Reliance 

Constructio

n

30,63,075.98 04 Months

05.01.2022

06.09.2021 NYA Work is in

progress.

13 PPD/M-

II/Toilet/T-

43/2021, dt.

16/07/2021

Maintenance of

Toilet Blocks inside

and outside JN

Port Custom bound

area (2021-22)

E-Tender 19.07.2021 Two-Bid 02.08.2021 04 Nos. 1) M/s. ACME Excellent

Management Pvt. Ltd.

2) M/s. Madhavkumar

Construction                             

3) M/s. Ranjana Enterprises

1) M/s. Shivam

Developers 

Awarded to

L1

PPD/M-

II/Toilet/T-

43/2021/120, 

dt. 30.09.2021

M/s. 

Madhavku

mar 

Constructio

n

57,43,538.10 12 Months

30.09.2022

01.10.2021 30.09.2022 Work is in

progress. 


